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DEENDAYAL PORT AUTHORITY 
 

 DC : 1 

COMPETITIVE BIDDING 

 
BID NO : C-I :01 /2025 

 
Name of work: “Providing common Approach Road Connectivity for 

Proposed Green Hydrogen Plots at Padana (Phase-I)” 

 
 

PERIOD OF DOWNLOADING OF BID DOCUMENTS 

FROM : DATE 13/03/2025 

TO : DATE 02/04/2025 TIME 16:00 HRS. 

 

LAST DATE AND TIME FOR RECEIPT OF BIDS : DATE 02/04/2025 TIME 16:00 HRS  

TIME AND DATE OF OPENING OF BIDS : DATE 02/04/2025 TIME 16:15HRS. 

PLACE OF OPENING OF BIDS : OFFICE OF Executive Engineer (C-I) 

Construction-I Division 

DEENDAYAL PORT AUTHORITY 

ROOM NO.303, 2nd FLOOR, 

New Annexe BUILDING, NEW 

Gandhidham- KACHCHH-370201 

 
 
 
 
 
 

OFFICER INVITING BIDS : Executive Engineer (C-I) 

DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY 

NOTICE INVITING TENDER 

Tender No. C-I: 0 1 /2025 

ONLINE TENDERING (E- Tendering) 

NAME OF WORK: Providing common Approach Road Connectivity For Proposed Green 

Hydrogen Plots at Padana (Phase-I) 

E/Online Tenders are invited by Executive Engineer (C-I) for the above work as per the details 
given in the table below. 

 

 
 

Work 
Description 

 
 

Tender Fee 
(In Rs.) 

 
 

Estimated cost 
(In Rs.) 

 
 

EMD (In Rs.) 

 
 

Date of Pre- 
Bid Meeting 

Last Date and 
time of online 

Submission 
of bid 

documents 

 
Date and 
time of 
online 

opening 
Providing 
common 

Approach 
Road 

Connectivity 
For Proposed 

Green 
Hydrogen 

Plots at 
Padana 

(Phas e-I) 

5900/- (INCLUDING 
GST @ 18 %) 
to be paid in digital 
mode of payment. 
Details are mentioned 
below: - 
Account  no.: - 
10080100022427 
IFSC Code: - 
BARBOGANKUT 
Bank of Baroda, 
Gandhidham Branch 

 
Rs. 

813830862/- 

Rs.50 lakhs in the 
form of Bank 
Guarantee issued 
in favor of “Board 
of Deendayal Port 
Authority” by any 
Nationalized / 
scheduled bank 
except co- 
operative bank 
having its branch 
at Gandhidham as 
per format in the 
tender documents. 
 
 

 
N.A. Up to 16:00 

hours on 
02/04/2025 

 
02/04/2025 

@16:15 
Hrs. 

Detailed tender notice along with complete tender documents can be downloaded from website 

https://tender.nprocure.com from 13/03/2025 to 02/04/2025 @ 16:00 Hrs. Tender Notice is also available on 

www.deendayalport.gov.in. Technical Bid will be opened on 02/04/2025 @ 16:15 Hrs. Date of opening of price bid 

shall be notified after scrutiny & evaluation of Technical Bid. For further details and general enquiries prospective 

bidders may contact Executive Engineer (C-I) Construction-I DIVISION DEENDAYAL PORT AUTHORITY 

ROOM NO.303, 2nd FLOOR, New Annexe BUILDING, Gandhidham- KACHCHH-370201 during working hours 

before the last date and time of downloading of tender documents. 

 
 
EXECUTIVE ENGINEER (C-I) 

DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY, 

NOTICE INVITING ON LINE TENDER 

Details about E/Online tender: 

Department Name Civil Engineering Department 

Circle/ Division CONSTRUCTION-I DIVISION 

Tender Notice No. : 0 1 /2025 

Name of Work Providing common Approach Road Connectivity For 
Proposed Green Hydrogen Plots at Padana(Phase-I) 

Estimated Contract Value 
(INR) 

Period of Completion 
(in Months) 

Rs. 813830862/- 

 
16 Months

Bidding Type Open 

Bid Call (Nos.) One 
 

Tender Currency Type Single 

Tender Currency Settings Indian Rupee (INR) 

Minimum Pre-Qualifying / 
Eligibility Criteria : 

1. Average annual financial turnover during the last three 
years ending 31st March 2023, should be at least Rs. 2441.49 
Lakhs. 

Average annual Turnover based on CA certificate duly stamp, 
signed with UDIN/Membership number is to be submitted 
failing which bid will be stand non-responsive. 

2. Experience of having successfully completed similar works 
during last 7 years ending last day of month previous to the 
one in which applications are invited should be either of the 
following: 

Three similar completed works, each work costing not 
less than Rs.3255.32 Lakhs. (excl. GST) 

Or 
Two similar completed works, each work costing not less 
than Rs.4069.15 Lakhs. (excl. GST) 

Or 
One similar completed work, costing not less than 
Rs6510.65 Lakhs. (excl. GST) 

 
“Similar  Works” means Construction of all type of 
Embankment/ground filling/ yard,/ runways, / roads, 
/development of lands, (separate/combined) including 
allied civil works shall also considered if executed along 
with Embankment/ground filling, yard, runways, roads, 
development of lands, 
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If the similar work is executed as sub-contractor, it is 
mandatory to upload the sub-contract permission letter 
obtained from the Govt./Public Sector officer in case work 
belongs to the Govt./Public Sector, or from the owner of the 
project in case work belongs to private organization. Also 
the completion certificate/form 3A authenticated by 
concern Govt./Public Sector officer or owner of the project 
shall be uploaded along with TDS certificate deducted from 
that particular work issued by the competent authority 
shall be submitted along with bid submission. 

 
3. Joint Venture 

 
i. In case of JV, to qualify experience in similar works, 

merging of work order value executed by two or more 
of its member of JV either as a whole or as member of 
JV shall not be permitted to qualify eligible works in 
terms of similar completed works. Only No. of work 
orders completed works by member of JV shall be 
merged to evaluate the experience 

ii. Lead partner should have executed at least one 
similar work costing Rs.3255.32 lakhs (excl. GST) as 
per Minimum Eligibility Criteria. 

iii. The works reckoned for the above purpose are those 
executed by the tenderer as prime contractor or 
proportionately as member of joint venture or as a sub-
contractor, authorized and approved by the Employer of 
the work(s) against which the tenderer has claimed his 
experience. 

iv. In case of Bid submitted by JV/Consortium, the lead 
partner of the JV shall meet the minimum Eligibility 
criteria of Financial Turnover. 

v. Bid Security required shall be furnished by lead 
member of JV. 

4. Bidders who meet the minimum qualification criteria 
will be qualified only if their available bid capacity is more 
than the total bid value. The available bid capacity will be 
calculated as under: 
Assessed Available Bid capacity= A X N X 2 –B, Where, “N” = 
Number of years prescribed for completion of the subject 
contract. 
“A” = Maximum value of works executed in any one year 
during last seven years (at current price level) 
“B” = Value at current price level of existing commitment s 
and ongoing works to be completed in the next ’N’ years. 
The Bidder shall furnish statements showing the value of 
existing commitments and ongoing works as well as the 
stipulated period of completion remaining for each of the 
works preferably countersigned by the Nodal Office or his 
nominee-in- charge. 
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5. Integrity Pact Agreement (Annexure I). 
 

I. The potential bidders shall download and print the IP 
Agreement signed by the Employer and their witness 
and affix his/her signature on the IP Agreement in the 
presence of a witness from his/her side, who shall also 
affix his/her signature thereof. Having completed the 
signing procedure, the potential Bidder shall upload 
the duly filled and signed IP Agreement on n-procure 
portal. 

 
II. The procedure mentioned above regarding signing of 

Integrity Pact Agreement by both the parties 
(Employer and Potential bidders) shall be completed 
online. However, in case of any technical glitch due to 
which if any potential bidder is unable to upload the IP 
Agreement, then he/ she shall submit the Hard Copy 
of the dully filled, signed IP Agreement, to the 
Department concerned of DPA within a period of 
seven days and prior to opening of the Technical Bid, 
failing which Bid of potential Bidder shall be treated as 
disqualified. 

 
III. In case of JV firm, IP agreement is to be filled and 

submitted in the name of the JV firm only and JV 
agreement should be submitted online in preliminary 
bid. 

Joint Venture Applicable 
 

Rebate Applicable (Unconditional rebate submitted online 
before due date of submission of bid) 

Bid Document Fee: Rs.5900/- (including GST) to be paid through digital mode 
of payment. The details are as under; 

Account no.: - 10080100022427 

IFSC Code: - BARBOGANKUT 

Bank of Baroda, Gandhidham Branch 

BID Security Rs.50 lakhs in the form of Bank Guarantee issued in favor 
of “Board of Deendayal Port Authority” by any 
Nationalized / scheduled bank except co- operative bank 
having its branch at Gandhidham as per format in the 
tender documents. 

Bid Document 
Downloading Start Date 

Bid Document 
Downloading End Date 

Date & Place of Pre Bid 
Meeting 

13/03/2025 
 

02/04/2025 up to 16:00 Hrs. 

 
N.A.  
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Last Date and Time for Receipt of Online Bids 02/04/2025 @16:00 Hrs. 
 

Bid Validity Period 120 Days 

 
Condition Tender Fees by digital mode of payment in Account no 

10080100022427, IFSC code: BARBOGANKUT, Bank of Baroda, 
Gandhidham branch. The proof for transfer of funds to be submitted 
in preliminary bid stage. 

 

1. The bid/tender shall be accompanied by Payment in the form of Bank 
Guarantee issued in favor of “Board of Deendayal Port Authority” by 
any nationalized/ scheduled bank except co- operative bank having its 
branch at Gandhidham as per format in the tender documents towards 
Bid Security (EMD). 

 

2. The bid/Tender not accompanied with Tender fee and EMD in 
Preliminary Bid shall not be considered responsive, and their technical 
and price bid will not be opened. 

3. The bid/tender shall also be accompanied by Integrity Pact Agreement 
(Annexure I). 

 

I. The potential bidders shall download and print the IP Agreement 
signed by the Employer and their witness and affix his/her 
signature on the IP Agreement in the presence of a witness from 
his/her side, who shall also affix his/her signature thereof. Having 
completed the signing procedure, the potential Bidder shall upload 
the duly filled and signed IP Agreement on n-procure portal. 

II. The procedure mentioned above regarding signing of Integrity 
Pact Agreement by both the parties (Employer and Potential 
bidders) shall be completed online. However, in case of any 
technical glitch due to which if any potential bidder is unable to 
upload the IP Agreement, then he/ she shall submit the Hard Copy 
of the dully filled, signed IP Agreement, to the Department 
concerned of DPA within a period of seven days and prior to 
opening of the Technical Bid, failing which Bid of potential Bidder 
shall be treated as disqualified. 

III. In case of JV firm, IP agreement is to be filled and submitted in the 
name of the JV firm only and JV agreement should be submitted 
online in preliminary bid. 

4. In case of Micro and Small Enterprise (MSEs) holding valid certificate 
issued by any agencies/organization under, 
Level Description 
Section – F Construction 
Division – 42 Civil Engineering 
Group – 421 Construction of Roads & 

Railways (All Sub-Classes under 
this group) 
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Division – 43 Demolition & Site Preparation 
Group – 431 Demolition & Site Preparation 
Class – 4312 Site preparation 
Sub Class – 
43123 

Clearing of building sites, earth 
moving: excavation, landfill, 
leveling and grading of 
construction sites, trench 
digging, rock removal, blasting 
etc. 

 

The Ministry of Micro, Small and Medium Enterprises indicating the 
list of activity related to the subject tender as per National 
Industrial Classification-2008 mentioned in the table below only 
shall become eligible for exemption from payment of Tender 
fee/EMD. Such bidder shall upload the scanned copy of valid 
certificate in preliminary bid. Such bidder shall upload the 
scanned copy of valid certificate, as well as duly filled in and 
signed ‘Bid Securing  Declaration’ as per format provided in the 
tender document (Annexure II), failing which the bid shall be 
disqualified. 

Remarks Submission of E.M.D., Integrity Pact, Tender Fee and other 
Documents during office hour by R.P.A.D /Speed post or in 
person in the chamber Executive Engineer (C-I) Construction- I 
DIVISION DEENDAYAL PORT AUTHORITY ROOM NO.303, 2nd 
FLOOR, New Annexe BUILDING, NEW Gandhidham- KACHCHH- 
370201 within 7 days from the date of opening. 

Bid Opening Date Technical Bid will be opened on 02/04/2025 @ 16:15 Hrs. Date 
of opening of Price Bid shall be notified after scrutiny & evaluation 
of Technical Bid to qualified bidders. 

Documents required to be 
submitted by scanning 
through online 

a. Documents in support of fulfilling qualifying criteria as 
indicated above. 

b. EMD & Tender fee to be paid through digital mode 
of Payment through Digital Mode in Account no 
10080100022427 IFSC code: BARBOGANKUT, Bank 
of Baroda, Gandhidham branch 

 
c. As indicated in clause 1.4 of section 1 – Instructions to 

bidders. 
 

d. Integrity Pact agreement (Annexure –I) 
 

I. The potential bidders shall download and print the IP 
Agreement signed by the Employer and their witness and affix 
his/her signature on the IP Agreement in the presence of a 
witness from his/her side, who shall also affix his/her 
signature thereof. Having completed the signing procedure, 
the potential Bidder shall upload the duly filled and signed IP 
Agreement on n-procure portal. 
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II. The procedure mentioned above regarding signing of Integrity 
Pact Agreement by both the parties (Employer and Potential 
bidders) shall be completed online. However, in case of any 
technical glitch due to which if any potential bidder is unable to 
upload the IP Agreement, then he/ she shall submit the Hard Copy 
of the dully filled, signed IP Agreement, to the Department 
concerned of DPA within a period of seven days and prior to 
opening of the Technical Bid, failing which Bid of potential Bidder 
shall be treated as disqualified. 
III. In case of JV firm, IP agreement is to be filled and submitted 
in the name of the JV firm only and JV agreement should be 
submitted online in preliminary bid. 

 
Officer- Inviting Bids: EXECUTIVE ENGINEER (C-I), 

DEENDAYAL PORT AUTHORITY 
 

Bid Opening Authority: EXECUTIVE ENGINEER (C-I), 

DEENDAYAL PORT AUTHORITY 
 

Address: EXECUTIVE ENGINEER (C-I), 

CONSTRUCTION-I DIVISION, 

DEENDAYAL PORT AUTHORITY, 

ROOM NO.303, 2nd FLOOR, NEW 

ANNEXE BUILDING, KANDLA 

KACHCHH-370201 

 
Contract Details: Mobile – 87586 59669 

 
 
 
 
 
 
 

EXECUTIVE ENGINEER (C-I), 

DEENDAYAL PORT AUTHORITY 
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Note: 
In case bidders need any clarifications or if training is required to participate in 
online tenders, they can contact (n)Procure Support team at following address: - 

 
(n)code Solutions – A division of GNFC Ltd., 
(n)Procure Cell, 
403, GNFC Infotower, S.G. Road, 
Bodakdev, Ahmedabad – 380054 (Gujarat). 

 
Contact Details : 
Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525 
BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525) 
Reliance : +91-79-30181689 
Fax : +91-79-26857321, 40007533 
E-mail : nprocure@gnvfc.net 
TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525) 
For further details, amendments or extension of time , if any, please visit 
https://tender.nprocure.com OR www.deendayalport.gov.in 
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SECTION -1 
 
 

INSTRUCTIONS TO BIDDERS 
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a. GENERAL 

1.1 Scope of Bid 

The Executive Engineer (C-I) DPA invites bid by E- Tendering for the work of “Providing 

common Approach Road Connectivity for Proposed Green Hydrogen Plots at 

Padana (Phase-I)” detailed in the table given in NIT. The bidders shall submit on-line 

bids for the work detailed in the table given in NIT. 

The successful bidder will be expected to complete the works by the intended completion 

date specified in the contract data. 

1.2 Source of Funds 
 

1.2.1 The employer has arranged the funds from internal resources and will have sufficient 

funds in Indian currency for execution of the works. 

1.3 Eligible bidder. 

 
1.3.1 The invitation for Bids is open to all eligible bidders meeting the eligibility criteria as 

defined in clause no.1.4.3. 

1.3.2. All bidders shall provide in Section-2 form of Bid and Qualification Information, a 

statement that the Bidder is not associated, nor has been associated in the past, directly 

or indirectly, with the consultant or any other entity that has prepared the design, 

specifications, and other documents for the Project Manager for the Contract. A firm that 

has been engaged by the Employer to provide consulting services for the preparation or 

supervision of the works, and any of its affiliates, shall not be eligible to bid. 

1.3.3. Government-owned enterprises may only participate if they are legally and financially 

autonomous, operate under commercial law and are not a dependent agency of the 

Employer subject to fulfillment of Minimum Qualifying criteria. 

1.3.4. Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 

practices issued by the employer in accordance with clause 1.36. 
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1.4 Eligibility Criteria 

 
1.4.1. a. Experience of similar works executed during the last seven years, and details like 

monetary value, clients, and proof of satisfactory completion. 
 

b. Documentary evidence of adequate financial standing and proof from client for 
satisfactory completion of works. 

 
c. Deleted. (Refer Clause ‘A’ of Sec-5) 

 
d. Equipment requirement/schedule. (Refer Clause ‘A’ of Sec-5) 

e. Managerial/Manpower requirement. (Refer Clause ‘A’ of Sec-5) 

f. Project Planning and Quality Control procedure to be adopted. 

g. Information regarding projects in hand, current litigation, orders regarding 
exclusion, expulsion or black listing, if any. 

 
h. Trained & Certified workmen proposed to be employed at the work site of the 

project. The Contractor must undertake to employ of certified worker to the extent 
of 20% of total strength. Valid certificates by a recognized University, technical 
Board, or Ministry of Government of India would only be taken cognizance of. 
(Refer Clause ‘A’ of Sec-5) 

1.4.2. If the Employer has not undertaken pre-qualification of potential bidders, all bidders 
shall include the following information and documents with their bids. 

a. Copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business, written power of attorney of the 
signatory of the Bid to commit the Bidder. 

b. Total monetary value of construction work performed for each of the last five years. 

c. Experience in works of a similar nature and size for each of the last five years, and 
details of works underway or contractually committed, and Employers who may be 
contacted for further information on those contracts. 

d. Major items of construction equipment proposed to carry out to the contract. 

e. Qualifications and experience of key technical site management and technical 
personal proposed for the contract. 

f. Reports on the financial standing of the Bidder, such as profit and loss statements 
and auditor's reports for the past five years. 
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g. Evidence of adequacy of working capital for this contract (access to line(s) of credit 
and availability of other financial resources). 

h. Authority to seek references from the Bidder's bankers. 

i. Information regarding any litigation, current or during the last five years, in which 
the Bidder is involved, the parties concerned, and disputed amount. 

j. Proposal for subcontracting components of the works amounting to more than 10 
percent of the Bid Price (for each qualification should attached); and (Refer  
Clause ‘A’ of Sec-5) 

k. The methodology and program of construction, backed with equipment planning 
and deployment, duly supported with broad calculations and quality control 
procedures and completion of the work as per technical specifications within the 
stipulated period of completion as per milestones. 

l. PAN, Registration with Service Tax (GST), Provident Fund Authorities, etc. 

m. Bid Security in approved form as prescribed under Clause No. 1.16. 

1.4.3 To qualify for award of the contract, bidders are advised to note the minimum 
qualification criteria specified below. 

i. Average annual financial  turnover  during  the  last  three  years  ending  31 st     March 
2023 should be at least Rs. 2441.49 Lakhs. 

Average annual Turnover based on CA certificate duly stamp, signed with 
UDIN/Membership number is to be submitted failing which bid will be stand non-
responsive. 

ii. Experience of having successfully completed similar works during last 7 years 
ending last day of month previous to the one in which applications are invited 
should be either of the following. 

Three similar completed works each work costing not less than Rs.3255.32 Lakhs. (excl. GST) 
or 

Two similar completed works each work costing not less than Rs.4069.15 Lakhs. (excl. GST) 
or 

One similar completed work costing not less than Rs.6510.65 Lakhs. (excl. GST) 

 
 

“Similar Works” means Construction of all type of Embankment/ground filling/ 
yard,/runways,/ roads, /development of lands, (separate/combined) including allied civil 
works shall also considered if executed along with Embankment/ground filling, yard, 
runways, roads, development of lands, 
 
If the similar work is executed as sub-contractor, it is mandatory to upload the sub- 
contract permission letter obtained from the Govt./Public Sector officer in case work 
belongs to the Govt./Public Sector, or from the owner of the project in case work belongs 
to private organization. Also the completion certificate/form 3A authenticated by 
concern Govt./Public Sector officer or owner of the project shall be uploaded along with 
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TDS certificate deducted from that particular work issued by the competent authority 
shall be submitted along with bid submission. 

1.4.4. In addition to above, the criteria regarding satisfactory performance of the work, 
Personnel, establishment, plant, equipment, etc. may be incorporated according to the 
requirement of the project. To qualify for a package of contracts made up of this and other 
contracts for which bids are invited in the NIT, the bidder must demonstrate having 
experience and resources sufficient to meet the aggregate of the qualifying criteria for the 
individual contracts. (Refer Clause ‘A’ of Sec-5) 

1.4.5.  The Subcontract experience shall be considered for pre-qualification only if same is 
carried out in Govt./Semi Govt./Public Limited companies subject to submission of sub 
contract permission issued by the respective authority prior to the execution of the work. 
Further, if sub contract permission is not authenticated, the respective party shall be de- 
barred for participation in tenders of DPA for minimum 2 years. The decision taken by 
DPA shall be final. (Refer Clause ‘A’ of Sec-5) 

 
1.4.6 Bidders who meet the minimum qualification criteria will be qualified only if their 

available bid capacity is more than the total bid value. The available bid capacity will be 
calculated as under: 

 
Assessed Available Bid capacity = A X N X 2 –B, Where 

“N” = Number of years prescribed for completion of the subject contract. “A” 

= Maximum value of works executed in any one year during last seven 

years (at current price level) 

“B” = Value at current price level of existing commitments and ongoing 

works to be completed in the next ‘N’ years. 

Note: To calculate the value of works to current level, following multiplying factors shall 
be applicable with reference to escalation based on WPI. This is only for to 
arriving the Bid Capacity and not for work experience& turnover. 

 
Financial 

Year 2023-
24 

2022- 
23 

2021- 
22 

2020- 
21 

2019- 
20 

2018- 
19 

2017- 
18 

Index 151.4 152.5 139.4 123.4 121.8 119.8 114.9 

Multiplying 
factor 

1.00 0.99 1.09 1.23 1.24 1.26 1.32 

 
 

The Bidder shall furnish statements showing the value of existing commitments and on- 

going works as well as the stipulated period of completion remaining for each of the 

works preferably countersigned by the Nodal Officer or his nominee – in – charge. 

 
1.4.7 Even though the bidders meet the above qualifying criteria, they are subject to be 
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disqualified if they have: 
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- Made misleading or false representations in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or 

- Record or poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc., and/or 

1.5 One Bid per Bidder 

1.5.1. Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with the 

Bidder’s participation to be disqualified. 

1.5.2 Joint Venture 

Companies/Contractors may jointly undertake contract/contracts. The number of 

Partners in JV/Consortium shall be limited to maximum of three. Each entity would be 

jointly and severely responsible for completing the task as per the contract, however 

declaration of the Lead member to be indicated by bidders, however JV has to designate 

in their MOU. The firms with at least 26% equity holding each be allowed to jointly meet 

the eligibility criteria. 

 
Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs. 5 crores. 
However, there shall be no limit on the number of partners. 

1.5.3 The works reckoned for the above purpose are those executed by tenderer as prime 

contractor or proportionately as member of Joint venture or as a sub-contractor, 

authorized and approved by the Employer of the work(s) against the tenderer has claimed 

his experience. 

1.6 Cost of Bidding 

1.6.1. The bidder shall bear all costs associated with preparation and submission of his bid, and 

the Employers will in no case be responsible and liable for those costs. 

1.7 Site Visit 

1.7.1 The bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine 

the Site of Works and its surroundings and obtain all information that may be necessary 

for preparing the Bid and entering into a contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidders’ own expense. 
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b. Bidding Documents 

1.8 Content of Bidding Documents 

1.8.1 The set of bidding documents comprises the documents listed in the table below 

and addenda issued in accordance with Clause1.10: 

• DC 1 : Bid Reference 

• NIT : Invitation for Bids 

• SECTION 1 : Instruction to Bidders 

• SECTION 2 : Forms of Bid, Qualification Information 

• SECTION 3 : Conditions of Contract 

• SECTION 4 : Contract Data 

• SECTION 5 : Specifications and Special Conditions 

• SECTION 6 : Drawing 

• SECTION 7 : Bill of Quantities 

• SECTION 8 : Forms of Securities and other Formats 

1.8.2 One set of the bidding documents will be issued to the bidder. The document should be 

completed and returned with the bid. 

1.8.2.1 Bidding documents shall be downloaded. The documents should be complied 

filled and submitted through on-line tendering process on website 

http://tender.nprocure.com 

1.8.3 The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, drawings, 

annexure in the bid document. Failure to comply with the requirements of the bid 

document shall be at the bidder’s own risk. Pursuant to clause 1.26 hereof, bids which 

are not substantially responsive to the requirements of the bid documents shall be 

rejected. 

1.9 Clarifications of the Bidding Documents 
 

1.9.1 A prospective bidder requiring any clarification of the bidding documents may notify the 

employer in writing or by electronic form and be confirmed by hard copy at the 

Employer’s address indicated in the invitation to bid. The employer will respond to any 

request for clarification which he received earlier than days (Suggested 7 days) prior 
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to the deadline for submission of bids. Copies of the Employer’s response will be 

forwarded to all purchasers of the bidding documents, including`s a description of the 

enquiry but without identifying its source. 

1.9.2 Pre – bid meeting (Not Applicable) 
 

1.9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting, which will 

take place on /2025  @ 16:00 Hrs. at Old Board Room, A.O. Building, Deendayal Port 

Authority, Gandhidham - Kutch, Gujarat.  

1.9.2.2  The purpose of the meeting will be to clarify issues and to answer question on any matter 

that may be clarified at that stage. But written comments/ reply is prevail. Quarries raised 

after Pre-Bid meeting shall not be entertained. 

1.9.2.3 The bidder is requested to submit any questions in writing or by cable to reach the 

Employer on or before the meeting. 

1.9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the 

source of enquiry) and the responses given will be uploaded on website 

http://tender.nprocure.com without delay. Any modification of the bidding 

documents listed in Sub-Clause 1.8.1 which may become necessary as a result of the pre- 

bid meeting shall be made by the Employer exclusively through the issue of an Addendum 

pursuant to Clause 1.10 and not through the minutes of the pre- bid meeting. 

1.9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 
1.10. Amendment of Bidding Documents 

1.10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by using addendum. 

1.10.2 Any addendum thus issued shall be part of the bidding documents and shall be 

communicated by uploading online on http://tender.nprocure.com Prospective 

bidders shall acknowledge receipt of each addendum by cable to the Employer. 

1.10.3 To give prospective bidders reasonable time in which to take an addendum into account 

in preparing their bids, the Employer shall extend as necessary the deadline for 

submission of bids, in accordance with Sub- Clause 1.20.2below. 

c. Preparation of Bid 

1.11 Language of the Bid 
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1.11.1 All documents relating to the bid shall be in the English language. 

1.12 Documents comprising the Bid 

1.12.1 The bid submitted by the bidder shall comprise the following: 

A) Technical Bid 

i) Bid Security and tender fee. 

ii) Qualification Information Form and Document (Pursuant to clause 1.4 hereof) and 

any other materials required to be furnished and submitted by the bidder in 

accordance with these instructions. The documents listed under Sections 2, 4 and 

7 of Sub-Clause 1.8.1 shall be filled in without exception. 

B) Financial Bid 

i) Contractor’s Bid 

ii) Bill of Quantity dully filled and digitally signed by the Bidder. 
 

1.13 Bid Prices 

1.13.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on the 

priced Bill of Quantities submitted by the Bidder. 

1.13.2 The bidder shall fill in rates and prices for all items of the Works described in the Bill 

of Quantities. Items for which no rate or price is entered by the bidder will not be paid 

for by the Employer when executed and shall be deemed covered by the other rates and 

prices in the Bill of Quantities. 

1.13.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any 

other cause shall be included in the rates, prices and total Bid price submitted by the 

Bidder. 

 
1.13.4 The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the contract. In accordance with the provisions of clause 3.47 of the 

conditions of contract. 

1.14 Currencies of Bid and payment 
 

The Unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

1.15 Bid Validity 

1.15.1 Bids shall remain valid for a period not less than 120 days after the deadline date for bid 

submission specified in clauses 1.20. A bid valid for a shorter period shall be rejected by 

the Employer as non-responsive. 
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1.15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request that the bidders may extend the period of bid validity for a specified additional 

period. The request and the bidders’ responses shall be made in writing or by cable. 

A bidder may refuse the request without forfeiting his bid security. A bidder agreeing 

to the request will not be permitted to modify his bid. If bidder accept the request to 

extend the period of bid validity, he should accordingly extend the validity of the BG 

submitted for EMD without any claims. 

1.16 Bid Security 
 

1.16.1 Earnest money Deposit (EMD) shall be 1% of the Estimate cost put to tender, subject 

to maximum Rs. 50 Lakhs. 

1.16.2 The EMD of Rs. 5 Lakhs be payable via digital mode of payment in Bank of Baroda, 

Gandhidham Branch Account No. 10080100022417 IFSC Code: - BARBOGANKUT. The 

proof for transfer of funds to be submitted in preliminary bid stage. EMD beyond Rs. 5 

lakhs be payable in form of Bank Guarantee for the entire amount from any Nationalized 

Scheduled Bank (except Co-operative Banks) having its branch at Gandhidham. Bank 

Guarantee submitted as Earnest Money shall be valid for 28 days beyond the validity of 

the bid/tender. Bank Guarantee shall be verified independently by the Port with the bank 

before finalization of technical offer. In the event of lack of confirmation of issue of the 

Bank Guarantee by the Bank, the bid shall stands disqualified. 

1.16.3 EMD of unsuccessful bidders other than L1 will be refunded immediately after ranking 

of price bids. 

1.16.4 EMD is refunded suo-motto with/without any application from the bidders. 

1.16.5 The bid security of the successful bidder will be discharged (refunded after he has signed 

the Agreement and furnished the required Performance security. 

1.16.6 The Bid security may be forfeited, if 
 

a) The bidder withdraws the bid after bid opening during the period of bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant to any 

arithmetic errors or 
c) The successful bidder fails within the specified time limit to 

(i) Sign the Agreement or 
(ii) Furnish the required Performances security. 
(iii) In case the contractor fails to commence the work within stipulated time. 
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The forfeiture of the bid security is entirely discretion of employer. No any claims 
in this regards shall be entertained. 

 
“In case of Micro and Small Enterprise (MSEs) holding valid certificate issued by any 
agencies/organization under The Ministry of Micro, Small and Medium Enterprises 
indicating the list of activity related to the subject tender as per National Industrial 
Classification-2008 mentioned in the table below only shall become eligible for exemption 
from payment of Tender fee/EMD. Such bidder shall upload the scanned copy of valid 
certificate in preliminary bid. Such bidder shall upload the scanned copy of valid 
certificate, as well as duly filled in and signed ‘Bid Securing Declaration’ as per format 
provided in the tender document (Annexure II), failing which the bid shall be 
disqualified. 

 
NIC codes regarding similar work is mentioned below: - 

 
Level Description  

Section – F Construction 
Division – 42 Civil Engineering 
Group – 421 Construction of Roads & 

Railways (All Sub-Classes under 
this group) 

Division – 43 Specialized construction activities 
Group – 431 Demolition & Site Preparation 
Class – 4312 Site preparation 
Sub Class – Clearing of building sites, earth 
43123  moving: excavation, landfill, 

leveling and grading of 
construction sites, trench 
digging, rock removal, blasting 
etc. 

1.17 Alternative proposals by bidders 
 

1.17.1 Conditional offer or Alternative offers will not be considered further in the process of 

tender evaluation. 

1.18 Format and signing of bid 
 

1.18.1 The Price Bid to be submitted on-line shall be signed digitally by a person or persons duly 

authorized to sign on behalf of the Bidder. 

1.18.2 The Bid shall contain no alterations or additions, except those to comply with instructions 

issued by the Employer, or as necessary to correct errors made by the bidder in which 

case such corrections shall be initialed by the person or persons signing the bid. 

D Submission of bids 
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1.19 Sealing and marking of bids. 
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1.19.1 (A) The bidder shall put Bid security document as per clause No.1.16, hereof in one 

envelope and properly seal and mark as “Bid Security”. The bidder shall put documents 

mentioned in clause No: 1.12.1.A (ii) in separate envelope and properly seal and mark as 

“Technical Bid”. 

The bidder shall seal “Financial Bid” as per Clause No: 1.12.1. (B) Here of, in separate 

envelope duly marking the envelope as “Financial Bid”. These envelopes than be put 

inside one outer envelope and sealed, duly marking the outer envelope as “Technical 

Bid and Financial Bid”. 

 
(B) Bidders who wish to participate will have to procure/ should have legally valid Digital 

Certificate, as per Information Technology Act-2000, using which they can sign their 

electronic bids. The bidders can procure the Digital Certificate from (n) code solutions a 

division of GNFC Ltd, who are licensed certifying authority by Government of India. All bids 

should be digitally signed. For details regarding Digital signature certificate and related 

matters, the below mentioned address should be contacted: (n) code Solutions, A Division 

of GNFC, 304 GNFC Info tower, Bodakdev, Ahmedabad. Tel. +91 79 26857316/17/18 Fax: 

+91 79 26857321 E-mail: nprocure@ncode.in Toll Free Number: 1-800-233-1010 

 
The accompaniments to the tender documents as described under Clause 1.22 shall be 

Scanned and submitted On-Line along with Tender documents. However, the originals/ 

attested hard copies shall have to be forwarded subsequently so as to reach the office 

of Executive Engineer (C-I) within 07 days of opening of the tenders, 

 
1.19.2 The envelopes shall 

(a) Be addressed to Nodal Officer/Employer at the following address. 
----------------------------------------------------------------------------------------- 
----------------------------------------------- 

{Insert address of office for bid submission}, and 
 

(b) bear the following identification: 

Bid for “Providing common Approach Road Connectivity For Proposed Green 
Hydrogen Plots at Padana (Phase-I)” 

 
Bid reference no C-I :01/2025 

DO NOT OPEN BEFORE (time and date for opening, per Clause 1.23) 
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Name and address of the bidder. 

The tender complete in all respect should be put in the tender box (marked tender No C- 

I: 0 1 /2025) in the office of The Executive Engineer (C-I) up to- p.m. On due date 

and open at on the same date in presence of such of the tenderers who may 

wish to be present. 

1.19.3 In addition to the identification required in Sub-Clause 1.19.2, the inner envelopes shall 

indicate the name and address of the bidder of to enable the bid to be returned unopened 

in case it is declared late, pursuant to Clause 1.21, or the bid is declared non- responsive. 

If the outer envelopes are not sealed and marked as above, the Employer will assume no 

responsibility for the misplacement or premature opening of the technical bid and 

financial bid. 

1.20 Deadline for submission of the Bids 

1.20.1 Bids must be received by the Employer at the address specified above not later than in 

the event of the specified date for the submission of bids being declared a holiday by the 

Employer. The bids will be received up to the appointed time on the next working day. 

1.20.2 The Employer may extend the deadline for submission of bids by issuing an amendment 

in accordance with Clause 1.10, in which case all rights and obligations of the Employer 

and the bidders previously subject to the original deadline will then be subject to the new 

deadline. 

1.20.3 In case of tender document being downloaded from the web site, at the time of 

submission of (the hard copy of) the tender document. The tenderer shall give an 

undertaking that no change has been made in document. He shall be issued a printed set 

of document under acknowledgment with a condition that the printed version of the port 

tender document will be treated as authentic tender and if any discrepancy is noticed at any 

stage between the Port’s tender document and the one submitted by the tenderer, the 

conditions mentioned in the Port’s printed document 

Insert time and date; this should be the same as those given in the invitation for Bids Clause 

No.1.20. 

1.21 Late Bids 
1.21.1 Any bid received by the Employer after the deadline prescribed in Clause 1.20 will be 

considered as non-responsive. 

1.22 Modification and Withdrawal of Bids 



27  

1.22.1 Bidders may modify or withdraw their bids before the deadline prescribed in Clause 1.20. 

1.22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, and 

delivered in accordance with Clauses 1.18 & 1.19, with the outer and inner envelopes 

additionally marked “MODIFICATION” or “WITHDRAWAL” as appropriate. 

1.22.3 No bid may be modified after the deadline for submission of bids. 

1.22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and the 

expiration of the original period of bid validity in Clause 1.15.1 above or as extended 

pursuant to Clause 1.15.2 may result in the forfeiture of the Bid security pursuant to 

Clause1.16. 

1.22.5 Tenders with any condition, including conditional rebate shall be rejected. However, 

tenders with unconditional rebate will be accepted. 

E. BID OPENING AND EVALUATION 

1.23 Bid opening 

1.23.1 On the due date and appointed time as specified in clause 1.20, the Employer will first 

open Technical bids (Online bid Opening) of all bids received (except those received late) 

including modifications made pursuant to clause 1.22 in presence of the bidders or their 

representative who choose to attend. In the event of the specified date for Bid opening 

being declared a holiday by the Employer, the bids will be opened at the appointed time 

and location on the next working day. 

1.23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for which an 

acceptable notice of withdrawal has been submitted pursuant to Clause 1.22 shall not 

be opened. Bidder’s name, withdrawals, modifications of technical bid, the presence of 

bid security and such other details, as the Employer may consider appropriate will be 

announced by the Employer at the opening. 

1.23.3 If all Bidders have submitted unconditional Bids together with requisite bid security, then 

all bidders will be so informed then and there. If any Bid contains any deviation from the 

Bids documents and/or if the same does not contain Bid security in the manner 

prescribed in the Bid documents, then that Bid will be rejected and the Bidder informed 

accordingly. The sealed financial bid containing priced BOQ will be returned to him 

without opening. All valid financial bids whose technical bids have been determined to be 

substantially responsive in accordance with Clause 1.26 hereof, shall be opened on the 
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specified date from declaring the results of the Technical Bid, in presence of the bidders 

or their representatives who choose to attend. The Bidder’s name, the Bid prices, the total 

amount of each Bid and of any alternative Bid (if alternatives have been requested or 

permitted), any discounts, Bid modifications and withdrawals, and such other details as 

the Employer at the opening. Any bid price, 

discount, or alternative Bid price which is not read out and recorded at Bid opening, will 

not be taken into account in Bid evaluation. 

1.23.4 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with sub clause 23.3 and the minutes shall form 

part of the contract. 

1.24 Process to be confidential. 

Information relating to the examination, clarification, evaluation and comparison of the 

bids and recommendations for the award of a contract shall not be disclosed to Bidders 

or any other persons not officially concerned with such process until the award to the 

successful bidder has been announced. 

1.25 Clarification of Bids 
 

To assist in the examination and comparison of Bids, the Employer may, at his discretion, 

ask any Bidder for clarification of his Bid, including breakdown of unit rates. The request 

for clarification and the response shall be writing or by cable, but no change in the price 

or substance of the Bid shall be sought, offered, or permitted except as required to 

conform the correction of arithmetic errors discovered by the Employer in the evaluation 

of the Bids in accordance with Clause 1.27. 

Subject to above para, no Bidder shall contact the Employer on any matter relating to his 

bid from the time of the bid opening to the time the contract is awarded. If the Bidder 

wishes to bring additional information to the notice of the Employer, he should do so in 

writing. 

Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison or 

contract award decisions, may result in the rejection of his bid. 

 
1.26 Examination of Bids and Determination of Responsiveness 
1.26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each Bid (a) 

meets the eligibility criteria defined in Clause 1.4 (b) has been properly signed by an 

authorized signatory (accredited representative) holding power of Attorney in his favor. 
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The Power of Attorney shall inter alia include a provision to bind the Bidder to settlement of 

disputes clause; (c) is accompanied by the required Bid security and; (d) is responsive to 

the requirements of the Bidding documents 

1.26.2 A substantially responsive Technical and Financial Bid is one which conforms to all the 

terms, conditions and specification of the Bidding documents, without material 

deviation or reservation. A material deviation or reservation is one (a) which affects in 

any substantial way the scope, quality or performance of the works; (b) which limits in 

any substantial way, the Employer’s rights or the Bidder’s obligations under the Contract; 

or (c) whose rectification would affect unfairly the competitive position of other Bidders 

presenting responsive Bids. 

1.26.3 If a Technical Bid is not substantially responsive, it will be rejected by the Employer, and 

may not subsequently be made responsive by correction or withdrawal of the non- 

conforming deviation or reservation. 

1.26.4 The envelop marked as financial bid of those bidders whose technical bid has been 

determined to be non-responsive shall not be opened and will be returned unopened. 

 
1.27 Correction of Errors. 
1.27.1 Bids determined to be responsive will be checked by the Employer for any arithmetic 

errors. Errors will be corrected by the Employer as follows: 

(a) Where there is a discrepancy between the rates in figures and in words, the rate in 

words will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total resulting 

from multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

1.27.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the 

above procedure for the correction of errors and, with the concurrence of the Bidder, 

shall be considered as binding up on the bidder. If the bidder does not accept the corrected 

amount the Bid will be rejected, and the Bid security may be forfeited in accordance with Sub- 

Clause1.16. F. (B). 

1.28 NIL 

1.29 Evaluation and Comparison of Bids 

1.29.1 The Employer will evaluate and compare only the bids determined to be 

responsive in accordance with Clause1.26. 
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1.29.2 In evaluating the Bids, the Employer will determine for each Bid the evaluated 

Bid Price by adjusting the Bid Price as follows: 

(a) Making any correction for errors pursuant to Clause1.27; 

(b) Making appropriate adjustments to reflect discounts or other price modification 

offered in accordance with Sub Clause1.22.5 

1.29.3 The estimated effect of the price adjustment conditions under Clause 3.47 of the 

conditions of contract, during the period of implementation of the Contract, will not be 

taken into account in Bid evaluation. 

1.29.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal Officer 

or his nominee’s estimate of the cost of work to be performed under the contract, the 

Employer may require the Bidder to produce detailed price analyses for any or all items 

of the Bill of Quantities. 

F. AWARD OF CONTRACT 

1.30 Award Criteria 

1.30.1 The Employer will award the Contract to the Bidder whose Bid has been determined to be 

responsive to the Bidding documents and who has offered the lowest evaluated Bid Price, 

provided that such Bidder has been determined to be (a) eligible in accordance with the 

provisions of Clause 1.3, and (b) qualified in accordance with the provisions of Clause 

1.4. The second bidder (i.e. L2) shall be kept in reserve and may be invited to match the 

bid submitted by the (L1) bidder in case such bidder withdraws or is not selected for any 

reason. 

1.31 Employer’s Right to accept any Bid and to reject any or all. 
 

Not with standing clause 1.30, the Employer reserve the right to accept or reject any bid 

and to cancel the bidding process and reject all bids, at any time prior to the award of 

contract, without thereby incurring any liability to the affected bidder or bidders of the 

grounds for Employer’s action. 

 
1.32 Notification of Award and Signing of Agreement 

 
1.32.1  The Bidder whose bid has been accepted will be notified of the award by the Employer 

prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 

registered letter. This letter (hereinafter and in the Conditions of Contract called the 
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“Letter of Acceptance”) will state the sum that the Employer will pay the Contractor in 

consideration of the execution, completion and maintenance of the works by the 

Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

“contract Price”). 

1.32.2  The notification of award will constitute the formation of the Contract subject only to the 

furnishing of a performance security in accordance with the provision of Clause 1.33. 

1.32.3 The Agreement will incorporate all correspondence between the Employer and the 

successful bidder. It will be signed by the employer and sent to the successful Bidder 

(within 28 days of award of work for global tender and within 14 days for domestic 

tender) following the notification of award along with the Letter of Acceptance. Within (28 

days for global tender and within 21 days for domestic tender) of receipt, the successful 

Bidder will furnish the performance security and sign the Agreement with the Employer. 

1.32.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer 

will promptly notify the other Bidders that their Bids have been unsuccessful. 

1.33 Performance Security 

 
Security Deposit shall consist of two parts; a) Performance Guarantee to be submitted at 

award of work, and b) Retention money to be recovered from Running Bills. 

Security Deposit shall be 10% of Contract price of which 5% of contract price should be 

submitted as Bank Guarantee/ fixed deposit/ online transfer in DPA account within 21 

days of receipt of Letter of Acceptance and balance 5% recovered as Retention Money 

from Running Bills. Recovery of 5% of Retention Money to commence from the first bill 

onwards @ 5% of bill value from each bill. Retention Money be refunded within 14 days 

from the date of payment of final bill. Balance SD to be refunded immediately not later 

than 14 days from completion of defect liability period. (Subject to fulfilment of clause no 

5.24). 

Failure of the Successful Bidder to comply with the requirements as mentioned above 

shall constitute sufficient grounds for cancellation of the award of work and forfeiture of 

bid security and/or the bidder can be disqualified from bidding for any contract with DPA 

for a period of three years from the date of notification.” 
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1.34 Advance Payment 

1.34.1 The Employer will provide an Advance payment on the Contract Price as stipulated in 

the Conditions of Contract, subject to maximum amount, as stated in the Contract Clause 

3.51. 

 
1.35 Conciliator 

1.35.1 The Employer proposes that CIDC – SIAC Arbitration Centre be appointed as Conciliator 

under the contract as provided in sub-clause 3.24.1 of condition of contract. If the bidder 

disagrees with this proposal, the bidder should so state in the bid. 

1.36 Corrupt or Fraudulent Practices 
 

1.36.1 The Employer requires that Bidders/Suppliers/Contractors under this contract, observe 

the highest standard of ethics during the procurement and execution of this contract. In 

pursuance of this policy, the Employer: 

(a) Defines, for the purpose of these provisions, the terms set forth below as follows: 
 

(I) “Corrupt practice” means the offering, giving, receiving or soliciting of anything 

of value to influence the action of a public official in the procurement process 

or in contract execution; and 

(II) “Fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a contract to the 

detriment of the Employer, and includes collusive practice among Bidders 

(prior to or after bid submission) designed to establish bid prices at artificial 

non-competitive levels and to deprive the Employer of the benefits of free and 

open competition. 

(b) Will reject a proposal for award of work if he determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in 

competing for the contract in question. 

(c) Will declare a Bidder ineligible, either indefinitely for a stated period of time, to be 

awarded a contract/contracts if he at any time determines that the Bidder has 

engaged in corrupt or fraudulent practices in competing for or in executing, the 

contract. 
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1.36.2 Furthermore, Bidders shall be aware of the provision stated in sub-clause 3.59.2 of the 

conditions of Contract. 

 
 
 

Contractor Executive Engineer (C-I) 
Deendayal Port Authority 
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SECTION: 2 
 

FORMS OF BID, QUALIFICATION 
INFORMATION 

 
TABLE OF FORMS 

1. FORM OF BID 
2. CONTRACTOR’S BID 
3. PRE-QUALIFICATION OF BIDDERS 
4. LETTER OF ACCEPTANCE 
5. NOTICE TO PROCEED WITH THE WORK 
6. AGREMENT FORM 
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SPECIMEN FOR FORM OF BID 
(To be executed on bidder’s letter head) 

 

Name of Work:” Providing common Approach Road Connectivity For Proposed 
Green Hydrogen Plots at Padana (Phase-I)” 

To 

The Executive Engineer (C-I), 
Project Division, 
Deendayal Port Authority, 
Room No.303, 2nd Floor, 
New Annexe Building, 
Gandhidham Kachchh-370201. 

We, the undersigned, declare that: 

(a) We have examined and have no reservations to the tender documents, including 

addenda and clarifications issued 

(b) We offer to execute the work in conformity with the tendering documents and in 

accordance with the delivery schedules specified in the schedule of requirements in 

accordance with the tender document 

(c) The total price of our tender, excluding any discounts offered in item(d) below, is 

[insert the total tender price in words and figures, indicating the various amounts 

and the respective currencies]; [in case of techno-commercial offer it shall be 

mentioned that ‘as filled in the price bid’] (Refer Clause ‘A’ of Sec-5) 

(d) The discounts offered and the methodology for their application are: Discounts. If 

our tender is accepted, the following discounts shall apply. Methodology of 

application of the discounts. The discounts shall be applied using the following 

method: (Refer Clause ‘A’ of Sec-5) 

(e) our tender shall be valid for the period of time specified in [ITB Sub-clause 1.15.1], 

from the date fixed for the tender submission deadline in accordance with [ITB Sub- 

clause 1.20.1], and it shall remain binding upon us and may be accepted at any time 

before the expiration of that period or any extended period accordance with [ITB 

Sub-clause1.15.2]; 

(f) If our tender is accepted, we commit to submit a performance guarantee in accordance 

with [insert relevant clause no., ITB Sub-clause 1.33] for the due performance of the 

contract, as specified in specimen form for the purpose. 
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(g) We, including any subcontractors or contractors for any part of the contract, (Refer 

Clause ‘A’ of Sec-5) 

(h) We have no conflict of interest in accordance with [ITB Sub-clauseno1.3.2] 

(i) Our firm, its affiliates or subsidiaries- including any subcontractors or contractors for 

any part of the contract – has not been declared ineligible by the port, under laws of India 

or official regulations in accordance with [ITB Sub-clause no.1.3.4] 

(j) We understand that this tender, together with your written acceptance thereof 

included in your notification of award, shall constitute a binding contract between us, 

until a formal contract agreement is prepared and executed in accordance with [ITB 

Sub-clause 1.32] and as per specimen from the purpose; 

(k) We understand that you are not bound to accept the lowest evaluated tender or any 

other tender that you may receive. 

(l) We also make specific note clauses of [ITB, NIT] under which the contract is governed. 

(m) In case of out station firms, having a branch in India for liaison purposes, please 

mention the name of the contact person and Tel. no., Fax. no., and Mail-Id and also the 

complete postal address of the firm. 

(n) We understand that the communication made with the firm at (m), by the port shall 

be deemed to have been done with us. 

 
Signed: [insert signature of person whose name and capacity are shown] 

 
In the capacity of [insert legal capacity of person signing the form of tender] 

Name: [insert complete name of person signing the form of tender] 

Duly authorized to sign the tender for and on behalf of: [insert complete name of 

tenderer] 

Dated on _day of_ , (insert date of signing) 
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CONTRACTOR’S BID 
 

Description of the works: - “Providing common Approach Road Connectivity For Proposed Green 
Hydrogen Plots at Padana(Phase-I)” 

BID 
 

TO 
 

Address 

 
- ------------------------------------------------------------(The employer) 

 
------------------------------------------------------------------------------- 

 

GENTLEMEN, 
 

We offer to execute the works described above in accordance above with the conditions of 

Contract accompanying this bid for the contract price of  (in 

figures) ( in letters). The advance 

payment required / not required as per rule. We accept appointment of_ as 

the conciliator’s letter. 

Or 

This bid and your written acceptance of it shall constitute a binding contract between us. We 

understand that you are not bound to accept the lowest or any bid you receive. We undertake 

that, in competing for (and, if the award is made to us, in executing) the above contract, we will 

strictly observe the laws against fraud and corruption in force in India namely “prevention of 

corruption act 1988” 

We hereby confirm that this bid complies with the bid validity and security required by 

the bidding documents. 

We attach herewith our copy of permanent account number (PAN) 

Yours faithfully, 

Authorized Signature: 
Name& title of signatory 
Name of Bidder 
Address 

 
Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the 
bottom of the form of bid. 
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PRE-QUALIFICATION OF BIDDERS 
 

The information to be filled in by the bidder in the following pages will be used for purposes 

of pre-qualification as provided for in the instructions to tenderers. 

1. Only for individual bidders 
 

Constitution or legal status of bidder (attach copy) 

 Place of registration 

 Principal place of business 
 Power of attorney of signatory of bid (Attach) 

2. Turnover of the firm/JV 
 

YEAR TURN OVER 

 
2021-22 

 
2022-23 
 
2023-24 

 
Average 

 

 

 

 

 
Attachments: Financial reports for the last three years; balance sheets, profit and loss 

statement, auditors reports (in case of companies/ corporation) etc., list them below and 

attach copies. 

3. Similar works 
 

Particulars Year No. of works Value 
Total value 

completed similar 

work as defined in 

the tender 

document during 

last 7 years 

2017-18   

2018-19   

2019-20   

2020-21   

2021-22   

2022-23   

2023-24   
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Attachments: Supporting documents, viz., successful completion certificates from clients, 

other documentations to substantiate the similarity of work as per definition of “similar work” 

employers reserve the right to verify the information; 

4. Information on bid capacity (works for which bids have been submitted and works which 

are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works. 
 

 
Description of 

work 

 
Place & 

state 

 
Contract

no. & 
date 

Name & 
address of 

port or 
Dept. 

 
Value of 

contract Rs 

Stipulated 
Period of 
completion 

 
Value of 

remaining to 
be completed 

 
Anticipated 

date of 
completion 

1 2 3 4 5 6 7 8 
        

. 
(B) Works for which bids already submitted 

 

 
Description 

of work 

 
Place & 

state 

 
Name& 

address of 
port or Dept. 

 
Value of 
contract 

Rs 

 
Stipulated 

Period of 
completion 

 
Date when 
decision is 
expected 

 
Remarks if 

any 

1 2 3 4 5 6 7 
       

. 
Attach certificates from the nodal officer or his nominee(s)-in-charge. 

 
5. The following contractor’s equipment is essential for carrying out the works. The bidder 

should list all information requested below. 
 

Item of 
equipment 

Requirement 
no. capacity 

Owned/leased/ 
to be procured 

Nos./ 
capacity 

Age/condition Remarks 

1 2 3 4 5 6 
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6. Qualification and experience of key personnel proposed for administration and execution 
of the contract. Attach biographical data. Refer also to sub. Clause 1.4.2(e) of instructions 
to bidders and sub. Clause 1.9.1 of the condition of contract. 

 
 

Position 
 

Name 
 

Qualification 
Years of 

experience 
(general) 

Years of experience 
in the proposed 

position 

Project 
manager 

    

Discipline 
specialist etc., 

    

 
7. Proposed sub-contracts and firms involved. (Refer Clause ‘A’ of Sec-5) 

 
Sections of the 

works 
Value of sub- 

contract 
Sub- contractor 

(name and address) 
Experience in similar 

work 
    

    

    

8. Information on litigation history in which the bidder is involved. 
 

Other 
party(ies) 

Port / Dept. 
Cause of 
dispute 

amount 
Remarks involved showing 

present status 
     

 
9. Additional information bidder may like to submit. 

 
Duly authorized to sign this authorization on behalf of (insert complete name of tenderer) 

 
 

Dated on day of_ [insert date of signing] 
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LETTER OF ACCEPTANCE 
(On letterhead paper of the port) 

 

  _ (date) 
 

TO:   
(Name and address of the contractor) 

 
 

Dear Sirs, 
 

Tender no. C-I : 0 1 /2025 
Sub: “Providing common Approach Road Connectivity For Proposed         Green 

Hydrogen Plots at Padana (Phase-I)” 

Ref: Your bid dated and [list the correspondence with the bidder] 
 

This is to notify you that your bid dated for execution of the 

  _ (name of the contract and identification number, as given in the 

instructions to bidders) for the contract price of rupees (amount in words 

and figures as corrected and modified) in accordance with the tender document is here by 

accepted by the employer/Board. 

You are hereby requested to furnish performance security, in the form detailed in 

tender document for an amount of Rs.  within { } days of the receipt of 

this letter of acceptance valid up to 28 days from the date of completion obligations expiry of 

taking over certificate subject to removal of defects period i.e up to and also sign the contract 

agreement within { } days of the receipt of this letter of 

acceptance, failing which action as stated in the tender document will be taken. 

Detailed letter of acceptance will follow. Please acknowledge receipt. 

 
Yours faithfully 

 
 

Authorized signature 
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ISSUE OF NOTICE TO PROCEED WITH THE WORKS 
(Letterhead of the Port) 

 
  Dated 

 

To 
(Name and address of the contractors) 

Dear Sirs, 

Sub.: Tender for “Providing common Approach Road Connectivity For Proposed 
Green Hydrogen Plots at Padana(Phase-I)” 

 
Ref: Letter of acceptance no. dated 

 
Pursuant to your furnishing the requisite security as stipulated in [clause of general 

conditions of contract] and signing of the contract for execution of the                                           

you are hereby instructed to precede with the execution of the said works in accordance 

with the contract documents. It is hereby notified that the [site] is being handed over to you 

for execution of work in accordance with the contract documents. 

 
 

Yours faithfully, 
 
 
 

(Signature, name and title of 

Signatory authorized to sign on 

Behalf of employer/board) 
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SPECIMEN CONTRACT AGREEMENT 

(To be executed on Rs.100 non-judicial stamp paper) 

[The successful tenders shall fill in this form in Accordance with the instructions 

indicated] 

THIS CONTRACT AGREEMENT is made 

The [insert: number] day of [insert: month], [insert: year] 
 
 

Between 

(1) The Authorities of Deendayal port of Kandla, an autonomous body of the Ministry of 

Shipping of the Government of INDIA, incorporated under the major port Authority Act, 

2021 as amended thereafter, under the laws of India and having its principal place of 

business at A.O. Building, Post Box No.50, Gandhidham–(Kutch), Gujarat State, India 

(hereinafter called” the port”), and 

 
(2) [insert name of the contractor], [incorporated under] the laws of [country of 

contractor] and having its place of business at [insert: address of contractor] (hereafter 

called “the contractor”) 

 
WHEREAS the employer board invited tenders against tender no.[number] for execution 

of [tender title and brief description] and has accepted a tender by the contractor in 

accordance with the supply/delivery schedules, in the sum of [insert contract price in words 

and figures, expressed in the contract currency (ies)] (hereafter called “contract price”) 

 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 
1. In this agreement words and expressions shall have the same meanings as per respectively 

assigned to them in the conditions of contract refer to. 

 
2. the following documents shall constitute the contract between the employer/ board and 

the contractor, and each shall be read and construed as an integral part of the contract: 
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(a) This contract agreement; 
 

(b) Special conditions of contract; 
 

(c) General conditions of contract; 
 

(d) Technical requirements (including schedule of requirements and technical 

specifications, drawings); 

(e) Notice inviting tender; 
 

(f) Replies issued to the pre-bid queries, addenda if any issued [numbers and 

date]; 

(g) The contractor’s bid and original price and delivery schedules; 
 

(h) The employer/ board’s notification of award; 
 

(i) [correspondence the employer/board has exchanged with the bidder till and 

after award of contract [specific letters and dates] 

(j) And [add here any other documents] 

ANDWHEREAS 

EMPLOYER/BOARD accepted the bid of CONTRACTOR for the provision and the execution 

of WORK at the CONTRACT PRICE as indicated in CONTRACT upon the terms and subject 

to the conditions of contract. Now this CONTRACT AGREEMENT witness and it is hereby 

agreed and declared as follows: 

 
3. In consideration of the payment to be made to CONTRACTOR for work to be executed by 

him. CONTRACTOR hereby covenants with EMPLOYER/ BOARD what CONTRACTOR shall 

and will duly provide, execute and complete work and things in CONTRACT, mentioned or 

described or which are to be implied there from or may be reasonably necessary for 

completion of work and the times and in the manner and subject to the terms and 

conditions or stipulations mentioned in CONTRACT. 

4. In consideration of the due provision, execution and completion of work by the contractor 

in accordance with the terms of the contract, the employer/board 
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does hereby agree with contractor that employer /board will pay to contractor the 

respective amounts for the work actually done by him ad approved by employer/board 

as per payment terms accepted in contract and payable to contractor under provision of 

contract at such manner as provided for in the contract. 

 
5. In consideration of the due provision, execution and completion of work, contractor done 

hereby agree to pay such sums as may be due to employer/ board for the services 

rendered by employer/ board to contractor as set forth in contract and such other sums 

as may become payable to employer/ board towards loss, damage to the employer/ 

board’s equipment, materials etc. and such payments to be made at such time and in such 

manner as is provided in the contract. 

 
In witness where of the parties hereto have caused this agreement to be executed in 

accordance with the laws of [insert name of the contract governing law country] on the 

day, month and year indicated above. 

 
For and behalf of the employer/ board 

 
 

Signed: [insert signature] 
 

In the capacity of [insert title or other appropriate designation] 

In the presence of [insert identification of official witness] 

For any behalf of the contractor 
 

Signed: [insert signature of authorized representatives of the contractor] 

In the capacity of [insert title or other appropriate designation] 

In the presence of [insert identification of official witness] 
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SECTION 3 
 

CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 
 

A. General 

3.1 Definitions 
 

3.1.1 Terms which are defined in the Contact Data are not also defined in the Conditions of 
Contract but keep their defined meanings capital initials are used to identify defined 
terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the 
Bid. 

 
Compensation Events are those defined in Clause 3.44 

The Completion Date is the date of Completion of the Works as certified by the Nodal 

Officer or his nominee in accordance with Sub Clause 3.55.1 

The Contract is the contract between the Employer and the Contractor to execute, 

complete and maintain the Works. It consists of the documents listed in Clause 3.2.2 

below. 

The Contract Data defines the documents and other information which comprise the 

Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works has been 

accepted by Employer. 

The Contractor’s Bid is the completed Bidding documents submitted by the Contractor 

to the Employer. 

The Contract Price is the stated in the letter of acceptance and thereafter as adjusted in 

accordance with the provisions of the Contract. 

Days are calendar days, months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. The 

Defects Liability Period is the Period named in the Contract Data and calculated from 

the Completion Date. 

The Employer is the party who will employ the contractor to carry out the Works. The 

Nodal Officer or his nominee is the person named in the Contract Data (or any other 

Competent person appointed and notified to the contractor to act in replacement of the 

Nodal Officer or his nominee) who is responsible for supervising the Contractor, 

Administering the Contract, certifying payments due to the Contractor, issuing and 

valuing Variations to the contract, awarding extensions of time and valuing the 
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Compensation Events. 

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 

construct the Works. 

The Initial Contract Price is the Contract Price listed in the employer’s Letter of 

Acceptance. 

The Intended Completion Date is the date on which it is intended that the Contractor 

shall complete the works. The Intended Completion Date is specified in the Contract Data. 

The Intended Completion Date may be revised only by the Nodal Officer or his nominee 

by issuing an extension of time. 

Materials are all supplies, including consumables, used by the contractor for 

incorporation in the Works. 

Plant is any integral part of the Works which is to have mechanical, electrical, electronic 

or chemical or biological function. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding documents and 

are factual interpretative reports about the surface and subsurface conditions at the site. 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Nodal Officer or his nominee. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the Site 

Possession Date. 

A Subcontractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the work in the Contract which includes work on the site. 

Temporary Works are works designed, constructed, installed and removed by the 

Contractor which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Nodal Officer or his nominee which varies the 

Works. 

The Works are what the Contract requires the Contractor to construct, install and turn 

over to the Employer as defined in the Contract Data. 

The Trained Work Person are those employed/proposed to be employed by the 

Contractor at the Project Site, who have participated and are in possession of a valid 
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Competency Certificate through a program run under the auspices of a University, State 

Technical Board, Ministry of Government of India. 

Board – Board of Authorities of the Deendayal Port, a body corporate under the Major 

Port Act, 1963 as amended from time to time. 

Chairman means the Chairman of the Board of Authorities of Deendayal Port. 
 

“Engineer-in-Charge” means the Executive Engineer of the Deendayal Port Authority. 

 
3.2 Interpretation 

 
In interpreting this Condition of Contract, singular also means plural, male also means 

female or neuter and the other way around. Headings have no significance. Words have 

their normal meaning under the language of the Contract instructions clarifying queries 

about the Conditions of Contract. 

3.2.1 If sectional completion is specified in the Contract Data, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to 

any Section of the Works (other than references to the Completion Date and Intended 

Completion date for the whole of the Works). 

3.2.2 The documents forming the Contract shall be interpreted in the following order of 
priority: 

 
1. Agreement 

 
2. Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 

 
3. Contract Data 

 
4. Conditions of Contract including Special Conditions of Contract 

 
5. Specifications 

 
6. Drawings 

 
7. Bill of quantities 

8. Any other documents listed in the Contract Data as forming part of the Contract. 
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3.3 Language and Law 

3.3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

3.4 Nodal Officer or his nominee’s Decisions 

3.4.1 Except where otherwise specifically stated, the nodal officer or his nominee will decide 
contractual matters between the Employer and the Contractor in the role representing 
the Employer. 

3.5 Delegation 

3.5.1 The Nodal officer or his nominee may delegate any of the duties and responsibilities to 
other people except to the Conciliator after notifying the Contractor and may cancel any 
delegation after notifying the Contractor. 

3.6 Communications 

3.6.1 Communications between parties which are referred to in the conditions are effective 
only when in writing. A notice shall be effective only when it is delivered (in terms of 
Indian ContractAct1872). 

3.7 Joint Venture 

Companies/Contractors may jointly undertake contract/contracts. Each only would be 
jointly and severely responsible for completing the task as per the contract, however 
declaration of the Lead member to be indicated by bidders, however JV has to designate 
in their MOU. The firms with at least 26% equity holding each be allowed to jointly meet 
the eligibility criteria. 

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs. 5 crores. 
However, there shall be no limit on the number of partners. 

3.8 Subcontracting 

3.8.1 The Contractor may subcontract with the approval of the Nodal Officer or his nominee but 
may not assign the Contract without the approval of the Employer in writing. 
Subcontracting does not alter the Contractor’s obligations. (Refer Clause ‘A’ of Sec-5) 

3.8.2 Other Contractor 

The Contractor shall co-operate and share the Site with other contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of other 
contractors. The Contractor shall as have referred to in the Contract Data, also provide 
facilities and services for them as described in the Schedule. The employer may modify 
the schedule of other contractors and shall notify the contractor of any such modification. 

3.9 Personnel 
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3.9.1 The contractor shall employ the key personnel named in the schedule of key personnel as 
referred to in the contract Data to carry out the functions stated in the schedule or other 
personnel approved by the Nodal officer or his nominee. The Nodal Officer or his nominee 
will approve any proposed replacement of key personnel only if their qualifications, 
abilities, and relevant experience are substantially equal or better than those of the 
personnel listed in the schedule. 

3.9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person who is a 
member of the Contractor’s staff of his work force stating the reasons, the Contractor shall 
ensure that the person leaves the Site within seven days and has no further connections 
with the work in the Contract. 

3.10 Employer’s and Contractor’s Risks 

3.10.1 The Employer carries the risks which this contract states are Employer’s risks and the 
Contractor carries the risks which this Contract states are Contractor’s risks. 

3.11 Employers Risks 

3.11.1 The Employers risks are 
 

(a) Insofar as they directly affect the execution of the Works in the country where the 

Permanent Works are to be executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of foreign 

enemies: 

(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war, 
(iii) Ionizing radiations, or contamination by radioactivity from any nuclear fuel, 

or from any nuclear waste, from the combustion of nuclear fuel, radioactive 

toxic explosive or other hazardous properties of any explosive nuclear 

assembly or nuclear component thereof: 

(iv) Pressure waves caused by aircraft or other aerial device starveling at sonic or 

upper sonic speeds; and 

(v)  riot, commotion or disorder, unless solely restricted to the employees of the 

Contractor or of his Subcontractors and arising from the conduct of the Works; 

(vi) floods, tornadoes, earthquakes and landslides 
 

(b) Loss or damage due to the use or occupation by the Employer of any Section or part of 

the Permanent Works, except as may be provided for in the Contract; 

(c) Loss or damage to the extent that it is due to the design of the Works, other than any 
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part of the design provided by the Contractor or for which the Contractor is 

responsible; and 

 
(d) Any operation of the forces of nature (in so far as it occurs on the Site) which an 

experienced contractor: 

(i) could not have reasonably for seen, or 

(ii) Could reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following measures. 

A. Prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 

B. Insure against. 

 
3.12 Contractor’s risks 

 
3.12.1 All risks of loss of or damage to physical property and of personal injury and death which 

arise during and in consequence of the performance of the Contract other than the 

excepted risks are the responsibility of the Contractor. 

 
3.13 Insurance 

 
3.13.1 The Contractor shall provide in the joint names of the employer and the Contractor, 

insurance cover from the Start Date to the end of the Defects Liability Period, in the 

amounts and deductibles state in the Contract Data for the following events which are 

due to the Contractors risks. 

(a) Loss of or damage to the Contractors risks. 

(b) Loss of or damage to Equipment; 

(c) Loss of or damage property (except the Works, Plant, Materials and Equipment in 

connection with the Contract, and 

(d) Personal injury of death. 

3.13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Nodal 

Officer or his nominee for the Nodal Officer or his nominee’s approval before Start Date. 

All such insurance shall provide for compensation to be payable in the types and 

proportions of currencies required to rectify the loss or damage incurred. 

3.13.3 If the Contractor does not provide any of the policies and certificates required, the 

Employer may affect the insurance which the Contractor should have provided and recover 

the premiums the Employer has paid from payments otherwise due to the 



53  

Contractor or, if no payment of the premiums shall be a debt due. 

3.13.4 Alternate to the terms of insurance shall not be made without the approval of the Nodal 

Officer or his nominee. 

3.13.5 Both parties shall comply with all conditions of the insurance policies. 

3.14 Site Investigation Reports 
 

3.14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report referred to in 

the Contract Data, supplemented by any information available to the Bidder. 

3.15 Queries about the Contract Data 

 
3.15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data. 

3.16 Contractor to Construct the Works 

 
3.16.1 The Contractor shall construct and install the Works in accordance with the 

Specification and Drawings. 

3.17 The Works to Be Completed by the Intended Completion Date 

 
3.17.1 The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the program submitted by the Contractor as updated 

with the approval of the Nodal Officer or his nominee, and complete them by the Intended 

Completion Date. 

3.18 Approval by the Nodal Officer or his nominee 

 
3.18.1 The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Nodal Officer or his nominee, who is to approve them if they 

comply with the specifications and Drawings. 

3.18.2 The Contractor shall be responsible for design of Temporary Works. 

3.18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’s responsibility 

for design of the Temporary Works. 

3.18.4 NIL 

3.18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Nodal Officer or his nominee before their use. 
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3.19 Safety 
 

3.19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 

3.20 Discoveries 

 
3.20.1 Anything of historical or other interest or of significant value unexpectedly discovered on 

the Site is the property of the Employer. The contractor is to notify the Nodal Officer or 

his nominee of such discoveries and carry out the Nodal Officer or his nominee’s 

instructions for dealing with them. 

3.21 Possession of the Site 

3.21.1 The Employer shall give possession of all parts of the Site to the Contractor, free from 

encumbrances. If possession of a part is not given by the date stated in the Contract Data, 

the Employer is deemed to have delayed the start of the relevant activities and this will 

be a Compensation Event. (Refer Clause ‘A’ of Sec-5) 

3.22 Access to the Site 

 
3.22.1 The Contractor shall allow the Nodal Officer or his nominee and any person authorized 

by the Nodal Officer or his nominee access to the Site to any place where work in 

connection with the Contract is being carried out or is intended to be carried out and 

to any place where materials or plant are being manufactured, fabricated and/or 

assembled for the works. 

3.23 Instructions 
 

3.23.1 The Contractor shall carry out all instructions of the Nodal Officer or his nominees 

who comply with the applicable was where the Site is located. 

3.24 Disputes 

 
3.24.1 If the Contractor believes that a decision taken by the Nodal Officer or his nominee was 

either outside the authority given to the Nodal Officer or his nominee by the Contract or 

that the decision was wrongly taken, the decision shall be referred to the conciliator 

within 28 days of the notification of the Nodal Officer or his nominee’s decision. (Refer 

Clause ‘A’ of Sec-5) 
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3.25 Settlement of Disputes (Refer Clause ‘A’ of Sec-5) 

 
3.25.1 If a dispute of any kind whatsoever arises between the Employer and the Contractor in 

connection with, or arising out of the Contract or the execution of the Works, whether 

during the execution of the Works or after their completion and whether before or after 

repudiation or after termination of the Contract, including any disagreement by either 

party with any action, inaction, opinion, instruction, determination, certificate or 

valuation of the Nodal Officer or his nominee, the matter in dispute shall, in the first place 

be referred to the Disputes Review Board [DRD] in case of contracts valuing more than 

Rs.5 crores and above, and for contracts valuing less than Rs. 5 crores, the disputes will 

firstly be settled by the Conciliator, failing which any party may invoke arbitration clause. 

Unless the Contract has already been repudiated or terminated or frustrated the 

Contractor shall in every case, continue to proceed with the Works with all due diligence 

and the Contractor and the Employer shall give effect forthwith to every decision of the 

Nodal Officer or his nominee unless and until the same shall be revised, as hereinafter 

provided, by the conciliator or in a Dispute Review Board recommendation / Arbitral 

Award. 

 
3.25.2 Decision by Conciliator 

 
(i) The Conciliator shall give a decision in writing within 28day so receipt of a 

notification of a dispute. 

(ii) Conciliator shall be paid daily at the rate specified in the contract Data together 

with reimbursable expenses of the types specified in the contract data and the cost 

shall be divided equally between the Employer and the contractor, whatever decision is 

reached by the conciliator, either party may refer a decision of the conciliator within 28 

days of the conciliator’s written decision. If neither party refers the disputes to 

arbitration within 28 days, the conciliators decision will be final and binding. 

 
3.25.3 Arbitration 

 
Any dispute in respect of contracts where party is dissatisfied by the Conciliators decision 

shall be decided by arbitration as set forth below: 

(i) A dispute with Dispute review expert shall be finally  settled by arbitration in 
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accordance with the Indian Arbitration and Conciliation Act, 1996, or any statutory 

amendment thereof. The arbitral tribunal shall consist of 3 arbitrators, one each to be 

appointed by the Employer and the Contractor, and the third to be appointed by the 

mutual consent of both the arbitrators, falling which by making a reference to CIDC- 

SIAC Arbitration Centre from their panel. 

(ii) Neither party shall be limited in the proceeding before such arbitrations to the 

evidence nor did arguments already put before the Nodal Officer or his nominee or 

the Board, as the case may be, for the purpose of obtaining said 

recommendations/decision. No such recommendations/decision shall disqualify the 

Nodal Officer or his nominee or any of the members of the Board, as the case may be, 

from being called as a witness and giving evidence before the arbitrators or any 

matter whatsoever relevant to the dispute. 

(iii) The reference to arbitration shall proceed notwithstanding that the works shall not 

then be or be alleged to be complete, provided always that the obligations of the 

Employer, the Nodal Officer or his nominee and the Contractor shall not be altered 

by reason of the arbitration being conducted during the progress of the works. 

Neither party shall have been titled to suspend the works to which the dispute relates, 

and payment to the contractor shall be continued to be made as provided by the contract. 

(iv) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause [i], within 

14 days after receipt of the notice of the appointment of its arbitrator by the other 

party, then chairman of the nominated Institution shall appoint arbitrator within 14 

days of the receipt of the request by the nominated institution. A certified copy of the 

chairman’s order, making such an appointment shall be furnished to both the parties. 

(v) Arbitration proceedings shall be held at, and the language of the arbitration 

proceeding and that of all documents and communications between the parties shall 

be ‘English’ 

(vi) The decision of the majority of arbitrators shall be final and binding upon both 

parties. The expenses of the arbitrators as determined by the arbitrators shall be 

shared equality by the Employer and the Contractor. However, the expenses incurred 

by each party in connection with the preparation, presentation, etc. of its 
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case prior to, during and after the arbitration proceedings shall be borne by each 

party itself. 

(vii) All arbitration awards shall be in writing and shall state the reasons for the award. 

 
(viii) Performance under the contract shall continue during the arbitration proceedings 

and payments due to the contractor by the employer shall not be withheld, unless 

they are subject matter of the arbitration proceedings. 

 
3.26 Replacement of Conciliator (Refer Clause ‘A’ of Sec-5) 

3.26.1 Should the Conciliator resign or die, or should the Employer and the Contractor agree that 

the conciliator is not fulfilling his functions in accordance with the provisions of the 

Contract, a new Conciliator will be jointly appointed by the Employer and the Contractor. 

In case of disagreement between the Employer and the Contractor, within 30 days the 

Conciliator shall be appointed by the Appointing Authorities designated in the Contract 

Data at the request of either party within 14 days of receipt of such request. 

 
B. TIME CONTROL 

3.27 Program 

 
3.27.1 Within the time stated in the contact data the contractor shall submit to the Nodal officer 

or his nominee for approval a program showing the general methods arrangements, 

order, and timing for all the activities in the works along with monthly cash flow forecast. 

3.27.2 An update of the program shall be a program showing the actual progress achieved on the 

timing of the progress achieved on the timing of the remaining work including any 

changes to the sequence of the activities. 

3.27.3 The contractor shall submit to the Nodal Officer or his nominees, for approval an updated 

program at intervals no longer than the period stated in the contract data. If the contractor 

does not submit an updates program within this period, the Nodal Officer or his nominee 

may withhold the amount stated in the contract data from the next payment certificate 

and continue to withhold this amount until the next payment after the date on which the 

overdue program has been submitted. 

3.27.4 The nodal officer or his nominee’s approval of the program shall not alter the contractor’s 
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obligations. The contractor may revise the program and submit it to the nodal officer or his 

nominee again at any time. A revise program is to show the effect of variations and 

compensation events. 

 
3.28 Extension of the intended completion date 

 
The nodal officer or his nominee shall extend the intended completion date if a 

compensation event occurs or a variation is issued which makes it impossible for 

completion to be achieved by the intended completion date without the contractor taking 

steps to accelerate the remaining work and which would cause the contractor to incur 

additional cost. The nodal officer or his nominee shall decide whether and by how much 

to extend the intended completion date within 21 days of the contractor asking the Nodal 

Officer or his nominee for a decision up on the effect of a compensation event or variation 

and submitting full supporting information. If the contractor has failed to give early 

warning of a delay or has failed to cooperate in assessing the new intended completion 

date. 

3.29 The Early Warning Provisions shall be as per clause 3.32 
 

3.30 Delays Ordered by the Nodal Officer or his nominee 

 
3.30.1 The Nodal Officer or his nominee may instruct the contractor to the start or Progress of 

any activity within the works. 

3.31 Management Meeting 
 

3.31.1 Either the Nodal Officer or his nominee or the contractor may require the other to attend 

a management meeting. The business of a management meeting shall be to review the 

plans for remaining work and to deal with matters raised in accordance with the early 

warning procedure. 

3.31.2 The Nodal Officer or his nominee shall record the business of management meetings and 

is to provide copies of his record to those attending the meeting and to the employer. The 

responsibility of the parties for actions to be taken is to be decided by the Nodal Officer or 

his nominee either at the management meeting or after the management meeting and state 

in writing to all attended the meeting. 

3.32 Early warning 

3.32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest opportunity 
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of specific likely future events or circumstances that may adversely affect the quality of 

the work, increase the contract price or delay the execution of works. The Nodal Officer 

or his nominee may require the contractor to provide an estimate of the expected effect 

of the event or circumstances on the contract price and completion date. The estimates 

are to be provided by the contractor as soon as reasonably possible. 

3.32.2 The contractor shall cooperate with the Nodal Officer or his nominee in making and 

considering proposals for how the effect of such an event or circumstance can be avoided 

or reduced by anyone involved in the work and in carrying out any resulting instruction 

of the Nodal Officer or his nominee. 

3.32.3 The Defect Liability period for the contract shall be 12months from the date issue of 

completion certificate. 

C. QUALITY CONTROL 
3.33 Identify Defects  
3.33.1 The Nodal Officer or his nominee shall check the Contractor’s work and notify the 

Contractor of any Defects that are found. Such checking shall not affect the Contractor’s 

responsibilities. The Nodal Officer or his nominee may instruct the Contractor to search 

for a Defect and to uncover and test any work that the Nodal Officer or his nominee 

considers may have a Defect. 

3.34 Tests  
3.34.1 If the Nodal Officer or his nominee instructs the Contractor to carry out a test not specified 

in the specification to check whether any work has a Defect and the test shows that it does 

the Contractor shall pay for the test and any samples. If there is no Defect the test shall be 

a Compensation Event. 

 
3.35 Correction of Defects  
3.35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any Defects before 

the end of the Defects Liability Period, which begins at Completion and is defined in the 

Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to 

be corrected. 

 
3.35.2 Every time notice of a Defect is given the Contractor shall correct the notified Defect within the 

length of time specified by the Nodal Officer or his nominee’s notice. 
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3.36 Uncorrected Defects  
3.36.1 If the Contractor has not corrected a Defect within the time specified in   the Nodal Officer or 

his nominee’s notice the Nodal Officer or his nominee will assess the cost of having the Defect 

corrected, and the Contractor will pay this amount. 

 
D. COST CONTROL 

 
3.37 Bill of Quantities 

 
3.37.1 The Bill of Quantities shall contain items for the construction, supply, installation, testing 

and commissioning work to be done by the Contractor. 

3.37.2 The bill of quantities is used to calculate the Contract Price. The Contractor is paid for the 

quantity of the work done at the rate in the Bill of Quantities for each item as jointly 

measured by both the representatives. 

3.38 Changes in the Quantities 
 

3.38.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities 

for the particular item by more than + 25 percent provided the change exceeds + 10% of 

initial Contract Price, the Nodal Officer or his nominee shall adjust the rate (s), to allow for the 

change, in accordance with Clause 3.40. 

3.38.2 The Nodal Officer or his nominee shall not adjust rates from changes in quantities if 

thereby the initial Contract Price is exceeded by more than 15 percent except with prior 

approval of the Employer. 

3.38.3 If requested by the Nodal Officer or his nominee where the quoted rate (s) of any item(s) 

is/are abnormally high, the Contractor shall provide the Nodal Officer or his nominee with 

a detailed cost breakdown of such rate in the Bill of Quantities. 

3.39 Variations 
 

3.39.1 All Variations shall be included in updated programs produced by the Contractor. 
 

3.40 Payment for Variations 
 

3.40.1 Variation permitted shall not exceed +25% in quantity of each individual item, and 

+10% of the total contract price, within 14 days of the date of instruction for executing 

varied work, extra work or substitution, and before the commencement of such work, 

notice shall be given either (a) by the contractor to the Employer of his intention to 
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claim the extra payment or a varied rate or price, or (b) by the Employer to the contractor 

of his intention to vary rate or price. 

3.40.2 For items not existing in the Bill of Quantities or substitution to items in the Bill of 

Quantities, rate payable should be determined by methods given below and in the order 

given below: 

1) Rates and prices in Contract, if applicable plus escalation as per contract. 

2) Rates and prices in the schedule of rates applicable to the contract plus ruling 

percentage. 

3) Market rates of materials and labour, hire charges of plant and machinery used, plus 

10% for overheads and profits of Contractors. 

3.40.3 For items in the Bill of quantities but where quantities have increased beyond the 

variation limits, the rate payable for quantity in excess of the quantity in the Bill of 

Quantity plus the permissible variation should be: 

1) Rates and prices in contract, if reasonable plus escalation, failing Which (ii) and (iii) 

below will apply? 

2) Rates and prices in the schedule of Rates applicable to the contract plus ruling 

percentage, 

3) Market rates of material and labour, hire charges of plant and machinery used plus 

15% for overheads and profits of contractor. 

3.40.4 If there is delay in the Employer and the contractor coming to an agreement on the rate of 

an extra item, rates as proposed by the employer shall be payable provisionally till such 

time as the rates are finally determined or till date mutually agreed. 

3.40.5. If the Nodal officer or his nominee decides that the urgency of varying the work prevent 

a quotation being given and considers not delaying the work, no quotation shall be given 

and the variation shall be treated as a Compensation Event. 
 

3.41 Cash flow forecasts 

3.41.1 When the program is updated, the contractor is to provide the Nodal Officer or his 

nominee with an updated cash flow forecast. 

3.42 Payment Certificates 
 

3.42.1 The contractors shall submit to the Nodal Officer or his nominee monthly statements of 

the estimated value of the work completed less the cumulative amount certified 

previously. 
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3.42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly statement within 

14 days and certify the amount to be paid to the Contractor after taking into account any 

credit or debit for the month in question in respect of materials for the works in the 

relevant amount and under conditions set forth in sub clause 3.51.6 of the Contract Data 

(Secured Advance). 

3.42.3 The value of work executed shall be determined by the Nodal Officer or his nominee. 

3.42.4 The value of work executed shall comprise the value of quantities of the items in the Bill 

of quantities completed. 

3.42.5 The value of work executed shall include the valuation of variations and Compensation 

Events. 

3.42.6 The Nodal Officer or his nominee may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the light of later 

information. 

3.43 Payments 

3.43.1 Bills shall be prepared and submitted by the Contractor, joint measurements shall be 

taken continuously and need to be connected with billing stage. System of 4 copies of 

measurements, one each for Contractor, Employer and Nodal Officer or his nominee, and 

signed by both Contractor and Employer shall be followed. 

3.43.2 75% of bill amount shall be paid within 14 days of submission of the bill. Balance amount 

of the verified bill should be paid within 28 days of the submission. (Refer Clause ‘A’ of 

Sec-5) 

3.43.3 For delay in payment beyond the periods specified in 3.43.2 above, interest at a pre- specified 

rate (suggested rate SBI PLR + 2%) p.a as on due date of payment) should be paid. (Refer 

Clause ‘A’ of Sec-5) 

3.43.4 Contractor shall submit final Bill within 60 days of issue of defects liability certificate. 

Client’s Nodal Officer or his nominee shall check the bill within 60 days after its receipt and 

return the bill to Contractor for corrections, if any 50% of undisputed amount shall be paid 

to the contractor at the stage of returning the bill. (Refer Clause ‘A’ of Sec-5) 

3.43.5 The Contractor should re-submit the bill, with corrections within 30 days of its return by 

the Nodal Officer or his nominee. The re-submitted bill shall be checked and paid within 

60 days of its receipt. (Refer Clause ‘A’ of Sec-5) 

3.43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date of 
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payment) shall be paid if the bills is not paid within the time limit specified above. (Refer 

Clause ‘A’ of Sec-5) 

3.43.7 If an amount certified is increased in later certificates as a result of an award by the 

Conciliator or an Arbitrator, the Contractor shall be paid interest upon the delayed 

payment as set out in this clause. Interest shall be calculated from the date upon which the 

increased amount would have been certified in the absence of dispute. (Refer Clause ‘A’ 

of Sec-5) 

3.43.8 Items of the Works for which no rate or price has been entered in will not be paid for by 

the employer and shall be deemed covered by other rates and prices in the Contract. 

3.44 Compensation Events (Refer Clause ‘A’ of Sec-5) 

3.44.1 The following mutually agreed Compensation Events unless they are caused by the 

Contractor would be applicable. 

(a) The Employer does not give access to a part of the Site by the site. Possession Date 

stated in the Contract Date. 

(b) The Employer modifies the schedule of other contractors in a way which affects 

the work of the contractor under the contract. 

(c) The Nodal Officer or his nominee orders a delay or does not issue drawings, 

specifications or instructions required for execution of works on time. 

(d) The Nodal Officer or his nominee instructs the Contractor to uncover to carry out 

additional tests work which is then found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not approve for a subcontract to 

be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of letter of Acceptance from the information issued to 

Bidders (including the Site Investigation Reports), from information available publicly 

and form a visual inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an unforeseen 

condition, caused by the Employer, or additional work required for safety or other 

reasons. 

(h) Other contractors, public authorities, utilities or the Employer does not work within 

the dates and other constraints stated in the Contract that cause delay or extra cost 
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to the Contractor. 

 
(i) The advance payment is delayed. 

 
(j) The effect on the Contractor of any of the Employer’s Risks. 

 
(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate of 

Completion. 

(l) Other Compensation Events listed in the Contract Date or mentioned in the 

contract. 

(m) Whenever any compensation event occurs, the contractor will notify the employer, 

within 14 days and provide a forecast cost of the compensation event. 

3.44.2 If a Compensation Event would cause additional cost or would prevent the work being 

completed before the intended Completion Date, the Contract Price shall be increased 

and/or the intended Completion Date shall be extended. The Nodal Officer or his nominee 

shall decide whether and by how much he Contract Price shall be increased and whether 

and by how much the Intended Completion Date shall be extended. 

3.44.3 As soon as information demonstrating the effect of each Compensation Event upon the 

Contractor’s forecast has been provided by Contractor, it is to be assessed by the Nodal 

Officer or his nominee and the Contract Price shall be adjusted accordingly. If the 

Contractor’s forecast is deemed unreasonable the Nodal officer or his nominee shall adjust 

the Contract Price based on Nodal Officer or his nominee’s own forecast. The Nodal Officer 

or his nominee will assume that the Contractor will react competently and promptly to 

the event. 

3.45 Tax (Refer Clause ‘A’ of Sec-5) 
 

3.45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other 

taxes that the Contractor will have to pay for the performance of this Contract. The 

Employer will perform such duties in regard to the deduction of such taxes at sources as 

per applicable law. Any new Taxes, levies, duties imposed after signing the Contract shall 

be reimbursed by the employer on production of documentary evidence. 

 
3.46 Currencies 
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3.46.1 All payments shall be made in Indian Rupees unless specifically mentioned. 

 
3.47 Price Adjustment 

 
3.47.1 Contract price shall be adjusted for increase or decrease in rates and prices of labour, 

materials, fuels and lubricants in accordance with the following principles and procedures 

and as per formula given. The price adjustment shall apply for the work done from the 

start date given in the Contract data up to end of the initial intended completion date or 

extensions granted by the Nodal Officer or his nominee and shall not apply to the work 

carried beyond the stipulated time for reason attributable to the contractor. 

(i) Price adjustment for increase or decrease in the cost shall be paid in accordance with 

the following formula: 

V = 0.85 x Q x R x [(P-Po) / Po] 

Where, 

V = Variation in price on account of Labour/ Diesel/ Cement/ Steel/ All Commodities 

during the month under consideration. 

Po = Market rate of Diesel/ Cement/ Steel/ All Commodities on the date of opening of 

Technical bid. (Consumer Price Index for Labour). 

P = Market rate of Diesel/ Cement/ Steel/ All Commodities during the month under 

consideration. (Consumer Price Index for Labour). 

Q = Percentage of Labour/ Diesel/ Cement/ Steel/ All Commodities. 
 

 
Labour Diesel Cement (OPC) 

Mild Steel- 

Long Product 
All Commodities 

Q (%) 35 % 5 % 4 % 5% 51 % 

P All India Consumer Retail Price of Wholesale Wholesale Wholesale Price 
 Price Index for HSD received Price Index for Price Index for Index for All 

 Industrial Workers at Kandla by Cement for the Steel   for   the Commodities for the 
 for the month under M/s. IOCL for month under month under month under 

 consideration as the month consideration consideration consideration as 

 published in the RBI under as published in as published in published in RBI 

 Bulletin /Indian consideration RBI RBI Bulletin/Indian 
 Labour Journal.  Bulletin/Indian Bulletin/Indian Labour Journal 

 (Base 2016=100)  Labour Journal Labour Journal (Base 2011-12 = 
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   (Base 2011-12 

= 100) 

(Base 2011-12 

= 100) 

100) 

Po All India Consumer Retail Price of Wholesale Wholesale Wholesale Price 
Index  for   All 
Commodities ruling 
in the month in 
which the Bids are 
opened   and   as 
published   in RBI 
Bulletin/Indian 
Labour     Journal 
(Base 2011-12    = 
100) 

 Price Index for HSD received Price Index for Price Index for 

 Industrial Workers at Kandla by Cement ruling Steel ruling in 

 as prevalent in the M/s. IOCL as in the month in the month   in 

 month in which bids on the date of which the Bids which the Bids 

 are opened   &   as opening of are opened and are opened and 

 published in the RBI Bids. as published in as published in 

 Bulletin /Indian  RBI RBI 

 Labour Journal.  Bulletin/Indian Bulletin/Indian 

 (Base 2016=100)  Labour Journal Labour Journal 

   (Base 2011-12 (Base 2011-12 

   = 100) = 100) 

R = Value of work done during the month under consideration. 
 

Note: i) Escalation to be computed for relevant items. Percentage that shall govern the 

escalation under Q shall be predetermined and indicated in tender document for 

each component i.e. Labour, Fuel, Cement, Steel, All commodities etc. 

 
3.47.2 NIL 

3.47.3 To the extent that full compensation for any rise or fall in costs to the contractor is not 

covered by the provisions of this or other clauses in the contract, the unit rates and prices 

included in the contract shall be deemed to include amount to cover the contingency of 

such other rise or fall in costs. 

SUBSEQUENT LEGISLATION 
 

If, after the date 28(Twenty eight) prior to the date for submission of tenders for the 

contract there occur changes to any National or Statute Stature, Ordinance or Decree or 

other law or any regulation or bye law of any local or other duly constituted authority or 

introduction of any such statute, ordinance, decree, law, regulation or bye law which 

causes additional or reduced cost to the contractor in execution of the contract, such 

additional or reduced cost shall, after due consultation with the employer and the 

contractor be determined by the nodal officer or his nominee and shall be added to or 

deducted from the contract price and the nodal officer or his nominee shall notify the 

contractor accordingly with a copy to the employer. 
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3.48 Retention 
 

3.48.1 The employer shall retain from each payment due to the contractor the proportion stated 

in the contract data until completion of the whole of the works. 

3.48.2 Retention money shall be deducted at 5%from each running bill, subject to a max. of 5 

percent of the contract price. Retention money shall be refunded within 14 days from the 

date of payment of final bill. 

3.49 Liquidated damages 

 
(A) In case of delay in completion of the contract, liquidated damages (L.D) may be levied 

at the rate of ½ %of the contract value per week of delay or part thereof, subject to a 

maximum of 10 percent of the contract price. 

(i) The owner if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time for completion, may allow further extension 

of time at its discretion with or without the levy of L.D. In the event of extension of 

time at its discretion with L.D, the owner will be entitled without prejudice to any 

other right or remedy available in that behalf per cent (1/2%) of the contract value of 

the works for each week or part of the week subject to the ceiling defined in sub-clause 

3.49.A. 

(ii) The owner, if not satisfied that the works can be completed by the contractor, and 

in the event of failure on the part of the contractor to complete work with in further 

extension of time allowed as aforesaid, shall be entitled, without prejudice to any other 

right, or remedy available in that behalf, to rescind the contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the event of failure 

of the contractor to recoup the delays in the mutually agreed time frame, shall be 

entitled to terminate the contract. In the event of such termination of the contract as 

described in clauses 3.49A (ii) or 3.49A (iii) or both the owner shall be entitled to 

recover L.D. up to ten per cent (10%) of the contract value and forfeit the security 

deposit made by the contractor besides getting the work completed by other means at 

the risk and cost of the contractor. 

(iv) The ceiling of LD shall be 10% of the cost of work. 
 

(v) In case part / portions of the work can be commissioned and port operates the 
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portion for commercial purpose, the rate of LD will be restricted to the uncompleted 

value of work, the maximum LD being on the entire contract value. 

Note: Contract price for LD shall be inclusive of tender price plus taxes and duties. 
 

3.50 Incentives or Bonus (Refer Clause ‘A’ of Sec-5) 

For early completion of the contract before the stipulated date of completion of work an 

incentive amount at the rate of 0.25 % contract price may be paid to the Contractor for 

every fortnight of early completion, subject to a maximum of cap of 5% of the contract 

price. 

The Port, if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time for completion, may allow extension of time at its 

discretion, by virtue of which the contractor make himself eligible for incentive, the 

extension shall be considered only till the actual date of completion and no incentive shall 

be payable. For calculation of incentive payment, contract price shall be exclusive of 

tender price plus taxes and duties. 

 
3.51 Advance payment Mobilization Advance (Refer Clause ‘A’ of Sec-5) 

(a) The Mobilization advance shall not be sanctioned in less than two installments. The 

second installment is sanctioned only after proper utilization of advance disbursed in 

first phase and a certification to this effect by E-I-C. 

(b) The advance shall be limited to 10% of tendered amount. 
 

(c) Interest free advance shall not be granted. Rate of Interest shall be SBI Lending 

Rate+2%. 

(d) The mobilization advance shall be released only after obtaining a bank Guarantee 

bond from a nationalized bank for 110% (as per latest CVC directions) of amount of 

advance to be released and valid for the contract period. This shall be kept renewed 

time to time to cover the balance amount and likely period to complete recovery together 

with interest. 

(e) The original bank guarantee should be received by DPA directly from the issuing 

authority by Registered Post [AD]. However, in exceptional cases, where the guarantee 

is handed over to the customer for any genuine reasons, the branch should immediately 

send by Registered Post [AD] an unstamped by the E-I-C. 
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(f) The interest on the advance shall be calculated from the date of payment to the date 

of recovery, both days inclusive. 

(g) It shall be ensured that at any point of time, Bank Guarantee is available for the amount 

of outstanding advance. 

(h) The recovery should be commenced after 10% of work is completed and the entire 

amount together with interest shall be recovered by the time 80% of the work is 

completed. However, the interest recovery shall be effected immediately from the 1st 

release of payments towards execution of the work. 

(i) If the contractor fails to achieve the targeted progress at the end of 50% of time period 

the mobilization advance may be recovered by encashing the bank guarantee, 

provided no hindrance/delay was caused by the department. 

 
3.52 Performance Securities (Refer Clause ‘1.33’ of Sec-1 at Pages No. 27) 

Security Deposit shall consist of two parts; a) Performance Guarantee to be submitted at 

award of work, and b) Retention money to be recovered from Running Bills. 

 
Security Deposit shall be 10% of Contract price of which 5% of contract price should be 

submitted as Bank Guarantee/ fixed deposit/ online transfer in DPA account within 21 

days of receipt of Letter of Acceptance and balance 5% recovered as Retention Money from 

Running Bills. Recovery of 5% of Retention Money to commence from the first bill onwards 

@ 5% of bill value from each bill. Retention Money be refunded within 14 days from the 

date of payment of final bill. Balance SD to be refunded immediately not later than 14 days 

from completion of defect liability period. (Subject to fulfilment of clause no 5.24). 

Failure of the Successful Bidder to comply with the requirements as mentioned above shall 

constitute sufficient grounds for cancellation of the award of work and forfeiture of bid 

security and/or the bidder can be disqualified from bidding for any contract with DPA for 

a period of three years from the date of notification.” 

 
3.53 NIL 

 
 

3.54 Cost of Repairs 
 

3.54.1 Loss or damage to the works or materials to be incorporated in the works between the 
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start date and the end of the defects correction period shall be remedied by the Contractor 

at the Contractors cost if the loss or damage arises from the Contractors acts or omissions. 

 
E. FINISHING THE CONTRACT 

 
3.55 Completion 

3.55.1 After completion of the work, the contractor will serve a written notice to the Nodal Officer 

or his Nominee/Employer to this effect. The Nodal officer or his Nominee/Employer upon 

receipt of this notice shall conduct a complete joint survey of the work within 7 days and 

prepare a defects list jointly. The defects pointed out by the Nodal Officer or his 

nominee/Employer would be rectified by the contractor within 14 days and thereafter 

acceptance report be signed jointly by the contractor and the employer. This joint 

acceptance report shall be treated as “completion Certificate”. 

3.56 Taking over 
 

3.56.1 The employer shall take over the site and the works within seven days of the Nodal Officer 

or his nominee issuing a certificate of completion. 

3.57 Final Account 
 

3.57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed account of the 

total amount that the Contractor considers payable under the contract before the end of 

the Defects Liability period. The Nodal Officer or his nominee shall issue a defects liability 

certificate and certify any final payment that is due to the contractor within 60 days of 

receiving the contractor’s account if it is correct and complete. If it is not, the Nodal Officer 

or his nominee shall issue within 15 days a schedule that states the scope of the 

corrections or additions that are necessary for the correction and certify payment of 50% 

of the undisputed amount to the contractor. 

If the final account is still unsatisfactory after it has been resubmitted the Nodal Officer or his 

nominee shall decide on the amount payable to the contractor and issue a payment 

certificate, within 60 days of receiving the contractor’s revised account. 

3.58 Operating and Maintenance Manuals 
 

3.58.1 If “as built” Drawings and /or operating and maintenance manuals are required, the 

contractor shall supply them by the dates stated in the Contract Data. 
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3.58.2 If the contractor does not supply the drawings and /or manuals by the dates stated in the 

contract data, or they do not receive the Nodal Officer or his nominee’s approval, the Nodal 

Officer or his nominee shall withhold the amount stated in the contract data from 

payments due to the contractor. 

3.59 Termination 
 

3.59.1 The employer or the Contractor may terminate the contract if the other party causes a 

fundamental breach of the contract. 

3.59.2 Fundamental breaches of contract include, but shall not be limited to the following: 

(a) The contractor stops work for 28 days when no stoppage of work is shown on the 

current program and the stoppage has not been authorized by the Nodal Officer or his 

nominee. 

(b) The Nodal Officer or his nominee instructs the contractor to delay the progress of 

the work and the instruction is not withdrawn within28 days. 

(c) The employer or the contractor becomes bankrupt or goes into liquidation other than 

for a reconstruction restructure or amalgamation. 

(d) A payment certified by the Nodal Officer or his nominee is not paid by the employer to 

the contractor within 50 days of the date of the Nodal Officer or his nominee’s 

certificate. 

(e) The Nodal Officer or his nominee gives Notice the failure to correct a particular defect 

is a fundamental breach of contract and the contractor fails to correct it within a 

reasonable period of time determined by the Nodal Officer or his nominee. 

(f) The contractor does not maintain a security which is required. 
 

(g) The contractor has delayed the completion of works by the number days for which the 

maximum amount of liquidated damages can be paid as defined in the contract data 

and 

(h) If the contractor, in the judgment of the employer has engaged in corrupt or fraudulent 

practices in competing for or in the executing the contract. 

(i) If the contractor has contravened clause 1.37 and clause 3.9 of condition of contract. 

For the purpose of this paragraph: “corrupt practice” means the offering, giving 

receiving or soliciting of anything of value to influence the action of public officials in 

the procurement process or in contract execution. “Fraudulent practice” means a 
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misrepresentation of facts in order to influence a procurement process or the 

execution of a contract to the detriment of the employer, and includes collusive 

practice. Bidders (prior to or after bid submission) designed to establish bid prices at 

artificial non- competitive levels and to deprive the employer of the benefits of free 

and open competition”. 

3.59.3 When either party to the contract gives notice of a breach of contract to the Nodal Officer 

or his nominee for a cause other than those listed under sub Clause. 3.59.2 Above, the 

Nodal Officer or his nominee shall decide whether the breach is fundamental or not. 

3.59.4 Notwithstanding the above, the employer may terminate the contract for convenience 

subject to payment of compensation to the contractor including loss of profit on 

uncompleted works. Loss of profit shall be calculated on the same basis as adopted for 

calculation of extra/additional items. 

3.59.5 If the contract is terminated the Contractor shall stop work immediately, make the site 

safe and secure and leave the site as soon as reasonably possible. 

3.60 Payment upon Termination 

3.60.1 If the contract is terminated because of a fundamental breach of contract by the 

contractor, the Nodal Officer or his nominee shall issue a certificate for the value of the 

work done less advance payments received up to the date of the issue of the certificate, less 

other recoveries due in terms of the contract, less taxes due to be deducted at source as per 

applicable law and less the percentage to apply to the work not completed as indicated in 

the contract data. Additional liquidated damage shall not apply if the total amount due to 

the employers exceeds any payment due to the contractor, the difference shall be payable 

to the employer. 

3.60.2 If the contract is terminated at the employer’s convenience or because of a fundamental 

breach of contract by the employer, the Nodal Officer or his nominee shall issue a 

certificate for the value of the work done, the reasonable employed solely on the works, 

and the contractor’s costs of protecting and securing the works and loss of profit on 

uncompleted works less advance payments received up to the date of the certificate, less 

other recoveries due in terms of the contract and less taxes due to be deducted at source 

as per applicable law. 

3.61 Property 
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3.61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for which 

payment has been made to the contractor by the Employer, are deemed to be the property 

of the Employer, if the Contract is terminated because of a Contractor’s default. 

3.62 Release from Performance 
 

3.62.1 If the Contract is frustrated by the outbreak of war or by other event entirely outside the 

control of either the Employer or the Contractor, the Nodal Officer or his nominee shall 

certify that Contract has been frustrated. The Contractor shall leave the Site and stop work 

as quickly as possible after receiving this certificate and shall be paid for all work carried 

out before receiving it and for any work carried out afterwards to which commitment was 

made. 

3.63 NIL 
 

F. SPECIAL CONDITIONS OF CONTRACT 

1. LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. 

The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the Nodal 

Officer or his nominee a return in detail, in such form and at such intervals as the Nodal 

Officer or his nominee may prescribe, showing the staff and numbers of the several classes 

of labour from time to time employed by the Contractor on the Site and such other 

information as the Nodal Officer or his nominee may require. 

2. COMPLIANCE WITH LABOUR REGULATIONS: 

During continuance of the contract, the Contractor and his sub-contractors shall abide at 

all times by all existing labour enactment and rules made there under, regulations, 

Notifications and by laws of the State or Central Government or local authority and any 

other labour law (including rules) regulations, bye laws that may be passed or notification 

that may be issued under any labour law in future either by the State or Central 

Government or the local authority. Salient features of some of the major labour laws that 

are applicable to construction industry are given below. 

The Contractor shall keep the Employer indemnified in case any action is taken against 

the employer by competent authority on account of contravention of any of the 
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provisions of any Act or rules made there under, regulations or notifications including 

amendments. If the Employer is caused to pay or reimburse such amounts as may be 

necessary to cause or observe, or for non-observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules /regulations including amendments, if any, on the part 

of the Contractor the Nodal Officer or his nominee/Employer shall have the right to 

deduct any money due to the Contractor including his amount of performance security. 

The Employer/Nodal Officer or his nominee shall also have right to recover from the 

Contractor any sum required or estimated to be required for making good the loss or 

damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as 

the employees of the Employer at any point of time. 

3.64 INTEGRITY PACT 
 

INTEGRITY PACT IN DEENDAYAL PORT AUTHORITY 

The Central Vigilance Commission (CVC) has been promoting integrity, transparency, 
equity and competitiveness in transactions by various organizations of the Government 
of India. Public procurement is an area of concern for the CVC, and many steps have been 
taken to put proper systems in place. In this context, Integrity Pact (IP), a tool 
conceptualized and promoted by Transparency International, an international NGO, 
aimed at preventing corruption in public contracting, has been found useful. It has been 
decided by Ministry of Shipping that all organizations under the Ministry will implement 
IP. IP should cover every tender / procurement above a specified threshold value. The 
threshold value of contracts / procurements / transactions incorporating IP would be 
such that it covers 90% by value of all contracts / procurements / transactions of the 
organization in the last 3 years. Presently the threshold is fixed as Rs. 50 Lakhs. IP 
essentially envisages an agreement between prospective vendors / bidders, and 
Deendayal Port Authority, committing the persons / officials of both sides not to resort 
to any corrupt practice in any aspect of the contract at any stage. Only those vendors / 
bidders, who commit themselves to IP with DPA, would be considered competent to 
participate in the bid process. Any violation would entail disqualification of the bidders 
and exclusion from future business dealings. IP, in respect of a particular contract 
should cover all phases of the contract, from the stage of Notice inviting Tender (NIT) / 
pre-bid stage, till the conclusion of the contract, i.e. final payment or the warranty / 
guarantee period. IP would be implemented through Independent External Monitor 
(IEM), who are eminent persons appointed by the organization, with approval of CVC. 
The term of appointment for an IEM would be 3 years. Name of the IEM will be 
mentioned in NIT. The IEM would review independently and objectively assess, as to 
whether and to what extent parties have complied with their obligations under the IP. 
IEM would have access to all contract documents, whenever required. The bidders may 
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raise disputes / complaints if any, with the IEM. The IEM would examine complaints 
received by them and give their recommendations / views to the Chairman of Port 
Authority. Recommendations of IEM would be in the nature of advice and would not be 
legally binding. 

Their role is independent in nature and the advice once tendered would not be subject 
to review at the request of the organization. Shri Amiya Kumar Mohapatra, IFoS (Retd.) 
and Dr. Gopal Dhawan, Ex-CMD, MECL, has been appointed IEM by DPA from 2024.  
Draft condition    to be incorporated in the Draft Tender papers 1) Then bidder has to 
execute Integrity pact agreement with Deendayal Port Authority (As per Appendix) 
Shri Amiya Kumar Mohapatra, IFoS (Retd.) and Dr. Gopal Dhawan, Ex-CMD, MECL has 
been nominated as Independent External Monitor for Integrity Pact whose address is 
as under; 

 

1. Shri Amiya Kumar Mohapatra, IFoS (Retd.) 
Qrs. No. 5/9, Unit-9, Bhoi Nagar, 
Bhubaneswar-751 022 
Mobile no. 9437002530 
Email: amiyaifs@gmail.com 
 

2. Dr. Gopal Dhawan, Ex-CMD, MECL, 
House no. 120, Jal Shakti Vihar 
(NHPC Society) P4, Builders area, 
Greater Noida Gautam Budh Nagar, 
Utter Pradesh – 201 315 
Mobile no. – 8007771467 
Email: gdhawangeologist@gmail.com 

 
The potential bidders shall download and print the IP Agreement signed by the Employer 
and their witness and affix his/her signature on the IP Agreement in the presence of a 
witness from his/her side, who shall also affix his/her signature thereof. Having 
completed the signing procedure, the potential Bidder shall upload the duly filled and 
signed IP Agreement on n-procure portal. 

The procedure mentioned above regarding signing of Integrity Pact Agreement by both 
the parties (Employer and Potential bidders) shall be completed online. However, in case 
of any technical glitch due to which if any potential bidder is unable to upload the IP 
Agreement, then he/ she shall submit the Hard Copy of the dully filled, signed IP 
Agreement, to the Department concerned of DPA within a period of seven days and prior 
to opening of the Technical Bid, failing which Bid of potential Bidder shall be treated as 
disqualified 

 

 
SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 
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(a) Workmen Compensation Act 1923: - The act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

 
(b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act 
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on satisfaction of certain conditions on separation if an employee has completed 5 

years’ service or more on death at the rate of 15 days’ wages for every completed year of 

service. Act is applicable to all establishments employing 10 or more employees. 

(c) Employees P.F and Miscellaneous Provision Act 1952: - The Act Provides for monthly 

contribution by the employer plus workers @ 12%/8.33%. the benefits payable 

under the Act are: 

Pension to family pension retirement or death, as the case may be. (ii) Deposit linked 

insurance on the death in harness of the worker, (iii) payment of P.F accumulation on 

retirement/death etc. 

(d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

workmen/ employees in case of confinement or miscarriage etc. 

 
(e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the 

Contractor fails to provide, the same are required to be provided, by the Principal 

Employer by Law. The Principal Employer is required to take Certificate of 

Registration and the Contractor is required to take license from the designated Officer. 

The Act is applicable to the establishments or Contractor of Principal Employer if they 

employ 20 or more contract labour. 

(f) Minimum Wages Act 1948: - The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if the 

employment is a scheduled employment Construction of Buildings, Roads, Runways 

are scheduled employment. 

(g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid 

when it will be paid and what deductions can be made from the wages of the workers. 

(h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 

work of equal nature to Male and Female workers and for not making discrimination 

against Female employees in the matters of transfers, training and promotions etc. 

(i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

20 or more employees. The Act provides for payments of annual bonus subject to a 

minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 
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Rs.3500/- per month or less. The bonus to be paid to employees getting Rs.2500/- per 

month or above up to 3500/- per month shall be worked out by taking wages as 

Rs.2500/- per month only. The Act does not apply to certain establishments. The newly 

set-up establishments are exempted for five years in certain circumstances. Some of 

the State Governments have reduced the employment size from 20 to 10 for the 

purpose of applicability of this Act. 

(j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lockout becomes illegal 

and what are the requirements for laying off or retrenching the employees or closing 

down the establishment. 

(k) Industrial Employment’s (Standing Orders) Act 1946: - It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50). The provides for laying down 

rules governing the conditions of employment by the Employer on matters provided 

in the Act and get same certified by the designated Authority. 

(l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 

union of workmen and employers. The Trade Union registered under the Act have 

been certain immunities from civil and criminally abilities. 

(m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulation of employment of Children in all other occupations and processes. 

Employment of Child Labor is prohibited in Building and Construction Industry. 

(n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) 

Act 1979: - 

The Act is applicable to an establishment which employs 5 or more inter-state migrant 

workmen through an intermediary (who has recruited workmen in one state for 

employment in the establishment situated in another state). The Inter- State migrant 

workmen, in establishment to which this Act becomes applicable, are required to be 

provided certain facilities such as housing, medical aid, travelling expenses from 

home upon the establishment and back, etc. 

 
(o) The Building and Other Construction workers (Regulation of Employment and 
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Conditions of Service Act 1996 and the Cess Act of 1996: - All the establishments who 

carry on any building or other construction work and employs 10 or more workers 

are covered under this Act. All such establishments are required to pay cess at the rate 

not exceeding 2% of the cost of construction as may be modified by the Government. 

The Employer of the establishment is required to provide safety measures at the 

Building or Construction work and other welfare measures, such as Canteens, First-

Aid facilities. Ambulance, Housing accommodations for workers near the work place 

etc. The Employer to whom the Act applies has to obtain a registration certificate from 

the Registering Officer appointed by the Government. 

(p) Factories Act 1948: - The Act lays down the procedure for approval at plans before 

setting up a factory, health and safety provisions, welfare provisions, working hours, 

annual earned leave and rendering information regarding accidents or dangerous 

occurrence to designated authorities. It is applicable to premises employing 10 

persons or more with aid of power or 20 more persons without the aid of power 

engaged in manufacturing process. 

 
 

 
Contractor Executive Engineer (C-I) 

Deendayal Port Authority 
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SECTION 4 
 
 

CONTRACT DATA 
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CONTRACT DATA 
 

Items marked “N/A does not apply in this contract. 
 

The following documents are also part of the contract clause reference 
The schedule of other contractors (3.8) 
The schedule of key personnel (3.9) 

 
The above insertions should correspond to the information provided in the invitation of 
bids. 

 
The employer is 
Chairman, 
Deendayal Port Authority, Kandla 

Address: A.O. Building, P.O. Box No. 50, Gandhidham - 370201, Gujarat State, India 

Employer’s authorized representative is Chief Engineer Deendayal Port Authority. 

The nodal officer or his nominee is 
EXECUTIVE ENGINEER (C-I), 
DEENDAYAL PORT AUTHORITY, 
2nd FLOOR, New Annexe BUILDING, 
Gandhidham-370201, KUTCH 
DISTRICT, GUJARAT STATE, INDIA, 

 
Nodal officer’s authorized representative is AXEN / AE 

 
The conciliator appointed jointly by the employer and contractor is: (Not Applicable) 

 
Name:- Not Applicable 

 
Address:- Not Applicable 

 
The name and identification number of the contract is “Providing common Approach Road 

Connectivity For Proposed Green Hydrogen Plots at Padana(Phase-I)” 
 
 

The works consist of “Providing common Approach Road Connectivity For Proposed 
Green Hydrogen Plots at Padana(Phase-I)” 

 
The start date shall be   

 

The intended completion date for the whole of the work is 16 (Sixteen) Months. 
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The following documents also form part of the contract 

The contractor shall submit a program for the works immediately after delivery of the letter 

of acceptance. 

 
The site possession dates shall be given after the award of work. The defect liability period is 

12 Months (3.35). The minimum insurance cover for physical property, injury and death is 

Rs.20.00 lakhs per occurrence with the number of occurrences limited to four. After each 

occurrence, contractor will pay additional premium necessary to make insurance valid for four 

occurrences always. 

 
Appointing authority for the Arbitrator is Chairman, DPA. 

 
The following events shall also be Compensation Events. (3.44) 

 
1. The Employer terminates the Contract from his convenience. 
2. . 
3. . 
4. . 

 

The period between programme updates shall be 15 days. (3.27) 
 
 

The language of the contract documents is English (3.3) 
The law, which applies to the contract, is law of Union of India (3.3) 
The currency of the contract is Indian rupees (3.46) 
Fees and types of reimbursable expenses to be paid to the 
Dispute Review Expert (3.25) 
Appointing authority for the Arbitrator is Chairman, DPA. 

Escalation is Payable for contracts as per clause no. 47 of section – 3, 

subjected to Special condition provision. 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SECTION 5 

SPECIFICATIONS AND SPECIAL CONDITIONS 
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5.0 Special Condition 
 

The conditions of contract of Section 1 to 4 (hereinafter called as the General 
conditions) modified or added to by the following part i.e. Section-5, conditions of 
particular application which shall be read and construed with the General 
Conditions as if they were incorporated therewith. 

In so far as any of the conditions of particular application may conflict or be 
inconsistent with any of the General Conditions, particular Section-5 shall 
prevail. 

5.01 The following clauses of the INSTRUCTION TO THE BIDDERS (Section– I) 
will not be applicable, which is supersedes the earlier. 

(a) Clause 1.4.1 (c), (d), (e) & (h), 1.4.2 (j) 

(b) Clause 1.4.4 

(c) Clause 1.4.5 (Sub-contractor Experience & Resources) 

(d) Clause 1.8.2 (Bidding documents) 

(e) Clause 1.19.1(A), 1.19.2, 1.19.3, 1.20.1 (sealing and marking of bids) 

(f) Clause 1.22.2 (Modification of withdrawal of Bid) 

(g) Clause 1.23.2, 1.23.3, 1.23.4 

(h) Clause 1.26.4 

(i) Clause 1.27.1, 1.27.2 (Correction of errors) 

(j) Clause 1.34 (Advance payment) 

(k) Clause 1.35.1 (Conciliator) 

 
5.02 The following clauses of Section-II will not be applicable, which is supersedes 

the earlier. 

(a) The clauses c, d, g of the Specimen for form of Bid. 

(b) Table at Sr.No.7of Information required by the employer (Section-2) 

(c) Table at Sr.No.7of Information required by the employer prequalification of 

bidder (Section-2) 

5.03 The following clauses of the CONDITION OF CONTRACT (Section-III) will not 
be applicable, which is supersedes the earlier. 

(a) Clause 3.8.1 (Sub-contracting) 

(b) Clause 3.21.1 (Possession of site) 
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(c) Clause 3.24.1 (Disputes) 

(d) Clause 3.25.1, 3.25.2, 3.25.3 (Settlement of disputes, decision by Conciliation, 
Arbitration) 

(e) Clause 3.26.1 (Replacement of Conciliator),  

(f)   Clause 3.43.2, 3.43.3, 3.43.4, 3.43.5, 3.43.6, 3.43.7 

(g) Clause 3.44.1, 3.44.2, 3.44.3 (Compensation events) 

(h) Clause 3.45 (Tax) 

(i) Clause 3.50 (Incentive or Bonus) 

(j) Clause 3.51(Advance Payment) 

(k) The schedule of key personnel (3.9) 

5.03.1 The following clauses (Section-4 to 8) will not be applicable, which is 
supersedes. 

(a) Conciliator is not applicable under contract date of (section–4) 

(b) The form for Dispute Review Board Agreement (section–8) & Exception & Deviations 
(Section-8). 

(c) The form for specimen Bank Guarantee for advance payment (Section -8). 

(d) The form for specimen Bank guarantee for stage payment (Section-8). 
 

5.04 The following Existing clauses are Modified as under; 

5.04.1 Section-I; Clause No. 1.4.2 d; Major items of construction equipment available 
with the bidder 

5.04.2 Section 2 Table 5 The list of Equipment available with bidder 

5.04.3 Section 2 Table 6 Qualification and experience of key personnel available with 
the bidder. Attach biographical data. 

5.04.4 Section-I; Clause No. 1.5.2; Section: Clause 3.7 
Companies/Contractors may jointly undertake contract/contracts. The number of 
Partners in JV/Consortium shall be limited to maximum of three. Each entity would 
be jointly and severely responsible for completing the task as per the contract, 
however declaration of the Lead member to be indicated by bidders, however JV has 
to designate in their MOU. The firms with at least 26% equity holding each be allowed 
to jointly meet the eligibility criteria. 

i. A legally binding Joint venture / Consortium Agreement signed by authorized 
signatories of all the partners of the JV/Consortium, as per the proforma at section 
-8 shall be enclosed with the bid. 
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ii. Power of attorney duly executed and signed by legally authorized signatories of all 
the partners, authorizing the Lead Partner (a) to submit bid, negotiate and conclude 
contract and incur all liabilities therewith on behalf of the partner(s) of the 
JV/Consortium during the bidding process; and (b) in the event of a successful bid, to 
incur liabilities and receive instructions for and on behalf of the partner(s) of the JV 
/Consortium and to carry out the entire execution of the contract including payment, 
exclusively through Lead Partner, as per the proforma of power- of- attorney for lead 
member of JV/ consortium at Section -8, which shall be duly authenticated by a 
notary public or equivalent certifying authority, shall be enclosed with the bid. 

iii. The bid and in the case of the successful bidder, the Agreement, shall be signed and 
/ or executed in such a manner for making it legally binding on all partners (including 
operative parts of the ensuing Contract in respect of Agreement of Arbitration, etc.). 
The Contract shall be signed by legally authorized signatories of all partners. 

iv. The Lead Partner shall be authorized to receive instructions for and on behalf of the 
partners of the Joint venture and entire execution of the Contract including payment 
shall be carried out exclusively through the Lead Partner. A Statement to this effect 
should be included in the Joint Venture Agreement. 

v. All partners of the Joint Venture shall be liable jointly and severally for the execution 
of the Contract in accordance with the Contract terms, and a Statement to this effect 
should be included in the Joint Venture Agreement. 

vi. Bid Security as required shall be furnished by Lead Member of Joint venture. 

vii. Performance Guarantee, as required, will be furnished by Lead Member of Joint 
venture. 

viii. Participation by a firm in more than one JV /Consortium is not permissible. A firm 
who submits bid on individual capacity is not eligible to be a partner of a JV 
/Consortium. In case a firm's name appears in more than one bid then both 
application may be rejected. 

ix. Each partner must submit the complete documentation, or portions applicable 
thereto, required qualifying the firm forbidding. 

x. All the partners of the JV/Consortium shall be jointly and severally liable for due 
performance, recourse/sanctions within the joint venture in the event of default of 
any partner and arrangements for providing the required indemnities. 

xi. Notwithstanding demarcation or allotment of work among the partners, each partner 
shall be liable for non-performance of the whole contract irrespective of their 
demarcation or share of work. 

xii. The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 

xiii. All the correspondences between the Employer and the contractor shall be routed 
through the Lead Partner. 
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xiv. In the event of default by the Lead Partner, it shall be construed as default of the 
Contractor; and Employer will take action under relevant clause(s) of the Bid 
Document and/or General Terms and Conditions of Contract. 

xv. An undertaking that all the partners are jointly and severally liable to the Employer 
for the performance of the contract shall be enclosed with the bid. 

xvi. In the event of any partner leaving the JV, it shall be intimated to the Employer within 
30 days by other partner(s). Failure to do so shall be construed as default of the 
contractor and the Employer may take action under relevant clause(s) of the Bid 
Document and/or General Terms and Conditions of Contract. 

xvii. The contractor shall not alter its composition or legal status without the prior written 
permission of the Employer. Failure to do so shall be construed as default of the 
contractor and the Employer may take action under relevant clause(s) of the Bid 
Document and/or General Terms and Conditions of Contract. 

xviii. One of the partners of JV/Consortium should have downloaded the bid documents. 

5.05 Bidders are advised to consider the below points while submitting the offer: 
 

i) If multiple bidders submit work experience showing the same/particular work, then 
such experience will be considered of Main Contractor. 

 
ii) If tendered/bidder completed the works in private organization as stipulated in 

Minimum Qualification Criteria (work experience) shall be considered only if CA 
certifying value of work done with TDS certificates (where applicable) / Bank 
statement will be required with respect to referred work is issued by Competent 
Authority needs to be enclosed by the tenderer along with the offer. 

 
iii)  The completed works only is considered for qualification. Partly completed works or 

works are in progress shall not be considered for qualification. 
 

iv) If the work is completed successfully and contract is under maintenance period, such 
works are considered as a completed works for evaluation purposes. In such cases, 
completion cost excluding AMC works shall be considered for evaluation purpose 

 
v)  In case of any contract having material and labour components are controlled at 

different heads, in such cases the value of work indicated in work order and respective 
completion certificates only considered for experience. 

 
vi)  If the tenderer have successfully completed the work (date of completion of work i.e. 

physically/actually completion irrespective of maintenance period) during last 7 
years ending last day of month previous to the one in which applications are invited 
irrespective of date of commencement / start of work. Such experience of work is also 
considered for evaluation in work experience. 



83  

vii) If the tenderer has executed “Similar works" in any Contract/Project/BOT 
Project/Turnkey Project etc. In those particular Projects/Contracts, if the cost of 
marine structure works (separately or combined) meets the requirement of MQC, 
such experience shall also be considered for evaluation. 

 
viii) The Subcontract experience shall be considered for pre-qualification only if same is 

carried out in Govt./Semi Govt./Public Limited companies subject to submission of 
sub contract permission issued by the respective authority prior to the execution of 
the work. Further, if sub contract permission is not authenticated, the respective party 
shall be de-barred for participation in tenders of DPA for minimum 2 years. The 
decision taken by DPA shall be final. 

 

5.06. Scope of work: 
 

The work to be performed under the scope of this specification shall broadly include: 

i. Construction of common approach road for green hydrogen plots by providing 
sub base course of quarry material and allow for settlement 

ii. Providing RCC and pipe culverts at various location for free flow of sea water 
and protection RCC wall at required location to protect the road crust 

 
The above work will be carried-out under the contract scope. Further, if required, 
the items mentioned in the BOQ shall also be executed in the Port area at any 
location as per the directions of the EIC during the entire contract period. 

The Contractor has to carry out the site inspection and get acquainted with the 
work needs to be carried out before quoting. Available data in enclosed however, 
Contractor has to study in detail independently to assess the quantum and scope of 
work etc. if required. 

 
Some indication of nature and extent of the works have been given on the drawings 
and those are preliminary only. Drawings showing complete nature and  extent of the 
works will be furnished to the Contractor progressively during the execution of the 
work. Quantities indicated in the Schedule of Items are tentative and are subject to 
change. All items of work shall be executed in accordance with the relevant 
specification annexed thereto and the provisions of the contract. 

 
(a) Board: Board of Deendayal Port of Kandla. A body corporate under the Major Port 

Authorities Act, 2021 as amended from time to time. 

 
(b) Chairman: means the Chairman of the Board of Deendayal Port of Kandla. 

5.07. Drawings and Its Approval 

5.07.1 The drawings enclosed with the tender documents to provide some idea of the job are 
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preliminary for tender purpose only and are by no means complete and final, and do not 
show the full range of the work under the scope of the contract. Work shall be carried out 
only on the basis of drawings marked “Released for Construction” with addition, 
alteration and modifications made to aforesaid drawings from time to time and also 
according to other drawings that would be supplied to the Contractor from time to 
time. 

5.07.2 For the departmental design all drawings which are reasonably required for execution of 
the work except erection drawings, shop drawings and drawings for temporary works 
will be supplied by the Engineer from time to time during execution of work and no 
dispute of this account shall been entertained. 

5.07.3 Any further detailed working drawings which the contractor may prepare for a particular 
part of the work shall be submitted in duplicate for approval of the Nodal Officer or his 
nominee before the particular part of the work is taken in hand. 

5.07.4 The contractor shall at the time of submitting such drawings call to the attention of the 
Nodal Officer to any alternative detail or modification of the contract drawings which the 
contractor may wish to make at least 7 days prior to the commencement of the work or 
part of the work to which such drawings relate. 

5.07.5 The Nodal Officer will record on the copies as amended his approval, if he requires any of 
the alterations submitted by the Contractor and will return one copy to the Contractor 
who shall carry out the work in accordance therewith. The Contractor shall forward to the 
Nodal Officer three additional copies of the working, drawings as approved. 

5.07.6 In addition to the aforesaid working drawings, working drawings are also to be submitted. 
(The same procedure being followed as described above) in respect of any, work 
proposed. The approval of the Nodal Officer of all or any of the drawings shall not relieve 
the Contractor of any liability of obligation under the contract in respect of the execution 
of the work. 

5.07.7 In all cases where drawings are specified or required to be supplied by the Contractor for 
the approval of the Engineer for any work included in his contract any alteration to such 
drawings to satisfy the Engineer’s requirement shall be made by the Contractor at no extra 
cost. 

5.07.8 Drawings of Temporary Works 

At least one month before the date when the Contractor intends to start erecting, any part 
of the Temporary works and staging required for carrying out the work, he shall furnish 
to the Engineer complete drawings of that part of the temporary works and staging for 
reference. The Contractor shall at the same time, if so required by the Nodal Officer, 
furnish calculation in respect of such temporary works. The Contractor shall also furnish 
to the Nodal Officer drawings showing the method proposed for the erection of the various 
parts of the works. 

5.07.9 The furnishing to the Nodal Officer of any design for any of the temporary works and 
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staging shall not relieve the contractor of any liability or obligation under the contract in 
respect of such temporary works and staging. “Approved” means, approved by the 
Nodal Officer in writing including subsequent confirmation of previous verbal 
approval. 

5.07.10 Though the drawings to be supplied will be exhaustive the decision of the Nodal Officer 
or his nominee regarding any change in the drawings shall be final and binding to 
contractor and no dispute / claim regarding extra payment shall be allowed on account of 
such changes. 

5.07.11 The Contractor shall at his own costs and expenses supply five complete sets of “As Made” 
drawings on polyester tracing film, three prints and soft copy (USB flash drive) showing 
details of all the works executed. The drawings and prints shall be delivered to the 
Employer within one month of completion of various sections of the work or at such other 
times as directed by the Employer. The drawings shall be fully dimensioned with the 
Employer's standard title block or as approved by the Employer. 

 
5.08. Workmanship shall be the best possible quality and all work shall be carried out by skilled 

workmen except for those which normally require unskilled persons. If the laws of the 
local Government/Municipal of other authority require the employment of licensed or 
registered workmen for various trades, the contractor shall arrange to have the work 
done by such licensed/registered personnel. 

 
5.09. All materials to be used in the works shall be subjected to inspection and test. Samples of 

all materials, proposed to be used, and in the permanent works shall be submitted to the 
Nodal officer or his nominee for approval before those are brought to site. 

Samples provided to the Nodal officer or his nominee for their retention is to be in labeled 
boxes suitable for storage. Materials or workmanship not corresponding in character & 
quality with approved samples will be rejected by Nodal officer or his nominee. 

 
Samples required for approval and testing must be supplied allowing sufficient time for 
testing and approval, due allowance being made for the fact that if the first samples are 
rejected further samples shall be required. Delay in the execution of work due to late 
submission of samples will not be acceptable as -a reason for delay in the completion 
of the works. Materials shall be tested before dispatching to the site, where possible. 
Materials shall also be tested on the site and those may be rejected if found not suitable or 
not in accordance with the specifications notwithstanding the results of tests at the 
contractor's work or elsewhere or of test certificates or of any approval given earlier. 

5.10 All materials required to be used in the work shall be got tested from Port Laboratory or 
government approved NABL lab under supervision of Nodal Officer, Nominee or Third 
party quality agency and the charges there of shall be borne by the Contractor. 
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5.11 Before commencement of work the Nodal officer or his nominee and the Contractor shall 
jointly survey and record all ground levels on the site if required. The Contractor shall 
supply all necessary equipment and attendance for carrying out such surveys. The 
contractor shall prepare record drawings showing the agreed levels which shall be signed 
by the Nodal Officer or his nominee and the Contractor. 

 
5.12 As the work progresses, inspection of cement, aggregate, reinforcing steel and testing of 

the concrete strength will be done by the Contractor in the presence of the Nodal officer or 
his nominee. The Contractor's concrete plant and materials stores shall be made accessible 
to the Nodal officer or his nominee at all times for inspection and for taking samples. The 
Contractor shall facilitate in all possible ways the inspection and testing of samples by the 
Nodal officer or his nominee, Labour shall be provided by the Contractor for carrying out the 
testing’s. 

 
5.13 SUPPLY OF WATER 

 
{i} The contractor shall have to make his own arrangements for the water required for 

execution of work and for labours etc. 
 

{ii} Water used for mixing and curing shall be clean and free from injurious amounts of oil, 
acids, alkalis, salts, sugar, organic materials or other substances that may be 
deleterious to concrete or steel. 

 
{iii}Unfiltered potable water is generally considered suitable for mixing and curing. 

Mixing and curing with sea water shall not be permitted in any case. 
 

{iv}Periodically samples of water shall be tested as per IS-3025 and as a guide, the 
following concentrations represent the maximum permissible values: 

 
(a) To neutralize 200 ml sample of water using Phenolphthalein as an indicator, it should 

not require more than 2 ml of 0.1 normal NaOH. 

(b) To neutralize 200 ml sample of water using Methyl Orange as an indicator, it should 
not require more than 10m l. of 0.1 normal HCL. 

 
5.13.1 The items mentioned in the BOQ shall be executed in the Port area at any location 

required as per the directions of the EIC during the entire contract period. 

5.13.2 The tenderers are expected to have full knowledge of the site of work and local 
working conditions in the Port before submitting the tenders. The port is basically 
an operational area dealing mainly with loading and unloading of import/export 
various category of liquid cargo like petroleum, Edible, Chemical, LPG etc. Handling of 
highly toxic, Hazardous & inflammable liquid in the vicinity of work site. The 
Engineer-in- Charge will after issue of work order will give to the contractor 
possession of so much of the site as in the opinion of Engineer-in-Charge may be 
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required to enable the contractor to commence and proceed with the work and will from 
time to time as the works proceed give to the contractor possession of such 
portion of the site as may in the opinion of Engineer-in-Charge be required to 
enable the contractor to proceed to works without interruption of the work in 
accordance with the requirement. However, all efforts will be made to handover 
entire clear site at the time of starting of work. No claims/disputes about idling of 
machineries, tools, plants, equipment, boat, barge, manpower etc. what-so-ever for 
handing over the site of work late for starting the work shall be entertained. 

5.13.3 The service of fire watch for carrying out any hot works/cutting work etc., as 
required by the Port Authority, shall be made free of cost by the department. 
However, all the necessary arrangements like obtaining a fire watch permits from 
the concerned authority transportation of man and materials, if any for fire 
prevention etc. shall have to be done by the contractor at his own cost. No claim 
what so ever on account of delay in arrangements or arrival of fire watch services 
shall be entertained. 

5.13.4 The work has to carried out in tidal condition. The contractor shall acquaint himself with 
local tidal variations and quote his rates accordingly. 

5.14 The contractor shall arrange to supply samples of coarse aggregate and fine aggregate etc. 
to the Port Laboratory for mix design for concreting works. Mixing of cement concrete 

works shall be on weigh batching basis as per IS. Requirement. The charges shall be borne 
by the contractor. 

 
5.15 Force Major - This will be restricted to natural calamities and acts of God only. 

 
5.16 The flooring works are to be finished with neeru (cement slurry) without any extra cost. 

 
5.17 All the royalties of the materials, quarry fees, octroi, charges, sales tax etc. are payable by 

the contractor directly to the authorities concerned and the rates tendered shall be 
deemed to be inclusive of all such charges. If required by EIC contractor shall submit 
royalty slip of each and every quantity used for work during the bill submission 

 
5.18 All royalties of materials, quarry fees, etc., payable by the contractor directly to the 

authority concern and rates tendered shall be deemed to be inclusive of all charges. Before 
claiming security deposit, contractor shall produce “No dues certificate” from the 
Geologist, Geology and mining department of Bhuj, 

 
 

5.19 POST TENDER MODIFICATION 
 

The Tenderers are not expected to make any post tender modification. Hence, the 
tenderers should not make any correspondence regarding the tender after submission of 
the same on due date and time. No cognizance of any correspondence shall be taken and 
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if Tenderers persists with the same necessary action will be initiated against him. All the 
tenders received on or before the due date and time shall be opened, if otherwise found in 
order. 

 
5.20 To the limited extent and availability that can conveniently be spared by the Board from 

time to time electric power for lighting and operation of the plant of the contractor can be 
had from the Board as per Rules & Regulations in force from time to time. The contractor 
shall draw his needs thereafter at own expenses in the manner approved by the Nodal 
Officer or his nominee. The Board will recover charges of electricity current consumed by 
the contraction supplied through Port together with meter rents at the rates fixed by the 
Board from time to time. The electricity to be paid on this charges shall be borne by the 
Contractor. Nothing extra shall be account. The electric supply is subject to Board’s rules and 
regulations and convenience as regards shut down for repairs and overhauls of Board’s 
electric system. The contractor shall not claim any damages for stoppages or shortages in 
current supply for any reasons whatsoever. The contractor has also to install his own 
generator etc. at his own cost and risk to meet with his full requirement of electric power. 

 
5.21 The contractor shall have to make good all damages done by him to structure nearby while 

executing the work and no extra payment shall be made to him on that account. 
 

5.22 A Site Order book is to be maintained by the contractor at the site of work. Order and 
instructions written in the order book shall be deemed to have been legally issued to the 
contractor and the contractor shall sign each port promptly in the order book as a token 
of having seen the same. The order book shall be the property of the board and 

shall be handed over to the Nodal Officer or his nominee of the work in good condition on 
the completion of the work or whenever required by the Nodal Officer or his nominee. 

 
5.23 The Contractor shall deposit / store any materials in such a way so as not to cause 

inconvenience to the employees / workers engaged on the Port activities and to nearby 
activities. 

 
5.24 The stamp paper of requisite value shall be furnished by the contractor within 10 days 

from the date of issue of letter of acceptance, failing which he will not be permitted to start 
the work. 

 
5.25 The value of the stamps to be affixed on the agreement shall be of appropriate value 

prescribed for bond as per latest provision of law enforced on the date of execution 
contract same shall be borne by the Contractor. However, if the contractor furnishes 
G.P. Notes or approved guarantees in respect of part of security deposit, the stamp duty 
chargeable for the amount shall be as prescribed for agreements and payable in 
accordance with latest provision by law in force at the time of execution of the contract. 
All the cost of the stamp duty shall be borne by the Contractor. 

 
5.25.1 For execution of work, contractor may be permitted to construct temporary offices, store, 



89  

labour room toilet etc. at his own cost along with necessary letter / drawing for the 
permission in written. Nothing will be paid for these purpose and before handing over the 
site on completion of the work, the contractor has to dismantle all these temporary 
structure erected by him. Completion certificate will be issued only after compliance of 
above aspects. 

 

5.25.2 The contractor shall take necessary precautions and prevent the falling of sparks in the 
seawater while carrying out the work of cutting / welding. In case of any leakages / escape 
of gas from vessel / flexible line etc. all the work shall be stopped immediately and co- 
operate the Fire Brigade personnel. It is further clarified that the suitable extension of time 
shall be granted to Contractor for completion of work on account of such stoppage without 
any compensation and idle charges. No claims / disputes shall be entertained on that 
account. 

5.26 All the works until handed over to the Nodal Officer or his nominee shall stand at the risk 
of the contractor who shall be responsible to make good at his own cost all the 

losses and damage caused by or due to fires, weather, tides or any other reasons. The 
contractor shall hand over at the time of completion of work the work in good order and 
conditions and in conformity in every respect with the requirements of the contract and 
instructions of the Nodal Officer or his nominee. 

 
5.27 GST REGISTRATION 

The GST Registration No. should be invariably mentioned in the bid tender quotation 
failing which bid/ tender quotation will be considered as non – responsive and be liable 
for discharge. 

 
5.28 GOODS & SERVICE (GST) CLAUSE 

The contractor shall quote the price exclusive of GST. 
 

The applicable GST shall be paid extra to the contractor after producing GST Invoice 
as per the certified Bill by the department as per Goods & Service Tax 2017. However, 
element of GST shall not consider for evaluation of bid. 

 

5.28.1. TDS ON GST 

TDS provision under GST Acts, 2017 are in force from 01.10.2018 and accordingly TDS 
under GST Act will be deducted @ 2 % (1% CGST and 1 % SGST or 2 % IGST) from payment 
/ credit give to contractor/ professional and other for work order / contract exceeding Rs. 
2,50,000/- 

 
5.29 INCOME TAX DEDUCTIONS FROM BILLS 

 

Income Tax deduction @ prevalent rate and surcharge/GST as applicable on the payments 
to the contractor will be deducted from the bills as directed by the central board of 
director taxes, Ministry of finance, Government of India. 
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5.30 During the execution of work, if dewatering is required the same is to be done by the 
contract or at his own cost and no claim on this account shall been pertained. 

5.31 Contractor shall provide 2 nos. of four wheeler tourist vehicle (Innova/Tata sumo/or 
equivalent) with driver during contract period for the one car for use of DPA 
employer/representative and other car for use for the around the clock of work. This 
vehicle will be used only for duties related to the works of this contract. Vehicle must be 
in very good condition and to the satisfaction of Engineer-In-charges. Necessary fuel/ oil 
/ driver / maintenance etc., will have to be borne by the contractor. During the currency 
of contract in case the contractor does not provide the vehicle the employer will engage 
the other tourist vehicle and actual charges incurred will be recovered from their due 
payments or Rs.3000/- per day will be recovered. 

5.32 ARBITRATION 

(i) Except where otherwise provided in the contract all questions and disputes relating 
to the meaning of the specifications, designs, drawings and instructions here in 
before mentioned and as to the quality of workmanship or materials used on the 
work or as to any other question, claim right, matter or any other thing what so ever, 
in any way arising out of or relating to the contract, design, drawings, specifications, 
estimates, instructions, order or to the condition or otherwise concerning the work 
or regarding the execution or failure to execute the same whether arising during the 
progress of work or after the completion thereof as described here in after shall be 
referred to the Chairman for sole arbitration by himself or by any Office appointed 
by him. 

 
(ii) It will be no objection to any such appointment that the arbitrator is an employee of 

the Board or the Government, that he had to deal with the matter to which the 
contract relates and that in course of his duties as an employee of the Board or the 
Government, he had expressed views on all or any of the matters in dispute or of 
different. 

 
(iii) The arbitrator, who has been dealing with the arbitration case, being transferred or 

vacating his office or in the event of his death or being unable to act for any reason, 
the Chairman then holding the office shall arbitrate himself or appoint any officer to act 
as arbitrator. 

 
(iv) It is also a term of the contract that no person other than the Chairman himself or 

any officer appointed by him shall act as arbitrator. 

(v) It is a term of the contract that only such question and disputes as were raised during 
progress of work till its completion and not there after shall be referred to 
arbitration. However, this would not apply to the questions and disputes relating to 
liabilities of parties during the guarantee period after completion of the work. 

 
(vi) It is a term of the contract that the party invoking arbitration shall give a list of 
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disputes with amounts of claim in respect of each said disputes along with the notice 
seeking appointment of arbitrator. 

(vii) It is also a term of the contract that if the contractor does not make any demand for 
appointment of arbitrator in respect of any claims/disputes in writing, as aforesaid, 
within 120 days of receiving the intimation from the Nodal officer or his nominee 
that the final bill is ready for payment, the claim of the contractor shall be deemed 
to have been waived and absolutely barred and the Port Authority shall be 
discharged and released of all liabilities under the contract in respect of these claims. 

(viii) It is also a term of the contract that the arbitrator shall adjudicate only such 
disputes/claims as referred to him by the appointing authority and give separate 
award against each dispute/claim referred to him. The arbitrator will be bound 
to give claim wise detail and speaking award and it should be supported by 
reasoning. 

 
(ix) The award of the arbitrator shall be final, conclusive and binding on all the parties 

to the contract. 
 

(x) The arbitrator from time to time, with the consent of both the parties, enlarges the 
time for making and publishing the award. 

 
(xi) Arbitration shall be conducted in accordance with the provision of Indian 

Arbitration Act, 1996 or any statutory modifications or re-enactment thereof and 
rules made there under and for the time being in force shall apply to the arbitration 
proceedings under this clause. 

 
(xii) It is also a term of the contract that if any fees are payable to the arbitrator, this shall 

be paid equally by both the parties. 
 

(xiii) It is also a term of the contract that the arbitration shall be deemed to have been 
entered on the reference on the date he issued the first notice to both the parties 
calling them to submit their statement of claims and counter statement of claims. 

 
(xiv) Venue of the arbitration shall be such place as may be fixed by the arbitrator at his 

sole discretion”. 
 

5.33 SPECIAL CONDITION IN RESPECT OF CEMENT 

a) Ordinary Portland Cement of 53 grade complying with the requirements of IS 
269 shall be used in all works. The cement which has set or partially set shall 
not be used. The cement shall be used in the works only after approval of the 
engineer in charge. 

b) The contractor shall procure the cement confirming to relevant  Indian Standard 
holding license to use ISI Certification mark for their product. 
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c) For verification of such purchase all the bills of manufacturer/supplier/dealer 
will have to be furnished to the Nodal officer or his nominee. 

d) Supply of cement shall be taken in 50 Kg bags bearing manufacture's name, him 

registered trade mark, date of manufacture, batch number and ISI marking. 

e) Every consignment of cement must have identification marks on packages 
indicating date of manufacture and grade and type of cement, cement brought 
to works shall not be more than 6 weeks old from the date of manufacture. 

f) Every delivery of cement shall be accompanied by a manufacturers test 
certificate confirming that the supplied cement conforms to relevant 
specifications. 

g) Nodal officer or his nominee shall be at his liberty to carry out testing of cement 
at his discretion from Port laboratory or Government approved laboratory as 
per relevant before / during use. The contractor shall make all the necessary 
arrangements for the same and all the charges to be borne by the contractor. 

h) Each consignment shall be stored separately so that it can be readily identified 
and inspected. The arrangement of cement shall be such as to ensure the 
utilization of cement in the order of its arrival at the stores. 

i) In order to ensure due progress, the contractor shall at all times maintain on 
the site at least such stock of cement  as  the Engineer-in-charge  may from time to 
time consider necessary. 

j) Cement in bulk shall be transported to the site in properly designed and 
approved bulk carriers. The contractor shall provide suitable unloading and 
storage facilities. The contractor shall submit full details of unloading, handling 
and storage facilities for the approval of the Engineer-in-charge before any 
cement in bulk is received by the Contractor. 

k) Cement brought to site and cement remaining unused shall not be removed 
from site without the permission of the Nodal officer or his nominee. 

l) In case concrete mixings with Batching Plant, Nodal Officer may allow cement 
to be used in bags/ silos/ Bulk etc. 
(i) The batching plant shall be capable of separately proportioning each 

type of material by weight. The batching and mixing shall be carried out 
preferably in a forced action central batching and mixing plant having 
necessary automatic controls to ensure accurate proportioning and 
mixing. Calibration of the batching and mixing plant shall be carried out 
at regular intervals, as per IS. 

(ii) The contractor shall also maintain a daily production record for  that plant, 
including details of which mixes were supplied and which delivery dockets 
were dispatched. 
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(iii) There should be a record of what materials were used for that day’s 
production including water and admixtures. 

(iv) The production  of  concrete  at  each  plant  shall  be  systematically 

controlled. This is to ensure that all the concrete supplied shall be in 
accordance with these requirements and with the specification. 

(v) Contractor to make a quality manual and keep authenticated copy of all 
relevant Indian Standards. Work instructions, process control chart, 
applicable forms/ formats, shall be made and maintained. Contractor 
shall also follow all applicable regulations like environmental laws, 

weight and measure department etc. Records shall be maintained by the 
contractor to provide confirmation of the quality and quantity  of concrete 
produced. 

m) The cement may be purchased from the reputed manufacturer like Ultratech, 
, ACC, Birla or equivalent after approval of Engineer-In-Charge. 

 
 

5.34 SPECIAL CONDITION IN RESPECT OF STEEL REINFORCEMENT 
 

a) The contractor shall procure the steel reinforcement confirming relevant Indian 
standard of various diameters holding license to use ISI Certification for their 
product from Primary Manufacturer/Supplier/Dealer. In any circumstances, 
steel reinforcement produced by re-rolling mills shall not be allowed to use in 
the work. 

 
b) Every delivery of Steel reinforcement shall be accompanied by a manufacturer’s test 

certificate conforming that the supplied Steel reinforcement conforms to relevant 
specifications. 

 
c) The Reinforcement Bars shall be procured from primary producers like SAIL, 

TATA, VIZAG, RINL, etc. If the reinforcement bars of these manufactures are not 
available in market, the equivalent product may be allowed with prior 
approval of engineer in-charge. The structural steel shall also procured from 
SAIL, VIZAG, TATA , RINL or equivalent. 

 
d) The reinforcement binding wire shall conform to IS: 280 "Mild Steel Wire for 

General Engineering Purpose", with size 1 mm or more. 
 

e) Each consignment of Reinforcement brought at site shall be accompanied by a 
Manufacturer's Batch test certificate. 

 
f) Reinforcement bars shall be stored on site on timber or concrete supports, 

suitable space and of sufficient height to keep steel clear of the ground. The 
reinforcement shall be stored separately size wise. 
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g) The testing shall be carried out as per Approved Quality Assurance Plan. The 
cost of all above tests on Reinforcement shall be deemed to be included in the 
rates entered in the Bill of Quantities of related items of the work. 

h) For verifications of such purchase all the bills of manufacturer/supplier/dealer 

will have to be furnished to the Nodal officer or his nominee. 
 

i) The contractor shall have to procure the steel reinforcement of various 
sizes/diameters as per the working drawings, which shall be supplied only 
during execution of the work. No claims/disputes arising about details of steel 
reinforcement so provided shall been entertained. 

 
j) In case, if particular size(s) of steel reinforcement is not available with the 

approved manufacturers, the contractors shall have to intimate the Nodal 
officer or his nominee in writing along with documentary proof in this regard. 
Nodal officer or his nominee, at his discretion, may allow to use alternate 
diameter of reinforcement bars provided that no claims/disputes arising out in 
respect of payment for difference in rate of steel shall been entertained. 

 
k) Nodal officer or his nominee shall be at liberty to carry out independent testing 

of steel reinforcement at his discretion from any of Government Approved 
laboratory as per relevant I.S. specifications before use. The contractor shall 
make all the necessary arrangements for same and all the charges to be borne 
by the contractor. 

 
l) The contractor shall procure the steel reinforcement bars of standard length as 

per relevant I.S. 
 

m) Steel reinforcement which remaining unused shall not be removed from site 
without the permission of the Nodal officer or his nominee. 

n) Payment for steel reinforcement shall be made on the basis of lengths of bars actually 
placed & measured in the work multiplied by the standard weight per unit length as 
given in the relevant IS code. The rates shall include for cutting & wastage, 
straightening, short & long length, & weight tolerance as per relevant IS codes & 
placing in position. Authorized laps, chair /separators, lifting hooks stiffening ring 
shall be measured and paid. 
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5.35 SETTING OUT 
 

The Contractor shall be responsible for the true and proper setting out of the "Works" and 
the correctness of the positions, levels, dimensions and alignment of all parts of the works 
and for the provision of all necessary instruments, appliances and labour in connection 
herewith. If at any time during the progress of the works any error shall appear or arise 
in the position levels, dimensions or alignment of any part of the works, the Contractor 
shall immediately notify the Nodal Officer or his nominee who will direct the Contractor 
in what way the work shall be carried out and the Contractor, on being required to do so 
by the Nodal Officer shall at his own expense rectify such error to the satisfaction of the 
Nodal Officer or his nominee at any stage of the work or the checking of any setting out or 
any line or level by the Nodal Officer or his nominee shall not in any way relieve the 
Contractor of his obligations under the contract. 
The Contractor shall carefully protect and preserve all benchmarks, site rails, pegs and 
other things used in setting out the works. 

 

5.36 PATENT RIGHTS & ROYALTIES 
 

The Contractor shall hold the Board, its officers, agents and employees absolved (or 
blameless) from liabilities of any other nature of kind on account of copyright or copyright 
composition, secret process, patented or unpatented inventions, article or appliances 
manufactured or used in the performance of this contract including their use by the Board 
unless otherwise specifically stipulated in this contract. 

 

5.37 WORKING HOURS 
 

Each Tenderer shall submit with his tender a programmed for execution of the work. The 
contractor has to carry-out the work as per general working hours except for declared 
closed holidays by the Port. However, based on progress of work, if required, round the 
clock work can be allowed after approval of Engineer-In-Charge. 

5.38 NOTICE OF ADDRESS 
 

The Contractor shall notify in writing to the Nodal Officer an address at 
Kandla/Gandhidham/Adipur for the service on the Contractor any communication or any 
notice to be given to him under the Contract and any such notice/communication to the 
Contractor shall be deemed to be duly served if sent by registered post to or left at such 
address or if delivered to the agent or representative of the Contractor. Any 
notice/communication to the Contractors shall also be deemed to be duly served if sent 
by registered Post to or left at the principal place of business or if the Contractor be a 
company the registered office of the Contractor or at the contractors last known address. 
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5.39 SALVAGE OF LOST/FALLEN/OBSTRUCTION MATERIAL SET C 
 

If any pile, structural of the staging and of works or dismantled / filling materials fall down 
into the creek during the execution and guarantee period, which are likely to create any 
obstruction (the decision of the “Nodal Officer shall be final to the safe navigation of the 
ships and/or port craft), the Contractor shall remove such obstacles at his own costs. 

5.40 MOORING PRECAUTIONS 

The barges and floating crafts, if employed by the contractor, shall be provided with 
adequate mooring at the site of work. All necessary precautions shall be observed to 
protect the works and the existing structures from being damaged by such floating craft. 
The floating crafts like tugs, barges, launches, etc. brought by contractor be exempted from 
any port charges. However, the contractor is required to comply with all statutory 
regulations and instructions issued by the Deputy Conservator/Harbour master, DPA at 
his own cost. 

 
5.41 The contractor has to arrange for required crafts like floating tank, jolly boat etc. at his 

cost for carrying out the work at underneath portion as directed by Nodal Officer or 
his nominee. 

 
5.42 Concrete cover block with binding wire shall be used in all RCC works of standard size as 

directed by the Nodal Officer or his nominee c.c. cover block should be well cured for at 
least seven days before use- No stones or kapchi has to be used instead of cover blocks. 

 
5.43 The welding of structural member Reinforcement shall be done with the best standard of 

workmanship and strictly in conformity with the requirement laid down in the relevant 
I.S. code. 

 
5.44 Since the work is required to be carried out under tidal condition in jetty and it will be 

necessary for the contractor to provide insurance cover to his workers and his staff. 

 
5.45 SITE INFORMATION: 

 
5.45.1 Contractor's Responsibility 

The information given hereunder   and provided elsewhere is given in good faith but 
the Contractor shall satisfy himself regarding all aspects of weather, wind, waves, 
tides, currents,  geological, sub-seabed and other  site conditions and no claim  will be 
entertained on the plea that the information supplied by the Engineer- in-charge is 
erroneous or insufficient. 
All the works until handed over to the Nodal Officer or his nominee shall stand at 
the risk of the contractor who shall be responsible to make good at his own cost all 
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the losses and damage caused by or due to fires, weather, tides or any other 
reasons. The contractor shall hand over at the time of completion of work the work 
in good order and conditions and in conformity in every respect with the 
requirements of the contract and instructions of the Nodal Officer or his nominee. 

 
5.45.2 Site 

Deendayal port is situated on the West Coast of India, in the Gulf of Kutch and along 
the West Bank of Kandla Creek at 70° 13” E longitude and 23° 01” N Latitude. The 
location and extent of the Site is shown on the Drawing. The work site falls within 
the notified limits of the Deendayal Port. 

 
5.45.3 Datum 

The datum to which all levels shall be referred for the purpose of the works is the 
jetty Top deck level. Top deck level of jetty/wharf is +9.14m RL. 

 
5.45.4 Tidal Information 

The following are the particulars of tidal levels related to the chart datum at Kandla Tidal 
Station. 
Highest High water (HHW) : (+)9.50m 
Mean High water Springs (MHWS) : (+)6.60m 
Mean High Water Neaps (MHWN) : (+) 5.70m 
Mean Sea Level (MSL) : (+)3.88m 
Mean Low Water Neaps (MLWN) : (+) 1.81m 
Mean Low Water Springs (MLWS) : (+) 0.78m 
Lowest Low Water (LLW) : (-) 0.90m 

 
The actual water level at the site may be slightly different from the figures given 
above. The contractor shall not be entitled to any extra payment, should the levels 
indicated above proves, during the execution of the works, to be either too high or 
too low or for delay or damage due to especially high tides or floods. 

 
5.45.5 Sub-Soil Data 

In the area covered by the Deendayal Port, the nature of sub-soil is indicated in 
relevant tender drawing for guidance only. The tenderer shall satisfy him of the 
character and volume of work under the items and expected surface and/or sub- 
soil water to be encountered. Contractor must satisfy himself about the general 
conditions of the site and ascertain the existing and future obstruction likely to 
come up during the execution of the contract to carry out the work. 

 
5.46 PLANT 

The contractor shall be responsible for the supply, use and maintenance of all construction 
plant and equipment and he shall ensure that it is suitable for the work and is maintained 
in such a manner as to ensure its efficient working. The Nodal Officer 
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or his nominee may direct that plant which is not efficient and is prejudicial to the quality 
of the work be removed from the site and replaced by plant to his satisfaction. 

 
5.47 QUALIFIED PERSONNEL 

Fully qualified and experienced concrete quality control Engineers shall be employed by 
the Contractor and shall be available on site at all times when important work is taking 
place. Operators for mechanical vibrators, mixers and foreman in charge of placing of 
concrete shall be fully trained and experienced in their classes of work. 

 
5.48 CLASS OF CONCRETE 

 
All the requirements of each Class of concrete for all RCC works shall be as per IS- 2911 & 
4651 & 456. However, the minimum cement content considered is @ 400 kg/cum. 
However, based on the actual mix design concrete shall be carried out considering above 
minimum cement content no any extra claim shall be entertained for cement if more is 
required. 

5.48.1 DECLARED ACCEPTED PROPORTIONS 

The proportions finally accepted and approved by the Nodal Officer or his nominee which 
'he considers will produce concrete having the properties required by the foregoing clause 
and elsewhere in the specifications, shall be known as declared proportions but no 
agreement by the Nodal Officer or his nominee to such declared proportions shall be the 
Contractor’s responsibility to use in the works at all times, only concrete having 
properties as laid down the foregoing clause, and elsewhere in the specifications, and in 
all respects satisfactory to the Nodal Officer or his nominee. 

5.48.2 NO DEVIATION FROM DECLARED PROPORTIONS 

No deviation from declared proportions will be allowed unless and until the Nodal Officer 
or his nominee shall give his written authorization for the adoption of revised proportions 
for any class of concrete. 

 
5.48.3 MEASUREMENT OF INGREDIENTS 

 
The proportioning of ingredients of concrete for each batch of concrete shall be performed 
by an Automatic weight batching plant / or an approved weight batching machine. Water 
shall be fed into the mixer from a tank provided with means of adjusting the flow of water 
so that water supplied may be as determined for each class of concrete. Due allowance 
shall be made for the weight of water carried by the aggregates and the amount of water 
added to the mixer may be reduced as required. For this purpose, the moisture content of 
coarse and fine aggregate shall be ascertained (as per IS 2386 Pt. III) daily and at any other 
times when alteration of the moisture content may be expected for fresh deliveries of 
aggregates/inclement weather or any other reason. 
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5.48.4 MIXING 

The ingredients and water shall be thoroughly mixed to uniform consistency in approved 
type pan or drum mixer. The use of continuous mixer will not be allowed. If the Contractor 
should find it expedient to use small type mixers for special or outlying portions of the 
work rather than to supply from the main batching plant, he may subject to the approval 
of the Nodal Officer or his nominee, use smaller approved concrete producing units of the 
weigh batch type. In such cases the mix shall be adjusted to whole bags of cement and no 
splitting of bags will be allowed. The “time period” allowed for the mixing shall be as laid 
down in the foregoing table of relevant IS or as directed by the Nodal Officer or his 
nominee. 

 
5.48.5 DISCHARGE FROM MIXER 

The concrete shall be discharged from the mixer on to a level, clean and water-tight 
platform or fed into water-tight containers. The areas surrounding the mixer shall be 
paved and kept clean. 

 
5.48.6 TRANSPORTATION OF CONCRETE 

 
The concrete shall be transported from the mixer to its place of the works as rapidly as 
possible and in such a manner that there shall be no separation or loss of its ingredients. 
In no circumstances shall more than half an hour elapse between the time water is added 
to the mix and the time when the concrete shall be permitted to be used in the works after 
initial set has taken place. The use of concrete distributing chutes at an angle of more than 
45 degrees from the horizontal will not be permitted without the approval of the Nodal 
Officer or his nominee. 

 
5.48.7 POURING 

 
Authorization to pour concrete shall be obtained from the Nodal Officer or his nominee at 
least one day in advance of each pour. The arrangements for placing concrete shall be 
subject to the approval of the Nodal Officer or his nominee. In no case shall the concrete 
be dropped or thrown from a height of more than 2 meters. Concreting of beams, slabs 
and similar members shall be carried out in one continuous operation to the full depth of 
the member and the sequence of placing shall be so arranged as to avoid disturbance to 
partially set concrete. 
Freshly laid concrete shall not be wheeled over or otherwise disturbed when placing 
concrete adjacent to a construction joint, special care shall be taken not to disturb the 
dowels or other reinforcing bars projecting from the existing concrete. Concreting shall 
proceed continuously over the area between the construction joints. Fresh concrete shall 
not be placed against concrete which has been in position for more than 30 minutes unless 
a proper construction joint is formed. 

5.48.8 COMPACTION OF CONCRETE 
 

The contractor shall compact the placed concrete thoroughly by means of sufficient 
number of approved mechanical vibrators of adequate power and having a frequency 
of not less than 6000 impulses per minute. The vibrator shall be allowed to sink freely 
under its own weight until it enters the previous lift. 



100  

It shall be withdrawn immediately at the same rate and used at a new location. Concrete 
once vibrated shall not be vibrated again. The Contractor shall ensure that the concrete is 
thoroughly worked around the reinforcement and against external shutters and the 
shuttering suitably tamped so that all entrained air is expelled and the concrete surface 
when exposed is found good and free from air pockets, honey-combing or other defects. 

 
5.48.9 CONCRETING IN INCLEMENT WEATHER 

 
In the event of rain, storm or any other severe condition concreting shall be stopped and 
appropriate temporary stop ends, vee grooves, etc. placed as may be necessary. During 
wet weather, the concrete shall be adequately protected as soon as it is placed in position. 
The contractor shall always have in readiness approved framed sheeting, tarpaulins etc. 
for the protection of green concrete from damage due to rain, storms or other weather-
conditions. The Nodal Officer or his nominee may order the cutting out and replacement of 
the damaged concrete, all at the expenses of the Contractor. 

 
5.48.10 CONSTRUCTION JOINTS 

 
The joints shall be in the position as shown on the drawings or as approved and ordered 
by the Nodal Officer or his nominee. The cost of all shuttering for such joints shall be 
deemed to be included in the rates named in the bill of quantities. 
The work of joints, vertical or horizontal, shall be carried out in a suitable manner as 
approved by the Nodal Officer or his nominee. Any skin or laitance shall be thoroughly 
removed and the surface roughened by hammering, brushing and washing so as to 
accomplish exposure of the surface of aggregate. The joints shall be thoroughly washed 
with clean fresh water and blown off with compressed air. The moist surface shall be 
covered by neat cement slurry or with a layer not less than 4 mm thick of 1:1 cement 
mortar of medium consistency, while placing of fresh concrete. 

 
5.48.11 JOINTS BETWEEN PRECAST DECK UNITS 

 
For all surfaces of precast units which will eventually be jointed to other precast units or 
in-situ concrete cement mortar to be used shall be of 1:1 ratio. 

 
5.48.12 CURING 

All concrete shall be protected during hardening from the harmful effects of sunshine, and 
drying winds. All exposed faces of concrete shall be kept continuously moist with clean 
fresh water for a period as laid down in Indian Standard Specifications. However, in lieu 
thereof the contractor may use curing compound of approved quality free of cost in 
conformity to IS 9103 with prior approval of the Nodal Officer or his nominee. The 
contractor shall remain extremely vigilant and employ proper equipment and workmen 
for curing. 
The decision of the Nodal Officer or his nominee regarding the adequacy of curing is final. 
In case any lapse on the part of the Contractor is noticed by the Nodal Officer or his 
nominee, he will inform the Contractor or his supervisor verbally, or in writing to correct 
the deficiency in curing. If no satisfactory action is taken by the Contractor, the Nodal 
Officer or his nominee will be at liberty either to employ sufficient means through any 
agency to make good the deficiency and recover the cost thereof from the Contractor. 
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5.49 SCREENING 
 

All the surfaces of slabs or other members not requiring to shuttering are to be screened 
with cement sand mortar approved by the Nodal Officer and to be laid in an approved 
manner and within a tolerance of plus minus 3 mm of true level and grade. 

 
5.50 CONCRETE BELOW SPECIFIED CRUSHING STRENGTHS 

 
Should the test cubes fail to meet the minimum specified crushing strength for each 
class of concrete, the Nodal Officer may take one of the following decisions. 
(a) Instruct the contractor to carry out additional tests at his own cost. 
(b) Accept the work at his discretion and in such a case may make a reduction in the 

rate of the appropriate item. 
(c) Reject the work in which case the contractor shall pull down and rebuild at his own 

cost the relevant section of work. 
 

5.51 FAULTY WORK 

Faulty work due to any reason shall be demolished and re-constructed by the 
Contractor at his own cost. 

 
5.52 PROGRESS REPORTS 

Daily and weekly progress reports on concreting shall be submitted to the Nodal Officer 
in an approved Performa. 

 
5.53 MORTAR AND GROUT 

 
5.53.1 CEMENT MORTAR 

 
The proportions by weight of cement to fine aggregate in mortar shall be as shown on the 
Drawings or as otherwise directed. The mortar shall be thoroughly mixed with just 
sufficient water to make a homogeneous and Workable mix. 
The use of plasticizers or other additives will not be permitted without the prior approval 
of the Nodal Officer or his nominee and the Contractor shall carry out at his own cost such 
tests on additive as the Nodal Officer or his nominee may direct. Mortar shall be used 
within half an hour of adding the water to the dry ingredients. Precast members shall be 
jointed to each other with cement mortar 1:1 ratio at contact surface. 

 
5.53.2 GROUT 

 
Except where otherwise specified or directed by the Nodal Officer or his nominee, grout 
shall be colloidal grout produced in plant approved by the Nodal Officer or his nominee. 
Neat cement shall be used unless otherwise shown on the drawings or directed by the 
Nodal Officer or his nominee, where the proportion by weight of cement to fine aggregate 
will be specified. 

 
5.53.3 GROUTING UNDER BASE PLATES 

 
Grouting shall be done after erection of the structural steel, unless otherwise approved 
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by the Nodal Officer or his nominee. The contractor shall furnish all shims and level all 
base plates to the proper elevations before grouting. 
The pedestal surfaces which are to receive the grout shall be thoroughly cleaned 
immediately prior to the grouting operation. The grout shall be carefully worked under 
the base plates, and shall completely fill the space between the underside of the base 
plates and the concrete pedestal including voids around anchor bolts. After the grout had 
its initial set, the grout shall be cut back flush with the base plates and the surplus grout 
shall be removed. Before leaving the site, the contractor shall retighten the nuts of anchor 
bolts. 

 
5.53.4 SHUTTERING AND FORMWORK 

i. GENERAL 

All shuttering and support required for construction of concrete works shall be designed 
by the contractor and relevant drawings together with calculations for strengths and 
deflection shall be submitted to the Nodal Officer or his nominee for approval before 
commencement of the work. Shuttering shall be of steel plates or plywood. 

ii. FIXING 

The contractor shall fix all the form work in perfect alignment. The form work shall be 
securely braced so as to be able to withstand without appreciable displacement, deflection 
or movement of any kind, weight of the constitution or movement of persons, material 
and plant. All the joints should be watertight to prevent leakage of cement slurry from the 
concrete. Wedges and clamps are to be used wherever practicable. Side and bottom 
shuttering will have to be provided for casting of precast units. 

iii. REMOVING 

Forms or shuttering shall not be disturbed until the concrete has sufficiently hardened. 
The proper time for removal of form work shall be in accordance with IS- 456-2000 or as 
directed by Nodal Officer or his nominee. 

iv. FINISH /ALIGNMENT 

Shuttering shall be such as to produce a first class fair face on the concrete free from board 
marks or any other disfigurements, and shall be used for all surfaces exposed and 
unexposed. All shuttering is to be aligned within a tolerance of 3mm. 

v. SPECIAL PROVISION 
 

Wherever concreting of narrow members is required to be carried out within shuttering 
of considerable depth, temporary openings in the sides of the shuttering shall, if so 
directed by the Nodal Officer, be provided to facilitate the pouring and consolidation of the 
concrete. Small temporary openings shall be provided as necessary at the bottom of 
shuttering of columns, walls and deep beams to permit the expulsion of rubbish, etc. All 
corners of beams, columns and slabs shall unless otherwise shown on the drawings, be 
provided with chamfers of 20 x 20 mm or as directed by the Nodal Officer or his nominee. 
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vi. PREPARATION FOR CONCRETING 
 

Before any concreting is commenced, shuttering and centering shall be carefully examined 
and the space to be occupied by the pour, thoroughly be cleaned out. The inside of 
shuttering shall be treated with a coating of an approved substance to obviate adhesion 
and where necessary to prevent absorption from the concrete, the shuttering shall be 
thoroughly wetted shortly before concreting is commenced. 

vii. CONTRACTOR’S RESPONSIBILITY 

Any, damage resulting from premature removal of shuttering or from any other cause 
shall be made good by the Contractor at his own expense. 

viii. CLEANING AND TREATMENT OF FORMS 

All parts of the forms shall be thoroughly cleaned of old concrete, wood shavings, saw dust, 
dirt and dust sticking to them before they are fixed in position. All rubbish, loose concrete, 
chippings, shavings, saw dust etc., shall be scrupulously' removed from the interior of the 
forms before concrete is poured. Compressed air jet and/ or water jet along with wire 
brushes, brooms etc., and shall be used for cleaning. The inside surface of the form work 
shall be treated with approved non- staining oil or other compound before it is placed in 
position. 
Care shall be taken that oil or other compound does not come in contact with reinforcing 
steel or construction joint surfaces. They shall not be allowed to accumulate at the bottom 
of the form work. The oiling of the form work will be inspected just prior to placement of 
concrete and redone wherever necessary. 

ix. RE-USE OF FORM 

Before re-use, all forms shall be thoroughly scraped, cleaned, joints and planes examined 
and when necessary repaired, and inside surface treated as specified herein before. Form 
work shall not be used/ re-used if declared unfit or unserviceable by the Nodal Officer or 
his nominee. 

 
5.54 REINFORCED CONCRETE 

 
A. GENERAL 

 
The following clauses shall be read in conjunction with the section relating to Concrete. 

B. STORAGE 

The reinforcement bars shall be stored on the site on timber or concrete supports suitably 
spaced and of sufficient height to keep the steel clear off the ground. It shall be protected 
from rusting, oil, grease and distortions. The stacks shall be easily measurable. Steel 
needed for immediate use shall only be removed from storage. 

C. BAR BENDING SCHEDULES 
 

The Contractor shall submit to the Nodal Officer or his nominee for approval Bar Bending 
Schedules with working drawings, showing clearly the arrangement proposed by the 
Contractor to match available stock of reinforcing steel. Upon receipt of the Nodal Officer 
or his nominee final approval of the Bar Bending, Schedule and drawings, 
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the Contractor shall submit requisite copies of the drawings after incorporating necessary 
modifications or corrections, for final record and distribution. Approval of such detailed 
drawings by the Nodal Officer or his nominee shall not relieve the Contractor of his 
responsibility for correctness nor of any of his obligations to Meet the other requirements 
of the Contract. 

 
D. BENDING A REINFORCEMENT 

 
Bending of reinforcement shall strictly be in accordance with the approved drawings, or 
IS: 2502 or as ordered by the Nodal Officer or his nominee. No reinforcement bar shall be 
bent when in position without the approval of the Nodal Officer or his nominee, whether 
or not it is partly embedded in the hard concrete. 

E. BINDING WIRE 
 

All bars shall be bound tightly together where they cross, with annealed steel wire 1.5 mm 
in diameter. The free ends of the binding wire shall be bent inwards. 

F. PLACING AND FIXING 

All types of reinforcement shall be correctly placed and fixed in position entirely to the 
satisfaction of the Nodal Officer or his nominee. The cost of providing tying wire as well 
as space blocks rods shall be deemed to be covered in the rate for reinforcement steel. 

G. SPLICING REINFORCEMENT 
 

Where splicing and/ or overlapping in reinforcement are required, the bars shall be 
provided with such splices or overlaps as are shown on the drawings or as directed by the 
Nodal Officer or his nominee. 

H. WELDING OF REINFORCEMENT 

Welding of reinforcement shall be in accordance with the approved drawings or as 
desired/ordered by the Nodal Officer or his nominee and in accordance with IS: 2751 and 
IS: 456 

I. COVER OF REINFORCEMENT 

Cover to reinforcement shall not be less than that specified or shown on the drawing. 
Where two bars cross, the outer shall have the minimum cover. 

J. REINFORCEMENT TO BE CLEAN 

All steel reinforcement before the concrete is deposited, shall be clean, free from dust, 
loose scales. oil, rusts grease or any other deleterious materials.   Particular care shall be 
taken to avoid contamination with oil. 

K. DEPOSITING, CONCRETE 

No concrete shall be deposited until all shuttering, concrete and reinforcement have been 
inspected and approved by the Nodal Officer or his nominee. On each concreting gang, a 
competent steel fitter shall be available who shall ensure that the reinforcement and other 
embedded fittings are kept in position during placing and compaction of the concrete. 
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5.55 WATCHING & LIGHTING 

The contractor shall in connection with the works, provide and maintain at his own 
expenses, all lights, guards, fencing and watching whether on shore or afloat when and 
where necessary or as required by the Nodal Officer or his nominee or by any Competent 
Statutory or other authority for preparation of works or for the safety and convenience of 
the public or others. 

5.56 ALLOTMENT OF SITE 

The Nodal Officer will, after the issue of written order to Contractor to commence the 
work, give to the contractor possession of so much of the site as in the opinion of the Nodal 
Officer may be required to enable the contractor to commence and proceed with the 
construction of the works in accordance with the programme submitted by the contractor 
and stated from time to time as the proceed, give to the Contractor possession of such 
portions of the site   as may, in the opinion of the Nodal Officer or his nominee, be required 
to enable the contractor to proceed with the construction of the works without 
interruption if the work in accordance with the said programme. Nodal Officer reserves 
the right to take back from the contractor the portions of “Site” which, in the Nodal 
Officer’s opinion, is considered unnecessary for the purpose of the “Works”. 

If the contractor suffers any delay from failure in accordance with the terms of this Clause, 
the Nodal Officer shall grant an extension of the time for completion of the work without 
financial repercussions on either side. 

 
5.57 ALLOTMENT OF WORK SITE 

 
1. SITE OF WORK. 

Site will be handed immediately after award of work. However, No claim / disputes 
what-so-ever for any reason if site is not handing over for starting the work at time. If 
the contractor suffers any delay the Nodal Officer or his nominee may grant at his 
discretion an extension of time for completion of work. However, no claim / 
disputes etc. arising out of extension of time so granted shall been entertained. No 
claim regarding extra payment/ escalation shall be allowed on account of such 
Extension. Hence, the contractor while filling up their rates in the tender should 
consider the above aspects unfailingly. 

 
2. WORKING AREA 

 
Area for setting up batching plant, pre-cast yard, laboratory, office, storage of steel and 
cement, reinforcement yard, stacking of query materials etc. shall be provided if available 
with DPA. The area to be used with due care that no damage to be done to the existing 
structure. If any damage is done the contractor shall repair the portion in its original shape 
at his own cost. 
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Contractor has to make suitable platforms for stacking of materials and setting up of 
equipment. The necessary barricading, lights, sign boards and flags etc., wherever 
necessary has to be provided by the contractor. 

 
3. HUTMENT AREA FOR LABOURS 

 
Area for temporary hutments, canteens, crèche, etc. for labour shall be allotted outside oil 
Jetty area free of cost. However, if any leveling/dressing as well as filling required in the 
said area, contractor has to carried-out the same at his own cost. The necessary 
barricading, lights, sign boards and flags etc., wherever necessary has to be provided by 
the contractor. 

 
5.58 PROGRESS PHOTOGRAPHS 

 
The contractor at his own cost shall supply to the Nodal Officer or his nominee two copies 
of color photographs of works in progress as directed by the Nodal Officer or his nominee 
from time to time. The negatives of the photographs shall become the property of the Port 
Authority. The photographs shall be half plate size. The photographs shall be mounted in 
albums and shall be suitably inscribed. Two albums shall be handed over to the Nodal 
Officer or his nominee. No prints of the negatives may be supplied to any person or 
persons without the permission of the Nodal Officer or his nominee. 

 
5.59 AMENDMENTS 

The Board may, from time to time, add to or amend the regulation and on any question 
regarding the application, interpretation or effect of these regulation the decision of the 
Chief Labour Commissioner or Deputy Chief Labour commissioner of the Government 
of India or any other person authorized by the Board in that behalf shall be final. 

 
5.60 INFLAMMABLE STORES 

 
The contractor is to comply with all local regulation in respect of sage storage of all 
inflammable stores, explosive or other materials involving risk to third parties and is 
to take all precautions required in the transport and use of such materials. The contractor 
is to submit to the Nodal Officer or his nominee for approval all drawings and documents 
required for the sanctioning of storage sheds or other accommodation and is to build all 
such storage to the proper requirement at his cost. 

 
5.61 FIRE HAZARDS 

The contractor shall be required to comply with the petroleum act 1934 and petroleum 
rules 1976 during progress of the construction work. Fire watch services as required shall 
be given free of cost but arrangement from Marine / Concerned Department shall have to 
be made by the Contractor. 

5.62 THIRD PARTY QUALITY MONITORING 
 

i. The contractor shall engage at his own cost for Third party Inspection agency 
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for the Work having requisite experience of Government or semi-Government 
organization & NABL accredited. The third party inspection agency has to carry 
out the work on round the clock basis and shall certify all requirement and tests 
as required under relevant IS or/and Codes. However available services of DPA 
civil laboratory can be availed at prescribed rates, if desired. The Third Party 
Inspection Agency shall be engaged by Contractor at his own cost with prior 
approval of the Engineer-in-charge. TPIA has to prepare and submit the quality 
assurance plan, inspection & testing as per BOQ/consult with PMC/Technical 
Advisor of work. 

Following are the brief scope of TPIA but not limited to: 

a) To assist DPA for monitoring, quality of the work, by carrying out inspection, 
laboratory testing, quality audit, verification of site records regarding quality of 
materials and its certification and any other means required in this connection. 
Inspection of construction equipment’s deployed by the contracting agency in 
order to assess their suitability for the work. 

b) To deploy required experienced Technical Personnel on the site for TPI & QA to 
ensure that quality of the work is maintained as per provision of relevant IS 
codes and specifications of work. 

c) To suggest various measures for achieving required quality in the work. To sort 
out all problem regarding quality of work, during the course of execution and 
to give proper suggestions. 

d) Reporting, Documentation, Quality certification etc. 

All materials required to be used in the work shall be got tested from 
Government / Govt. Approved lab/NABL accredited lab under supervision of 
Third party inspection agency and the charges there of shall be borne by the 
contractor. The contractor shall extend all necessary assistance, service as may 
be required, without any extra cost, necessary test shall be carried-out if 
directed by the third party agency deputed by Deendayal Port Authority or as 
directed by Engineer-In-charge. 

ii. Contractor has to obey the instructions given by TPI during execution of the work 
including necessary testing / inspection etc. This work may also be inspecting by 
any Government / Vigilance Department and they may order for certain testing / 
inspection of executed work etc. Contractor has to assist to them and also bear the 
expenses for such testing and results. The test results/observations are binding 
on the contractor. Such incidental costs are included in the quoted bid. 

 
5.63 ADMIXTURES FOR CONCRETE 

Admixtures shall be added to concrete, if required at no extra cost. Admixtures like 
Auramix 300 (plasticizers / super plasticizers) of approved quality for improving 
workability of concrete if required shall be obtained only from the manufactures 
approved by the Nodal Officer or his nominee. The contractor shall obtain full details from 
the manufactures and shall carry out such filed test as the Nodal Officer shall require 
before any admixture is used in the works at the cost of the contractor. The 
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admixture shall conform to IS 9103. For achieving required strength, micro silica (silica 
flume) is to be added; the same shall be done at no extra cost. The test for the admixture 
shall be conducted at IIT/NABL/Government/Govt. approved laboratory at the cost 
of contractor. 

5.64 PAINTS 
All synthetic paints and distempers used on the works shall be approved by the Nodal 
Officer or his nominee. Test certificates on, covering capacity dry film thickness and 
viscosity and drying time may be required. 

 
5.65 CEMENT CONCRETE (PLAIN AND REINFORCED) AND MISCELLANCEOUS FIXTURES 

SCOPE. 
 

The specification covers all the requirements, described hereinafter for general use of 
plain and reinforced cement concrete work in structure and location, cast- in-situ of pre-
cast and shall include all incidental items of work not shown or specified by reasonably 
implied or necessary for the completion of the work. This specification shall also to the 
extent it has been referred to or applicable with the special requirements of structures 
covered in scope of IS456-2000. 
IS 456 shall form a part of these specification and shall be complied with unless permitted 
otherwise. For any particular aspect not covered by this code appropriate IS Code 
specification and / or replacement by any International Code of practice as may be 
specified by the Nodal Officer shall be followed. All codes and standards shall conform to 
its latest versions. 

The maximum slump for the different structural members is given below: - 

1. Pile - 140 to160mm 
2. Precast Beam & Slab - 40mm 
3. Cast-in-situ Beams & Slabs - 40mm 
4. Pourable concrete cast-in-site - 120mm 
5. Footing foundation - 50mm 
6. Columns, pillars, post etc. - 50mm 
7. Walls, pilaster, railing etc. - 60mm 

The cubes casted at site shall be tested at Port Laboratory or Government approved 
laboratory and test results al conform to IS 456: 2000 (latest edition). Testing charges 
of the cubes shall be borne by the contractor. if the result is not satisfactory the concrete 

work will have to be dismantled and redone by the contractor at his own cost. 
For casting of cement concrete cubes, the contractor has to arrange his own moulds. The 
Nodal Officer reserves the right to ask contractor to cast additional cement concrete 
cubes at the different stages and works for testing, if required at 3/7 days period. No 
separate payment shall be made to the contractor on account of the cost of the labour and 
materials required for casting of the cubes required for 3/7 days testing. The testing 
charges for theses cubes shall be borne by contractor. The contractor may set up cube 
testing facilities at site of work for testing 3/7 days cube. 
Test cubes shall be casted, cured and stored as per relevant IS. 

 
5.66 Galvanizing standard: - 

 
a. Hot dip galvanizing shall be done in accordance with B.S. 729. All components before 
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galvanizing shall be grit blasted to give a clean roughened surface as a pre-treatment to 
galvanizing. The minimum thickness of coating shall be 150 microns. 

 
b. Barricading, including proper lighting arrangement in the night at the required places 

shall have to be provided by the contractor at his own cost, including necessary 
arrangements for proper movement of traffic by carefully maintained approaches and 
road diversions with suitable sign boards for indications of road signs etc. as directed by 
the Engineer-in-Charge. 

 
c. All the grass, shrubs, plants and foreign matter etc. in the alignment of the site and within 

the site of work shall have to be cleared, if required without any extra cost. 
 

d. The Engineer-in-charge may delete any number of items included in his tender (contract) 
without assigning any reasons and without any financial liability. 

 
e. All the tools, plants, scaffolding, ladder etc. and other machinery etc. required temporary 

for the purpose of execution of work will have to be arranged by the contractor at his own 
cost, and storing of such tools, plants etc. will have to be made by him. 

 
f. Unless otherwise specifically mentioned the rates quoted for all items includes for all lead 

and lift and no extra claims shall be entertained on this account. 
 

g. The contractor shall have to obtain quarry permits from the office of the Geologist, 
Department of Geology and Mines, Bhuj-Kutch before quarrying any secondary materials 
like Quarry spall, crushed metal, sand, earth, murrum, rubble etc. 

 
h. Nothing extra shall be paid for change of quarry against lead etc. 

 
 

i. Contractor has to take full responsibility of safety, security and formalities of custom 
bound area etc. for all the shifts during execution of work. 

 
 

dumping, unless approved otherwise by the Employer. 

5.67 DEFECT LIABILITY: 
The defect liability period for the work is 12 months from the date of completion of work 
as per completion certificate issued by the Engineer in charge. The contractor will be 
responsible to rectify all the defects observed during defect liability period at his own cost, 
failing which same will be rectified by the Engineer in charge and amount will be 
recovered from the performance security. 

 
 

5.68 All the labour acts, rules and regulations in force from time to time are to be followed by 
the contractor and the contractor has to obtain license/ Registration from the Assistant 
Labour Commissioner (C), as per rules, during the course of execution of work. 

 
5.69 The prospective bidders may raise quarry relating to bidding conditions, bidding process, 
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and / or rejection of bid. The reason for rejecting the tender or non-issue a tender to 
prospective bidder will be disclosed where written enquires are made by the concerned 
bidder. 

 
5.70 The Bank Guarantee towards EMD/Performance Guarantee shall be from any 

Nationalized/Scheduled Banks (except Co-operative banks) having its branch at 
Gandhidham. 

5.71 The bidder has to execute Integrity pact arrangements with Deendayal Port Authority, 
Kandla (as per agreement form enclosed) Shri Amiya Kumar Mohapatra, IFoS (Retd.) and 
Dr. Gopal Dhawan, Ex-CMD, MECL, has been appointed as Independent External Monitor 
for Integrity, whose address is as under: 

 
1. Shri Amiya Kumar Mohapatra, IFoS (Retd.) 

Qrs. No. 5/9, Unit-9, Bhoi Nagar, 
Bhubaneswar-751 022 
Mobile no. 9437002530 
Email: amiyaifs@gmail.com 
 

2. Dr. Gopal Dhawan, Ex-CMD, MECL, 
House no. 120, Jal Shakti Vihar 
(NHPC Society) P4, Builders area, 
Greater Noida Gautam Budh Nagar, 
Utter Pradesh – 201 315 
Mobile no. – 8007771467 
Email: gdhawangeologist@gmail.com 

 
5.72 The potential bidders shall download and print the IP Agreement signed by the Employer 

and their witness and affix his/her signature on the IP Agreement in the presence of a 
witness from his/her side, who shall also affix his/her signature thereof. Having 
completed the signing procedure, the potential Bidder shall upload the duly filled and 
signed IP Agreement on n-procure portal. 

The procedure mentioned above regarding signing of Integrity Pact Agreement by both the 
parties (Employer and Potential bidders) shall be completed online. However, in case of 
any technical glitch due to which if any potential bidder is unable to upload the IP 
Agreement, then he/ she shall submit the Hard Copy of the dully filled, signed IP Agreement, 
to the Department concerned of DPA within a period of seven days and prior to opening of 
the Technical Bid, failing which Bid of potential Bidder shall be treated as disqualified. 

In case of JV firm, IP agreement is to be filled and submitted in the name of the JV firm only 

otherwise the bid will not be considered for further evaluation. 
 

5.73 Removal of rejected / substandard materials 
 

i. Whenever any material brought by the contractor to the site of work is rejected, entry 
thereof should invariably be made in the site order book under the signature of 
Assistant Engineer, giving the approximate quantity of such materials. 
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ii. As soon as the material is removed, a certificate to that effect shall be recorded by the 
JE/AE against the original entry, giving the date of removal and mode of removal, 
including the registration No of the truck and a copy of gate pass wherever applicable. 

 
5.74 EXTRA SUBSTITUTED AND DEVIATED ITEMS OF WORK. 

 
Any changes in the contract are broadly classified as deviations. While No changes should 
be done with an intention to cause any undue benefit to the contractor but in the interest 
of the work for valid reasons or when situation so demands quantities of agreement items 
can be increased or decreased, extra items can be executed , agreement items can be 
substituted materials/ T & P which was not stipulated can be issued and period of 
completion can be extended for which necessary provisions and unambiguous procedure 
should be incorporated in the contract to regulate rates/ payments for such deviations. 

 
5.75 The contractor has to carry out the plantation at least 100 saplings with proper tree guard 

(Metal Tree Guard, with Anti-corrosive paint) and maintain them till the completion of 
maintenance/ defect liability period including providing arrangements for trimming the 
plantations, watering, temporary guarding etc. and number of tress shall be same till 
defect liability period. The cost of the same has to be borne by the contractor. In the event 
of failure of carrying out such work the department has to done the same at the risk and 
cost of the contractor. 

 
5.76 On award of the contract, the contractor to whom the contract has been awarded has 

to provide at least 10 (Ten) bonded copies of Agreement including the Technical bid, Price 
bid and the correspondence exchange between the parties till the award of the work. One 
full set including indexing, insertion of page nos. certification with index will be provided 
by the Department. The cost of above ten sets is to be borne by the contractor. 

 
5.77 Contractor/service provider/supplier etc. has to ensure timely and proper filling of GSTR 

1 so that Deendayal Port Authority can avail input tax credit in timely manner. In case 
DPA not allowed input tax credit due to failure on part of the contractor/service 
provider/supplier etc., it will be a financial loss to the DPA and therefore same shall be 
recovered from the payment/deposit of the contractor/service provider/supplier. 

 
5.78 Construction of sub-base(Quarry Spall) by Providing, laying, Spreading 

and compacting… 

GRANULAR SUB-BASE 
 

1. SCOPE: 
 

This work shall consist of supplying, laying and compacting well graded materials on 
prepared sub-grade or side shoulders in accordance with the requirement of these 
specifications as mentioned in the items of Bill of quantities. Material shall be laid in one 
or more layer in side shoulder according to adjacent layers in line, grade and cross section 
shown on the drawing or as directed by Engineer In-Charge. Each layer consolidated up 
to 200 mm compacted thicknesses. 
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Note: 

2. Materials : 
2.1. Materials to be used for the work shall be quarry spalls having C.B.R. value not less 
than 30 %. Materials shall be free from organic or other deleterious construction and 
confirm to grading given below: 

 
Grading for Course Graded 

I. S. Sieve Present by weight passing the I.S. Sieve Grading - I 
75.00mm 100% 
53.00mm --- 
26.50mm 55-75% 
9.50mm ---- 
4.75mm 10-30% 
2.36mm --- 
0.425mm --- 
0.075mm < 10% 
(Minimum CBR Value) 30% 

 
 

The material passing 425 micron (0.425mm) sieve shall be tested according to IS 2720 
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(Part - V) shall have liquid limit and P.I. Value not more that 25% and 6% respectively. 
 

2.2 PHYSICAL REQUIRMENTS 
 

The fraction of material passing 22.4mm sieve shall give CBR Value as specified when 
tested in accordance with IS 2720 (Part - XVI) after preparing the samples at maximum dry 
density and optimum moisture content responding to Is 2720 (part - VII) and soaking the same 
in water for 4 days. 

 

3. CONSTRUCTION OPERATION: 

3.1 Immediately prior to the laying of sub-base, the sub-grade already finished to MOST 
specification for roads and Bridges works IV Revision as applicable shall be prepared by 
removing all vegetation and other extraneous matter, lightly sprinkled with water if necessary 
and rolled with one pass of 80-100 KN smooth wheeled roller. 

 
3.2 SPREADING, COMPACTING, AND WATERING: 

 
The sub base materials of grading specified in the item shall be spread on a prepared sub-grade 
from the stack along the side of roadway. In no case shall be the materials be dumped in heaps 
directly on the surface prepared to receive the materials nor shall handing over un-compacted 
or partially compacted sub-grade be permitted. 

 
If the sub base material specified in clause 2.1 above is not meeting the requirement the 
contractor shall make arrangement for mixing mechanically by the mix in place method. 

 
The thickness of loose layers shall be so regulated that the maximum thickness of the layer after 
consolidation does not exceed 200mm. 

 
Moisture content of the loose material shall be checked accordance with IS 2720 (Part-II) and 
suitable adjusted by sprinkling additional water by trailer mounted water tank or other 
approved means so that at the time of compaction it is from 1 % above 2% below the optimum 
moisture content corresponding to IS 2720 (Part - VIII) while adding water, due allowance shall 
be made for evaporation losses after water has been added, the material shall be processed by 
mechanical or other approved means if so directed by the Engineer-in-charge until the layer is 
uniformly wet. 

 
Immediately thereafter, rolling shall be started with Vibratory roller of 80-100 KN. Static Weight. 
The rolling shall be commenced at the edge and progress towards the centered longitudinally, 
except that on super - elevated portions it shall progress from the lower to the upper edge 
parallel to the centered line of pavement or on shoulders. During rolling, the grade and camber 
shall be checked and any high spots or depressions, which become apparent, corrected by 
removing or adding fresh materials. The speed of roller shall not exceed 5 Km. Per hour. The 
rolling shall be continued till the density achieved is at least 98 % of the maximum dry density for 
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the materials determined as per IS 2720 (Part -VIII). The surface of any layer of materials on 
compaction shall be well closed; free from movement under compaction shall be closed free 
from movement under compaction equipment and from compaction planes, ridges, cracks, or 
loose materials. All loose segregated or other defective area shall be made from good to the full 
thickness or layer and re-completed. 

 
4. SURFACE FINISH AND QUALITY CONTROL OF WORK: 

 
The surface finish of construction shall confirm to the requirements of clause-902 of MOST 
specifications for Roads and Bridges works IV Revision, Control on the quality of material and 
work shall be exercised by the Engineer-in-charge in accordance, with section 900 of MOST 
specifications for Road and Bridge works, IV Revision. 

 

5. ARRANGEMENTS FOR TRAFFIC: 
 

During the period of construction, arrangement of traffic shall be maintained as directed by 
Engineer – in – charge. 

6. MEASUREMENT FOR PAYMENT: 
 

Granular sub-base (Quarry Spalls) shall be measured as finished work in position of cubic meter. 
For ascertaining the compacted thickness, the required initial working levels shall be taken at 
interval of every 10 meters before spreading of Granular materials and final levels shall be taken 
after compaction and compaction of laid surface in accordance to the initial working levels. The 
average thickness of any area shall be the arithmetical mean of the different of levels before and 
after construction. Provided that the thickness of the finished work shall be limited to the specified 
thickness of the said course, the quantity shall be worked out by the average and area method. 

 
The initial and final levels for sub-base course shall be taken separately in presence of 
authorized representative of the contractor 

 
7.. The testing of material shall be done in accordance to the Most , the testing shall be carried 
out in port laboratory or NABL approved lab as directed by EIC. The necessary testing charges 
will be born by contractor 
 

5.79 Special Conditions for Environmental Protection 
 

1. The Contractor shall strictly follow-up the Environmental rules as per the 
Environmental Protection Act 2022. While execution of work and as directed by 
Engineer in Charge. 

2. All the Construction materials e.g. Cement, Aggregates, sand & fill materials which are 
to be used in construction work shall be covered with Tarpaulin or other fabric material 
as directed by Engineer in Charge. 

3. The contractor should stack and dispose the waste material in such a manner which 
is not destroying the environment. 

4. The contractor shall sprinkle the water to minimize the dust emission. 
5. Machine mixers, vibrators, way batcher’s plant, diesel generator sets and other vehicles 
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engines shall not be left running when not in use. 
6. Emission of NO2 and SO2 shall be maintained within the work site area as per the 

International Regulations (MARPOL). 
7. To prevent the minimize vibration and noise from machineries / vehicles during 

construction activities the contractor shall take the remedial action to minimize noise 
pollution as under: - 

(i) Provide adequate silencers attached with all vehicles and machineries. 
(ii) Install suitable mufflers on engine exhaust and compressor component. 
(iii) The diesel generators set shall be used of noise less. 

8. The contractor (s) shall stacked/stored the construction materials at adequate 
distance from coastal area. 

9. The contractor shall provide the barrier to prevent the construction material from 
mixing up with surface / ground water. 

10. The contractor (s) should discharge Waste water generated during Construction work 
as per CPCB/GPCB regulations. 

 
5.80 Special Conditions for Tender Documents: The all required documents for preliminary & 

Technical bids as per tender and other documents which are going to be submitted in 
physical form should be upload on (n)procure site while bidding in same sequence with 
index. 

 
5.81 The contractor shall be registered under the building and other constructions workers 

(Regulation of employment and conditions of Services) Act, 1996. 

 
5.82 The payment from 2nd bill to pre-final bill, shall be released, subject to the condition that 

the documentary evidence (copy of paid challan in Govt. Treasury) of the welfare Cess @ 
1% of the work done or as amended by Statutory Authority from time to time, paid to 
concerned authority is submitted for the previous bill. 

 
5.83 The documentary evidence (copy of paid challan in Govt. Treasury) of Welfare Cess @ 1% 

of work done or as amended by Statutory Authority from time to time, paid to concerned 
authority is submitted before releasing the performance Guarantee. 

 
5.84 Payment to labors is to be made in accordance with latest CLC circular released from time 

to time failing which appropriate action will be taken against the prospective bidder by 
the tender issuing authority. 

 

 
Contractor  EXECUTIVE ENGINEER (C-I) 

DEENDAYAL PORT AUTHORITY 
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SECTION 6 

DRAWING 
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SECTION 7 

BILL OF QUANTITIES 
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SECTION 8 
 

FORMS OF SECURITIES AND OTHER FORMATS 
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FORMS OF SECURITIES AND OTHER FORMATS 
 

Acceptable forms of securities are annexed. Bidders should not complete the performance 

and advance payment security forms at this time. Only the successful bidder will be 

required to provide performance and advance payment securities in accordance with one 

of the forms, or in a similar form acceptable to the employer 
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Specimen EMD (Bank Guarantee Format) 
 

[The Bank shall fill in this Bank Guarantee Form in association with the instructions 
indicated. To be executed on Rs. 300/- non Judicial Stamp Paper] 

 
 

(Bank’s name and address of Issuing Branch or Office) 
 

Beneficiary: (Name and Address of Employer/Board) 
Date:    
Tender Guarantee No.:    

 
We have been informed that [name of the Bidders] (hereinafter called “the Bidders”)has 
submitted to you its Tender dated (hereinafter called “the Bidders”) for the execution of 
[name of contract] under Invitation for Tenders No.[Number]. Furthermore, we 
understand that, according to your conditions, Tenders must be supported by an EMD. 

 
At the request of the Bidders, we [name of Bank] hereby irrevocably undertake to pay you 
any sum or sums not exceeding in total an amount of [amount in figures] ([amount in 
words]) upon receipt by us your first demand in writing accompanied by a written 
statement stating that the Bidders is in breach of its obligation(s) under the Tender 
conditions, because the Bidders: 

(a) Has withdrawn its Tender during the period of tender validity specified by the Bidders in 
the Form of Tender; or 

(b) Having been notified of the acceptance of its Tender by the Employer/Board during the 
period of Tender validity, (i) fails or refuses to execute the Form of Agreement, if required, 
or (ii) fails pr refuses to furnish the performance guarantee, in accordance with the 
Instructions to Bidders. 
This guarantee will expire unless otherwise extended or informed by the Employer/ 
Board: 

(a) If the Bidders is the successful Bidders, upon our receipt of copies of the contractsigned 
by the Bidders and the performance guarantee issued to you upon the instruction of the 
Bidders; or 

(b) If the Bidders is not the successful Bidders, upon the earlier of 
(i) Our receipt of a copy of your notification to the Bidders of the name of the successful 

Bidders; or 
(ii) Twenty-eight days after the expiration of the Bidder’s tender or any extended period 

thereof; 
 

Consequently, any demand for payment under this guarantee must be received by usat the 
office on or before that date. 

 

[Signature(s)] 
[Authorization letter from the issuing bank that the signatory of this BG is authorized 59 

to do so should also be enclosed] 
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SPECIMEN BANK GUARANTEE PERFORMANCE 
GUARANTEE / SECURITY DEPOSIT 

(To be executed on Rs.300/- non-judicial Stamp Paper) 
 

[The bank, as requested by the successful Bidders, shall fill in this form in accordance with 
the instruction indicated] 

 
In consideration of the Board of Deendayal Port Authority of [insert name of port] 
incorporated by the Major Port Trusts Act, 2021 as amended by Major Port Trust 
(Amendment) Act 1974 (hereinafter called “The Board” which expression shall unless 
excluded by or repugnant to the context or meaning thereof be deemed to include the 
Board of Deendayal Port Authority of [insert name of port], its successors and assigns) 
havingagreed to release Performance Guarantee / Security Deposit to (hereinafter called 
the“ Contractor”) 
(Name of the Contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand 
under the condition of the contract, vide ’s letter No 

 
 

(Name of the Department) 
Date made between the Contractors and the Board for execution of 
  covered under Tender No.   
  dated (hereinafter called “the said contract”) for the payment of 
Security Deposit in cash or Lodgment of Government Promissory Loan Notes for the due 
fulfillment by the said Contractors of the terms and condition of the said contract,on 
production of a bank Guarantee for Rs.   
  (Rupees ) only we, the (Name 

 

of the Bank and Address) 

    (herein after referred 
toas “the Bank”) at the request of the Contractors do hereby undertake to pay to 
the  Board an amount not exceeding  Rs. 
  (Rupees ) only against any loss or damage caused 
to or suffered by the Board by reason of any breach by the Contractors of any of the terms 
and conditions of the said contract. 

 
2. We,  _, do hereby (Name of Bank) (Name of 

Branch) Undertake to pay the amount due and payable under this guarantee without any 
demur merely on a demand from the Board starting that the amount claimed is due by way 
of loss or damage caused to or which would be caused to or suffered by the Board by reason 
of the Contractors failure to perform the said contract. Any such demand made onthe Bank 
shall be conclusive as regards the amount due and payable by the Bank under this 
Guarantee. However, our liability under this guarantee shall be restricted to any amount not 
exceeding Rs. (Rupees )only. 
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3. We, , undertake to pay to the (Name of Bank and 
Branch)Board any money so demanded notwithstanding any dispute or disputes raised by 
theContractor(s) in any suit or proceeding pending before any Court or Tribunal relating 
thereto our liability under this present being absolute and unequivocal. The paymentso 
made by us under this bond shall be a valid discharge of our liability for payment there 
under and the Contractor(s) shall have no claim against us for making such payment. 

 
4. We, further agree with the Board that the (Name of 

Bank andBranch) 
guarantee herein contained shall remain in full force and effect during the period thatwould 
be taken for performance of the said contract and that it shall continue to be enforceable 
till all the dues of the Board under or by virtue of the said contract have been fully paid and 
its claims satisfied or discharged or till the           
(Name of the user department) 
of the said certifies that the terms and conditions of the said contract have been fullyand 
properly carried out by the said Contractors and accordingly discharge this guarantee. 
PROVIDED HOWEVER that the Bank shall be the request of the Board butat the cost of the 
Contractors, renew or extend this guarantee for such further periodor periods as the Board 
may require from time to time. 

 
5. We, further agree with the Board that the (Name of 

Bankand Branch) 
Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the said 
contract or to extend the time of performance by the said contract or to extend the time of 
performance by the said Contractors from time to time or to postpone for anytime or from 
time to time any of the powers exercisable by the board against the saidContractors and to 
forebear or enforce any of the terms and conditions relating to thesaid contract and we shall 
not be relieved from our liability by reason of any such variation or extensions being 
granted to the Contractors or for any forbearance, act oromission on the part of the Board 
or any indulgence shown by the board to the Contractors or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this provision, have 
effect of so relieving us. 

 
6. This guarantee will not be discharged due to the change in the constitution of the Bank or 

theContractor(s). 
 

7. It is also hereby agreed that the Courts in Gandhidham would have exclusive jurisdiction 
inrespect of claims, if any, under this Guarantee. 

 
8. We, Bank lastly undertake not to revoke this guarantee during itscurrency except 

with the previous consent of the Board in writing. 
 

9. Notwithstanding anything contained herein: 
(a) Our liability under this Bank Guarantee shall not exceed Rs.   
(Rupees only); 
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(b) This Bank Guarantee shall be valid upto       ; and 

(c) We are liable to pay the guarantee amount or any part thereof under this Bank 
Guaranteeonly and only if you serve upon us a written claim or demand on or before 
(date of expiry of Guarantee).” 

 

Date day of 20 
 
 
 
 

For (Name of Bank) 
 

(Name) 

Signature 
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SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT 
(To be executed on Rs.300/- non-judicial Stamp Paper) 

 
 
 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with the 
instruction indicated] 

 

In consideration of the Board of Deendayal Port Authority incorporated by the Major Port 
AUTHORITIES Act , 2021 (hereinafter called “The Board” which expression shall unless excluded 
by or repugnant to the context or meaning thereof be deemed to include the Board of Deendayal 
Port Authority, its successors and assigns) having agreed to release advance payment to 
(hereinafter called the “contractor”) 
(Name of the contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand under the 
condition of the contract, vide     ’s letter No   
(Name of the Department) 
Date made between the contractors and the Board for execution of 
  covered under Tender No.   
   dated (hereinafter called “the said contract”) for the payment of 
Advance Payment in cash or Lodgement of Government Promissory Loan Notes for the due 
fulfillment by the said contractors of the terms and condition of the   said contract, on 
production       of a  bank Guarantee for Rs. (Rupees        
  ) only we, the(Name of the Bank   and 

  Address)  
  (hereinafter 
Referred to as “the Bank”) a the request of the contractors do hereby undertake to pay to 

the   Boardan amount not exceeding Rs. 
  (Rupees ) only against any loss or damage caused to 
or suffered by the Board by reason of any breach by the contractors of any of the terms and 
conditions of the said contract. 

 
2. We, _, do hereby (Name of Bank) (Name 

of Branch) 
Undertake to pay the amount due and payable under this guarantee without any demur merely on 
a demand from the Board starting that the amount claimed is due by way of loss or damage caused 
to or which would be caused to or suffered by the Board by reason of the contractors failure to 
perform the said contract. Any such demand made on the Bank shall be conclusive as regards the 
amount due and payable by the Bank under this Guarantee. However, our liability under this 
guarantee shall be restricted to any amount not exceeding Rs. 
  (Rupees 
  )only. 

 

3.  We, , undertake to pay to the (Name of Bank and 
Branch) 
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Board any money so demanded notwithstanding any dispute or disputes raised by the 
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating thereto our 
liability under this present being absolute and unequivocal. The payment so made by us under this 
bond shall be a valid discharge of our liability for payment there under and the Contractor(s) shall 
have no claim against us for making such payment. 

 
4. We, further agree with the Board that the (Name of Bank 

and Branch) 
guarantee herein contained shall remain in full force and effect during the period that would be 
taken for performance of the said contract and that it shall continue to be enforceable till all the 
dues of the Board under or by virtue of the said contract have been fully paid and its claims 
satisfied or discharged or till the   
(Name of the user department) 
of the said certifies that the terms and conditions of the said contract have been fully and properly 
carried out by the said Contractors and accordingly discharge this guarantee. PROVIDED 
HOWEVER that the Bank shall be the request of the Board but at the cost of the Contractors, renew 
or extend this guarantee for such further period or periods as the Board may require from time to 
time. 

 
5. We, further agree with the Board that the (Name of Bank 

and Branch) 
Board shall have the fullest liberty without our consent and without affecting in any manner our 
obligations hereunder to vary any of the terms and conditions of the said contract or to extend the 
time of performance by the said contract or to extend the time of performance by the said 
Contractors from time to time or to postpone for any time or from time to time any of the powers 
exercisable by the board against the said Contractors and to forebear or enforce any of the terms 
and conditions relating to the said contract and we shall not be relieved from our liability by reason 
of any such variation or extensions being granted to the contractors or for any forbearance, act or 
omission on the part of the Board or any indulgence shown by the board to the Contractors or by 
any such matter or thing whatsoever which under the law relating to sureties would, but for this 
provision, have effect of so relieving us. 

 
6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s). 
 

7. It is also hereby agreed that the Courts in [Gandhidham] would have exclusive jurisdiction in 
respect of claims, if any, under this Guarantee. 

8. We, Bank lastly undertake not to revoke this guarantee during its currency except with 
the previous consent of the Board in writing. 

 

9. Notwithstanding anything contained herein: 
 

(a) Our liability under this Bank Guarantee shall not exceed Rs. (Rupees 
  only); 

(b) This Bank Guarantee shall be valid up to ;and 
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(c) We are liable to pay the guarantee amount or any part thereof under this Bank Guarantee only and 
only if you serve upon us a written claim or demand on or before (date of expiry of Guarantee).” 

 

 
Date day of 20 

For (Name of Bank) 
 
 

(Name) 
 
 

Signature 
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DISPUTES REVIEW BOARD AGREEMENT 

(To be executed on Rs300/- non-judicial Stamp Paper) 
 

THIS AGREEMENT, made and entered into this ............................... Day of 20 

………. Between………………… (“the Employer/ Board”) and ..................................... (“the 
contractor”), and the Disputes Review Board (“the DR Board “) consisting of one/three 
DR Board Members, (Members from either party, i.e. contractor and Employer/Board) 

 

(1) 

…………………………………………………………….(2) 

…………………………………………………………….(3) 

………………………………………………………… 

…….. [Note: Delete whatever is (Not 

applicable)] 

 
WITNESSETH, that 

WHEREAS, the Employer/Board and the contractor have contracted for the 

execution     of     ……………………………………………     Project     name) .................... (the 

“contract”) and WHEREAS, the contract provides for the establishment and 

operation of the DR Board NOW THEREFORE, the parties hereto agree as 

follows: 
 

1. The parties agree to the establishment and operation of the DR 

Board in accordance with this DR Board Agreement. 

 
2. Expect for providing the services required hereunder, the DR Board 

Members should not give any advice to either party or to the Nodal Officer 

or his nominee concerning conduct of the works. 
 

The DR Board Members: 
 

(a) Shall have no financial interest in any party to the contract or the 

Nodal Officer or his nominee, or a financial interest in the contract, 
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except for payment for services on the DRBoard. 

(b) Shall have had no previous employment by, or financial ties to, any 

party to the contract, or the Nodal Officer or his nominee, expect for 

fee based consulting services on other projects, all of which must be 

disclosed prior to appointment to the DRBoard. 

(c) Shall have disclosed in writing to the parties prior to signature of this 

Agreement any all recent or close professional or personal 

relationships with any director, officer, or employee of any party to 

the Nodal Officer or his nominee, and any and all prior involvement in 

the project to which the contract relates; 

(d) Shall not, while a DR Board Member be employed whether as a 

consultant or otherwise by either party to the contract, or the Nodal 

Officer or his nominee, expect as a DR Board Member. 

(e) Shall not, while a DR Board Member, engage in discussion or make any 

agreement with any party to the contract, or with the Nodal Officer or 

his nominee, regarding employment whether as a consultant or 

otherwise either after the contract is completed or after services as a 

DRBoard Members. 

(f) Shall be and remain impartial and independent of the parties and shall 

disclose in writing to the Employer/Board, the contractor, the Nodal 

Officer or his nominee, and one another any fact or circumstances 

which might be such to cause either the Port or the contractor to 

question the continued existing of the impartiality and independence 

required of DR Board Members. 

3. Except for its participation in the DR Board activities as provided in 

the contract and in this Agreement none of the Employer / Board, the 

contractor, the Nodal Officer or his nominee, and one another any fact 

or circumstances which might be such to cause either the 

Employer/Board or the contractor to question the continued 

existence of the impartiality and independence required of DR Board 



129  

Members. 

4. The contractor shall: 

a) Furnish to each DR Board Member one copy of all document which 

the DR Board may request including contract document, progress 

report, variation orders, and other document, pertinent to the 

performance of the contract. 

b) In co-operation with the Employer/Board, co-ordinate the site visits 

of the DR Board, including conference facilities and secretarial and 

copying services. 

5. The DR Board shall serve throughout the operation of the contract. It 

shall begin operation following execution of this Agreement, and shall 

terminate its activities after issuance of the taking over certificate and 

the DR Board’s issuance of its Recommendation on all disputes 

referred to it. 

6. DR Board Member, shall not assign or subcontract any of their work 

under this Agreement. 

7. The DR Board Members are independent and not employees or agents of 

either the Employer/Board or the Contractor. 

8. The DR Board Members are absolved of any personal or professional 

liability arising from the activities and the Recommendations of the 

DR Board. 

9. Fees and expenses of the DR Bard Member[s] shall be agreed to and 

shared equally by the Employer/Board and the Contractor. If the DR 

Board requires special services, such as accounting, data research and 

the like, both the parties must agree and cost shall be shared by them 

as mutual agreed. 

10. DR Board’s site visit: 

a. The DR Board shall visit the site and meet with representative of 

the Employer/Both and the contractor and the nodal officer are 

his nominee at regular intervals, at times of critical construction 

events, and at the return request of either party. The timing of site 

filing agreement shall be fixed by the DRBoard. 
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b. Site meeting shall consist of an informal discussion of the status 

construction of the works followed by an inspection of the work, 

both attended by personal from the employer/Board, the 

contractor and the nodal officer or his nominee 

c. If request by either parties or the DR Board, the employer/Board 

will prepare minutes of the meeting and circulate them for 

comments of the parties and the nodal officer or his nominee. 

11. Procedure for disputes referred to the DRBoard: 
 

a) If either party objects to any action or inaction of the other party or 

the Nodal Officer or his nominee, the objecting party may file a 

written Notice of Dispute to the other party with a copy to the Nodal 

Officer or his nominee starting that it is given pursuant to clause 

[number] and starting clearly and in detail the basis of the dispute. 

b) The party receiving the Notice of Dispute will consider it and respond in 

writing within 7 days after receipt. 

c) This response shall be final and conclusive on the subject, unless a 

written appeal to the response is filed with the responding party 

within 7 days of receiving the response. Both parties are encouraged 

to pursue the matter further to attempt to settle the dispute. When it 

appears that the dispute cannot be resolved without the assistance of 

the DR Board either party may refer the dispute to the DR Board by 

written Request for Recommendation to the Board, the other party & 

the Nodal Officer or his nominee starting that it is made pursuant to 

[insert relevant clause no.] 

d) The Request for recommendation shall state clearly and detail the 

specific issues of the dispute to be considered by the DRBoard. 

e) When a dispute is referred to the DR Board, and the DR Board is 

satisfied that the dispute requires the DR Board’s assistance, the DR 

Board shall decide when to conduct a hearing on dispute. The DR 

Board may request that written documentation and arguments from 

both parties be submitted to each DRBoard Members before the 
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hearing begins. The parties shall submit insofar as possible agreed 

statements of the relevant facts. 

f) During the hearing, the contractor, the Employer/ Board, the Nodal 

Officer or his nominee shall each have ample opportunity to be head 

and to offer evidence. 

The DR Board’s Recommendation for resolution of the dispute will be 

given in writing, to the Employer/ Board, the contractor and the Nodal 

Officer or his nominee as soon as possible, and in any event not more 

than 28 days after the DR Board’s final hearing on the dispute. 

12. Conduct of Hearing: 

a) Normally hearing will be conducted at the sites, but any location that 

would be more convenient and still provide all required facilities and 

access to necessary documentation may be utilized by the DR Board. 

Private sessions of the DR Board may be held at any location 

convenient to the DRBoard. 

b) The Employer/ Board, the Nodal Officer or his nominee and 

contractor shall have representatives at all hearing. 

c) During the hearing, no DR Board Member shall express any opinion 

concerning the merit of any facet of the case. 

d) After the hearing are concluded, the DR Board shall meet privately to 

formulate its Recommendation. All DR Board deliberation shall be 

conducted in private, with all individual views kept strictly 

confidential. The DR Board’s Recommendations, together with an 

explanation of its reasoning shall be submitted in writing to both 

parties and t the Nodal Officer or his nominee. The pertinent contract 

provision, applicable laws and regulations, and the facts and 

circumstances involved in the dispute. 

 
The DR Board shall make every effort to reach a unanimous 

Recommendation. If this proves impossible, the majority shall decide, 

and the dissenting member any prepare a written minority report for 

submission to both parties. 
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[Notes: Delete if it is one member DR Board] 
 

13. If during the contract period, the Employer/ Board and the contractor 

are of the opinion that the Disputes Review Board is not performing its 

function properly, the Employer/ Board and the contractor may 

together disbanded the Disputes Review Board. In such an event, the 

disputes shall have referred to Arbitration straightaway. 

 
The Employer/Board and the contractor shall jointly sing a notice 

specifying that the DR Board shall stand disbanded with effect from the 

date specified in the notice. The notice shall posted by a registered letter 

with AD or delivery of the letter, even if he refuses to do so.- 
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To 
 

(Project Title) 
 

Ref:    
 

The undersigned, having studies the pre-qualification submission for the above 
mentioned project, hereby states: 

 
(a) The information furnished in our bid is true and accurate to the best of 

my knowledge. 
(b) That in case of being pre-qualified, we acknowledge that the Employer 

may invite us to participate in due time for the submission of tender on 
the basis of provisions made in the tender documents to follow. 

(c) When the call for tenders is issued, if the legal, technical or financial 
conditions, or the contractual capacity of the firm or joint venture changes, 
we commit ourselves to inform you and acknowledge your sole right to 
review the pre-qualification made. 

(d) We enclose the entire required pre-qualification data format and all 
other evaluation. 

(e) We also state that no changes have been made by us in the downloaded 
tender document and also understand that in the event of any 
discrepancies observed, the printed tender document No. is full 
and final for all legal/contractual obligations (delete if not required]. 

 
Date: 
Place: 
Name of the Applicant:    

 
 

Represented by (Name & Capacity)   
 

SPECIMEN FORMAT FOR DECLARATION 
(To be executed on bidder’s letter head) 
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To, 

 
The Board of Deendayal of Port Authority 

Dear Sir, 

Date: 

 

 
dated_ 
   

Sub: Our Bank Guarantee No.   
For Rs.  favouring yourselves issued 
on a/c of M/s.       

(Name of contractor) 
 

……………… 
 

We confirm having issued the above mentioned guarantee favouring 

yourselves, issued on account of M/s. _validity for 

expiry up to date and     claim     expiry     date   up to    

 

Wealsoconfirm1) 2) is/are 

empowered to sign such Bank Guarantee on behalf of the Bank and his/their 

signatures is/are binding on the Bank. 

 
 

Name of signature of Bank Officer 

SPECIMEN LETTER OF AUTHORITY FROM BANK 
FOR ALL BGs 

(To be executed on Bank’s Letter Head) 
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To 
The (PORT Address) 

 

Dear Sir, 
 

We----------------------------------------------------------------------------------------------------- 

----------------- do hereby confirm that Shri.......................................... (Name, designation 
and Address) is/are authorized to represent us to bid, negotiate and conclude the 
agreement on our behalf with you against tender no ---------------- and hiss specimen 
signature is appended hereto. 

 
We confirm that we shall be bound by all and whatsoever our said signatory shall 

commit. 

We understand that the communication made with him by the Employer/Board 

shall be deemed to have been done with us in respect of this Tender. 

 
 

[specimen signature] 
 

Yours faithfully, 
 
 
 

Signature: 

Name & 
Designation: 

For & on 
behalf of: 

SPECIMEN LETTER OF AUTHORITY FOR 
SUBMISSION OF BID 

(To be executed on Rs.300/- non Judicial Stamp Paper) 
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(To be submitted on Non-judicial Stamp Paper of appropriate value) 
 
 

This Joint Venture /Consortium Agreement is made and entered into on this 

…….. day of ……..2025 by and between (i) M/s. (Name of the firm to be filled- 
in)………….,(ii) M/s……(Name of the firm to be filled-in) , 

… ............ , primarily for the work under the Deendayal Port Authority. 

All the partners of the Joint Venture /Consortium hereinafter individually referred to as 

the parties and collectively as the Joint Venture/Consortium‘. 

1. Formation of Joint Venture/Consortium 

(i) M/s. (Name of the firm to be filled in) is engaged in ...................... (Details of the works 
undertaken by the party) 

(ii) M/s. (Name of the firm to be filled in) is engaged in ...................(Details of the works 
undertaken by the party) 

(iii) ………………………………………………………………………………. 

1.1. On behalf of Board of Authority of Deendayal Port (here in after referred to 
as―Employer‖), the Chief Engineer, Deendayal Port Authority has invited bids from 
the experienced, resourceful and bonafide Developers with proven technical and 
financial capabilities of executing the work Providing common Approach Road 
Connectivity For Proposed Green Hydrogen Plots at Padana(Phase-I). 

1.2. The parties have been exploring together the ways and means of collaboration for the 
purpose of an offer to be made for the said project of the Deendayal Port Authority 
and have mutually agreed to enter into a Joint Venture/Consortium Agreement to 
submit a common bid for the project and to carry out the project works in the event 
of award of the contract, in association with each other and (……Name of Partner to 
be filled in………) shall be the Lead Partner and (i) (……Name of Partner to be filled 
in………), (ii) (……Name of Partner to be filled in………), shall be the other partner (s). 

NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS FOLLOWS 

1.3. The Joint Venture/Consortium will be known as…(……Name of JV to be filled in ........ ) 
…………………and shall consist of (i) (……Name of the firm to be filled in………), (ii) 
(……Name of the firm to be filled-in………), , 

parties to the present agreement. 

1.4. The recitals are true and correct and form an integral part of this agreement and are 
representations of the parties to which they relate and have been relied upon by the 
parties to enter into the present agreement. 

 
PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 
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1.5. Notwithstanding the date of signature of this agreement, its effective date will be the 
date of submission of bid. 

1.6. All costs incurred by the parties before the date of award of contract will be borne by 
the parties concerned. All costs in implementation of this Joint Venture/Consortium 
Agreement after award of contract till the expiry of this agreement will be borne by 
the parties as here in after provided. 

1.7. The Joint Venture/Consortium will be dissolved and this agreement will cease to have 
effect on completion of this project, maintenance and fulfilment of all other conditions 
under the contract, upon receipt of payment of all amounts from the Employer and on 
settlement of accounts between the parties as hereinafter provided. 

1.8. The contract, if awarded by the Employer, Letter of Acceptance shall be issued in the 
name of (….Name of JV/Consortium to be filled in…..) and the Contract shall be signed 
by legally authorized signatories of all the parties. 

1.9. All the parties of the JV/Consortium shall be jointly and severally liable during the 
bidding process and the bid document shall be signed by legally authorized signatory 
of all the parties. 

1.10. The financial contribution of each partner to the JV/Consortium operation shall be: 

(i) M/s……… (Name of the partner to be filled-in)    -…….. 

(ii) M/s……… (Name of the partner to be filled-in) -   ………… 

(iii) ………………………………………………………………………. 

1.11. All the parties of the JV/Consortium shall be jointly and severally liable for the 
execution of the project in accordance with the Contract terms, in the event of award 
of contract. The delineation of duties, responsibilities and scope of work shall be: 

a) The Lead Partner shall provide suitable experienced personnel at site, for 
general planning, site management and equipment operations, during entire 
period of contract execution. 

b) (……Name of Partner to be filled-in ) shall carry out the following works-
------- 

c) (……Name of Partner to be filled-in) shall carryout the following works 

d) ……………………………………………………………………………………………………. 

1.12. The parties hereto agreed that each of them shall duly and properly perform all the 
functions and all costs related to their respective works. 

1.13. The parties hereto shall be at liberty to enter into liaison work/correspondence with 
statutory and local authorities as the circumstances warrant individually or 
collectively. 

1.14. It is here by agreed and undertaken that, all the parties are jointly and severally 



138  

liable to the ―Board of Port of Deendayal for the performance of the contract. 

1.15. Notwithstanding demarcation or allotment of work between JV/Consortium 
partners, JV/Consortium each partner shall be liable for non performance of the 
whole contract irrespective of their demarcation or share of work. 

1.16. The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 

1.17. All the correspondences between the Employer and the JV /Consortium shall be 
routed through the Lead Partner. 

1.18. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude contract 
and incur all liabilities therewith on behalf of the partner(s) of the JV /Consortium 
during the bidding process; and (b) in the event of a successful bid, to incur liabilities 
and receive instructions for and on behalf of the partner(s) of the JV/Consortium and 
to carry out the entire execution of the contract including payment, exclusively 
through Lead Partner. 

1.19. In the event of default of the Lead Partner, it shall be construed as default of the 
Developer/Contractor; and Employer shall be entitled to take action under relevant 
clause(s) of the Department Bid Document and/or Conditions of Contract. 

1.20. All the parties of the JV/Consortium shall be jointly and severally liable for due 
performance, recourse/sanctions within the joint venture in the event of default of 
any partner and arrangements for providing the required indemnities. 

1.21. The JV/ Consortium shall have a separate JV/Consortium Bank account (distinct 
from the Bank account of the individual partners) to which individual partners shall 
contribute their share capital / or working capital. The financial obligation of the 
consortium shall be discharged through the said JV/ Consortium Bank account only 
and also all payment received by consortium from the Deendayal Port Authority 
shall be through that account only. 

The parties hereto have mutually agreed to the terms and conditions set forth herein 
above and have assured each other to duly perform the reciprocal promises and 
obligations on either side for effective implementation of the JV/Consortium for 
proper and due completion of the works envisaged, in the event of award of contract 
to the JV/Consortium and have affixed their signature in this indenture on this the 
……….day of…….20... 

(i) Signature Name Designation seal & Common seal of the firm 

(ii) Signature Name Designation seal & Common seal of the firm 

Witness 1 

Witness 2 
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((To be submitted on Non-judicial Stamp Paper of appropriate value) 
 
 
 

By this Power-of-Attorney executed on this ….day of …..(month) of 2018, we, 

 
(i) ( .................................... Name of legally authorized signatory of first partner to be 
filled in………), (ii) (………………………..Name of legally authorized signatory of second partner to 

be filled   in ), 
… .......................................................................................hereby jointly authorize and 

agree the Lead Partner, M/s (… Name of the lead partner to be filled in .......................... ), (a) to 
submit bid, negotiate and conclude contract and incur all liabilities therewith on behalf of the 
partner(s) of the JV /Consortium during the bidding process; and (b) in the event of a successful 
bid, to incur liabilities and receive instructions for and on behalf of the partner(s) of the JV 
/Consortium and to carry out  the entire execution of the contract including payment for the work of 
Providing common Approach Road Connectivity For Proposed Green Hydrogen Plots at 
Padana(Phase-I) exclusively through Lead Partner. 

 
(i) Signature Name 
Designation seal & Common seal 
of the firm 

 
(ii) Signature Name 
Designation seal & Common seal 
of the firm 
…………………………………………… 

…………………………………………. 

Signature, name and seal of the certifying authority/Notary Public 
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[The Tenderer shall fill in this Form in accordance with the instructions indicated 
below]. 
Date: [insert date (as day, month and year) of Tender Submission] 
Tender No.: [insert number of Tendering process] 

 
Page of pages 

 

1. Tender’s Legal Name: [insert Tenderer’s legal name] 

2. JV’s Party legal name: [insert JV’s Party legal name] 

JV’s Legal Lead Partner {insert name and address} 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration and details of 

registration] 

4. JV’s Party year of Registration: [insert JV’s Party year of registration] 

5. JV’s Party Legal Address in Country of Registration: [insert JV’s Party legal address in country of 

registration] 

6. JV’s Party Authorized Representative information 

Name: [insert name of JV’s Party authorized representative] 

Address:[insert address of JV’s Party authorized representative] 

Telephone/Fax numbers:[insert telephone/fax numbers of JV’s Party authorized representative] 

Email Address: :[insert email address of JV’s Party authorized representative] 

7. Attached are copies of original documents of [check the box(es) of the attached original 

documents] 

Articles of incorporation or registration of firm named in 2, above, in accordance with 
tender document. 
In case of government owned entity from India, documents establishing legal and financial 
autonomy and compliance with commercial law, in accordance with Tender Documents 

 
PAN Number 
Sales Tax / VAT registration number 
Service Tax Registration Number 
Any other documents required for statutory compliance 

Duly authorized to sign this Authorization on behalf of: [insert complete name of 

Tenderer] 

Date on day of , [insert date of 

signing] 

JOINT VENTURE PARTNER INFORMATION FORM 
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As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions 

and deviations to the bid conditions, if considered unavoidable. 

 
 

Sr. No. Page No. of Bid 

Document 

Clause No. of Bid 

Document 

Subject Deviation 

    

 
Note: however, the Bidders to note that unacceptable deviations, if any, the 

bid shall be liable for rejection. Bidder is discouraged to deviate from bid 

conditions, specifications, delivery schedules, and commercial terms as per 

the tender document. 

 
Duly authorized to sign this authorization on behalf of: [insert complete 

name of Tenderer] 

Date on day of , [insert date of signing] 

EXCEPTIONS AND DEVIATIONS 
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INTEGRITY PACT 

ANNEXURE I 

 

Between 
 

Deendayal Port Authority (DPA) hereinafter referred to as "The Principal" 
 

and 
 

........................................................... (Name of The bidders and consortium members) 
hereinafter referred to as "The Bidder / Contractor" 

 
Preamble 

 
The Principal intends to award, under laid down organizational procedures, 
contract(s) / concession(s) for Tender No.C-I 01 /2025). The Principal values full 
compliance with all relevant laws of the land rules, regulations, economic use of 
resources and of fairness / transparency in its relations with its Bidder(s) and/ or 
Contractor(s). 

 
In order to achieve these goals, the Principal will appoint Independent External 
Monitors (IEMs), who will monitor the tender process and the execution of the 
contract for compliance with the principles mentioned above. 

 
Section 1 – Commitments of the Principal 

 
1. The Principal commits itself to take all measures necessary to prevent 

corruption and to observe the following principles: - 
 

(a) No employee of the Principal, personally or through family members, will 
in connection with the tender for, or the execution of a contract, demand, 
take a promise for or accept, for self or third person, any material or 
immaterial benefit which the person is not legally entitled to. 

 
(b) The Principal will, during the tender process treat all Bidder(s) with equity 

and reason. The Principal will in particular, before and during the tender 
process, provide to all Bidder(s) the same information and will not provide 
to any Bidder(s) confidential / additional information through which the 
Bidder(s) could obtain an advantage in relation to the tender process or 
the contract execution. 

 
(c) The Principal will exclude from the process all known prejudicial persons. 

 
2. If the Principal obtains information on the conduct of any of its employees 

which is a criminal offence under the IPC / PC Act, or if there be a substantive 
suspicion in this regard, the Principal will inform the Chief Vigilance Officer and 
in addition can initiate disciplinary actions. 



 

 
 

Section 2 – Commitments of the Bidder(s) / Contractor(s) 
 

1. The Bidder(s) / Contractor(s) commits themselves to take all measures 
necessary to prevent corruption. The Bidder(s) / Contractor(s) commits 
themselves to observe the following principles during participation in the 
tender process and during the contract execution. 

 
(a) The Bidder(s) / Contractor(s) will not, directly or through any other 

person or firm, offer, promise or give to any of the Principal's employees 
involved in tender process or the execution of the contract or to any 
third person any material or other benefit, which he / she is not legally 
entitled to, in order to obtain in exchange of advantage of any kind 
whatsoever during the tender process or during the execution of the 
contract. 

 
(b) The Bidder(s) / Contractor(s) will not enter with other Bidders into any 

undisclosed agreement or understanding, whether formal or informal. 
This applies in particular to prices, specifications, certifications, 
subsidiary contracts, submission or non-submission of bids, or any other 
actions to restrict competitiveness or to introduce cartelization in the 
bidding process. 

 
(c) The Bidder(s) / Contractor(s) will not commit any offence, under the 

relevant Prevention of Corruption Act / Indian Penal Code / PC Act; 
further the Bidder(s) / Contractor(s) will not use improperly, for 
purposes of competition, or personal gain, or pass on to others, any 
information or document provided by the Principal, as part of the 
business relationship, regarding plans, technical proposals and business 
details, including information contained or transmitted electronically. 

 
(d) The Bidder(s) / Contractor(s) of foreign origin shall disclose the name 

and address of the Agents / Representatives in India, if any. Similarly, 
the Bidder(s) / Contractor(s) of Indian Nationality shall furnish the 
name and address of the foreign principals, if any. Further details as 
mentioned in the "Guidelines on Indian Agents of Foreign Suppliers" 
shall be disclosed by the Bidder(s) / Contractor(s). Further, as 
mentioned in the Guidelines all the payments made to Indian agent / 
representative have to be in Indian Rupees only. Copy of the 
"Guidelines on Indian Agents of Foreign Suppliers" is placed at (page 
Nos. 7-20) 

 
(e) The Bidder(s) / Contractor(s) will, when presenting their bid, disclose 

any and all payments made, is committed to or intends to make to 
agents, brokers or any other intermediaries, in connection with the 
award of the contract. 

 
(f) Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not 

approach the Courts while representing the matter to IEMs and shall 
wait for their decision in the matt1e4r4. 



 

2. The Bidder(s) / Contractor(s) will not instigate third persons to commit 
offences outlined above or be an accessory to such offences. 

 
Section 3 - Disqualification from tender process and exclusion from 
future contracts. 

 
If the Bidder(s) / Contractor(s), before award or during execution has 
committed a transgression through a violation of Section-2 above, or in any 
other form, such as to put their reliability or credibility in question, the Principal 
is entitled to disqualify the Bidder (s) / Contractor(s), from the tender process, 
or take action as per the procedure mentioned in the "Guidelines on Banning 
of business dealings". Copy of the "Guidelines on Banning of business dealings" 
is placed at (Page No. 7-20). 

 
Section 4 – Compensation for Damages 

 
1. If the Principal has disqualified the Bidder(s), from the tender process prior 

to the award, according to Section 3, the Principal is entitled to demand and 
recover the damages equivalent to Earnest Money Deposit / Bid Security. 

 
2. If the Principal has terminated the contract according to Section 3, or if the 

Principal is entitled to terminate the contract according to Section 3, the 
Principal shall be entitled to demand and recover from the Contractor, 
liquidated damages of the Contract Value or the amount equivalent to 
Security Deposit / Performance Bank Guarantee, whichever is higher. 

 
3. The Bidder(s) agrees and undertakes to pay the said amounts, without 

protest or demur, subject only to condition that, if the Bidder(s) / 
Contractor(s) can prove and establish that the termination of the contract, 
after the contract award has caused no damage or less damage than the 
amount of the liquidated damages, the Bidder/Contractor shall compensate 
the principal, only to the extent of the damage in the amount proved. 

 
Section 5 – Previous transgression 

 
1. The Bidder declares that, no previous transgressions occurred in the last 

three years with any other company in any country confirming to the anti-
corruption approach or with any other Public Sector Enterprises in India, that 
could justify his exclusion from the tender process. 

 
2. If the Bidder makes incorrect statement on this subject, he can be 

disqualified from the tender process or action can be taken as per the 
procedure mentioned in "Guidelines on Banning of Business dealing". 

 
Section 6 – Equal treatment of all Bidders / Contractors 

 
1. In case of a Joint Venture, all the partners of the Joint Venture will enter 

into agreement with identical conditio1n4s5 as this on which all Bidders. 



 

2. There is no provision of sub-contract in the tender, any violation of the 
same, Contractor shall be held solely responsible for the same. 

 
Section 7 - Criminal charges against violating Bidders / Contractors 

 
If the principal obtains knowledge of conduct of a Bidder or Contractor or of 
an employee, or a representative, or an associate of a Bidder or Contractor, 
which constitutes corruption, or if the Principal has substantive suspicion, in 
this regard, the Principal will inform the same to the Chief Vigilance Officer (CVO) 
and the CVO will take further necessary action as deemed fit in accordance with 
the CVC Manual. 

 
Section 8 – External Independent Monitor 

 
1. The Principal appoints competent and credible Independent External 

Monitor for this Pact after approval by Central Vigilance Commission. The 
task of the Monitor is to review independently and objectively, whether and 
to what extent the parties comply with the obligations under this agreement. 

 
2. The Monitor is not subject to instructions by the representative of the parties 

and performs his/ her functions neutrally and independently. The Monitor 
would have access to all Contact documents, whenever required. It will be 
obligatory for him / her to treat the information and documents of the 
Bidders 
/ Contractors as confidential. He / she reports to the Chairperson of the 
Board of the Principal. 

 
3. The Bidder(s) / Contractor(s) accepts that the Monitor has the right to 

access without restriction to all Project documentation of the Principal 
including that provided by the Contractor. The Bidder / Contractor will also 
grant the Monitor, upon his / her request and demonstration of a valid 
interest, unrestricted and unconditional access to the project 
documentation. The Monitor is under contractual obligation, to treat the 
information and documents of the Bidder / Contractor with confidentiality. 

 
4. The Monitor is under contractual obligation to treat the information and 

documents of the Bidder(s) / Contractor(s) with confidentiality. The Monitor 
has also signed declaration on "Non-Disclosure of Confidential Information" 
and of "Absence of Conflict of Interest". In case of any conflict of interest 
arising at a later date, the IEM shall inform Chairman, DPA and recues 
himself / herself from that case 

 
5. The Principal will provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings 
could have an impact on the contractual relations between the Principal and 
the Bidder / Contactor. The parties offer to the Monitor the option to 
participate in such meetings. 
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6. As soon as the Monitor notices, or believes to notice, a violation of this 
agreement, he / she will so inform the Management of the Principal and 
request the management to discontinue, or take corrective action. The 
Monitor can in this regard submit non-binding recommendations. Beyond 
this, the Monitor has no right to demand from the parties that they act in a 
specific manner, refrain from action or tolerate action. 

 
7. The Monitor will submit a written report to the Chairperson of the Board of 

the Principal, within 8 to 10 weeks from the date of reference or intimation 
to him by the Principal and, should the occasion arise, submit proposals for 
correcting problematic situations. 

 
8. If the Monitor has reported to the Chairperson of the Board of the Principal, 

a substantiated suspicion of an offence under relevant IPC / PC Act and the 
Chairperson of the Board of the Principal has not, within reasonable time 
taken visible action to proceed against such offence or reported it to the 
Chief Vigilance Officer, the Monitor may also transmit this information 
directly to the Central Vigilance Commissioner, Government of India. 

 
9. The word “Monitor” would include both singular and plural. 

 

Section 9 - Pact Duration 
 

9.1. This Pact shall be operative from the date of signing of IP by both the 
parties till the final completion of contract of successful bidder and for all 
other bidders six months after the contract has been awarded. Issues 
like warranty, guarantee, etc. should be outside the purview of IEMs. 

 
9.2. If any claim is made / lodged during this time, the same shall be binding 

and continue to be valid despite the lapse of this Pact, as specified above 
unless it is discharged / determined by the Chairperson, DPA. 

 
Section 10 – Other Provisions 

 
1. This agreement is subject to Indian Law. Place of performance and 

jurisdiction is the Registered Office of the Principal, i.e. Gandhidham, 
Gujarat. 

 
2. Changes and supplements as well as termination notices need to be made 

in writing. Side agreements have not been made. 
 

3. If the Bidder / Contractor is a partnership or a consortium, this agreement 
must be signed by all partners or consortium members. 

 
4. Should one or several provisions of this agreement, turn out to be invalid, 

the remainder of this agreement remains valid. In this case, the parties will 
strive tocome to an agreement to their original intensions. 

 
5. Issues like Warranty / Guarantee14e7tc. shall be outside the purview of IEMs. 
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Annexure-II 
 

FORMAT OF BID SECURITY DECLARATION FROM BIDDERS 
(Applicable for MSME Bidders) 

(On Bidders Letter head) 
 

Date:_ _ Tender No.    
 

To (insert complete name and address of the Employer/Purchaser) 

I/We. The undersigned, declare that: 

I/We understand that, according to your conditions, bids must be supported by a Bid 
Securing Declaration. 

 
I/We accept that I/We may be disqualified from bidding for any contract with you for a 
period of three years from the date of notification if I am /We are in a breach of any 
obligation under the bid conditions, because I/We 

 
a. have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid 

during the period of bid validity specified in the form of Bid; or 
 

b. having been notified of the acceptance of our Bid by the employer/purchaser during the 
period of bid validity (i) fail or refuse to execute the contract, if required, or (ii) fail or 
refuse to furnish the Performance Security, in accordance with the Instructions to 
Bidders. 

 
I/We understand this Bid Securing Declaration shall cease to be valid if I am/we are not 
the successful Bidder, upon the earlier of (i) the receipt of your notification of the name 
of the successful Bidder; or (ii) thirty days after the expiration of the validity of my/our 
Bid. 
Signed: (insert signature of person whose name and capacity are shown) 

 
in the capacity of (insert legal capacity of person signing the Bid Securing 
Declaration) 

 
Name:   (insert complete name of person signing he Bid Securing Declaration) 

Duly authorized to sign the bid for and on behalf of (insert complete name of Bidder) 

Dated on day of (insert date of signing) 
Corporate Seal (where appropriate) 

 
(Note: In case of a Joint Venture, the Bid Securing Declaration must be in the name of all 
partners to the Joint Venture that submits the bid) 


