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1.1 TENDER NOTICE NO. OOT/Civil/218/AOBuildingrenovation/2023 

 
Civil Division, DPA, Vadinar invites tender through Online E-tendering 
system for the work of “Renovation of A.O. Building at Jetty, Vadinar”. 

 

Earnest Money Deposit Rs. 2,21,656/- 

Last date and time of downloading 15/04/2025 upto 14:00 hours 

Last date and time of submission of e- 
tender only on website: 
www.nprocure.com 

15/04/2025 upto 14:30 hours 

Date and time of opening of e-tender 15/04/2025 upto 15:00hours 

Tender shall be downloaded from website: www.nprocure.com; 
www.deendayalport.gov.in and www.eprocure.gov.in 

Corrigendum, if any, will be placed on website www.nprocure.com only. 

  

http://www.nprocure.com/
http://www.nprocure.com/
http://www.deendayalport.gov.in/
http://www.eprocure.gov.in/
http://www.nprocure.com/


  

1.2 Notice Inviting Online Tender 

 

Department Name Off-Shore Oil Terminal Department 

Division Civil Division 

Tender Notice No. 1.1 OOT/Civil/218/AOBuildingrenovation/2023 
 

Name of work Renovation of A.O. Building at Jetty, Vadinar 

Period of Contract 12 months 

Bidding Type Open 

Bid Call (Nos.) One 

Tender Currency Type Single Currency 

Tender Currency Settings Indian Rupee (INR) 

Joint Venture Not Applicable 

Rebate Applicable 

Estimated Cost (Part-I) Part-A-E Rs. 2,21,65,591/-  & 
(Part- F credit item amt Rs.2,19,831/-) 

Bid Document Fee Rs.1770/- including GST at 18% payable to 

Deendayal port Authority, Vadinar 

Bid Document Fee Payable 

To: 

Tender Fee to be submitted by Digital transfer only 

in favour of Deendayal port Authority, Vadinar. 

Details are as under: 

Account no.: - 325310100002572 

IFSC Code: - BKID0003253 

Bank of India, Vadinar Branch 

Bid Security/ EMD (INR) : Rs. 2,21,656/- payable to Deendayal port 

Authority, Vadinar (Only Digital/ Online mode of 

payment will be considered). Details are as 

under: Account no.: - 325310100002572 

IFSC Code: - BKID0003253 

Bank of India, Vadinar Branch 

Evidence of payment of 

tender fee and EMD 

In case of payment of tender fee and EMD, the 

bidder is required to submit verifiable evidence of 

digital payment made towards EMD and tender 

fee. The evidence should include information such 

as Transaction ID/ Reference ID, Payment date, 

Recipient’s information, Payment amount, etc. 

Bid Document Downloading 

Start Date 

13/03/2025 

Bid Document Downloading 

End Date and Time 

15/04/2025 upto 14:00 hours 

Date & time of Pre-Bid 

Meeting 

Not Applicable 



  

Place of Pre-Bid Meeting Not Applicable 

Last Date & Time for Online 

submission of Bids 

15/04/2025 upto 14:30 hours 

www.nprocure.com 

Bid Validity Period 120 Days 

Condition ”EMD & Tender fee shall be submitted along with 

Integrity pact agreement as per tender document 

in electronic format only through digital mode /on 

line (by scanning) while uploading the bid. Scanned 

copy of RTGS no. and date of transfer may be 

uploaded on (n) procure website. EMD to be 

submitted shall  be submitted   in electronic 

format through online (by scanning) while 

uploading the bid. This submission shall mean 

that Integrity pact,EMD and tender fee are 

received. Accordingly, offer of  those  shall be 

opened whose IP agreement, EMD & tender fee is 

received electronically in digital mode/Online. 

However, the bidder shall send the required 

documents to Chief Operations manager 

,DEENDAYAL PORT AUTHORITY at the time of 

tender opening or send the same through 

R.P.A.D./speed  post  or in person so as to reach 

to Chief Operations manager A.O.Building, 

Vadinar,Gujarat 361010 within 7days from the 

date of opening 

Remarks Submission of EMD, Tender Fee, Integrity pact 

agreement and other required Documents during 

office hours within 7 days from the date of 

opening of tender by R.P.A.D 

/Speed post or in person (in Original) to the office 

of the Executive Engineer (Civil), A.O.Building, 

Vadinar,Gujarat 361010. 

Preliminary Bid Opening 

Date and Time 

15/04/2025 upto 15:00 hours 

Technical Bid Opening Date 

and Time 

15/04/2025 upto 15:30 hours 

Commercial Bid (price bid) 

Opening Date 

Will be intimated to the technically qualified 

bidders after scrutiny & evaluation of Technical 

Bid. 

http://www.nprocure.com/


  

Documents required to be 

submitted by scanning 

through online. 

a. Tender fee & Bid Security Declaration Form 20 

b. Documents required under Section – 2.4.2. 

Officer Inviting Bids Chief Operations Manager 

Bid Opening Authority 

Address A.O Building, Off-Shore Oil Terminal Department, 

Vadinar – 361010, Gujarat 

Contact /Email Phone: + 91 9742501353 

Email: eecivil.oot@deendayalport.gov.in 

daworks.oot@deendayalport.gov.in 

kptootcivilame@gmail.com 

mailto:eecivil.oot@deendayalport.gov.in
mailto:daworks.oot@deendayalport.gov.in
mailto:kptootcivilame@gmail.com


  

Eligibility Criteria The Tenderers shall fulfil the following Pre – 

Qualification Criteria: 
1. Financial Standing: Average Annual financial 

turnover during the last 3 years, ending 31st 

March of the previous financial year, should 
be at least Rs.66.49 Lakhs as certified by the 
Chartered Accountant.(Financial turnover 
document to be CA Certified with CA’s stamp, 
signature and UDIN no./ membership no. 
along with profit & loss statement for 
verification of turnover failing which the bid 
will be treated as non-responsive) 

Experience: Experience of having successfully 

completed similar works during last 7 years 

ending last day of month previous to the one in 

which applications are invited should be either of 

the following: :(excluding GST) 

2.  

a. Three similar completed works each 

costing not less than the amount equal to 

Rs.88.66 Lakhs OR 

b. Two similar completed works each costing 

not less than the amount equal to 

Rs.110.82 Lakhs OR 

c. One similar completed work costing not 

less than the amount equal to Rs.177.32 

Lakhs. 

“Similar work” means “Construction 

Residential/Commercial Buildings viz., 

Guest House / Hotels / Office Buildings / 

Residential Apartments” (with Interior and 

exterior painting, glazing, plastering and decorating 

of buildings or civil engineering) 

3. Structures. 

4. In case of Micro and Small Enterprise (MSMEs) 

holding valid certificate issued by any agencies/ 

organization under the Ministry of Micro, Small and 

Medium Enterprise indicating the list of activity related 

to the subject tender ONLY shall become eligible for 

exemption from payment of tender fee/ EMD. Such 

bidder shall upload in Preliminary proposal a scanned 

copy of valid certificate, as well as duly filled in and 

signed ‘Bid Securing Declaration’ as per format 

provided in the tender document (Form - 20), failing 



  

 which the bid shall be considered non- responsive. 

Such bidders shall upload the scanned copy of valid 

certificate in Preliminary bid. List of activity related to 

the subject tender as per National Industrial 

Classification-2008 for exemption of tender fee and 

EMD are listed below” 

Note:- The MSMEs Certificate with the following Codes will be 

accepted - (National Industrial Classification – 2008) 

LeveL Description 



  

Section - F Construction 

Division- 43 Specialized Construction Activities 

Group - 433 Building completion and finishing 

Class- 4330 Building completion and finishing 

Sub Class - 43303 Interior and exterior painting, glazing, plastering 

and decorating of buildings or civil engineering 

Structures 

 5. Bidders who meet the minimum 

qualification criteria will be qualified only if their 

available bid capacity is more than the total bid 

value. The available bid capacity will be 

calculated as under: 

Assessed Available Bid Capacity= AxNx2 – B 

Where, 

“N” = Number of years prescribed for completion 

of the subject contract. 

“A” = Maximum value of works executed in any 

one year during last seven years [at current price 

level]. 

“B” = Value at current price level of existing 

commitment s and ongoing works to be 

completed in the next ’N’ years. 

6. The Bidder shall furnish statements 

showing the value of existing commitments and 

ongoing works as well as the stipulated period of 

completion remaining for each of the works 

preferably countersigned by the Nodal Office or 

his nominee- in charge. 

7. The bidder are required to submit the 

declaration that they have not been banned or de- 

listed by any government/Semi government 

Agency or PSU’s 

8. Integrity Pact document duly scanned, 

stamped, signed, dated along with two witness 

 signature need to be submitted during 

preliminary bid stage without which the bid will 

be considered non-responsive. 

 
NOTE: 

In case, bidders need any clarifications or if training is required to 

participate in online Tenders, they can contact (n) Procure Support team at 

following address: (n) code Solutions-A division of GNFC Ltd., (n)Procure Cell 

403, GNFC Info tower, S.G. Road, Bodakdev, Ahmedabad – 380054 



  

(Gujarat). 
 

 
Contact Details: 

Airtel: +91 – 79 – 40007501, 40007512, 40007516, 40007517, 40007525 

BSNL: +91 – 79 – 26854511, 26854512, 26854513 [EXT: 

01,512,516,517,525] 

Reliance: +91 – 79 – 30181689; Fax: +91 – 79 – 26857321, 40007533 

E-mail: nprocure@gnvfc.net 

TOLL FREE NUMBER: 1– 800 – 233 – 1010 [EXT: 501, 512, 516, 517, 525] 

mailto:nprocure@gnvfc.net


  

SECTION – 2: INSTRUCTION TO BIDDERS 

 
2.1. Scope of Bid: 

2.1.1. Deendayal Port Authority (hereinafter referred to as the employer) 

intends to receive bids from the interested eligible bidders through 

E-Tendering for the work as mentioned in the Notice Inviting 

Tender (NIT). All bids shall be completed and submitted to 

Deendayal port Authority in accordance with the instructions to 

the bidders. 

2.1.2. The successful bidder will be expected to complete the works by 

the intended completion period. 

 
2.2. Source of Funds: The employer has arranged the funds from the 

internal resources and will have sufficient funds in Indian 

Currency for execution of the work. 

 
2.3. Eligible Bidders: 

2.3.1. Only eligible bidders fulfilling the eligibility criteria as defined in 

Clause No. 2.4. 

2.3.2. The invitation for Bids is open to all eligible bidders meeting the 

eligibility criteria as defined in clause regarding Eligibility Criteria. 

2.3.3. Government-owned enterprises may participate if they are legally 

and financially autonomous, operate under commercial law and 

are not a dependent agency of the employer subject to fulfilment of 

Minimum Qualifying criteria. 

2.3.4. Bidders shall not be under a declaration of ineligibility for corrupt 

and fraudulent practices issued by the employer. 

 
2.4. Eligibility Criteria 

2.4.1. The Tenders shall fulfil the following pre-qualification criteria: 
 

FINANCIAL 

Sr. 

No. 

Particulars Supporting Documents 

1. Average annual financial 

turnover during the last three 

years ending 31st March of 

the previous financial year 

should be Rs.66.49 lakhs. 

The average annual financial 

turnover should be certified by 

Chartered Accountant. .(Financial 

turnover document to be CA 

Certified with CA’s stamp, 

signature   and   UDIN   no./ 

membership no. along with profit 



  

  & loss statement for verification of 

turnover failing which the bid will 

be treated as non-responsive) 

TECHNICAL 

2 Experience of  having 

successfully    completed 

similar works during last 07 

years ending last  day  of 

month of previous to the one 

in which applications are 

invited should be either of the 

following:(excluding GST) 

(i) Three similar completed 

works each costing not 

less than the amount 

equal to Rs.88.66 lakhs. 

(ii) Two similar completed 

works each costing not 

less than the amount 

equal to Rs.110.82 lakhs. 

(iii) One similar completed 

works costing not less 

than the amount equal 

to Rs.177.32 lakhs. 

(a) A copy of the completion 

certificate in respect of the 

successfully completed similar 

work. The completion certificate 

should invariably mention the 

reference number, work order, 

the date of completion of work 

and amount of work done. 

(b) A copy of work order should also 

be submitted for which the 

bidder is submitted the 

completion certificate. 

3 Definition of Similar work “Similar  work”  means 

“Construction   of Residential / 

Commercial Buildings viz.,  Guest 

House/ Hotels / Office Buildings / 

Residential apartments” (with 

Interior and exterior painting, 

glazing, plastering and decorating 

of buildings or civil engineering 

Structures). 



  

4 Bidders  who   meet the 

minimum   qualification 

criteria will be qualified only 

if their available bid capacity 

is more than the total bid 

value. The available bid 

capacity will be calculated as 

under: 

Assessed Available Bid 

Capacity=AxNx2-B 

Were, 

“N” = Number of years 

prescribed for completion of 

the subject contract. 

“A” = Maximum value of 

works executed in any one 

year during last seven 

The Bidder shall furnish 

statements showing the value of 

existing commitments and ongoing 

works as well as the stipulated 

period of completion remaining for 

each of the works preferably 

countersigned by the Nodal Office 

or his nominee-in charge. 

Note: For bringing the value of 

works to current level, following 

multiplying factors shall be 

applicable with reference to 

escalation based on WPI. 

 Year Index Multiplying 

Factor 

 

FY 2023-2024 151.40 1.00  

FY 2022-2023 152.50 0.99  

FY 2021-2022 139.40 1.09 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



  

 years(at current price level)  FY 2020-2021 123.40 1.23  

FY 2019-2020 121.80 1.24  
“B” = Value at current price 

FY 2018-2019 119.80 1.26  
level of existing commitment 

FY 2017-2018 114.90 1.32  

s and ongoing works to be  
completed in the next ’N’ 

years. 

 
a) The Bidder shall furnish statements showing the value of existing 

commitments and ongoing works as well as the stipulated period 

of completion remaining for each of the works preferably 

countersigned by the Nodal Officer or his nominee – in – charge. 

b) Even though the bidders meet the above qualifying criteria, they 

are subject to be disqualified if they have: - Made misleading or 

false representations in the forms, statements and attachments 

submitted in proof of the qualification requirements; and/or - 

Record or poor performance such as abandoning the works, not 

properly completing the contract, inordinate delays in completion, 

litigation history, or financial failures etc., and/or. 

 
2.4.2. The bidder shall scan and forward the following documents/Forms 

with their bid: 
 

2.4.2.1. Tender Fee Receipt: Tender Fee by digital transfer only as 

specified in the NIT. 

Earnest Money Deposit Receipt: EMD as specified in the NIT. 

Scanned copies of payment of tender fees by Digital 

transfer/demand draft and EMD shall be submitted while uploading 

the bid. Technical Bid of only those firms shall be opened whose 

tender fee and EMS received electronically. 

In case of Micro and Small Enterprise (MSMEs) holding valid 

certificate issued by any agencies/ organization under the Ministry 

of Micro, Small and Medium Enterprise indicating the list of activity 

related to the subject tender ONLY shall become eligible for 

exemption from payment of tender fee/ EMD. Such bidder shall 

upload in Preliminary proposal a scanned copy of valid certificate, as 

well as duly filled in and signed ‘Bid Securing Declaration’ as per 

format provided in the tender document (Form -20), failing which 

the bid shall be considered non- responsive. Such bidders shall 

upload the scanned copy of valid certificate in Preliminary bid. List 

of activity related to the subject tender as per National 

IndustrialClassification-2008 for exemption of tender fee and EMD 

are listed below” 

Note:- The MSMEs Certificate with the following Codes will be accepted - 



  

(National Industrial Classification – 2008) 
 

 
LeveL Description 

Section - F Construction 

Division- 43 SpecializedConstruction Activities 

Group - 433 Building completion and finishing 

Class- 4330 Building completion and finishing 

Sub Class - 43303 Interior and exterior painting, glazing, 
plastering and decorating of buildings or 
civil engineering structures 

 
 

 

2.4.2.2. Average Annual Financial Turnover: Average annual financial 

turnover duly attested by Chartered Accountant. 

2.4.2.3. Solvency Certificate: Not Applicable. 

2.4.2.4. Work Order: Work Order at par with the monetary limit and 

specification as mentioned under clause no. 2.4.1 above. 

2.4.2.5. Completion Certificate: Completion certificate for similar work 

order as mentioned under clause no. 2.4.1 above. 

2.4.2.6. TDS Certificate: TDS [Tax Deducted at Source] Certificate towards 

Tax deducted against similar work as mentioned under clause no. 

2.4.1. 

2.4.2.7. PAN Card: Scanned copy of PAN Card. 

2.4.2.8. GST Registration: Scanned copy of GST Registration. 

2.4.2.9. PF Certificate: Scanned copy of PF Certificate. 

2.4.2.10. Status of Firm: Copies of original documents defining the 

constitution or legal status, place of registration, and principal 

place of business, written power of attorney of the signatory of the 

Bid to commit the Bidder. 

2.4.2.11. Details of Firm: To be executed on Letter Head of Bidder as per 

Form–1. 

2.4.2.12. Specimen of Application: To be executed on Letter Head of Bidder 

as per Form–2. 

2.4.2.13. Details of Finance Stability: To be executed on Letter Head of 

Bidder as per Form–3. 

2.4.2.14. Format for Declaration: To be executed on Letter Head of Bidder 

as per Form–4 towards “an undertaking that they will comply to 



  

the specifications of the work including terms and conditions in 

total without any deviation” and “A certificate by the bidder that 

they have not been banned/black-listed by any Government 

Agency”. 

2.4.2.15. Letter of Authority for submission of Bid: Power of Attorney 

[duly accompanied by resolution of Board in case of company] 

authorizing for submission of bid in non-judicial stamp paper as 

per Form–5. 

2.4.2.16. Financial Standing: Report of Financial Standing of bidder such 

as balance sheet, Profit and Loss Statement and auditor’s report for 

past three years. .(Financial turnover document to be CA Certified 

with CA’s stamp, signature and UDIN no./ membership no. along 

with profit & loss statement for verification of turnover failing 

which the bid will be treated as non-responsive) 

2.4.2.17. Undertaking in support of credentials: Bidder should give an 

undertaking on Letter Head of Bidder duly stating that the 

documents submitted in support of credentials are genuine and 

DPA is at liberty to take any action against the bidder, if the said 

documents are found to be non-genuine. 

2.4.2.18. Exception & Deviations: To be executed on Letter Head of Bidder 

as per Form–6. 

2.4.2.19. Information regarding litigation: Information regarding any 

litigation, current or during the last five years, in which the Bidder 

is involved, the parties concerned, and disputed amount to be 

executed on Letter Head of Bidder as per Form–7. 

2.4.2.20. Similar Completed Works: A statement showing similar 

completed works as defined in the Tender Documents during last 

07 years as per Form–8. 

2.4.2.21. Sub-contracts: A statement showing proposed sub- contracts and 

firms involved as per Form–9 [Not Applicable]. 

2.4.2.22. Existing/on-going works: A statement showing existing 

commitments and on-going works as per Form–10. 

2.4.2.23. Bank Details for E-Payment Form: To be executed on Letter Head 

of Bidder duly attested by respective Bank of the Bidder as per Form– 

11. 

2.4.2.24. Certificate/Undertaking: To be executed on Letter Head of Bidder 
duly sealed by the authorized representative of the Bidder as per 
Form-12. 

2.4.2.25. Integrity Pact Form: To be executed on Non judicial stamp paper 



  

of value Rs. 300/- duly sealed, signed by the authorized 

representative of the Bidder as per Form–13, for the Tender with 

estimated cost of Rs.50 lakhs or more. 

2.4.2.26. Method of Execution & List of Equipment’s, Machineries, Tools & 
Plants proposed for the project as per Clause 6.8.2. 

2.5. One Bid per Bidder: Each bidder shall submit only one bid. A 

bidder who submits more than one Bid will be disqualified. 

 
2.6. Joint Venture: [Not Applicable to this work] 

 
2.7. Site Visit: The Bidder, at his own responsibility and risk is 

encouraged to visit and examine the routes and its surroundings 

and obtain all information that maybe necessary for preparing the 

Bid and entering into a contract for the works. The costs of visiting 

the site shall be borne by the Bidder 

 
2.8. Clarification on Bid Documents: A prospective bidder requiring 

any clarification of the bidding documents may notify the employer 

in writing or by electronic form and be confirmed by hard copy at 

the Employer’s address indicated in the invitation to bid. The 

Employer will respond to any request for clarification which he 

received earlier than 07 days prior to the deadline for submission 

of bids. Copies of the Employer’s response will be forwarded to all 

purchasers of the bidding documents, including a description of 

the enquiry but without identifying its source. The clarifications 

shall be uploaded on Website of www.nprocure.com. 

2.9. Pre-Bid Meeting: As mentioned in the NIT. 

A pre-bid meeting will be held in the Chamber of “Chief Operations 

Manager, Off-Shore Oil Terminal Department, 1st  Floor, Jetty 

Office, Vadinar - 361010”, to answer clarifications, if any, on the 

bid document. This meeting will be held on the date notified in the 

Notice Inviting Tender. Non-attendance at the Pre-Bid Meeting will 

not be a cause for disqualification of a bidder. Minutes of the 

meeting, including the text of the questions rose (without 

identifying the source of enquiry) and the responses given will be 

published in the e-tender portal as well as in Deendayal port 

Authority official website as Addenda/corrigenda. Any modification 

to the bid documents as a result of the Pre-Bid Meeting shall be 

made exclusively through the issue of Addenda/corrigenda. The 

Addenda/corrigendum uploaded to site www.nprocure.com will be 

part of the Tender Documents. 

http://www.nprocure.com/
http://www.nprocure.com/


  

2.10. Language of Bid: All documents relating to the bid shall be in the 
English language. 

 
2.11. Documents comprising the Bid: The bid submitted by the bidder 

shall comprise the following: 
 

2.11.1. Technical Bid: 

2.11.1.1. Bid Security (EMD) and tender fee as stipulated in the NIT; 

2.11.1.2. Qualification information in accordance to clause no.2.4. 

2.11.2. Financial Bid: Bill of quantities duly filled and digitally signed by 
bidder. 

 
2.12. Bid Validity: 

2.12.1. Bids shall remain valid for a period of 120 days from the date of 

opening of the Technical Bid. A bid valid for a shorter period shall 

be rejected by the employer as Non-responsive. 

2.12.2. In exceptional circumstances, prior to expiry of the original time 

limit, the Employer may request the bidders to extend the period of 

validity for a specified additional period. The request and the 

bidders' responses shall be made in writing or by cable. A bidder 

may refuse the request without forfeiting his bid security. 

2.12.3. A bidder agreeing to the request will not be permitted to modify his 
bid. 

 
2.13. Bid Security (Earnest Money Deposit -EMD) 

2.13.1. Earnest money Deposit (EMD) shall be Rs.2,21,656.00 to be 

submitted in form of digital/online only in favour of Deendayal 

Port Authority Bank of India, Vadinar Branch, Account no. 

325310100002572, IFSC code BKID0003253. EMD in any 

other form shall not be accepted. Micro and small Enterprises shall 

be exempted from submission of EMD as indicated in the NIT 

conditions. 

2.13.2.  The EMD up to Rs.5 lakhs be payable either by Digital transfer. 

EMD beyond Rs.5 lakhs be payable in the form of Bank Guarantee 

for the entire amount from any Nationalized / Scheduled Bank 

(Except Co-operative Bank) only having branch at 

Vadinar/Jamnagar. Bank Guarantees submitted as Earnest 

Money shall be valid for 28 days beyond the validity of the bid. 



  

Bank Guarantee shall be verified independently by the Port with 

the bank before finalization of technical offer. In the event of lack 

of confirmation of issue of the Bank Guarantee by the Bank, the 

bid shall stands disqualified. 

2.13.3. EMD of unsuccessful bidders other than L1 and L2 is refunded 

immediately after ranking of price bids. Earnest money of L2 is 

refunded immediately after entering in to agreement with L1 and 

acceptance of performance Guarantee from L1. 

2.13.4. EMD is refunded suo-motto without any application from the 

bidders. 

2.13.5. The bid security of the successful bidder will be discharged after 

he has signed the agreement and furnished the required 

Performance Guarantee of 5%. 

2.13.6. The Bid security may be forfeited, if 

a. The bidder withdraws the bid after bid opening during the 

period of bid validity. 

b. The bidder does not accept the correction of the Bid price, 

pursuant to Clause 2.24; 

Or 

c. The successful bidder fails within the specified time limit to 

(i). Sign the Agreement or 

(ii).Furnish the required performance security. 

2.13.7  In case of Micro and Small Enterprise (MSMEs) holding valid 

certificate issued by any agencies/ organization under the 

Ministry of Micro, Small and Medium Enterprise indicating the list 

of activity related to the subject tender ONLY shall become eligible 

for exemption from payment of tender fee/ EMD. Such bidder shall 

upload in Preliminary proposal a scanned copy of valid certificate, 

as well as duly filled in and signed ‘Bid Securing Declaration’ as 

per format provided in the tender document (Form - 20), failing 

which the bid shall be considered non- responsive. Such bidders 

shall upload the scanned copy of valid certificate in Preliminary 

bid. List of activity related to the subject tender as per National 



  

Industrial Classification-2008 for exemption of tender fee 

and EMD are listed below” 

Note:- The MSMEs Certificate with the following Codes will be 

accepted - (National Industrial Classification – 2008) 

 

LeveL Description 

Section - F Construction 

Division- 43 SpecializedConstruction Activities 

Group - 433 Building completion and finishing 

Class- 4330 Building completion and finishing 

Sub Class - 43303 Interior and exterior painting, 

glazing, plastering and decorating 

of buildings or civil engineering 

Structures 

 

 
2.14. Alternative proposal by Bidders: Conditional offer or Alternative 

offers will not be considered further in the process of tender 

evaluation. 

 
2.15. Format and Signing of Bid: The Price Bid to be submitted on-line 

shall be signed digitally by a person or persons duly authorized to 

sign on behalf the Bidders. 

 
2.16. Amendment of Bidding Documents: 

2.16.1. Before the deadline for submission of bids, the Employer may 

modify the bidding documents by using addendums. 

2.16.2. Any addendum thus issued shall be part of the bidding documents 

and shall be communicated in writing or by cable to all the 

purchasers of the bidding documents. Prospective bidders shall 

acknowledge the receipt of each addendum by cable to the 

Employer. 

2.16.3. To give prospective bidders reasonable time in which to take an 

addendum into account in preparing their bid, the Employer shall 

extend as necessary the deadline for submission of bids, which will 

be notified. 

2.17. Submission of Bids: 

2.17.1. Bidders who wish to participate in the tender will have to procure/ 

should have legally valid Digital Certificate, as per Information 



  

Technology Act- 2000, using which they can sign their electronic 

bids. The bidders can procure the Digital Certificate from (n) code 

solutions a division of GNFC Ltd, who are licensed certifying 

authority by Government of India. All bids should be digitally 

signed. For details regarding Digital signature certificate and 

related matters, the bidder may contact the following address:(n) 

code Solutions, A Division of GNFC,301 GNFC Info tower, 

Bodakdev, Ahmadabad, Tel. 91 79 26857316/17/18; Fax: 91 79 

26857321, Mobile: 9327084190 / 9898589652, e-mail: 

nprocure@gnvfc.net. 

mailto:nprocure@gnvfc.net


  

2.17.2. The accompaniments to the tender documents as described in the 

tender documents shall be scanned and submitted online along 

with Tender documents. However, original documents on non- 

judicial stamp paper [letter of authority for submission of bid and 

Integrity Pact Form – if applicable] shall have to be forwarded 

subsequently so as to reach “Executive Engineer [Civil], Off-Shore 

Oil Terminal Department, AO Building, Jetty Office, Deendayal Port 

Authority, Vadinar – 361010” within seven (7) days from the date 

of opening of tender. 

2.17.3. The envelopes shall bear (i) Name of work:  ; Bid 

reference No. ; Name, Address, Contact Number ande- 

mail i.d. of the Bidder:  . 

2.17.4. The contractor can upload documents in the form of PDF format. 

2.17.5. It is mandatory to upload scanned copies of all the documents as 

stipulated in the clause no. 2.4.2, failing which the bid shall be 

rejected and treated as non-responsive. 

2.17.6. However, additional documents required, if any for verification of 

the original documents shall be submitted by the bidder, if 

required by Port. The same will be called for only through email 

provided by the bidder in the Form-1, no letters will be sent to 

bidder in this regard. The bidder shall submit the same through 

email within 7 days, if no response is received within the 

stipulated time period, the bid will be treated as non-responsive. 

2.17.7. If any discrepancy is noticed between the documents as uploaded 

at the time of submission of bid and hard copies as submitted 

physically by the contractor the bid shall become invalid and cost 

of bid document shall not be refunded. 

2.17.8. Contractor must ensure to quote rate of each item. If any cell is 

left blank and no rate is quoted by the bidder, the rate of such 

item shall be treated as “0 [zero]”. 

 
2.18. Deadline of submission of the Bids: 

2.18.1. Bids must be received by the employer in online system at websites 

www.nprocure.com not later than the date and time mentioned in 

NIT. 

2.18.2. At the time of submission of the tender document, the Bidder shall 

give an undertaking that no changes have been made in document. 

The uploaded version of the Port Tender Document 

http://www.nprocure.com/


  

atwww.nprocure.com website will be treated as authentic tender 

and if any discrepancy is noticed at any stage between the Port’s 

tender document and the one submitted by the Bidder, the 

conditions mentioned in the Port’s uploaded document on 

www.nprocure.com websites shall prevail. 

2.18.3. The employer may extend the deadline for submission of bids by 

issuing an amendment on DPA website as well as on 

www.nprocure.com in which case all rights and obligations of the 

employer and the bidders previously subject to the original 

deadline will then be subject to the new deadline. 

2.18.4. In case of tender documents being downloaded from the web site, 

at the time of submission of (the hard copy of) the tender 

document, the tenderer shall give an undertaking that no changes 

have been made in the document. If any discrepancy is noticed at 

any stage between the port’s tender document uploaded on 

www.nprocure.comand the one submitted by the tenderer, the 

conditions mentioned in the port’s tender document uploaded on 

www.nprocure.comshall prevail. Besides, the tenderer shall be 

liable for legal action for the lapses. 

2.19. Late Bids: After the deadline of submission of bid as prescribed, 

the bids cannot be submitted in the On-Line System. 

2.20. Modification and Withdrawal of Bids: 

2.20.1. Bidders may modify or withdraw their bids before the deadline of 

submission of bid or extension if any. 

2.20.2. No Bid can be modified after the deadline for submission of Bids. 

2.20.3. Withdrawal or modification of a Bid between the deadline for 

submission of bids and the expiration of the original period of bid 

validity including extension, if any, may result in disqualify the 

party from bidding for any contract of DPA for a period of three [03] 

years from the date of notification. 

 
2.21. Bid Opening: 

2.21.1. On the due date and time, the employer will first open Technical 

bids of all bids received including modifications. 

2.21.2. In the event of the specified date for Bid opening being declared a 

holiday by the employer, the Bids will be opened at the appointed 

time on the next working day at the same time. 

2.21.3. If any Bid contains any deviation from the Bid documents and/or if 

http://www.nprocure.comwebsite/
http://www.nprocure.comwebsites/
http://www.nprocure.comin/
http://www.nprocure.comand/
http://www.nprocure.comshall/


  

the same does not contain Bid security i.e., EMD [Bid Security 

Declaration Form] and tender fees in the manner prescribed in the 

Bid documents, then that Bid will be rejected, and the Bidder will 

be informed accordingly. 

2.21.4. The bids which are technically qualified, their financial bids will be 

opened. The date of opening of financial bid will be declared in the 

www.nprocure.com and www.deendayalport.gov.in. 

2.21.5. The price bid i.e., BOQ will be opened only of those bids qualify 

technically. 

 
2.22. Clarification of Bids: 

2.22.1. To assist in the examination and comparison of Bids, the Employer 

may, at his discretion, ask any Bidder for clarification of his Bid, 

including breakdown of unit rates. The request for clarification and 

the response shall be in writing or by cable, but no change in the 

price or substance of the Bid shall be sought, offered, or permitted. 

2.22.2. No Bidder shall contact the employer on any matter relating to his 

bid from the time of the bid opening to the time the contract is 

awarded. 

2.22.3. Any effort by the Bidder to influence the Employer’s bid evaluation, 

bid comparison or contract award decisions, may result in the 

rejection of his bid. 

 
2.23. Examination of Bids and Determination of Responsiveness: 

2.23.1. Prior to detailed evaluation of Bids, the Employer will determine 

whether each bid: 

2.23.1.1. has been properly digitally signed, 

2.23.1.2. meets the eligibility criteria defined 

2.23.1.3. is accompanied by the required tender fee and EMD. 

2.23.1.4. is responsive to the requirements of the Bidding documents. 

2.23.1.5. GST number to be quoted invariably by the bidder. 

2.23.2. A substantially responsive Technical and Financial Bid is one 

which conforms to all the terms, conditions and specification of the 

Bidding documents. 

2.23.3. If a Technical Bid is not substantially responsive, it will be rejected 

by the Employer, and may not subsequently be made responsive by 

correction or withdrawal of the non-confirming deviation or 

reservation. 

http://www.nprocure.com/
http://www.deendayalport.gov.in/


  

2.24. Correction of Errors 

2.24.1. Bids determined to be responsive will be checked by the Employer 

for any arithmetic errors. Errors will be corrected by the Employer 

as follows: 

a. Where there is a discrepancy between the unit rate and the line- 

item total resulting from multiplying the unit rate by the quantity, 

the unit rate as quoted will govern. 

2.24.2. The amount stated in the Bid will be adjusted by the Employer in 

accordance with the above procedure for the correction of errors 

and, with the concurrence of the Bidder, shall be considered as 

binding upon the bidder. If the bidder does not accept the 

corrected amount the Bid will be rejected, and the Bid security may 

be forfeited in accordance with Sub-Clause 2.13.6 (b). 

 
2.25. Evaluation and Comparison of Bids: 

2.25.1. The employer will evaluate and compare only the Bids determined 

to be responsive. 

2.25.2. In evaluating the Bids, the employer will determine for each Bid the 

evaluated Bid price by adjusting discounts, if any. 

2.25.3. If in the opinion of the Chief Operations Manager, the rate quoted 

by successful bidder is abnormally high/low compared to the 

estimated cost of the work, the employer may ask the bidder to 

produce detailed price analysis for all items of the bill of quantities. 

 
2.26. Issue of Letter of Acceptance: 

2.26.1. The employer will award the work to the bidder whose bid has been 

evaluated to be techno–commercially responsive and the lowest 

evaluated bid subject to submission of agreement and performance 

security. 

2.26.2. The employer, if so required, reserves the right to split the work 

and award the work in favour of more than one firm. 

 
2.27. Employer’s Right to reject any or all the Bids: The employer 

reserves the right to accept or reject any bid and to cancel the 

bidding process and reject all bids without assigning any reasons, 

at any time prior to the award of contract, without thereby 

incurring and liability to the affected bidder or bidders of the 

grounds for Employer’s action. 

 
2.28. Notification of Award and Signing of Agreement: 



  

2.28.1. The Bidder who’s Bid has been accepted will be notified for the 

award by the Employer prior to expiration of the Bid validity period 

by facsimile/email, confirmed by registered letter. In this letter 

[hereinafter and in the Conditions of Contract called the “Letter of 

Acceptance” (LOA) and issued by Chief Operations Manager] the 

contract amount, completion period of the work etc. will be mentioned in line 

with the tender conditions. 

2.28.2. The notification of award will constitute the formation of the 

Contract subject to the furnishing of a performance security in 

accordance with the provisions of tender condition. 

2.28.3. The Agreement will be signed by successful Bidder within 14 days 

of issue of the notification of award [Letter of Acceptance]. The 

agreement will incorporate all correspondence between the 

Employer and the successful bidder. 

 
2.29. Contract Agreement: 

2.29.1. The agreement on stamp paper shall be furnished by the 

Contractor as per the following guidelines within 21 days from the 

date of issue of Letter of Acceptance. 

2.29.2. The successful bidder will be required to execute an agreement at 

his expense on Three Hundred Rupees [Rs.300/-] Non-Judicial 

Stamp Paper in the proper departmental format for the due and 

proper fulfilment of the contract within 21 days from the date of 

Letter of Acceptance. 

2.29.3. Pending preparation and execution of the contract agreement as 

above, the tender submitted by the Contractor together with Chief 

Operations Manager’s letter/fax/e-mail accepting the tender shall 

constitute a binding contract between the Board and the 

Contractor. 

2.29.4. The contract period shall be reckoned from the date of issue of 

work order to commence the work. 

2.29.4.1. The original agreement as per the format attached with the tender 

should be executed on a stamp paper of appropriate value [at 

present Rs.300/-]. 

2.29.4.2. The Agreement should be submitted in duplicate and the date of 

execution is to be kept blank. 

2.29.4.3. Each page of the document is to be signed by the Contractor/ his 

authorized representative by indicating his full name. 

2.29.4.4. If the  Contractor  is  a  partnership  firm,  then  a  copy  of  the 



  

Partnership Deed and in case it is a Company, a copy of 

Memorandum and Articles of Association along with Registration 

Certificate is to be submitted. 

2.29.4.5. If the agreement is signed by a Partner/s Director/an authorized 

person of the firm, in such case, a certified true copy of the power 

of attorney/letter of authority given by the firm/company to the 

signatory of the Contractor firm is to be submitted. 

2.29.4.6. The entire agreement should be in type written form / computer 

printed form. 

2.29.4.7. Leaving blanks and insertion of some contents of the agreement 

with handwriting should be avoided. 

2.29.4.8. All corrections/additions made in the agreement are to be initialed. 

2.29.4.9. After execution of agreement, the contractor shall provide 5 sets 

photoc o p y of complete agreement to Port at his cost. 

2.30. Issue of Work Order: Work order will be issued indicating the 

Contract value, completion period etc. after submission of 

Performance Security Deposit and Contract Agreement on Non- 

Judicial Stamp Paper by the successful bidder as per Tender 

Conditions. 

 
2.31. Performance Security Deposit: 

Security Deposit shall consist of two parts; a) Performance Guarantee to 

be submitted at award of work, and b) Retention money to be 

recovered from Running Bills. 

Security Deposit shall be 10% of Contract price of which 5% of 

contract price should be submitted as Bank Guarantee/ fixed deposit/ 

online transfer in DPA account within 21 days of receipt of Letter of 

Acceptance and balance 5% to be recovered as Retention Money from 

Running Bills. Recovery of 5% of Retention Money to commence from 

the first bill onwards @ 5% of bill value from each bill. Retention 

Money be refunded within 14 days from the date of payment of final 

bill. Balance SD to be refunded immediately not later than 14 days from 

completion of defect liability period. (Subject to fulfilment of clause no 

F (4) for submission of NOC Certificate of Royalty). 

Failure of the Successful Bidder to comply with the requirements as 



  

mentioned above shall constitute sufficient grounds for cancellation of 

the award of work and forfeiture of bid security and/or the bidder can 

be disqualified from bidding for any contract with DPA for a period of 

three years from the date of notification.” 

Bank Guarantee of Nationalized/ scheduled bank (except Co-operative) 
Banks having its branch at Jamnagar/Khambhalia". 

The Documentary evidence (copy of paid Challan in Govt. 

Treasury) of Welfare Cess @ 1 % of work done or as amended by 

Statutory Authority from time to time, paid on final bill shall be 

submitted before releasing the Performance Guarantee. 

 
2.32. Advance Payment (NOT APPLICABLE) 

The Employer will provide an Advance payment on the Contract 

Price as stipulated in the Conditions of Contract, subject to 

maximum amount, as stated in the Contract Data. 

 
2.33. Conciliator 

The Employer proposes that CIDC – SIAC Arbitration Centre be 

appointed as Conciliator under the contract as provided in sub- 

clause 4.28 of condition of contract. If the bidder disagrees with 

this proposal, the bidder should so state in the bid. 

 
2.34. Corrupt or Fraudulent Practices: The Employer requires that 

contractor has to observe the highest standard of ethics during the 

execution of this contract. In pursuance of policy, the Employer 

defines the corrupt and fraudulent practice as under: 

2.34.1. Defines the following for the purpose of these provisions: 

2.34.1.1. “Corrupt practice” means the offering, giving, receiving or soliciting 

of anything of value to influence the action of a public official in the 

procurement process or in contract execution; and 

2.34.1.2. “fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a contract to 

the detriment of the Employer, and includes collusive practice 

among Bidders (prior to or after bid submission) designed to 

establish bid prices at artificial non- competitive levels and to 

deprive the Employer of the benefits of free and open competition. 

2.34.2. Will reject a proposal for award of work if he determines that the 

Bidder recommended for award has engaged in corrupt or 

fraudulent practices in competing for the contract in question. 

2.34.3. Will declare a Bidder ineligible, either indefinitely for a stated 



  

period of time, to be awarded a contract/contracts if he at any time 

determines that the Bidder has engaged in corrupt or fraudulent 

practices in competing for or in executing, the contract. 

2.35. Taxes: The prices shall be quoted inclusive of all Taxes [excluding 

GST], duties, salary and wages of staff, repair and maintenance 

cost, fuel cost, insurance and other incidentals etc. and should 

remain firm till completion of work. The employer will perform 

such duties in regard to the deduction of such taxes at sources as 

per applicable law. 

2.36. GST: Applicable GST on the taxable value of supply of Goods or 
Service or both covered in this tender/contract will be paid by Port 
as reimbursement on production of documentary evidence/reflection 
of the same under the GSTIN of DPA in the GST web portal. 
Applicable statutory recoveries including TDS under Income Tax, 
TDS under GST will be deducted/recovered while accounting for or 
making payment to the vendor as per the applicable laws. 

2.37. Deduction of Income-Tax: Income-Tax deductions and surcharge 
as applicable thereon shall be made good while making payments 
due to the contractor for carrying out the work and only net 
amount shall be paid as directed by the Central Board of Direct 
Taxes, Ministry of Finance, Government of India. 

2.38. TDS under GST: TDS under GST Act is required to be deducted 
@2% [1% CGST and 1% SGST or 2% IGST] from payment credited 
given to contractor / professional and others for work order on 
contract on exceeding Rs.2,50,000/-. 

2.39. Contractor / Service provider / Supplier etc. has to ensure timely 
and proper filling of GSTR 1, so that Deendayal port Authority can 
avail input tax credit in timely manner. In case DPA not allowed 
input tax credit due to failure on part of the contractor / service 
provider / supplier etc., it will be a financial loss to the DPA and 
therefore same shall be recovered from the payment / deposit of 
the contractor / service provider / supplier. 

2.40. Time Schedule: The work shall be completed within 12 months 
which shall be effective from the date of commencement as 
mentioned in the Work Order. 



  

SECTION – 3: FORMS 

 

Form – 1: Details of Firm 
(To be executed on bidder’s letter head) 

 
Sr. 
No. 

Description Details 

1. Name of Party  

2. Correspondence address of the Party  

3. Name of Contact person/s  

4. Contact number of person/s  

5. Contact number of the firm  

6. Mail i.d.  

7. Year of Establishment  

8. Type of Firm [i.e. 
proprietorship/ partnership etc.] 

 

9. Name of Proprietor/partners  

10. Contact numbers of proprietor/ 
partners 

 



  

Form – 2: Specimen of Application 
(To be executed on bidder’s letter head) 

To 

Chief Operations Manager, 
Deendayal Port Authority 
Off-Shore Oil Terminal, 
Vadinar – 361010. 

We, the undersigned, declare that: 
 

(a) We have examined and have no reservations to the tender documents, 
including addenda and clarifications issued vide………. 

(b) We offer to execute the work in conformity with the tendering 
documents and in accordance with the delivery schedules specified in 
the schedule of requirements in accordance with the tender document 
bearing no (insert No.) 

(c) Our tender shall be valid for the period of 120 days, from the date 
fixed for the tender submission deadline and it shall remain binding 
upon us and may be accepted at any time before the expiration of that 
period or any extended period. 

(d) If our tender is accepted, we commit to submit a performance 
guarantee for the due performance of the contract, as specified in 
specimen form for the purpose. 

(e) No Joint Venture/Joint Venture. 
(f) Our firm, its affiliates or subsidiaries – including any subcontractors 

or contractors for any part of the contract – has not been declared 
ineligible by the port, under laws of India or official regulations. 

(g) We understand that this tender, together with your written acceptance 
thereof included in your notification of award, shall constitute a 
binding contract between us, until a formal contract agreement is 
prepared and executed. 

 
i. We understand that you are not bound to accept the lowest 

evaluated tender or any other tender or you can also split the work 
that you may receive. 

ii. We also make a specific note of clause of [ITB, NIT] under which the 
contract is governed. 

 
Signed: [insert signature of person whose name and capacity are shown] In 
the capacity of [insert legal capacity of person signing the form of tender] 
Name: [insert complete name of person signing the form of tender] 

Duly authorized to sign the tender for and on behalf of: [insert complete 
name of tenderer] 

 
Dated on day of, (insert date of signing) 



  

Form – 3: Details of Financial Stability 
(To be executed on bidder’s letter head) 

 

 
A. The average Annual Financial Turnover of the applicant in the last years 

ending 31st march of previous financial year as certified by Chartered 

Accountant (attach copies of audited accounts). 

 
Sr. 
No. 

Year Turn Over 

1. 2023-24  

2. 2022-23  

3. 2021-22  

 Average  

Attachments: Financial reports for the last three years; balance sheets, profit 

and loss statement, auditor’s reports (in case of companies/ corporation) 

etc., list them below and attach copies. 

Note: The Financial Turnover shall be certified by chartered 
accountant.(Financial turnover document to be CA Certified with CA’s stamp, 
signature and UDIN no./ membership no. along with profit & loss statement 
for verification of turnover failing which the bid will be treated as non- 
responsive) 

 

 
Name of Applicant:   

Represented by (Name & Capacity) 

 
Date :   

 

Place :   



  

Form – 4: Format of Declaration 
(To be executed on bidder’s Letter Head) 

 
To, 

 
Chief Operations Manager, 
Deendayal Port Authority, 
Off-Shore Oil Terminal, 
Vadinar – 361010. 

 
Sub:   

 

The undersigned, having studied the pre-qualification submission for 
the above mentioned project, hereby states: 

 
(a) The information furnished in our bid is true and accurate to the best of my 

knowledge. 
 

(b) That, in case of being pre-qualified, we acknowledge that the Employer 
may invite us to participate in due time for the opening of Price bid of the 
Tender on the basis of provisions made in the Tender Documents to follow. 

 
(c) When the call for Tenders is issued, if the legal, technical or financial 

conditions, or the contractual capacity of the firm changes, we commit 
ourselves to inform you and acknowledge your sole right to review the pre- 
qualification made. 

 
(d) We enclose all the required pre-qualification data format and all other 

documents and supplementary information required for the pre- 
qualification evaluation. 

 
(e) We also state that no changes have been made by us in the downloaded 

tender formats and understand that in the event of any discrepancies 
observed, the tender hoisted on website of (n) procure is full and final for 
all legal/contractual obligations. 

 
(f) We also declare that; our firm has not been banned/de-listed by any 

Government or PSUs. 

 
(g) We also give an undertaking that, we have not made any payment or illegal 

gratification to any person/authority connected with the bid process so as 
to influence the bid process and have not committed any offence under the 
PC Act in connection with the bid. 

 

Date :   

Place:   

 

 

Name of Applicant:   

Represented by (Name & capacity)   



  

 

 

To, 

Form – 5: Letter of Authority for submission of Bid 
[to be executed on non-judicial stamp paper] 

 

 
Chief Operations Manager, 

Deendayal Port Authority, 

Off-Shore Oil Terminal Department, 

Vadinar – 361010. 

Dear Sir, 
 

We   do hereby confirm that 

Shri.  (Name, designation and Address) is/are authorized to 

represent us to bid, negotiate and conclude the agreement on our behalf 

with you {copy of board resolution attached (in case of company)} for tender 

no. for the work of    and 

his specimen signature is appended here to. 

 
We confirm that we shall be bound by all and whatsoever our said signatory 

shall commit. 

 
We understand that the communication made with him by the 

employer/Board shall be deemed to have been done with us in respect of 

this Tender. 

 

 
[Specimen signature] 

Yours faithfully, 
 

 
Signature: 
Name & Designation: 



  

Form – 6: Exception & Deviations 

(To be executed on bidder’s letter head) 
 

As pointed out in the tender call notice, bidders may stipulate here 

exceptions and deviations to the bid conditions, if considered 

unavoidable. 

 

Sr. 
No. 

Page no. of 
bid 

document 

Clause no.  of 
bid 

document 

Subject deviation with 
reasons 

    

    

    

    

    

    

    

 
Note: The bidders to note that, in the event of un-acceptable deviations, if 

any, the bid shall be liable for rejection. Bidders is discouraged to 

deviate from bid condition, specifications, delivery schedules, 

commercial terms as per the tender document, 

 
 
 

Duly authorized to sign this authorization on behalf of: 
[insert complete name of Tenderer] 

 
 

Dated on day of, [insert date of signing] 



  

Form – 7: Information regarding Litigation 

[to be executed on Letter Head of Bidder] 

 
The information has to be submitted as per following format: 

 

Other party/ies Port Cause of 
dispute 

Amount Remarks involved 
showing present 

status 

     

     

     

     

     

     

 
 

 
Duly authorized to sign this authorization on behalf of: 
[insert complete name of Tenderer] 

 

 
Dated on day of , [insert date of signing] 



  

Form – 8: Completed Similar works in last 07 Years 
(To be executed on bidder’s letter head) 

 
Total value of completed similar as defined in the Tender Documents during 

last 07 years as per following format: 

 

Name of work Year Name of Party Address of party Value of 
Contract 

     

     

     

     

     

     

     

     

 
Note: Supporting documents, viz. Work order, successful completion certificates 

from clients, other documentations to substantiate the similarity of work as per 

definition of “similar works”. Employers reserve the right to verify the information. 

 
 
 
 
 
 

 
Signature of the bidder with the seal 



  

Form – 9: Proposed Sub-Contracts and Firms Involved 
(To be executed on bidder’s letter head) 

 
{Not applicable to this work} 

 
Total information to be submitted as per following format: 

 

Sections works 
Of the 

Value contract 
Of sub- 

Sub-contractor 
[name and 

address] 

Experience in 
similar works 

    

    

    

    

    

    

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 

 
Signature of the bidder with the seal 



  

Form – 10: Existing Commitments and on-going works 

(To be executed on bidder’s letter head) 
 

 
Description 
of work 

Place and 
state 

Contract 
no. and 
date 

Name 
and 
address 
of Port 
or dept. 

Value of 
contract 

Stipulated 
period of 
completio 

n 

Value of 
remaining 

work to 
be 

completed 

Anticipate 
date of 
completion 

        

        

        

        

        

        

        

        

        

 
 
 
 
 
 
 
 
 
 

 
Signature of the bidder with the seal 



  

Form – 11: Bank Details for E-Payment 

(To be executed on bidder’s letter head) 
 

 
a. Name of Party : 

 
b. Account No. : 

 
c. Branch Name : 

 
d. Branch Station : 

 
e. IFSC code of the bank : 

 
f. Contact Number of Bank : 

 
g. Type of Account : Saving /Current 

 
h. MICR code : 

 
i. Accepted for : NEFT payment or RTGS payment 

Declaration by the party: 

I/We hereby declare that the above information furnished by me is correct 

and DPA is requested to pay my/our dues to this account for this work is 

concerned. 

 
 
 

Signature of the bidder with the seal 



  

Form – 12: Certificate / Undertaking 

(To be executed on bidder’s letter head) 
 

 

To,  
Chief Operations Manager, 

Deendayal Port Authority, 

Off-Shore Oil Terminal, 

Vadinar – 361010. 

 
Dear Sir, 

 

(1) This is to certify that we M/s.   

Banned / blacklisted by any Government Agency or PSUs. 

have not been 

 

 
(2) It is to undertake that the documents submitted by us in support of our 

credential are genuine and DPA is at liberty to take any action against us, 

if the said documents are found to be non-genuine. 

 
(3) It is to undertake that we will comply to the specifications of the work 

including terms and conditions in total without any deviation. 

 
 
 
 

 
Signature of the party with the seal 



  

 



  

 



  

 



  

 



  

 



  

 



  

Form – 14: Specimen Letter of Authority from Bank for all BGs 
(To be executed on Bank’s letter head) 

 
To, 

 
Chief Operations Manager, 
Deendayal Port Authority, 
Off-Shore Oil Terminal Department, 
Vadinar – 361010 

 
 

Sub: Our Bank Guarantee No. dated  for Rs.  

favouring yourselves issued on a/c of M/s. . 

 
Sir, 

 
We confirm having issued the above mentioned guarantee favouring 

yourselves, issued on account of M/s.  validity for expiry upto 

date and claim expiry date upto . 

 
We also confirm 1)  2)  is/are 

empowered to sign such Bank Guarantee on behalf of the Bank and his/their 

signatures is/are binding on the Bank. 

 

 
Seal, Name &signature of Bank Officer 



  

Form – 15: Letter of Acceptance 

No. OOT/ /  Date:   

 

To:   

(Name & address of contractor) 
 

Sub:   

Ref: Your bid dated and list of correspondence with the 
 

bidders. Dear Sir, 
 

 
This is to notify you that your price bid opened on for execution 

of the work “  ”, as given in the instruction to 

bidders) for the Contract Price of Rs. (amount in words and figures) as 

corrected and modified in accordance with the Tender Documents is hereby 

accepted by the competent authority of Deendayal port Authority. 

 
You are hereby requested to furnish performance guarantee, for an 

amount of Rs. (amount in words and figures) within {21} days of the issue of 

this letter of acceptance valid upto {28} days from the date of 

completion/obligation/ expiry of taking over certificate subject to removal of 

defects period, if any i.e. upto 

 and also sign the contract agreement within {21} days of the 

receipt of this letter of acceptance, failing which action as stated in the tender 

document will be taken. 

Detailed Work Order will 

follow. Please acknowledge 

receipt. 

Yours faithfully, 
 
 

Authorized signatory 
Name and title of signatory 
Deendayal Port Authority 



  

Form – 16: Bank Guarantee for Performance Guarantee/Security Deposit 

(to be executed on non-judicial stamp paper) 
 

(The bank, as requested by the successful Tenderer, shall fill in this form in 
accordance with the instructions indicated) 

 

 
1. In consideration of the Board of the “Deendayal Port Authority” incorporated 

by the Major Port Authorities Act 2021(herein after called “The BOARD”) 

which expression shall unless excluded by or repugnant to the context or 

meaning therefore be deemed to include the Board of Authorityees of the 

Port of Deendayal Port Authority, its successors and assigns) having agreed 

to exempt (name of contractor/s) (herein after called 

the “Contractor”). 

 
2. From  the  demand under the  terms and  conditions of the  contract, vide 

 ’s (Name of department) letter no.  dated  

made between the contractor and the Board for execution of    

covered under Tender No. dated    

 (hereinafter called “the said contract’’) for the payment of 
Performance Guarantee in cash or Lodgement of Government Promissory 
Loan Notes for due fulfillment by the Said Contractor of the terms and 
conditions of the said Contract, on production of a Bank Guarantee for Rs. 
 (Rupees   ) only we, the (Name of Bank 
and Address)  (hereinafter referred to as “the Bank”) at the 
request of the Contractor do hereby undertakes to pay to the Board an 
amount not exceeding Rs.  (Rupees ) only against any loss or 
damage caused to or suffered or which would be caused to or suffered by 
the Board by reason of any breach by the Contractor of any of the terms and 
conditions of the said contract. 

3. We, (Name of Bank), (Name of Branch), do hereby undertake to pay the 
amounts due and payable under this guarantee without any demur merely 
on a demand from the Board stating that the amount claimed is due by way 
of loss or damage caused to or which would be caused to or suffered by the 
Board by reason of any breach by Contractor of any of the terms and 
conditions of the said contract or by reason of the Contractor’s failure to 
perform the said contract. Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this 
Guarantee. However, our liability under this guarantee shall be restricted to 
any amount not exceeding Rs . (Rupees only). 

4. We, (Name of Bank and Branch), undertake to pay the Board any money so 
demanded notwithstanding any dispute or disputes raised by the Contractor 
in any suit or proceeding pending before any Court or Tribunal relating 
thereto our liability under this present being absolute and unequivocal. The 
payment so made by us under this bond shall be valid discharge of our 
liability for payment there under and Contract(s) shall have no claim against 



  

us for making such payment. 

 
5. We, (Name of Bank and Branch) further agree with the Board that the 

guarantee herein contained shall remain in full force and effect during the 
period that would be taken for performance of the said contract and that it 
shall continue to be enforceable till all the dues of the Board under or by 
virtue of the said contract have been fully paid and its claims satisfied or 
discharged or till the EMPLOYER certifies that the terms and conditions of the 

said contract have been fully and properly carried by the said Contractor and accordingly 
discharged this guarantee. PROVIDED HOWEVER that the Bank shall at the request of the 
Board but at the cost of the Contractors, renew or extend this guarantee for such further 
period or periods as the Board may require from time to time. 

 
6. We, (Name of Bank and Branch) further agree with the board that the board 

shall have the fullest liberty without our consent and without affecting in 
any manner our obligations hereunder to vary any of the terms and 
conditions of the said contract or to extend the time of performance by the 
said Contractor from time to time or to postpone for any time or from time to 
time any of the power exercisable by the Board against the said Contractor 
and to forebear or enforce any of the terms and conditions relating to the 
said contract and we shall not be relieved from our liability by reason of any 
such variation or extensions being granted to the Contractor or for any 
forbearance, act or omission on the part of the Board or any indulgence 
shown by the Board to the Contractor or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this 
provision, have effect of so relieving us. 

7. This guarantee will not be discharged due to the change in the constitution 
of the Bank or the Contractor(s). 

 
8. It is also hereby agreed that the Courts in Jamnagar/Vadinar would have 

exclusive jurisdiction in respect of claims, if any, under this Guarantee. 

9. We, Bank lastly undertake not to revoke this guarantee during its 
currency except with the previous consent of the Board in writing. 

 
10. Notwithstanding anything contained herein: 

(i) Our liability under this Bank Guarantee shall not exceed Rs.  (Rupees 
). 

(ii) This Bank Guarantee shall be valid up to ;and 

(iii)  We are liable to pay the guarantee amount or any part thereof 
under this Bank Guarantee only and only if you serve upon us a 
written claim or demand on or before (date of expiry of guarantee). 

 
For (Name of Bank) 

Signature Date  day of 202  



  

Form – 17: Work Order 

No. OOT/ /  Date:   

 

To:   

(Name & address of contractor) 
 

Sub:   

Ref: Letter of Acceptance No. dated   
 

 

Sir, 
 

Pursuant to your furnishing the requisite Security and signing of 

the contract for execution of the 

work “  

 

      ”, you are hereby instructed to proceed with the 

execution of the said work w.e.f. in accordance with the contract 

documents. 

 
Thanking you, 

 
Yours faithfully, 

 

 
Executive Engineer (Civil), 
Deendayal Port Authority, 

OOT, Vadinar 



  

Form – 18: Final Acceptance Letter 

[on non-judicial stamp paper to be provided by the party – letter will be issued by DPA] 

No. OOT/ /  Date:   

To:   

(Name & address of contractor) 
 

Sub:   
 

 

Sir, 
 

With reference to your tender dated  , wherein you have 

Agreed to carry out the subject work for Rs. (amount in figure and 

words) inclusive of all taxes for the subject work excluding GST, has been 

accepted to the specification and condition etc. accompanied with the said 

tender. 

 
A copy of accepted schedule of quantities and rates together with one terms 

and conditions has already been forwarded to you. 

Yours faithfully, 
 
 

Chief Operations Manager, 
Deendayal Port Authority, 

OOT, Vadinar 



  

Form – 19 Agreement for execution of work 
 
 

This agreement made this   Day of between the Board 

of Deendayal port Authority, a body corporate under Major Port Authorities Act 

2021, having which Administrative Office building at Gandhidham(Kutch ). 

(Herein after called the “Board” which expression shall unless excluded by 

repugnant to the context be deemed to include theirs successors in office) of 

the one part and  ( herein after called the “CONTRACTOR” which 

expression shall unless excluded by or repugnant to the context be deemed to 

include his heirs, Executors, Administrators, Representatives and assigns or 

successors in office ) of the other part. 

WHERAS the Board is desirous of carrying out the of 

 And whereas the Contractor 

has offered to execute and complete such work at a total cost of Rs. . 

And WHERAS the Contractor has agreed to deposite the Performance Security 

deposit as follows for due fulfilment of all the conditions of the contract: 

(a) Rs.  paid in the form of Digital Transfer /FDR / Bank guarantee towards 

5% of Contract value as Performance Guarantee. Additional 5% to be recovered 

from running bills in the form of Retention Money. 



  

NOW THIS AGREEMENT WITHINESS AS FOLLOWS: 

 
A. In this agreement words and expressions shall have the same meaning 

as are respectively assigned to them in the conditions of contract 
hereafter referred to. 

B. The following documents shall be deemed to form and read as 

construed part of this agreement viz.: 

(i) Notice inviting tender. 

(ii) Technical specifications. 

(iii) Special conditions of contract. 

(iv) General Conditions of contract 

(v) Tender submitted by the Contractor. 

(vi) Any correspondence made between the Executive Engineer 

and the Contractor after opening of the cover-I—as regards to 

contain clarifications/details called for vice versa. 

(vii) Common terms and conditions offered to Contractor and their 

acceptance including confirmation to withdrawal of their own 

terms and conditions offered with the tender i.e ‘Cover-I’. 

(viii) Bank Guarantee for security deposit. 

AND WHEREAS 
 

EMPLOYER/BOARD accepted the bid of CONTRACTOR for the 

provision and the execution of WORK at the CONTRACT PRICE as 

indicated in CONTRACT upon the terms and subject to the 

conditions of contract. Now this CONTRACT AGREEMENT witnesseth 

and it is hereby agreed and declared as follows: 

1. In consideration of the payment to be made to CONTRACTOR for 

work to be executed by him. CONTRACTOR hereby convenants with 

EMPLOYER/ BOARD what CONTRACTOR shall and will duly provide, 

execute and complete work and things in CONTRACT, mentioned or 

described or which are to be implied there from or may be reasonably 

necessary for completion of work and the times and in the manner 

and subject to the terms and conditions or stipulations mentioned in 

CONTRACT. 

2. In consideration of the due provision, execution and completion of 

work by the contractor in accordance with the terms of the contract, 

the employer / board does hereby agree with contractor that 



  

employer /board will pay to contractor the respective amounts for the 

work actually done by him ad approved by employer/board as per 

payment terms accepted in contract and payable to contractor under 

provision of contract at such manner as provided for in the contract. 

3. In consideration of the due provision, execution and completion of 

work, contractor done hereby agree to pay such sums as may be due 

to employer/board for the services rendered by employer/ board to 

contractor as set forth in contract and such other sums as may 

become payable to employer/ board towards loss, damage to the 

employer/ board’s equipment, materials etc. and such payments to 

be made at such time and in such manner as is provided in the 

contract. 

IN WITNESS where of the parties hereto have caused this agreement 

to be executed in accordance with the laws of [insert name of the 

contract governing law country] on the day, month and year 

indicated above. 

Witness 
 

1. Name & Address   Signature of 
Contractor with Seal 

 
2. Name & Address  

 

 

Signed, sealed and delivered by Shri on behalf of 
the Board in presence of 

 
1.    

 

2.   Chief Operations Manager 
Deendayal Port Authority 

 
The common seal of the Board of Authority of the Port of Deendayal has affixed: 

 
 
 

 
Secretary 

Deendayal Port Authority 



  

Form – 20 FORMAT OF BID SECURITY DECLARATION FROM BIDDERS 

 
(On Bidders Letter head) 

Bid Security Declaration Form 

Date : Tender No.   

To (insert complete name and address of the Employer/ Purchaser) 

I/We. The undersigned, declare that: 

I/We understand that, according to your conditions, bids must be supported by a 
Bid Securing Declaration. 

 
I/We accept that I/We may be disqualified from bidding for any contract with you 
for a period of three year from the date of notification if I am /We are in a breach of 
any obligation under the bid conditions, because I/We 

 
a) have withdrawn/modified/amended, impairs or derogates from the tender, 
my/our Bid during the period of bid validity specified in the form of Bid; or 

 
b) having been notified of the acceptance of our Bid by the purchaser during the 
period of bid validity (i) fail or reuse to execute the contract, if required, or (ii) fail 
or refuse to furnish the Performance Security, in accordance with the Instructions 
to Bidders. 

 
I/We understand this Bid Securing Declaration shall cease to be valid if I am/we 
are not the successful Bidder, upon the earlier of (i) the receipt of your notification 
of the name of the successful Bidder; or (ii) thirty days after the expiration of the 
validity of my/our Bid. 

 
Signed: (insert signature of person whose name and capacity are shown) 
in the capacity of (insert legal capacity of person signing the Bid Securing 
Declaration) 

 
Name: (insert complete name of person signing the Bid Securing Declaration) 

 
Duly authorized to sign the bid for an on behalf of (insert complete name of Bidder) 

Dated on day of  (insert date of signing) 

 
Corporate Seal (where appropriate) 



  

SECTION – 4: CONDITION OF CONTRACT 

 
A. General 

4.1. Definitions 

4.1.1. Terms which are defined in the Contact Data are not also defined 

in the Conditions of Contract but keep their defined meanings 

capital initials are used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Bid. 

Compensation Events are those defined in Clause 4.46. 

The Completion Date is the date of Completion of the Works as 

certified by the Nodal Officer or his nominee in accordance with 

Sub Clause 4.56. 

The Contract is the contract between the Employer and the 

Contractor to execute, complete and maintain the Works. It 

consists of the documents listed in Clause 4.2.3 below. 

The Contract Data defines the documents and other information 

which comprise the Contract. 

The Contractor is a person or corporate body whose Bid to carry 

out the Works has been accepted by Employer. 

The Contractor’s Bid is the completed Bidding documents 

submitted by the Contractor to the Employer. 

The Contract Price is the stated in the letter of acceptance and 

thereafter as adjusted in accordance with the provisions of the 

Contract. 

Days are calendar days; months are calendar months. 

A Defect is any part of the Works not completed in accordance 

with the Contract. 

The Defects Liability Period is the Period named in the 

Contract Data and calculated from the Completion Date. 

The Employer is the party who will employ the contractor to 

carry out the Works. 

The Nodal Officer or his nominee is the person named in the 

Contract Data (or any other Competent person appointed and 

notified to the contractor to act in replacement of the Nodal 

Officer or his nominee) who is responsible for supervising the 

Contractor, Administering the Contract, certifying payments due 



  

to the Contractor, issuing and valuing Variations to the contract, 

awarding extensions of time and valuing the Compensation 

Events. 

Equipment is the Contractor’s machinery and vehicles brought 

temporarily to the Site to construct the Works. 

The Initial Contract Price is the Contract Price listed in the 

employer’s Letter of Acceptance. 

The Intended completion Date is the date on which it is intended 

that the Contractor shall complete the works. The Intended 

Completion Date is specified in the Contract Data. The Intended 

Completion Date may be revised only by the Nodal Officer or his 

nominee by issuing an extension of time. 

Materials are all supplies, including consumables, used by the 

contractor for incorporation in the Works. 

Plant is any integral part of the Works which is to have 

mechanical, electrical, electronic or chemical or biological 

function. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the 

Bidding documents and are factual interpretative reports about 

the surface and subsurface conditions at the site. 

Specification means the Specification of the Works included in 

the Contract and any modification or addition made or approved 

by the Nodal Officer or his nominee. 

The Start Date is given in the Contract Data. It is the date when 

the Contractor shall commence execution of the works. It does 

not necessarily coincide with any of the Site Possession Date. 

A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the work in 

the Contract which includes work on the site. 

Temporary Works are works designed, constructed, installed 

and removed by the Contractor which are needed for 

construction or installation of the Works. 

A Variation is an instruction given by the Nodal Officer or his 

nominee which varies the Works. 

The Works are what the Contract requires the Contractor to 

construct, install and turn over to the Employer as defined in the 

Contract Data. 



  

The Trained Work Person are those employed/proposed to be 

employed by the Contractor at the Project Site, who have 

participated and are in possession of a valid Competency 

Certificate through a programme run under the auspices of a 

University, State Technical Board, Ministry of Government of 

India. 

Board – Board of Authority of the Port of Deendayal, a body 

corporate under the Major Port Authority Act, 1963, amended to 

Major Port Authorities Act, 2021 and as amended from time to 

time. 

Chairman means the Chairman of the Board of Authority of the 

Port of Deendayal. 

 
4.2. Interpretation 

4.2.1. In interpreting this Condition of Contract, singular also means 

plural, male also means female or neuter and the other way 

around. Headings have no significance. Words have their normal 

meaning under the language of the Contract instructions 

clarifying queries about the Conditions of Contract. 

4.2.2. If sectional completion is specified in the Contract Data, 

references in the Conditions of Contract to the Works, the 

Completion Date, and the Intended Completion Date apply to any 

Section of the Works (other than references to the Completion 

Date and Intended Completion date for the whole of the Works). 

4.2.3. The documents forming the Contract shall be interpreted in the 

following order of priority: 

1. Agreement 

2. Letter of Acceptance and notice to proceed with Works 

Contractor’s Bid. 

3. Contract Data 

4. Conditions of Contract including Special Conditions of 

Contract 

5. Specifications 

6. Drawings 

7. Bill of quantities and 

8. Any other documents listed in the Contract Data as forming 

part of the Contract. 



  

4.3. Language and Law 

The language of the Contract and the law governing the Contract 

are stated in the Contract Data. 

 
4.4. Jurisdiction of Court: 

All such disputes, which could not be settled at the intervention 

of Chairman, DPA, shall be subjected to the jurisdiction of the 

courts at Devbhumi Dwarka. 

 
4.5. Nodal Officer or his nominee’s Decisions 

Except where otherwise specifically stated, the nodal officer or his 

nominee will decide contractual matters between the Employer 

and the Contractor in the role representing the Employer. 

 
4.6. Delegation 

The Nodal officer or his nominee may delegate any of the duties 

and responsibilities to other people except to the Conciliator after 

notifying the Contractor and may cancel any delegation after 

notifying the Contractor. 

 
4.7. Communications 

Communications between parties which are referred to in the 

conditions are effective only when in writing. A notice shall be 

effective only when it is delivered (in terms of Indian Contract Act 

1872). 

 
4.8. Joint Venture [Not Applicable] 

 
4.9. Subcontracting [Not Applicable] 

The Contractor may subcontract with the approval of the Nodal 

Officer or his nominee but may not assign the Contract without 

the approval of the Employer in writing. Subcontracting does not 

alter the Contractor’s obligations. 

 
4.10. Other Contractor 

The Contractor shall co-operate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of other contractors. The 

Contractor shall as referred to in the Contract Data, also provide 

facilities and services for them as described in the Schedule. The 

employer may modify the schedule of other contractors and shall 

notify the contractor of any such modification. 



  

4.11. Personnel 

4.11.1. The Contractor shall employ the qualified personnel to carry out 

the functions stated in the Schedule or other personnel approved 

by the Nodal Officer or his nominee. The Nodal Officer or his 

nominee will approve any proposed replacement of Key personnel 

only if their qualifications, abilities, and relevant experience are 

substantially equal or better than those of the personnel listed in 

the Schedule. 

4.11.2. If the Nodal Officer or his nominee asks the Contractor to remove 

a person who is a member of the Contractor’s staff of his work 

force stating the reasons, the Contractor shall ensure that the 

person leaves the Site within seven days and has no further 

connections with the work in the Contract. 

 
4.12. Employer’s and Contractor’s Risks 

The Employer carries the risks which this contract states are 

Employer’s risks and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

 
4.13. Employers  Risks 

4.13.1. The Employers risks are 

(a) In so far as they directly affect the execution of the Works in 

the country where the Permanent Works are to be executed: 

(i) War and hostilities (whether war be declared or not), 

invasion, act of foreign enemies: 

(ii) Rebellion, revolution, insurrection, or military or 

usurped power, or civil war, 

(iii) Ionizing radiations, or contamination by radioactivity 

from any nuclear fuel, or from any nuclear waste, from 

the combustion of nuclear fuel, radioactive toxic 

explosive or other hazardous properties of any explosive 

nuclear assembly or nuclear component thereof: 

(iv) Pressure waves caused by aircraft or other aerial 

devices traveling at sonic or supersonic speeds; and 

(v) riot, commotion or disorder, unless solely restricted to 

the employees of the Contractor or of his 

Subcontractors and arising from the conduct of the 



  

Works; 

(vi) floods, tornadoes, earthquakes and landslides. 

 
(b) Loss or damage due to the use or occupation by the 

Employer of any Section or part of the Permanent Works, 

except as may be provided for in the Contract; 

(c) loss or damage to the extent that it is due to the design of 

the Works, other than any part of the design provided by the 

Contractor or for which the Contractor is responsible; and 

(d) Any operation of the forces of nature (in so far as it occurs 

on the Site) which an experienced contractor: 

(i) could not have reasonably foreseen, or 

(ii) Could reasonably have foreseen, but against which he 

could not reasonably have taken at least one of the 

following measures. 

A. Prevent loss or damage to physical property from 

occurring by taking appropriate measures, or 

B. Insure against. 

 
4.14. Contractor’s risks 

All risks of loss of or damage to physical property and of personal 

injury and death which arise during and in consequence of the 

performance of the Contract other than the excepted risks are the 

responsibility of the Contractor. 

4.15. Insurance 

4.15.1. The Contractor shall provide in the joint names of the employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles state in the Contract Data for the following events 

which are due to the Contractors risks. 

a) Loss of or damage to the Contractors risks. 

b) Loss of or damage to Equipment; 

c) Loss of or damage property (except the Works, Plant, 

Materials and Equipment in connection with the Contract, 

and 

d) Personal injury of death. 

4.15.2. Policies and certificates for insurance shall be delivered by the 

Contractor to the Nodal Officer or his nominee for the Nodal 



  

Officer or his nominee’s approval before Start Date. All such 

insurance shall provide for compensation to be payable in the 

types and proportions of currencies required to rectify the loss or 

damage incurred. 

4.15.3. If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment of the premiums shall be a 

debt due. 

4.15.4. Alternate to the terms of insurance shall not be made without the 

approval of the Nodal Officer or his nominee. 

4.15.5. Both parties shall comply with all conditions of the insurance 
policies. 

 
4.16. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on the 

Investigation Report referred to in the Contract Data, 

supplemented by any information available to the Bidder. 

 
4.17. Queries about the Contract Data 

The Nodal Officer or his nominee will clarify queries on the 

Contract Data. 

4.18. Contractor to Construct the Works 

The Contractor shall construct and install the Works in 

accordance with the Specification and Drawings. 

4.19. The Works to Be Completed by the Intended Completion Date 

The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

program submitted by the Contractor as updated with the 

approval of the Nodal Officer or his nominee, and complete them 

by the Intended Completion Date. 

4.20. Approval by the Nodal Officer or his nominee 

4.20.1. The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Nodal Officer or 

his nominee, who is to approve them if they comply with the 

specifications and Drawings. 

4.20.2. The Contractor shall be  responsible  for design of Temporary 



  

Works. 

4.20.3. The Nodal Officer or his nominee’s approval shall not alter the 

Contractor’s responsibility for design of the Temporary Works. 

4.20.4. NIL 

4.20.5. All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Nodal Officer or his nominee before their use. 

 
4.21. Safety 

The Contractor shall be responsible for the safety of all activities 

on the Site. 

 
4.22. Discoveries 

Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site is the property of the 

Employer. The contractor is to notify the Nodal Officer or his 

nominee of such discoveries and carry out the Nodal Officer or 

his nominee’s instructions for dealing with them. 

4.23. Possession of the Site 

At present Staff of DPA is working at A.O.building, which has to 

be extended and renovated, therefore, The Employer shall not 

give possession of all A.O.building at a time to the Contractor. No 

claim dispute will be entertained on this account. 

 
4.24. Access to the Site 

The Contractor shall allow the Nodal Officer or his nominee and 

any person authorized by the Nodal Officer or his nominee access 

to the Site to any place where work in connection with the 

Contract is being carried out or is intended to be carried out and 

to any place where materials or plant are being manufactured, 

fabricated and/or assembled for the works. 

 
4.25. Instructions 

The Contractor shall carry out all instructions of the Nodal 

Officer or his nominee which comply with the applicable laws 

where the Site is located. 

4.26. Disputes 

If the Contractor believes that a decision taken by the Nodal 



  

Officer or his nominee was either outside the authority given to 

the Nodal Officer or his nominee by the Contract or that the 

decision was wrongly taken, the decision shall be referred to the 

conciliator within 28 days of the notification of the Nodal Officer 

or his nominee’s decision. 

4.27. Settlement of Disputes 

4.27.1. If a dispute of any kind whatsoever arises between the Employer 

and the Contractor in connection with, or arising out of the 

Contract or the execution of the Works, whether during the 

execution of the Works or after their completion and whether 

before or after repudiation or after termination of the Contract, 

including any disagreement by either party with any action, 

inaction, opinion, instruction, determination, certificate or 

valuation of the Nodal Officer or his nominee, the matter in 

dispute shall, in the first place be referred to the Disputes Review 

Board [DRD] in case of contracts valuing more than Rs.5 crores 

and above, and for contracts valuing less than Rs. 5 crores, the 

disputes will firstly be settled by the Conciliator, failing which 

any party may invoke arbitration clause. 

Unless the Contract has already been repudiated or terminated 

or frustrated the Contractor shall in every case, continue to 

proceed with the Works with all due diligence and the Contractor 

and the Employer shall give effect forthwith to every decision of 

the Nodal Officer or his nominee unless and until the same shall 

be revised, as hereinafter provided, by the conciliator or in a 

Dispute Review Board recommendation / Arbitral Award. 

 
4.27.2. Decision by Conciliator 

i. The Conciliator shall give a decision in writing within 28 days of 

receipt of a notification of a dispute. 

ii. Conciliator shall be paid daily at the rate specified in the 

contract Data together with reimbursable expenses of the 

types specified in the contract data and the cost shall be 

divided equally between the Employer and the contractor, 

whatever decision is reached by the conciliator, either party 

may refer a decision of the conciliator within 28 days of the 

conciliator’s written decision. If neither party refers the 

disputes to arbitration within 28 days, the conciliators 

decision will be final and binding. 

 
4.28. Arbitration Clause 



  

4.28.1. Except where otherwise provided in the contract, all questions 

and disputes relating to the meaning of the specifications, 

designs, drawings and instructions herein before mentioned and 

as to the quality of workmanship or materials used on the work 

or as to any other question, claim, right, matter or any other 

thing whatsoever, in any way arising out of or relating to the 

contract, designs, drawings, specifications, estimates, 

instructions, orders, or to the conditions or otherwise concerning 

the work or regarding the execution or failure to execute the 

same whether arising during the progress of the work or after the 

completion thereof as described hereinafter shall be referred to 

the Chairman for sole arbitration by himself or by any officer 

appointed by him. 

4.28.2. It will be no objection to any such appointment that the 

arbitrator is an employee of the Board or the Government, that 

he had to deal with the matters to which the contract relates and 

that in the course of his duties as an employee of the Board of 

the Government, he had expressed views on all or any of the 

matters in dispute or of difference. 

4.28.3. The arbitrator, who has been dealing with the arbitration case, 

being transferred or vacating his office or in the event of his 

death or being unable to act for any reason, the Chairman then 

holding the office shall arbitrate himself or appoint any officer to 

act as arbitrator. 

4.28.4. It is also a term of this contract that no person other than the 

Chairman himself or any officer appointed by him shall act as 

arbitrator. 

4.28.5. It is a term of this contract that only such questions and disputes 

as were raised during the progress of other work till its 

completion and not thereafter shall be referred to arbitration . 

However, this would not apply to the questions and disputes 

relating to liabilities of the parties during the guarantee period 

after completion of the work. 

4.28.6. It is a term of the contract that the party invoking arbitration 

shall give a list of disputes with amount of claim in respect of 

each said disputes along with the notice seeking appointment of 

arbitrator. 

4.28.7. It is also a term of the contract that if the Contractor does not 

make any demand for appointment of arbitrator in respect of any 



  

claims /disputes in writing, as aforesaid, within 120 days of 

receiving the intimation from the Nodal Officer that the final bill 

is ready for payment, the claim of the Contractor shall be deemed 

to have been waived and absolutely barred and the Port Trust 

shall be discharged and released of all liabilities under the 

contract in respect of these claims. 

4.28.8. It is also a term of the contract that the arbitrator shall 

adjudicate only such disputes/claims as referred to him by the 

appointing authority and give separate award against each 

dispute /claim referred to him .The arbitrator will be bound to 

give claim wise detail and speaking award and it should be 

supported by reasoning. 

4.28.9. The award of the arbitrator shall be final, conclusive and binding 

on all the parties to Contractor. 

4.28.10. The arbitrators from time to time, with the consent of both the 

parties, enlarge the time for making & publishing the award . 

4.28.11. Arbitration shall be conducted in accordance with the provisions 

of Indian Arbitration Act, 1996 or any statutory modifications or e- 

enactment thereof and rules made there under and for the time 

being in force shall apply to the arbitration proceeding under this 

clause. 

a. It is also a term of the contract that if any fees are payable to 

the arbitrator, this shall be pied equally by both the parties. 

b. It is also a term of a contract that the arbitration shall be 

deemed to have been entered on the reference on the date he 

issues the first notice to both the parties calling them to 

submit their statement of claims and counter statement of 

claims. 

c. Venue of the arbitration shall be such place as may be fixed 

by the arbitrator at his sole discretion. 

 

B. TIME CONTROL 
 

4.29. Program 

4.29.1. Within the time stated in the contact data the contractor shall 
submit to the Nodal officer or his nominee for approval a 
program showing the general methods arrangements, order, 
and timing for all the activities in the works along with monthly 
cash flow forecast. 



  

4.29.2. An update of the program shall be a program showing the 
actual progress achieved on the timing of the progress 
achieved on the timing of the remaining work including any 
changes to the sequence of the activities. 

4.29.3. The contractor shall submit to the Nodal Officer or his 
nominees, for approval an updated program at intervals no 
longer than the period stated in the contract data. If the 
contractor does not submit an updates program within this 
period, the Nodal Officer or his nominee may withhold the 
amount. from the next payment certificate and continue to 
withhold this amount until the next payment after the date on 
which the overdue program has been submitted. 

4.29.4. The nodal officer or his nominee’s approval of the program shall 
not alter the contractor’s obligations. The contractor may 
revise the program and submit it to the nodal officer or his 
nominee again at any time. A revise program is to show the 
effect of variations and compensation events. 

4.30. Extension of the intended completion date 

The nodal officer or his nominee shall extend the intended 

completion date if a compensation event occurs or a variation 

is issued which makes it impossible for completion to be 

achieved by the intended completion date without the 

contractor taking steps to accelerate the remaining work and 

which would cause the contractor to incur additional cost. The 

nodal officer or his nominee shall decide whether and by how 

much to extend the intended completion date within 21 days of 

the contractor asking the Nodal Officer or his nominee for a 

decision upon the effect of a compensation event or variation 

and submitting full supporting information. If the contractor 

has failed to give early warning of a delay or has failed to 

cooperate in assessing the new intended completion date. 

 
4.31. The Early Warning Provisions shall be as per clause 4.34. 

 
4.32. Delays Ordered by the Nodal Officer or his nominee 

The Nodal Officer or his nominee may instruct the contractor 

to the start or Progress of any activity within the works. 

 
4.33. Management Meeting 

4.33.1. Either the Nodal Officer or his nominee or the contractor may 
require the other to attend a management meeting. The 
business of a management meeting shall be to review the plans 
for remaining work and to deal with matters raised in 



  

accordance with the early warning procedure. 

4.33.2. The Nodal Officer or his nominee shall record the business of 
management meetings and is to provide copies of his record to 
those attending the meeting and to the employer. The 
responsibility of the parties for actions to be taken is to be 
decided by the Nodal Officer or his nominee either at the 
management meeting or after the management meeting and 
state in writing to all attended the meeting. 

4.34. Early warning 

4.34.1. The contractor is to warn the Nodal Officer or his nominee at 
the earliest opportunity of specific likely future events or 
circumstances that may adversely affect the quality of the 
work, increase the contract price or delay the execution of 
works. The Nodal Officer or his nominee may require the 
contractor to provide an estimate of the expected effect of the 
event or circumstances on the contract price and completion 
date. The estimates are to be provided by the contractor as 
soon as reasonably possible. 

4.34.2. The contractor shall cooperate with the Nodal Officer or his 
nominee in making and considering proposals for how the 
effect of such an event or circumstance can be avoided or 
reduced by anyone involved in the work and in carrying out 
any resulting instruction of the Nodal Officer or his nominee. 

 
C. QUALITY CONTROL 

 
4.35. Identify Defects 

The Nodal Officer or his nominee shall check the Contractor’s 

work and notify the Contractor of any Defects that are found. 

Such checking shall not affect the Contractor’s responsibilities. 

The Nodal Officer or his nominee may instruct the Contractor 

to search for a Defect and to uncover and test any work that 

the Nodal Officer or his nominee considers may have a Defect. 

 
4.36. Tests 

If the Nodal Officer or his nominee instructs the Contractor to 

carry out a test not specified in the specification to check 

whether any work has a Defect, Contractor shall pay for the 

test and any samples. 

 
4.37. Correction of Defects 

4.37.1. The Nodal Officer or his nominee shall give notice to the 

Contractor of any Defects before the end of the Defects Liability 



  

Period, The Defects Liability Period shall be extended for as 

long as Defects remain to be corrected. 

4.37.2. Every time notice of a Defect is given the Contractor shall 

correct the notified Defect within the length of time specified by 

the Nodal Officer or his nominee’s notice. 

 
4.38. Uncorrected Defects 

If the Contractor has not corrected a Defect within the time 

specified in the Nodal Officer or his nominee’s notice the Nodal 

Officer or his nominee will assess the cost of having the Defect 

corrected, and the Contractor will pay this amount. 

 
D. COST CONTROL 

 
4.39. Bill of Quantities 

4.39.1. The Bill of Quantities shall contain items for the construction, 

supply, installation, testing and commissioning work to be 

done by the Contractor. 

4.39.2. The bill of quantities is used to calculate the Contract Price. 

The Contractor is paid for the quantity of the work done at the 

rate in the Bill of Quantities for each item. 

 
4.40. Changes in the Quantities 

4.40.1. If the final quantity of the work done differs from the quantity 

in the Bill of Quantities for the particular item by more than + 

25 percent provided the change exceeds + 10% of initial 

Contract Price, the Nodal Officer or his nominee shall adjust 

the rate (s), to allow for the change, in accordance with Clause 

4.42. 

4.40.2. The Nodal Officer or his nominee shall not adjust rates from 

changes in quantities if thereby the initial Contract Price is 

exceeded by more than 15 percent except with prior approval 

of the Employer. 

4.40.3. If requested by the Nodal Officer or his nominee where the 

quoted rate (s) of any item(s) is / are abnormally high, the 

Contractor shall provide the Nodal Officer or his nominee with 

a detailed cost breakdown of such rate in the Bill of Quantities. 

 
4.41. Variations 

All Variations shall be included in updated programs produced 

by the Contractor. 



  

4.42. Payment for Variations 

4.42.1. Variation permitted shall not exceed +25% in quantity of each 

individual item, and +10% of the total contract price, within 14 

days of the date of instruction for executing varied work, extra 

work or substitution, and before the commencement of such 

work, notice shall be given either (a) by the contractor to the 

Employer of his intention to claim the extra payment or a 

varied rate or price, or (b) by the Employer to the contractor of 

his intention to vary rate or price. 

4.42.2. For items not existing in the Bill of Quantities or substitution 

to items in the Bill of Quantities, rate payable should be 

determined by methods given below and, in the order, given 

below: 

a. Rates and prices in Contract, if applicable plus escalation 

as per contract. 

b. Rates and prices in the schedule of rates applicable to the 

contract plus ruling percentage. 

c. Market rates of materials and labour, hire charges of plant 

and machinery used, plus 10% for overheads and profits of 

Contractors. 

4.42.3. For items in the Bill of quantities but where quantities have 

increased beyond the variation limits, the rate payable for 

quantity in excess of the quantity in the Bill of Quantity plus 

the permissible variation should be: 

a. Rates and prices in contract, if reasonable plus 
escalation, failing which (b) and (c) below will apply 

b. Rates and prices in the schedule of Rates applicable to the 

contract plus ruling percentage, 

c. Market rates of material and labour, hire charges of plant 

and machinery used plus 10% for overheads and profits of 

contractor. 

4.42.4. If there is delay in the Employer and the contractor coming to 

an agreement on the rate of an extra item, rates as proposed 

by the employer shall be payable provisionally till such time as 

the rates are finally determined or till date mutually agreed. 

 
4.43. Cash flow forecasts 

When the program is updated, the contractor is to provide the 

Nodal Officer or his nominee with an updated cash flow 

forecast. 



  

4.44. Payment Certificates 

4.44.1. The contractors shall submit to the Nodal Officer or his 

nominee monthly statements of the estimated value of the 

work completed less the cumulative amount certified 

previously. 

4.44.2. The Nodal Officer or his nominee shall check the Contractors’ 

monthly statement within 14 days and certify the amount to be 

paid to the Contractor after taking into account any credit or 

debit for the month in question in respect of materials for the 

works in the relevant amount and under conditions set forth in 

sub clause 4.53 of the Contract Data (Secured Advance). 

4.44.3. The value of work executed shall be determined by the Nodal 

Officer or his nominee. 

4.44.4. The value of work executed shall comprise the value of 

quantities of the items in the Bill of quantities completed. 

4.44.5. The value of work executed shall include the valuation of 

variations and Compensation Events. 

4.44.6. The Nodal Officer or his nominee may exclude any item 

certified in a previous certificate or reduce the proportion of 

any item previously certified in any certificate in the light of 

later information. 

 
4.45. Payments 

4.45.1. Bills / Tax invoice shall be prepared and submitted by the 

Contractor. Joint measurements shall be taken continuously 

and need not be connected with billing stage. System of 4 

copies of measurements, one each for Contractor, Employer 

and Engineer or his nominee, and signed by both Contractor 

and Employer shall be followed. 

4.45.2. Interim of bill amount will be paid within 14 days of 

submission of the bill. 

4.45.3. Contractor shall submit final Bill within 60 days from the date 

of completion of work and the same will be paid by the Port 

within 30 days from the date of submission 

4.45.4. The payment will be made to the contractor after deducting any 

dues payable to the Port statutory authorities etc. 

4.45.5. If an amount certified is increased in a later certificate as a 

result of an award by the DRB or an Arbitrator, the Contractor 



  

shall be paid interest upon the delayed payment as set out in 

this clause. Interest shall be calculated from the date upon 

which the increased amount would have been certified in the 

absence of dispute. 

4.45.6. Items of the Works for which no rate or price has been entered 

in will not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

4.46. Compensation Events (Not applicable) 

4.46.1. The following mutually agreed Compensation Events unless 

they are caused by the Contractor would be applicable. 

(a) The Employer does not give access to a part of the Site by 

the site. Possession Date stated in the Contract Date. 

(b) The Employer modifies the schedule of other contractors 

in a way which affects the work of the contractor under 

the contract. 

(c) The Nodal Officer or his nominee orders a delay or does 

not issue drawings, specifications or instructions required 

for execution of works on time. 

(d) The Nodal Officer or his nominee instructs the Contractor 

to uncover to carry out additional tests work which is then 

found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not 

approve for a subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of 

letter of Acceptance from the information issued to 

Bidders (including the Site Investigation Reports), from 

information available publicly and form a visual 

inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for 

dealing with an unforeseen condition, caused by the 

Employer, or additional work required for safety or other 

reasons. 

(h) Other contractors, public authorities, utilities or the 

Employer does not work within the dates and other 

constraints stated in the Contract that cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 



  

(j) The effect on the Contractor of any of the Employer’s 

Risks. 

(k) The Nodal Officer or his nominee unreasonably delays 

issuing a Certificate of Completion. 

(l) Other Compensation Events listed in the Contract Date or 

mentioned in the contract. 

(m) Whenever any compensation event occurs, the contractor 

will notify the employer, within 14 days and provide a 

forecast cost of the compensation event. 

4.46.2. If a Compensation Event would cause additional cost or would 

prevent the work being completed before the intended 

Completion Date, the Contract Price shall be increased and/or 

the intended Completion Date shall be extended. The Nodal 

Officer or his nominee shall decide whether and by how much 

he Contract Price shall be increased and whether and by how 

much the Intended Completion Date shall be extended. (Not 

applicable) 

4.46.3. As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast has been 

provided by Contractor, it is to be assessed by the Nodal 

Officer or his nominee and the Contract Price shall be adjusted 

accordingly. If the Contractor’s forecast is deemed 

unreasonable the Nodal officer or his nominee shall adjust the 

Contract Price based on Nodal Officer or his nominee’s own 

forecast. The Nodal Officer or his nominee will assume that the 

Contractor will react competently and promptly to the event. 

(Not applicable) 

 
4.47. Tax 

4.47.1. Tax: The prices shall be quoted inclusive of all Taxes [excluding 

GST], duties, salary and wages of staff, repair and 

maintenance cost, fuel cost, insurance and other incidentals 

etc. and should remain firm till completion of work. The 

employer will perform such duties in regard to the deduction of 

such taxes at sources as per applicable law. 

4.47.2. GST: Applicable GST on the taxable value of supply of Goods or 

Service or both covered in this tender/contract will be paid by 

Port as reimbursement on production of documentary 

evidences/reflection of the same under the GSTIN of DPA in 

the GST web portal. Applicable statutory recoveries including 

TDS   under   Income   Tax,  TDS  under  GST   will  be 



 
 

deducted/recovered while accounting for or making payment 

to the vendor as per the applicable laws. 

4.47.3. Deduction of Income-Tax: Income-Tax deductions and 

surcharge as applicable thereon shall be made good while 

making payments due to the contractor for carrying out the 

work and only net amount shall be paid as directed by the 

Central Board of Direct Taxes, Ministry of Finance, 

Government of India. 

 
4.48. Currencies 

4.48.1. All payments shall be made in Indian Rupees unless 

specifically mentioned. 

 
4.49. Price Adjustment [Not Applicable] 

4.49.1. Contract price shall be adjusted for increase or decrease in 

rates and prices of labour, materials, fuels and lubricants in 

accordance with the following principles and procedures and 

as per formula given. 

The price adjustment shall apply for the work done from the 

start date given in the Contract data up to end of the initial 

intended completion date or extensions granted by the Nodal 

Officer or his nominee and shall not apply to the work carried 

beyond the stipulated time for reason attributable to the 

contractor. 

(I) Price adjustment for increase or decrease in the cost shall be 

paid in accordance with the following formula: 

V = 0.85 x Q x R x [ (P-Po) / Po ] 
Where, 

 
V = Variation in price on account of Labour/ Diesel/ Cement/ 

Steel/ All Commodities during the month under 
consideration. 

Po= Market rate of Diesel/ Cement/ Steel/ All Commodities on 
the date of opening of technical bid. (Consumer Price Index 
for Labour). 

P = Market rate of Diesel/ Cement/ Steel/ All Commodities 
during the month under consideration. (Consumer Price 
Index for Labour). 

Q = Percentage of Labour/ Diesel/ Cement/ Steel/ All 
Commodities. 

R = Value of work done during the month under consideration. 

Note: i) Escalation to be computed for relevant items. 



 
 

Percentage that shall govern the escalation under Q shall 

be predetermined and indicated in tender document for 

each component i.e. Labour, Fuel, Cement, Steel, All 

commodities etc. 
 

 Labour Diesel Cement Steel All Commodities 

Q(%) 25% 10% 5% 50% 10% 

P All India Consumer Price 
Index for Industrial 
Workers for the month 

Retail Price of 
HSD received 
at Kandla by 

Wholesale Price 
Index for Cement for 
the month under 

Wholesale Price 
Index for Steel for the 
month under 

Wholesale Price Index 
for All Commodities for 
the month under 

 under consideration as 
published in the RBI 
Bulletin /Indian Labour 

M/s. IOCL for 
the month 
under 

consideration as 
published in RBI 
Bulletin/Indian 

consideration as 
published in RBI 
Bulletin/Indian 

consideration as 
published in RBI 
Bulletin/Indian Labour 

 Journal Base 2001 = 
100). 

consideration Labour Journal (Base 
2011-12 = 100) 

Labour Journal (Base 
2011-12 = 100) 

Journal (Base 2011-12 
= 100) 

Po All India Consumer Price 
Index for Industrial 
Workers as prevalent in 
the month in which bids 
are opened & as 
published in the RBI 
Bulletin /Indian Labour 
Journal Base 2001 = 

Retail Price of 
HSD received 
at Kandla by 
M/s. IOCL as on 
the date of 
opening of 
Bids. 

Wholesale Price 
Index for Cement 
ruling in the month in 
which the Bids are 
opened and as 
published in RBI 
Bulletin/Indian 
Labour Journal (Base 

Wholesale Price 
Index for Steel ruling 
in the month in 
which the Bids are 
opened and as 
published in RBI 
Bulletin/Indian 
Labour Journal (Base 

Wholesale Price Index 
for All Commodities 
ruling in the month in 
which the Bids are 
opened and as 
published in RBI 
Bulletin/Indian Labour 
Journal (Base 2011-12 

 100).  2011-12 = 100) 2011-12 = 100) = 100) 

 
4.49.2. NIL 

4.49.3. To the extent that full compensation for any rise or fall in costs 

to the contractor is not covered by the provisions of this or 

other clauses in the contract, the unit rates and prices 

included in the contract shall be deemed to include amount to 

cover the contingency of such other rise or fall in costs. 

SUBSEQUENT LEGISLATION 

If, after the date 28(Twenty eight) prior to the date for submission of 

tenders for the contract there occur changes to any National or Statute 

Stature, Ordinance or Decree or other law or any regulation or bye law of 

any local or other duly constituted authority or introduction of any such 

statute, ordinance, decree, law, regulation or bye law which causes 

additional or reduced cost to the contractor in execution of the contract, 

such additional or reduced cost shall, after due consultation with the 

employer and the contractor be determined by the nodal officer or his 

nominee and shall be added to or deducted from the contract price and 

the nodal officer or his nominee shall notify the contractor accordingly 

with a copy to the employer. 

 
4.50. Retention money 

Security Deposit consists of only 10 % contract price and as per 



 
 

tender condition party has to pay 5 % performance 

guarantee on issuance of Letter of Acceptance and hence 5% to 

be recovery of retention money shall be deducted at 5% from 

each running bill, subject to a max. of 5 percent of the contract 

price. Retention money shall be refunded within 14 days from 

the date of payment of final bill. 

 
4.51. Liquidated damages 

4.51.1. In case of delay in completion of the contract, liquidated 

damages (L.D) may be levied at the rate of 1/2% of the contract 

value per week of delay or part thereof, subject to a maximum 

of 10 per cent of the contract price. 

i. The Employer if satisfied, that the works can be completed 

by the contractor within a reasonable time after the 

specified time for completion, may allow further extension 

of time at its discretion with or without the levy of L.D. In 

the event of extension of time at its discretion with L.D, 

the owner will be entitled without prejudice to any other 

right or remedy available in that behalf per cent (1/2%) of 

the contract value of the works for each week or part of 

the week subject to the ceiling defined in sub-clause 

4.51.1. 

ii. The Employer, if not satisfied that the works can be 

completed by the contractor, and in the event of failure on 

the part of the contractor to complete work with in further 

extension of time allowed as aforesaid, shall be entitled, 

without prejudice to any other right, or remedy available 

in that behalf, to rescind the contract. 

iii. The Employer, if not satisfied with the progress of the 

contract and in the event of failure of the contractor to 

recoup the delays in the mutually agreed time frame, shall 

be entitled to terminate the contract. 

iv. In the event of such termination of the contract as 

described in clauses 4.51.1(ii) or 4.51.1(iii) or both the 

owner shall be entitled to recover L.D. up to ten per cent 

(10%) of the contract value and forfeit the security 

deposit made by the contractor besides getting the work 

completed by other means at the risk and cost of the 

contractor. 

v. The ceiling of LD shall be 10% of the cost of work. 

vi. In case part / portions of the work can be commissioned 



 
 

and port operates the portion for commercial purpose, the 

rate of LD will be restricted to the uncompleted value of 

work, the maximum LD being on the entire contract value. 

Note: Contract price for LD shall be inclusive of tender price 

plus taxes and duties. 

4.52. Incentives or Bonus [Not Applicable] 

For early completion of the contract before the stipulated date of 

completion of an incentive amount at the rate of half percent 

(1/2%) of the contract price per full week of early completion, 

subject to a maximum of ten percent (10%) of the contract 

price may be paid to the contractor. 

The owner, if satisfied, that the works can be completed by the 

contractor within a reasonable time after the specified time for 

completion, may allow extension of time at its discretion, by 

virtue of which the contractor make himself eligible for 

incentive, the extension shall be considered only till the actual 

date of completion and no incentive shall be payable. 

For calculation of incentive payment, contract price shall be 

exclusive of tender price plus taxes and duties. 

 
4.53. Advance payment [Not Applicable] 

4.53.1. Mobilization Advance[Not Applicable] 

a. The Mobilization advance shall not be sanctioned in less 

than two installments. The second installment is sanctioned 

only after proper utilization of advance disbursed in first 

phase and a certification to this effect by E-I-C. 

b. The advance shall be limited to 10% of tendered amount. 

c. Interest free advance shall not be granted. Rate of Interest 

shall be SBI Lending Rate + 2%. 

d. The mobilization advance shall be released only after 

obtaining a bank Guarantee bond from a nationalized bank 

for 110 % (as per latest cvc directions) of amount of advance 

to be released and valid for the contract period. This shall 

be kept renewed time to time to cover the balance amount 

and likely period to complete recovery together with interest. 

e. The original bank guarantee should be received by KPT 

directly from the issuing authority by Registered Post [AD]. 

However, in exceptional cases, where the guarantee is 

handed over to the customer for any genuine reasons, the 



 
 

branch should immediately send by Registered Post [AD] an 

unstamped by the E-I-C. 

f. The interest on the advance shall be calculated from the 

date of payment to the date of recovery, both days inclusive. 

g. It shall be ensured that at any point of time, Bank 

Guarantee is available for the amount of outstanding 

advance. 

h. The recovery should be commenced after 10% of work is 

completed and the entire amount together with interest 

shall be recovered by the time 80% of the work is 

completed. However, the interest recovery shall be effected 

immediately from the 1st release of payments towards 

execution of the work. 

i. If the contractor fails to achieve the targeted progress at the 

end of 50% of time period the mobilization advance may be 

recovered by encashing the bank guarantee, provided no 

hindrance/delay was caused by the department. 

4.53.2. Secured Advance[Not Applicable] 

The contractor, on signing an indenture in the form to be 

specified by the engineer in charge shall be entitled to be paid 

during progress of the execution of the work 75% of the 

estimated value of any materials which are in the opinion of 

the Engineer-in-Charge are non-perishable and are in 

accordance with the contract and admissible under the rules 

and which have been brought on the site in connection 

therewith and are adequately stored and/or protected against 

damage by weather or other causes but which have not at the 

time of advance been incorporated in the works, when 

materials on account of which an advance has been made 

under this clause are incorporated in the work, the amount of 

such advance shall be deducted from running account bills. 

However, no secured advance shall be payable on crushed 

stone metal aggregates, sand, murrum, etc. 

 
4.54. Performance Securities 

Security Deposit shall consist of two parts; a) Performance Guarantee to be 

submitted at award of work, and b) Retention money to be recovered 

from Running Bills. 

Security Deposit shall be 10% of Contract price of which 5% of contract 

price should be submitted as Bank Guarantee/ fixed deposit/ online 

transfer in DPA account within 21 days of receipt of Letter of Acceptance 



 
 

and balance 5% to be recovered as Retention Money from Running Bills. 

Recovery of 5% of Retention Money to commence from the first bill 

onwards @ 5% of bill value from each bill. Retention Money be refunded 

within 14 days from the date of payment of final bill. Balance SD to be 

refunded immediately not later than 14 days from completion of defect 

liability period. (Subject to fulfilment of clause no F (4) for submission of 

NOC Certificate of Royalty ). 

Failure of the Successful Bidder to comply with the requirements as 

mentioned above shall constitute sufficient grounds for cancellation of the 

award of work and forfeiture of bid security and/or the bidder can be 

disqualified from bidding for any contract with DPA for a period of three 

years from the date of notification.” 

Bank Guarantee of Nationalized/ scheduled bank (except Co-operative) 

Banks having its branch at Jamnagar/Khambhalia". 

The Documentary evidence (copy of paid Challan in Govt. 

Treasury) of Welfare Cess @ 1 % of work done or as amended 

by Statutory Authority from time to time, paid on final bill shall 

be submitted before releasing the Performance Guarantee. 

 

 
4.55. Cost of Repairs 

Loss or damage to the works or materials to be incorporated in 

the works between the start date and the end of the defect’s 

correction period shall be remedied by the Contractor at the 

Contractors cost if the loss or damage arises from the 

Contractors acts or omissions. 

E. FINISHING THE CONTRACT 
 

4.56. Completion 

After completion of the work, the contractor will serve a written 

notice to the Nodal Officer or his Nominee/Employer to this 

effect. The Nodal officer or his Nominee/Employer upon 

receipt of this notice shall conduct a complete joint survey of 

the work within 7 days and prepare a defects list jointly. The 

defects pointed out by the Nodal Officer or his 

nominee/Employer would be rectified by the contractor within 

14 days and thereafter acceptance report be signed jointly by 

the contractor and the employer. This joint acceptance report 

shall be treated as “Completion Certificate”. 

4.57. Taking over 



 
 

The employer shall take over the site and the works within 

seven days of the Nodal Officer or his nominee issuing a 

certificate of completion. 

 
4.58. Final Account 

The Contractor shall supply to the Nodal Officer or his nominee 

a detailed account of the total amount that the Contractor 

considers payable under the contract before the end of the 

Defects Liability period. The Nodal Officer or his nominee shall 

issue a defects liability certificate and certify any final payment 

that is due to the contractor within 60 days of receiving the 

contractor’s account if it is correct and complete. If it is not, 

the Nodal Officer or his nominee shall issue within 15 days a 

schedule that states the scope of the corrections or additions 

that are necessary for the correction and certify payment of 

50% of the undisputed amount to the contractor. 

If the final account is still unsatisfactory after it has been 

resubmitted the Nodal Officer or his nominee shall decide on 

the amount payable to the contractor and issue a payment 

certificate, within 60 days of receiving the contractor’s revised 

account. 

 
4.59. Termination 

4.59.1. The employer or the Contractor may terminate the contract if 

the other party causes a fundamental breach of the contract. 

4.59.2. Fundamental breaches of contract include, but shall not be 

limited to the following: 

a. The contractor stops work for 28 days when no stoppage of 

work is shown on the current program and the stoppage 

has not been authorized by the Nodal Officer or his 

nominee. 

b. The Nodal Officer or his nominee instructs the contractor 

to delay the progress of the work and the instruction is not 

withdrawn within 28 days. 

c. The employer or the contractor becomes bankrupt or goes 

into liquidation other than for a reconstruction 

restructure or amalgamation. 

d. A payment certified by the Nodal Officer or his nominee is 

not paid by the employer to the contractor within 50 days 

of the date of the Nodal Officer or his nominee’s certificate. 

e. The Nodal Officer or his nominee gives Notice the failure to 



 
 

correct a particular defect is a fundamental breach of 

contract and the contractor fails to correct it within a 

reasonable period of time determined by the Nodal Officer 

or his nominee. 

f. The contractor does not maintain a security which is 

required. 

g. The contractor has delayed the completion of works by the 

number days for which the maximum amount of liquidated 

damages can be paid as defined in the contract data and 

h. If the contractor, in the judgment of the employer has 

engaged in corrupt or fraudulent practices in competing 

for or in the executing the contract. 

For the purpose of this paragraph: “corrupt practice” 

means the offering, giving receiving or soliciting of 

anything of value to influence the action of public officials 

in the procurement process or in contract execution. 

“Fraudulent practice” means a misrepresentation of facts 

in order to influence a procurement process or the 

execution of a contract to the detriment of the employer, 

and includes collusive practice. Bidders [prior to or after 

bid submission] designed to establish bid prices at 

artificial non-competitive levels and to deprive the 

employer of the benefits of free and open competition”. 

4.59.3. When either party to the contract gives notice of a breach of 

contract to the Nodal Officer or his nominee for a cause other 

than those listed under sub- Clause. 4.59.2 above, the Nodal 

Officer or his nominee shall decide whether the breach is 

fundamental or not. 

4.59.4. Notwithstanding the above, the employer may terminate the 

contract for convenience subject to payment of compensation 

to the contractor including loss of profit on uncompleted 

works. Loss of profit shall be calculated on the same basis as 

adopted for calculation of extra/additional items. 

4.59.5. If the contract is terminated the Contractor shall stop work 

immediately, make the site safe and secure and leave the site 

as soon as reasonably possible. 

 
4.60. Payment upon Termination 

4.60.1. If the contract is terminated because of a fundamental breach 

of contract by the contractor, the Nodal Officer or his nominee 

shall issue a certificate for the value of the work done less 



 
 

advance payments received upto the date of the issue of the 

certificate, less other recoveries due in terms of the contract, 

less taxes due to be deducted at source as per applicable law 

and less the percentage to apply to the work not completed as 

indicated in the contract data. Additional liquidated damage 

shall not apply if the total amount due to the employers 

exceeds any payment due to the contractor, the difference shall 

be payable to the employer. 

4.60.2. If the contract is terminated at the employer’s convenience or 

because of a fundamental breach of contract by the employer, 

the Nodal Officer or his nominee shall issue a certificate for the 

value of the work done, the reasonable employed solely on the 

works, and the contractor’s costs of protecting and securing 

the works and loss of profit on uncompleted works less 

advance payments received up to the date of the certificate, 

less other recoveries due in terms of the contract and less 

taxes due to be deducted at source as per applicable law. 

 
4.61. Property 

All materials on the Site, Plant, Equipment, Temporary Works 

and Works for which payment has been made to the contractor 

by the Employer, are deemed to be the property of the 

Employer, if the Contract is terminated because of a 

contractor’s default. 

 
4.62. Release from Performance 

If the Contract is frustrated by the outbreak of war or by other 

event entirely outside the control of either the Employer or the 

Contractor, the Nodal Officer or his nominee shall certify that 

Contract has been frustrated. The Contractor shall leave the 

Site and stop work as quickly as possible after receiving this 

certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which 

commitment was made. 

 
4.63. Force Majeure 

a. In the event that the Contractor is delayed in performing its 

obligations in the contract, and such delay is caused by 

force majeure including war, civil resurrection, strikes (other 

than the strike solely by the Contractor’s men), fire, flood, 

epidemics, earthquakes, extremely adverse climatic 

conditions, such delay may be excused and the period of 

such delay may be added to the time of performance of the 



  

obligations without any addition to the contract price. 

b. If a force majeure situation arises, the Contractor shall 

promptly notify the Board in writing of such condition and 

the cause thereof, but not later than 7 days from its 

occurrence. Unless otherwise directed by the Board in 

Writing, the Contractor shall continue to perform its 

obligations under the contract as far as reasonably 

practicable. The Contractor shall demonstrate to the Board’s 

satisfaction that it has used its best endeavour to avoid or 

overcome such causes of delay and the parties will mutually 

agree upon remedies to mitigate or overcome such causes of 

delay without having any right to any claim on account of 

such force majeure. 

c. In any other situation, which is beyond the reasonable 

control of the Contractor in the opinion of the Engineer-In- 

charge, and where the Contractor has promptly notified the 

Board in writing about such situation, it may be considered 

as “Force Majeure” situation. 

 
F. SPECIAL CONDITION OF CONTRACT 

 
1. Labour 

The contractor shall, unless otherwise provided in the Contract, 

make his own arrangements for the engagement of all staff and 

labour, local or other, and for their payment, housing, feeding and 

transport. 

The Contractor shall, if required by the Nodal Officer or his nominee, 

deliver to the Nodal Officer or his nominee a return in detail, in such 

form and at such intervals as the Nodal Officer or his nominee may 

prescribe, showing the staff and numbers of the several classes of 

labour from time to time employed by the Contractor on the Site and 

such other information as the Nodal Officer or his nominee may 

require. 

 
2. Compliance with Labour Regulations 

During continuance of the contract, the Contractor and his sub- 

contractors shall abide at all times by all existing labour enactment 

and rules made there under, regulations, Notifications and by laws of 

the State or Central Government or local authority and any other 

labour law (including rules) regulations, bye laws that may be passed 

or notification that may be issued under any labour law in future 

either by the State or Central Government or the local  authority. 



  

Salient features of some of the major labour laws that are applicable 

to construction industry are given below. 

The Contractor shall keep the Employer indemnified in case any 

action is taken against the employer by competent authority on 

account of contravention of any ot the provisions of any Act or rules 

made there under, regulations or notifications including 

amendments. If the Employer is caused to pay or reimburse such 

amounts as may be necessary to cause or observe, or for non- 

observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules /regulations including amendments, if any, on the 

part of the Contractor the Nodal Officer or his nominee/Employer 

shall have the right to deduct any money due to the Contractor 

including his amount of performance security. The Employer/Nodal 

Officer or his nominee shall also have right to recover from the 

Contractor any sum required or estimated to be required for making 

good the loss or damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case 

shall be treated as the employees of the Employer at any point of 

time. 

SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

CONSTRUCTION WORK. 

(a) Workmen Compensation Act 1923:- The act provides for 

compensation in case of injury by accident arising out of and 

during the course of employment. 

(b) Payment of Gratuity Act 1972:- Gratuity is payable to an 

employee under the Act on satisfaction of certain conditions on 

separation if an employee has completed 5 years service or more 

on death at the rate of 15 days wages for every completed year of 

service. Act is applicable to all establishments employing 10 or 

more employees. 

(c) Employees P.F and Miscellaneous Provision Act 1952:- The Act 

Provides for monthly contribution by the employer plus workers @ 

12%/8.33%. the benefits payable under the Act are: 

Pension to family pension retirement or death, as the case may 

be. (ii) Deposit linked insurance on the death in harness of the 

worker, (iii) payment of P.F accumulation on retirement/death 

etc. 

(d) Maternity Benefit Act 1951:- The Act provides for leave and some 

other benefits to workmen/ employees in case of confinement or 

miscarriage etc. 



  

(e) Contract Labour (Regulation & Abolition) Act 1970:- The Act 

provides for certain welfare measures to be provided by the 

Contractor to contract labour and in case the Contractor fails to 

provide, the same are required to be provided, by the Principal 

Employer by Law. The Principal Employer is required to take 

Certificate of Registration and the Contractor is required to take 

license from the designated Officer. The Act is applicable to the 

establishments or Contractor of Principal Employer if they employ 

20 or more contract labor. 

(f) Minimum Wages Act 1948:- The Employer is supposed to pay not 

less than the Minimum Wages fixed by appropriate Government 

as per provisions of the Act if the employment is a scheduled 

employment Construction of Buildings, Roads, Runways are 

scheduled employment. 

(g) Payment of Wages Act 1936:- It lays down as to by what date the 

wages are to be paid when it will be paid and what deductions can 

be made from the wages of the workers. 

(h) Equal Remuneration Act 1979:- The Act provides for payment of 

equal wages for work of equal nature to Male and Female workers 

and for not making discrimination against Female employees in 

the matters of transfers, training and promotions etc. 

(i) Payment of Bonus Act 1965:- The Act is applicable to all 

establishments employing 20 or more employees. The Act provides 

for payments of annual bonus subject to a minimum of 8.33% of 

wages and maximum of 20% of wages to employees drawing 

Rs.3500/- per month or less. The bonus to be paid to employees 

getting Rs.2500/- per month or above upto 3500/- per month 

shall be worked out by taking wages as Rs.2500/- per month 

only. The Act does not apply to certain establishments. The newly 

set-up establishments are exempted for five years in certain 

circumstances. Some of the State Governments have reduced the 

employment size from 20 to 10 for the purpose of applicability of 

this Act. 

(j) Industrial Disputes Act 1947:- The Act lays down the machinery 

and procedure for resolution of industrial disputes, in what 

situations a strike or lockout becomes illegal and what are the 

requirements for laying off or retrenching the employees or closing 

down the establishment. 

(k) Industrial Employment’s (Standing Orders) Act 1946:- It is 

applicable to all establishments employing 100 or more workmen 

(employment size reduced by some of the States and Central 

Government to 50). The provides for laying down rules governing 



  

the conditions of employment by the Employer on matters 

provided in the Act and get same certified by the designated 

Authority. 

(l) Trade Unions Act 1926:- The Act lays down the procedure for 

registration of trade union of workmen and employers. The Trade 

Union registered under the Act have been certain immunities from 

civil and criminal liabilities. 

(m)  Child Labour (Prohibition & Regulation) Act 1986:- The Act 

prohibits employment of children below 14 years of age in certain 

occupations and processes and provides for regulation of 

employment of Children in all other occupations and processes. 

Employment of Child Labor is prohibited in Building and 

Construction Industry. 

(n) Inter-State Migrant workmen’s (Regulation of Employment & 

Conditions of Service) Act 1979:- 

The Act is applicable to an establishment which employs 5 or more 

inter-state migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the establishment 

situated in another state). The Inter-State migrant workmen, in 

establishment to which this Act becomes applicable, are required to 

be provided certain facilities such as housing, medical aid, travelling 

expenses from home upon the establishment and back, etc. 

(o)  The Building and Other Construction workers (Regulation of 

Employment and Conditions of Service Act 1996 and the Cess Act 

of 1996:- All the establishments who carry on any building or 

other construction work and employs 10 or more workers are 

covered under this Act. All such establishments are required to 

pay cess at the rate not exceeding 2% of the cost of construction 

as may be modified by the Government. The Employer of the 

establishment is required to provide safety measures at the 

Building or Construction work and other welfare measures, such 

as Canteens, First-Aid facilities. Ambulance, Housing 

accommodations for workers near the work place etc. The 

Employer to whom the Act applies has to obtain a registration 

certificate from the Registering Officer appointed by the 

Government. 

(p) Factories Act 1948:- The Actlays down the procedure for approval 

at plans before setting up a factory, health and safety provisions, 

welfare provisions, working hours, annual earned leave and 

rendering information regarding accidents or dangerous 

occurrence to designated authorities. It is applicable to premises 



  

employing 10 persons or more with aid of power or 20 more 

persons without the aid of power engaged in manufacturing 

process. 

 
3. All the royalties of the materials, quarry fees, octroi, charges, sales 

tax etc. are payable by the contractor directly to the authorities 

concerned and the rates tendered shall be deemed to be inclusive of 

all such charges. 

 
4. On completion of work, a copy of the final bill letter intimating the 

quantities of quarried material consumed by the contractor 

concerned in the work shall be furnished to the Geologist, 

Department of Geology & Mines, GOG, Khambhalia/Jamnagar with 

the specific intimation to furnish the details of outstanding against 

the concerned contractor on account of payment of royalty if any. 

Also, the contractor shall submit the NoC from Department of 

Geology for the material used in the work, only on receipt of the NoC, 

the final bill and security deposit shall be made to the contractor. 

5. The tenderers are expected to have full knowledge of the site of work 

and local working condition in the Port before submitting the 

tenders. The Port is basically an operational area dealing mainly with 

handling liquid products at Vadinar. The Nodal Officer or his 

nominee will give to the Contractor possession of so much of the site 

as in the opinion of Nodal Officer or his nominee may be required to 

enable the Contractor to proceed with the construction without 

interruption of the work in accordance with the requirement. 

However, all efforts will be made to handover entire clear site at the 

starting of work. 

No claim / disputes what-so-ever for handing over the site of work 

late, for starting the work shall be entertained. If the contractor 

suffers any delay the Nodal Officer or his nominee may grant at his 

discretion an extension of time for completion of work. However, no 

claim / disputes etc. arising out of extension of time so granted shall 

be entertained. The contractor while filling up their rates in the 

tender should consider the above aspects unfailingly. 

 
6. Post Tender Modification: The Tenderers are not expected to make 

any post tender modification. Hence, the tenderers should not make 

any correspondence regarding the tender after submission of the 

same on due date and time. No cognizance of any correspondence 

shall be taken and if Tenderers persists with the same necessary 

action will be initiated against him. All the tenders received on or 



  

before the due date and time shall be opened, if otherwise found in 

order. 

7. To the limited extent and availability that can conveniently be spared 

by the Board from time-to-time electric power for lighting and 

operation of the plant of the contractor can be had from the Board as 

per Rules & Regulations in force from time to time. The contractor 

shall draw his needs thereafter at own expenses in the manner 

approved by the Nodal Officer or his nominee. The Board will recover 

charges of electricity current consumed by the contraction supplied 

through Port together with meter rents at the rates fixed by the 

Board from time to time. The electricity to be paid on these charges 

shall be borne by the Contractor. Nothing extra shall be account. The 

electric supply is subject to Board’s rules and regulations and 

convenience as regards shut down for repairs and overhauls of 

Board’s electric system. The contractor shall not claim any damages 

for stoppages or shortages in current supply for any reasons 

whatsoever. The contractor has also to install his own generator etc. 

at his own cost and risk to meet with his full requirement of electric 

power. 

 
8. The contractor shall have to make good all damages done by him to 

structure nearby while executing the work and no extra payment 

shall be made to him on that account. 

 
9. A Site Order book is to be maintained by the contractor at the site of 

work. Order and instructions written in the order book shall be 

deemed to have been legally issued to the contractor and the 

contractor shall sign each entry promptly in the order book as a 

token of having seen the same. The order book shall be the property 

of the board and shall be handed over to the Nodal Officer or his 

nominee of the work in good condition on the completion of the work 

or whenever required by the Nodal Officer or his nominee. 

 
10. For execution of work, contractor may be permitted to construct 

temporary offices, store, labour room toilet etc. at his own cost along 

with necessary letter / drawing for the permission in written. 

Nothing will be paid for this purpose and before handing over the site 

on completion of the work, the contractor has to dismantle all these 

temporary structures erected by him. Completion certificate will be 

issued only after compliance of above aspects. 

 
11. Residential Accommodation for contractor's technical and 



  

supervisory staff, Quarters in Port Colony at Vadinar can be allotted 

on leave and license basis by the Port Authority, subject to 

availability and at Board's prescribed rental charges. These rates 

shall be subject to revision from time to time. 

 
12. All the works until handed over to the Nodal Officer or his nominee 

shall stand at the risk of the contractor who shall be responsible to 

make good at his own cost all the losses and damage caused by or 

due to fires, weather, tides or any other reasons. The contractor shall 

hand over at the time of completion of work the work in good order 

and conditions and in conformity in every respect with the 

requirements of the contract and instructions of the Nodal Officer or 

his nominee. 

13. The contractor shall get registered under the Building and Other 

Construction Workers Act, 1996 (BOCW Act) within a month of issue 

of work order and a copy of the same be submitted to the office. 

 
14. Drawing 

a) The drawings enclosed with the tender documents to provide 

some idea of the job are preliminary for tender purpose only and 

are by no means complete and final, and do not show the full 

range of the work under the scope of the contract. Work shall be 

carried out only on the basis of drawings marked “Released for 

Construction” with addition, alteration and modifications made 

to aforesaid drawings from time to time and also according to 

other drawings that would be supplied to the Contractor from 

time to time during execution of work and no dispute on this 

account shall be entertained. 

b) In all cases where drawings are specified or required to be 

supplied by the Contractor for the approval of the Engineer for 

any work included in his contract any alteration to such 

drawings to satisfy the Engineer’s requirement shall be made by 

the Contractor at no extra cost. 

 
15. Night and Holiday Work: The contractor shall be allowed to 

execute the work round the clock on all days except for declared 

closed holidays by the Port. 

 
16. Watching & Lighting: The contractor shall in connection with 

the works, provide and maintain at his own expenses, all lights, 

guards, fencing and watching whether on shore or afloat when 

and when necessary or as required by the Nodal Officer or his 



  

nominee or by any Competent Statutory or other authority for 

preparation of works or for the safety and convenience of the 

public or others. 

 
17. Returns & Reports 

a. Detailed CPM Schedule: The Contractor shall furnish to the 

Engineer within ten days from the date of issue of 

Acceptance Letter with a detailed CPM Schedule, to be based 

on his preliminary CPM Schedule supplied with the tender 

and approved by the Engineer showing in an approved from 

the 

i. estimated dates of commencement and completion of the 

several parts of the work, including anticipated dates for 

delivery, erection etc. of the various sections of the works 

for this contract. The detailed CPM Schedule shall be 

updated by the contractor every sixty days and four 

copies of these shall be supplied expeditiously to the 

Engineer for his information. 

ii. The submission to and approval of the Engineer of 

detailed CPM Schedule shall not relieve the Contractor of 

any of his duties or responsibilities under the contract. 

The Engineer shall be entitled to direct at what point or 

points and in what manner the work shall be 

commenced and carried on from time to time. 

b. Progress Report: The Contractor shall submit the progress 

report to the engineer on every day & first day of each week 

or such longer period as the Engineer may from time to time 

direct, a progress report for the preceding period showing 

upto date progress and progress during the previous period 

on all important items of each section or portion of works, in 

relation to and in consideration of his detailed CPM 

schedule. 

c. Programme & Diagrams: The contractor shall furnish to the 

Engineer within one month from the date of order to 

commence work, detailed program and diagram showing in 

an approved form the estimated details of commencement 

and completion of the several parts of the temporary and 

permanent works, and including anticipated dates and 

arrangements for delivery, erection, etc., of materials for the 

various sections of the works, also in relation to and in a 

form commensurate with the detail CPM Schedule governing 



  

the execution of the contract. 

d. Progress Photographs: The contractor at his own cost shall 

supply to the Engineer digital copies of photographs of works 

in progress as directed by the Engineer from time to time. 

The USB drive/DVD/CD/MICRO SD CARD of the photo 

graphs shall become the property of the Port Authority. No 

digital copies of the photographs may be supplied to any 

person or persons in any format without the permission of 

the Engineer. 

e. Video Films: The contractor shall make arrangement at his 

own cost for shooting video of the work in progress. Video 

taken during the progress of work shall be shown to the 

Engineer from time to time. At the end of the contract, the 

VCD/DVD shall be edited to make a video recording. The 

USB drive/DVD/CD/MICRO SD CARD of the Video graphy 

shall become the property of the Port Authority. No digital 

copiesof the Video graphy may be supplied to any person or 

persons in any format without the permission of the 

Engineer. 

 
18. Clearance of Site on Completion: On the completion of the 

works the Contractor shall clear away and remove from site as 

required all temporary works of every kind, constructional 

plants and also all surplus materials dismantled or otherwise, 

earth and rubbish and leave the whole site and works clean and 

in a workmanlike condition to the satisfaction of the 

Engineer/Engineer-in-charge or the Representative. 

a) The Contractor should understand that all debris, surplus 

earth and other materials will be considered in dismantling 

or otherwise for the construction of the works will be 

considered as property of the Board and will be disposed- 

off to the best advantage of the board at contractor's cost to 

the places fixed by the Engineer-in-charge. 

b) The Contractor shall clear the site prior to issuance of 

Completion Certificate. Site clearance means clearing of 

work site, site office, labour camps and any other structure 

constructed/erected by the contractor. 



  

19. Integrity Pact 
 
 

The bidder has to execute Integrity pact agreement with 

DEENDAYAL PORT AUTHORITY (As per Appendix enclosed). 

 
Shri Amiya Kumar Mohapatra, IFoS(Retd.) and Dr. Gopal 

Dhawan Ex-CMD,MECL has been nominated as Independent 

External Monitor for Integrity Pact whose address is as under: 

 
(1) Shri. Amiya Kumar Mohapatra ,IFoS (Retd.) 

Qtr. No.5/9, Unit-9, Bhoi Nagar, Bhubaneswar-751022 5 

Mobile No. 9437002530 

Email: - amiyaifs@gmail.com 
 

 

(2) Dr. Gopal Dhawan Ex-CMD, 

MECL House No. 120, Jal Shakti 

Vihar (NHPC Society) P4, Builders 

Area, Uttar Pradesh- 201315. 

Mobile No. 8007771467 

Email: gdhawangeologist@gmail.com 

mailto:amiyaifs@gmail.com
mailto:gdhawangeologist@gmail.com


  

SECTION – 5: CONTRACT DATA 
 

Items marked “N/A” do not apply in this Contract. 

Sl. 

No. 

Description Reference 

Cl. No. 

1 The following documents are also part of the Contract  

 The Schedule of other contractors NA 

 The Schedule of Key personnel 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The key personnel shall be deployed from the date of 

commencement of work. In case of non-compliance, 

penalty of Rs. 5,00/- per d a y per person shall 

be recovered. 

4.11 

2 The above insertions should correspond to the 

information provided in the Invitation of Bids. 

 

3 The Employer is (1) 

 Deendayal Port Authority, 

Gandhidham, Kutch. 

 

 Name of Authorized Representative:  

 Name: 
Chairman, 
Deendayal Port Authority, 

Gandhidham, Kutch. 

 

4 The Engineer is  

 Name: 

Chief Operations Manager /Chief Engineer, 

Deendayal Port Authority 

 

 Name of Nominee is  

 
 

 
 

 

 
Engineers 

 

 
 

 

  
 

 

required as 

 

 



  

 Name: 

Executive Engineer (Civil) 

Offshore Oil Terminal Dept., Vadinar 

 

5 The name and identification number of the Contract is  

 Name of Contract: - Renovation and extension of 

A.O. Building at Jetty,Vadinar 

(1) 

6 The works consist of «Name_of_work» (1) 

7 The start date shall be within 30 days of issue of 

Wok order. 

Conditions 

of contract 

A-General 

1.Definition 
s 

8 The Contract price is the price stated in the letter of 

acceptance. However, payment will be made as per 

actual work done accordance with the contract 

provisions. 

1.Definition 
s 

9 The Intended completion Date for the whole of the 

Work is 12 months 

 

12 The Contractor shall submit a Program for the Works 
within 15 days of delivery of the Work order. 

 

13 The site possession date: The site will be handed over 
within 15 days of issue of Work order 

 

15 The Defects Liability Period is 12 months  

16 The minimum insurance cover for physical property, 

injury and death is Rs. 20,00,000/- (Rupees Twenty 

Lakhs) per occurrence with the number of 

occurrences limited to four. After each occurrence, 

contractor will pay additional premium necessary to 

make insurance valid for four occurrences always. 

 

21 The language of the Contract documents is English.  

22 The law, which applies to the Contract, is the law of 

Union of India. 

 

23 The currency of the Contract is Indian Rupees.  

24 Fees and types of reimbursable expenses to be paid to 

the Dispute Review Board As per actuals and equally 

shared by both the parties. 

4.27 

25 The Dispute Review Board shall be constituted after 

signing of the agreement on mutually agreed terms. 

(Appendix 1). 

4.27 



  

SECTION – 6: PRICE BID 
 

 
Price Bid / Bill of Quantities Separate Sheet attached 

 
 
 
 
 
 
 
 

 
Section – 7: Drawing 

 
 
 
 
 

Attached 



  

SECTION – 8: TECHNICAL SPECIFICATIONS 

8.1. Work 

8.1.1. Work is to be carried out as per detailed specification laid down in IS 

specification. MOST specification for road works, Latest IRC standard, 

and CPWD manual however the provisions made in contract 

documents and KPT SOR shall prevail. 

8.1.2. In case of items where no specifications is defined under IS, MOST or 

CPWD manual or DPA SOR or tender document superior quality of 

material available in market shall be applicable. 

8.1.3. Workmanship shall be the best possible quality and all work shall be 

carried out by skilled workmen except for those which normally 

require unskilled persons. If the laws of the local 

Government/Municipal of other authority require the employment of 

licensed or registered workmen for various trades, the contractor shall 

arrange to have the work done by such licensed/registered personnel. 

8.2. MATERIAL 

8.2.1. All materials used in the works shall be of the best quality of their 

respective kinds, obtained from sources and suppliers approved by the 

Engineer-In-Charge and shall conform to the latest issues of relevant 

Indian Standards/MORT specifications. Any materials not fully 

specified and for which no relevant Indian Standard may be available 

shall be the best of its kind and as approved by the Engineer-In- 

Charge. 

8.2.2. Samples of all materials to be used for the works shall be got approved 

from Engineer-In-Charge before these are brought to site. 

8.2.3. While submitting the samples for approval the Contractor shall supply 

information regarding the name of the manufacturer and 

manufacturer’s specifications. 

8.2.4. No material shall be used in the works without prior approval of the 

Engineer-In-Charge. 

8.2.5. All materials brought to site shall be stored and protected in such a 

manner that these remain in perfect condition until these are to be 

used in the works. Storage, protection and handling of material shall 

be as per relevant Indian Standards and where such standards are not 

available; it shall be as per instructions of Engineer-In-Charge. 

8.2.6. The Contractor shall maintain complete record of all materials received 

on the site or in stores and working area and shall make copies of 

such records available to the Engineer-In-Charge. 



  

8.2.7. All materials rejected by Engineer-In-Charge shall be removed from 

the site immediately and shall be replaced by the Contractor at his 

own cost. 

 
8.3. Sampling and Testing: 

All materials used in the works shall be subjected to inspection and test. 

Samples of all materials proposed to be employed in the permanent 

works shall be submitted to the Employer for approval before they are 

brought to the site. A quality assurance plan should be submitted by the 

contractor for the approval of Engineer-in-Charge. Cost of all samples 

and tests, whether at the manufacturer's premises, at sources, at site or 

at any testing laboratory or institution as directed by the Employer shall 

be deemed to be included in the rates quoted in the Bill of quantities and 

no extra payment whatsoever shall be made on this account. 

8.3.1. Water: 

a. Contractor shall make necessary arrangements. Clean fresh water 

only shall be used for mixing all concrete, grout and mortar. The 

water shall be free from any deleterious matter in solution or in 

suspension and be obtained from an approved source. The quality of 

water shall conform to IS: 456. The contractor shall make adequate 

arrangements to deliver and store sufficient water at the works for 

use. 

b. The contractor shall take the water connection, if water is available 

from the Port Authority. All charges for the taking of the water paid 

by thecontractor accordance with DPA rules. 

 
8.3.2. Reinforcement Steel: 

1. The reinforcement steel bars shall be TMT having tensile strength of 

Fe 500/500D conforming IS: 1786. The reinforcement shall be 

purchased from manufacturer or distributor of M/s. Steel Authority 

of India Limited (SAIL)/ M/s. Tata Iron & Steel Company (TISCO) / 

RashtriyaIspat Nigam Ltd. (RINL). 

2. The reinforcement binding wire shall conform to IS: 280 "Mild Steel 

Wire for General Engineering Purpose", with size 1 mm or more. 

3. Each consignment of Reinforcement brought at site shall be 

accompanied by a Manufacturer's Batch test certificate. 



  

4. Reinforcement bars shall be stored on site on timber or concrete 

supports, suitable space and of sufficient height to keep steel clear of 

the ground. The reinforcement shall be stored separately size wise. 

5. The testing shall be carried out as per Approved Quality Assurance 

Plan. The cost of all above tests on Reinforcement shall be deemed to 

be included in the rates entered in the Bill of Quantities of related 

items of the work. 

6. The contractor shall procure the steel reinforcement confirming 

relevant Indian standard of various diameters holding license to use 

ISI Certification for their product from manufacturer/ 

supplier/dealer. In any circumstances, steel reinforcement produced 

by re-rolling mills shall not be allowed to use in the work. 

7. Every delivery of Steel reinforcement shall be accompanied by a 

manufacturer’s test certificate conforming that the supplied Steel 

reinforcement conforms to relevant specifications. 

8. For verifications of such purchase all the bills of manufacturer/ 

supplier/dealer will have to be furnished to the Nodal officer or his 

nominee. 

9. The contractor shall have to procure the steel reinforcement of 

various sizes/diameters as per the working drawings, which shall be 

supplied only during execution of the work. No claims/disputes 

arising about details of steel reinforcement so provided shall be 

entertained 

10. In case, if particular size(s) of steel reinforcement is not available with 

the approved manufacturers, the contractors shall have to intimate 

the Nodal officer or his nominee in writing along with documentary 

proof in this regard. Nodal officer or his nominee, at his discretion, 

may allow to use alternate diameter of reinforcement bars provided 

that no claims/disputes arising out in respect of payment for 

difference in rate of steel shall be entertained. 

11. Nodal officer or his nominee shall be at liberty to carry out 

independent testing of steel reinforcement at his discretion from any 

of Government Approved laboratory as per relevant I.S. specifications 

before use. The contractor shall make all the necessary arrangements 

for same and all the charges shall be borne by the contractor. 

12. The contractor shall procure the steel reinforcement bars of standard 

length as per relevant I.S. 



  

13. Steel reinforcement which remaining unused shall not be removed 

from site without the permission of the Nodal officer or his nominee. 

14. Payment for steel reinforcement shall be made on the basis of lengths 

of bars actually placed & measured in the work multiplied by the 

standard weight per unit length as given in the relevant IS code. The 

rates shall include for cutting & wastage, straightening, short & long 

length & weight tolerance as per relevant IS codes & placing in 

position. Authorized laps, shall be measured and paid. 

 
8.3.3. Structural Steel: 

a. The structural steel shall be purchased from the manufacturer or 

authorized distributors of M/s. Steel Authority of India Limited 

(SAIL)/ M/s. Tata Iron & Steel company (TISCO) / RashtriyaIspat 

Nigam Ltd.(RINL). 

b. Structural steel used in the works, other than steel in reinforced 

concrete and rails and fastenings shall comply with IS: 

226“Structural steel (standard quality)” or IS 2062 “Structural steel 

(Fusion welding quality)”. 

c. The structural steel shall be stored on site on timber or concrete 

supports suitably spaced and of sufficient height to keep steel clear of 

the ground. The steel shall be stored separately section-wise. The 

steel shall be stored in such a way as to avoid and prevent corrosion. 

d. The testing shall be carried out as per approved quality assurance 

plan. The cost of all tests on structural steel shall be deemed to be 

included in the quoted rates. 

 
8.4. Special Condition in Respect of Cement 

1. The contractor shall procure the cement confirming to relevant Indian 

Standard of approved brands of reputed manufactures listed at 

Annexure – license to use ISI certification mark for their product. & 

as per approval of DPA. 

2. For verification of such purchase all the bills of 

manufacturer/supplier/dealer will have to be furnished to the 

Engineer in charge. 

3. Supply of cement shall be taken in 50 Kg bags bearing 

manufacturers name, his registered trade mark, date of 

`manufacture, batch number and ISI marking. 

4. Every consignment of cement must have identification marks on 

packages indicating date of manufacture and grade and type of 



  

cement. Cement brought to works shall not be more than 6 weeks old 

from the date of manufacture. 

5. Every delivery of cement shall be accompanied by a manufacturers 

test certificate confirming that the supplied cement conforms to 

relevant specifications. 

6. Engineer in charge shall be at his liberty to carry out testing of 

cement at his discretion from Port laboratory as per IS 269-1989 

before use. The contractor shall make all the necessary arrangements 

for same all charges towards shall be borne by the contractor only. 

7. Each consignment shall be stored separately so that it can be readily 

identified and inspected. The arrangement of cement shall be such as 

to ensure the utilization of cement in the order of its arrival at the 

stores. 

8. Cement brought to site and cement remaining unused shall not be 

removed from the site without the permission of the Engineer in 

charge. 

 
8.5. Shuttering: 

i.  All shuttering and supports included under the contract shall be 

designed by the Contractor. The Contractor shall be fully responsible 

for the safety of the design. 

ii.  Form shall be true to shape, lines and dimensions of the concrete 

works as shown on the Drawing. The Contractor shall fix all the form 

work in perfect alignment. The form work shall be securely braced so 

as to be able to withstand, without appreciable displacement, 

deflection or movement of any kind, the weight of the construction or 

movement of persons any material and plant. All the joints should be 

water tight to prevent leakage of cement slurry from the concrete. 

Wedges and clamps are to be used wherever practicable. 

iii.  Forms or shutters shall not be disturbed until the concrete has 

sufficiently hardened. The proper time shall be determined by the 

Engineer In Charge. 

iv. The shuttering provided for surfaces shall be such as to produce afirst- 

class finish on the concrete, free from marks or any other disfigurement 

and quality to the satisfaction of Engineer In-Charge. Before concreting 

is commenced, shuttering and centering shall be carefully examined 

and the space to be occupied by the pour thoroughly cleaned out. The 

inside of shutters shall be treated with a coating of an approved 

substance to obviate adhesion and, where necessary to prevent 

absorption from the concrete the shutters shall 



  

be thoroughly wetted shortly before concreting is commenced. The 

Contractor shall provide all necessary labour, supervision, material, 

equipment and tools to the entire satisfaction of the Engineer In 

Charge. 

v. FORM WORK FOR CONCRETE: Water tight shuttering (form work) 

using  12mm thick plywood sheets or  steel shuttering can be made 

for concreting for the RCC work in line and level with proper 

supports. 

8.6. The Engineer in charge will be entitled to deduct and adjust any 

sums of money payable by the contractor to the Board under the 

terms of any previous contract executed by him or his behalf from the 

security deposit or any sums due from the present contract. 

8.7. For purpose of measurement, the method prescribed in the IS method 

of measurements of the building work shall be applicable unless 

stated otherwise stated in contract. In case of ambiguity the decision 

of the Engineer in charge shall be final. 

8.8. SAFETY: - All precautions regarding the safety of the work shall have 

to be taken and the instruction of engineer in charge in this respect 

shall have to be followed strictly. 

8.9. All the tools & plants etc. required for the purpose of execution of 

work will have to be arranged by the contractor at his own cost and 

storing of such tools & plants etc. will have to be made by him. 

Nothing will be paid as extra on this account the cost has been 

already considered while evaluation of the rates of labour. 

8.10. The tenderer are not expected to make any post tender modification 

hence the tenderer should not make any correspondence regarding 

the tender after submission of the same on due date and time, no 

cognizance of any correspondence shall be taken and if any tenderer 

persists with the same, necessary action will be initiated against him. 

All the tenders received on or before the due date and time shall be 

opened if otherwise found in order. 

8.11. Minimum Rate of wage payment shall be paid to workers in their 

Bank Account as per notification time to time released by the Dy. 

C.L.C. (C), Ahmedabad and proof for the same has to submitted every 

month to the Noodle Officer or his representative i.e Bank Pass Book 

of workman engaged for the work or the copy of the Electronic Bank 

Transaction. 

8.12. All the rules and regulations governing DPA will be applicable. 

8.13. Only wooden or steel boxes of required size or weigh batcher shall be 



  

used for measuring the aggregates. In no case steel gammela shall be 

allowed to be used for the purpose. 

8.14. After completion of the work the site should be neatly cleaned by 

Contractor. No payment shall be given to contractor on this account. 

8.15. All the tools, plants, shuttering, tackles, scaffolding, ladders etc. and 

other machinery etc. required temporary for the purpose of execution 

of work will to be arranged by the contractor at his own cost and 

storing of such tools, plants etc. will have to be made by him. 

8.16. The contractor has to make his own arrangement for the storage of 

materials at site of work 

8.17. The concrete to be used for C.C& RCC works shall be made of the 

graded machine crushed trap stone metal and it should be from 

approved quarry. Mechanical appliances such as concert mixer, 

vibrator etc. shall be used for mixing, consolidation etc. of the 

concrete. 

8.18. Payment of MS Gate, Grilled door ,Grills, MS angles etc. will be made 

in weight basis, weight shall be worked out by cutting length /width 

multiplied by standard co-efficient of various component used into it . 

However, actual weight to be done by the contractor in presence of 

Port’s representative and payment will be done for quantity whichever 

is less from both. 

8.19. The contractor shall have to obtain quarry permits from the office of 

the Geologist. Department if Geologist and Mines Jamnagar, before 

quarrying any secondary materials like sand, earth, morrum, rubble 

etc. 

8.20. Burnt clay building bricks of good quality and standard size as 

approved by the Engineer-in-charge shall be used for brick masonry 

work and shall confirm IS 1077(latest revision). The brick to be used 

should be of N.R brand, N.B.C. brand Ahmedabad or equivalent 

quality as approved by Engineer-in-charge. 

8.21. The mixing of concrete shall be done only by mechanical mixer as per 

standard practice. No hand mixing shall be allowed. The concrete 

must be used, after it is mixed within 10 minutes and in no case, it 

shall be used after the cement has obtained on initial set. 

8.22. All type of Primer and Paints like Epoxy paint, interior/Exterior 

premium paint (weather proof premium quality), Synthetic enamel 

paint/aluminum paint of approved colour and shade shall be of first 

quality of Asian paints, I.C.I limited, Nerolac Co. paint for masonry / 

concrete surface, wood or steel surface as approved by Engineer in 



  

charge. 

8.23. Unless otherwise specially mentioned the rates quoted for all items 

included for all lead and lift and no extra claims shall be entertained 

on this account. 

8.24. The needle vibrator or surface vibrator as case shall be used at time 

of laying concrete. The arrangement of two vibrators in working 

condition shall be made before any concreting work is started 

8.25. Black trap stone headers 2 nos. of size 200x200 mm size in front face 

and 150x150 mm on opposite face are to be provided in one square 

meter of RR masonry. In case same are not available contractor has 

to provide CC 1:2:4 pre-cast blocks of same size in place of stone 

headers. No supply of cement or extra payment will be made for the 

same. 

8.26. All RCC works shall be carried out strictly accordance to IS -456- 

2000 

8.27. The rate of plaster is inclusive of pattas, drip molding, cornices, as 

per design and grove if required without any extra cost .No dispute 

shall be entertained on this account at any cost. 

8.28. The department shall not be responsible for any theft loss of any 

materials/tools etc. stores brought out by the contractor for 

execution of the work. 

8.29. Any obstacle coming in way of execution of the work is to be overcome 

by the contractor without calming any extra cost. 

8.30. The contractor or authorized person shall remain present at site 

during working hour to receive the instruction of the site Engineer-in 

charge. 

8.31. The Engineer-in charge will give to the contractor possession of the so 

much of the site, as in the opinion of Engineer in charge may be 

required to enable the contractor to commence and proceed with the 

construction of the work and will be from time to time, as the work 

proceeds, give to the contractor possession of the such portion of the 

site to enable the contractor to proceed with the work without 

interruption of the work in accordance with the requirement. No 

claim/dispute what so ever for handing over the site of work late for 

starting the work shall be entertained. If the contractor suffers any 

delay, the engineer-in charge may grant, at his discretion, on 

extension of time for completion of work. However, no claim/dispute 

etc, arising out of extension of times so granted, shall be entertained. 

The contractor while filling up their rates in the tender should 



  

consider the above aspect. 

8.32. Storage of cement, contractor shall make his own arrangement. The 

contractor shall be store the cement in such a place where it will not 

be affected by the weather and it should be always countable and 

kept ready for verification at any time by the Engineer-in charge or 

his representatives without any prior notice. 

8.33. For preparing Mix-design of concrete if required for RCC work, the 

contractor shall supply construction materials to the Port laboratory 

free of cost. RCC Mix design the laboratory test of CC cubes, 

construction materials and grading of aggregate to standard practice 

and approved by the Engineer-in charge be got conducted by the 

department at Port laboratory where ever necessary and the test 

result shall be submitted to the Engineer-in charge for his approval, 

these test shall confirm to the relevant IS code failing which the 

concrete work will be liable for rejection, the rejected work have to be 

dismantled and redone by the contractor at his own cost. Out of 

various test carried out in Port laboratory the charges for testing of 

CC cube for 7/28 days (seven/twenty eight days) compressive 

strength will be borne by the contractor. The testing charges of extra 

CC cubes casted for indicative result and charges for Mix design shall 

be payable by the contractor. The transportation of the samples of the 

concrete materials, cement concrete cubes etc. from site of work to 

the Port laboratory at Jetty shall be done by the contractor at his own 

cost. 

8.34. The rate for excavation includes dressing, levelling, and plumbing of 

sides and beds of trenches and also spreading and dressing of 

excavated stuff as directed .The decision of Engineer-in charge shall 

be final regarding classification of soil strata and shall be binding to 

the contractor. 

8.35. All the materials and ingredients of concrete materials such as river 

sand (from Bhogavo or halvad river – Uncrushed river sand), Coarse 

crushed aggregate and brick etc. require for the work shall be got 

approved from the Engineer-in charge before stacking at the site of 

work and the same shall be got tested from Port laboratory/ NABL 

Government approved Lab. at the cost of Contractor, the rejected 

materials shall be removed immediately from the site of work within 

48 hrs. Of issue of written order otherwise the same will be removed 

by the department at the cost and responsibility of the contractor. 

8.36. If contractor excavates more width than required for his working 

facility, payment for excavation will be paid as per required width 

/depth only, no extra excavation will be paid. 



  

8.37. Nothing extra shall be paid for change of quarry against lead etc. 

8.38. The Engineer-in-charge reserves the right to ask contractor to cast 

additional C.C cubes at the different stages and works for testing if 

required at 3/7 days period. No separate payment shall be made to 

the contractor on account of cost of the labour and the material 

required for casting of the cubes required for 3/7 days testing. 

8.39. For RCC roof slab, floor slab, balconies, Chajjas, and any projection 

of slab. The rate quoted shall include the provision of slab. the rate 

quoted shall included the provision of drip moldings as per design 

given by the Engineer-in-charge and no separate payment shall be 

made. 

8.40. The form work, shuttering shall not be disturbed until the concrete 

has sufficiently hardened achieved a strength of at least twice the 

stress to which the concrete may be subjected at the time of removal 

of form work or as per the direction of the Engineer-in charge for 

which no extra claim will be entertained. Stripping time for form work 

shuttering shall be as per IS -456-2000. 

8.41. Concrete cover block with binding wire shall be used in all RCC works 

of standard size as directed by Engineer-in-charge. CC cover blocks 

should be well cured for at least seven days before use. No extra 

Cement, Labour etc. will be allowed for covering purpose of concrete. 

8.42. The factory made 6cm thick cement concrete M30 grade interlocking 

paver blocks as per IS:- 15658 is required for the work, shall be got 

tested from the port laboratory as directed and cost of testing shall be 

borne by the Contractor 

8.43. Granite stone( Mirror polished )to be used as per shown in description 

of items for work like flooring, Framing of doors &windows, plate 

forms of kitchen & in toilet for Wash Basin, skirting, tread & riser of 

stairs etc shall be machine cut of required size and thickness 

(finished thickness) and it shall be of best quality as approved by the 

Engineer-in-charge. 

8.44. All Granite & tiles (Vitrified, Ceramic & glazed) work like flooring, 

Framing of doors & windows, plate forms of kitchen & in toilet for 

Wash Basin, skirting & dado, tread & riser of stairs etc shall be done 

as per shown in description of each items with in line and level, joints 

to be filled properly and it should be well polished to the satisfaction 

of Engineer -in-charge. 

8.45. Vitrified tiles, Ceramic tiles, Cheched tile & Glazed tiles shall be of 

first quality as per shown in description of each items, shall have to 

be got approved from the Engineer in charge. Before work is started. 



  

All tiles are to be used of approved make i.e.Cera co., Varmora co., 

Sympolo Co. Or equivalent as approved by the Engineer in charge. 

The 

8.46. All the sanitary fittings like wall hung EWC, EWC, Counter top wash 

hand basin, urinal basin all with its accessories shall be first quality 

and as per Model no. shown in description of each item. It shall be 

make of i.e. Plumber, Jaguar or equivalent as approved by the 

Engineer in charge. 

8.47. Sanitary/plumbing Fittings & Fixtures: 

a. All Bib cock, Pillar cock, Stop cock, flush valve, wall Mixer with 

telephonic with "L" shaped tubular bend set for Overhead shower, 

wall Mixer without telephonic with "L" shaped tubular bend set for 

Overhead shower, shower, faucet, shop dish, Towel rack with 

hooked any sanitary fittings and fixtures shall be first quality and 

as per Model no. shown in description of each items. It shall be 

make of i.e. Plumber, Jaguar or equivalent as approved by the 

Engineer in charge. 

b. All CPVC (SWD) Drainage or vent pipes and water supply pipe with 

all accessories, Valves etc shall be used Ist quality and as per IS. 

and It shall be make of i.e. Astral Co., Prince Co., finolex co. or 

equivalent as approved by the Engineer in charge. 

c. PVC Nahni trap(grating) should confirm to IS 3989-1970. 

d. Gully trap shall be confirming to IS 651 & shall have to be got 

approved by Engineer in charge. 

e. The G.I pipes wherever required to be used shall be of ‘B’ class 

(medium) and confirm to IS 1239. The pipes shall be either of 

Ambica, Tata, Jindal make only. 

f.  The timber and water proof ply wood as per Ist quality ISI (Marine 

– 6mm to 25mm thick) and decorative laminates Sunmica sheet 

(1.00mm to 1.25mm thick Ist quality make of Royal Co.or 

equivalent) as per required thickness to be used as per IS for 

furniture, table, Sofa, teapoy, chair, doors and window, cupboard, 

office furniture etc. and for frame work etc. shall be free from knots 

and cracks. Material should be got approved form the Engineer in 

charge before fixing or stacking at site or before starting work. 

 
g. Two coats of coal tar paint shall be applied on frames surface 

under contact with masonry concrete before fixing the wooden 

frames in position without any extra cost. 



  

h.  The hold fast for doors, windows etc. shall be provided as per 

directed by engineer-in charge. 

i. The contractor shall produce samples for approval of fittings etc. 

For furniture, doors, windows, cupboard etc. before fixing. 

j.  All the screws, nuts, bolt etc. required for fixing sanitary fittings, 

fixture, for doors, windows, ventilators etc. shall be of fitting match 

only. Nails shall not be allowed to be used for the purpose. 

k. Aluminum doors, windows, Ventilators, fixed partition etc. with all 

accessories and Fittings shall be used Ist quality as per shown in 

description of each items and as per IS. It shall be make of i.e. 

Jindal or equivalent as approved by the Engineer in charge. 

l. All Toughen & float glass (Modi Co. or Saint Gobain), which are to 

be used for Mirror, aluminum doors, windows, ventilators & 

partition are to be got approved by the engineer in charge before 

fixing. 

m. The rates of laying and fixing of pipeline, valves and other special 

etc. should include cost of additional cutting , threading , lead 

jointing , cost of packing materials, nut and bolts etc. if required 

and no claim on this account will be entertained. 

n.  Any pipes or fittings busted or cracked during testing or otherwise 

will have to be replaced by the contractor at his own coast. 

o. If any road is required to be cut for laying water supply pipe line or 

drainage line that will be borne by the contractor and no extra cost 

and road shall be restored to its original conditions after laying and 

testing of water supply line drainage line. 

p. Polythene vertical tank-ISI should be of approved makes as 

approved by Engineer in charge. 

q. The hard wood in frames of doors and windows etc. shall be of 

yellow sal or red sal (Malaysia) haldu as approved by Engineer-in 

charge. 

r. Rate of wood work shall include all sawing, planning, jointing, 

framing, labour and materials for raising and fixing and also the 

fitting for fixing, supply of all nails, screws, hold fast etc. 

s. 35 mm thick flush door shutters conforming to IS : 2202 (Part I) 

decorative type, core of block board construction with frame 

of 1st class hard wood and well matched teak 3 ply veneering with 

vertical grains or cross bands and face veneers on both faces of 

shutters with S.S. hinges ,aluminum fixtures etc shall be as per 



  

shown in description of each items shall be of Ist quality as 

directed by the Engineer-in-charge. 

8.48. Heritage plaster: 

Applying on wall exterior of Heritage surface texture granules 

finish of Bakelite Hylam Limited (No.21-3005, 3006, 3007, 3008, 

3013, 3014, 3015 and 3016). trowelled over 20 mm thick mala 

plastered (Two coat of 12 mm in CM 1:3 & 8 mm coat in CM 1:1) 

sub strata to get an average finish coat thickness of 0.08 to 1.2 

mm comprising of three components viz. Dry granules, Granules, 

bonding agent and top coat of glossy finish (Dry granules shall be 

made from Silica sand, pigments, chiefly inorganic) homopolymer 

emulsion mix etc, of Bakelite Hylam product banding agent made 

of acrylic copolymer emulsion, broad specturm fungicide of 

Bakelite Hylam product etc and top coat made from solvent based 

acrylic polymer of Bakelite Hylam product including scaffolding 

etcshall be done as per description of items and directed by EIC. 

Plaster shade or colour shall be approved from Engineer in charge 

before start the work. 

8.49. Glazing: 

Structural Glazing with using the 17 Micron anodized of approved 

colour alluminium section as transium, mullium of size 63.5mm x 

38.1mm x 2 mm with using 5 mm thick reflective structural glass 

and fixed with silicone sealant and spacer tap and at corner sealed 

neoprene foam dust and Air sealed gasket mirred including 

scaffolding etc. complete with all necessary fitting and fixtures for 

openable window as per Architectural drawing and as directed by 

EIC 

8.50. S.S. Jalli in front side Elevation: 8 to 10mm thick stainless-steel 

sheet (304) with CNC cutting and with all necessary fittings etc as 

per Architect design and instruction of Engineer in charge as per 

shown in description of items. 

8.51. Stair case railing: 

stainless steel round pipe of 18 gauge staircase railing consisting 

corner vertical support of 2" dia. Pipe, internal (steps) vertical pipe 

of 1.5" dia. Pipe and parallel 3nos. Pipes of 0.75" dia. With all 

fitting, fixtures, screws, nut, bolts, etc. complete as directed by 

engineer in charge. (Grade of SS-304) 

8.52. False ceiling shall be made as per shown in description of item and 

directed by Engineer in charge. 

 
8.53. Water proofing on terrace: 



  

a. Applying fibre reinforced elastomeric liquid water proofing 

membrane with resilient acrylic polymers having Sun 

Reflectivity Index (SRI) of 105 on top of concrete roof in three 

coats @10.76 litre/ 10 sqm. One coat of self-priming of 

elastomeric waterproofing liquid (dilution with water in the 

ratio of 3:1) and two coats of undiluted elastomeric 

waterproofing liquid (dry film thickness of complete 

application/system not less than 500 microns). The operation 

shall be carried out after scrapping and properly cleaning the 

surface to remove loose particles with wire brushes, complete. 

b. laying Ceramic glazed floor tiles of size 300x300 mm (thickness 

to be specified by the manufacturer), of 1st quality conforming 

to IS : 15622, of approved make, in all colours, shades, except 

White,Ivory, Grey, Fume Red Brown, laid on 20 mm thick bed 

of cement mortar 1:4 (1 Cement : 4 Coarse sand), jointing with 

o1 layer of Birla white cement and grey cement slurry 

@3.3kg/sqm including pointing the joints with white cement 

and matching pigments etc., complete. 

8.54. Toughened glass canopy:- 6mm to 8mm thick laminated toughened 

glass canopy in front entrance portion likely with brushed 304 

stainless structures. 

-Comprise 6mm + 6mm toughened glass. 

-Plaxo brand stainless steel overhead for glass. 

-Canopy including rope fitting in SS pipe with necessary clamp, 

screw etc as per directed by Engineer in charge 

8.55. Kitchen sink :- Stainless Steel A ISI 304 (18/8) kitchen sink 

without drain board - Size 610x460mm bowl depth 200mm & all 

accessories as per IS:13983 with C.I. brackets and stainless steel 

plug 40 mm, including painting of fittings and brackets, cutting and 

making good the walls wherever required including 32mm dia. 

flexible pvc waste pipe,15mm dia. C.P. brass stop cock (Concealed)of 

approved quality IS:8931,15mm dia. and 45cm long Un plasticised 

PVC Connection pipe with brass union and Sink cock (CFT 2107 

PLUMBER) etc as directed by Engineer in charge. 

8.56. Textured plaster on exterior walls :- in two layers, under layer 20 mm 

cement plaster 1:4 (1 cement : 4 coarse sand ), all around as per approved 

pattern complete as per specification and direction of manufacturer and 

Engineer-in- charge. 

8.57. Washed stone grit plaster on exterior walls :- (i). in two layers, under layer 

12 mm cement plaster 1:4 (1 cement : 4 coarse sand ), furrowing the under 

layer with scratching tool, applying cement slurry on the under layer @ 2 Kg of 



  

cement per square metre, top layer 15 mm cement plaster 1:1/ 2:2 (1 cement: 

1/2 coarse sand : 2 stone chipping 10 mm nominal size), in panels with 

groove all around as per approved pattern, including scrubbing and 

washing the top layer with brushes and water to expose the stone chippings 

,complete as per specification and direction of Engineer-in- charge. 

(ii). Forming groove of uniform size in the top layer of washed stone grit plaster 

as per approved pattern using wooden battens, nailed to the under layer, 

including removal of wooden battens, repair to the edges of panels and 

finishing the groove complete as per specifications and direction of the Engineer- 

in-charge :15 mm wide and 15 mm deep groove 

 
8.58. List of Approved Materials/Makes 

Specification/brand names of materials (Refer materials, whichever 

are applicable for the scope of work) and finishes approved are listed 

below. However, approved equivalent material and finishes of any 

other specialized firms may be used with the approval of the 

alternate brand by the Engineer-in-Charge. if none of the below 

mentioned make / brands are available in the market then the 

department may accept and equivalent make / brand subject to the 

Contractor producing a letter of non availability from the 

manufacturer only. 
 

Sr. 

No. 

Materials Approved Make 

A. Civil Works 

1. Cement Ultratech, Birla, Hathi, Ambuja, 
Kamal, Sidhi or equivalent 

2. 
Reinforcement Bars TATA(TISCO), SAIL, RINL, JINDAL, 

JSW or equivalent 

3. 
Structural Steel TATA(TISCO), SAIL, RINL, JINDAL, 

JSW or equivalent 

4. 
Admixtures for Concrete BASF, FOSROC, SUNANDA, CEARA, 

SIKA or its equivalent 

5. 
Concrete Penetrating 
Corrosion Inhibiting 
Admixture 

POLYALK CP-293, PCO KP-200 or 
equivalent 

6. Burnt clay Bricks As per IS 1077 - Brand NBC, N.R. or 
any brand Ist quality – from 
Ahmedabad 

7. Paint & Primer – for wood, 
steel, Floor / Concrete / 
plastered surface interior or 
exterior wall 

Asian, Dulux, Nerolac, Burger or 
equivalent 



  

8. Vitrified /Ceramic / glazed 
- tiles 

Cera sanitary ware ltd., Simpolo, 
Varmora, Orient Bell, Asian granite 
India ltd., HSIL ltd., Kajaria or 
equivalent 

9. Sanitary / Plumbing items 
with accessories 

Caviar, Cera, Plumber, Jaquar or 
equivalent 

10 CPVC & UPVC Pipe Astral, Prince, Finolex or equivalent 

11 G.I. Pipe TATA, Jindal or equivalent 

12 Wheel valves & ball valves Zoloto or equivalent 

13 Aluminium Sec. Door / 
window / Partition 

Jindal or equivalent 

14 Glass – Toughen, Float & 
Mirror 

Modi, Saint Gobain India Pvt ltd. or 
equivalent 

15 Water proofing material Sika, Dr. Fixit, Fosroc, Fidilite or 
equivalent 

Note: - 

In the cases where products of above approved brand/manufacturers are not 

available in market at the time of execution of work, the equivalent/alternate 

brand/manufacturers are permitted subject to production of non-availability 

certificate from the respective manufactures by the contractor. 


