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DEENDAYAL PORT AUTHORITY

Off-Shore Oil Terminal Department

Tender Notice No.
OOT/Civil/218/AOBuildingrenovation/2023

“Renovation of A.O. Building at Jetty,Vadinar”

PORT OFFICE

Executive Engineer [Civil],
Administration Office Building,
Off-Shore Oil Terminal Department,
Deendayal Port Authority, Vadinar,
Gujarat-361 010
Phone: +91 9742501353
Email: eecivil.oot@deendayalport.gov.in
daworks.oot@deendayalport.gov.in
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1. Section - 1: Tender Notice

1.1 TENDER NOTICE NO. OOT/Civil/218/A0Buildingrenovation/2023

Civil Division, DPA, Vadinar invites tender through Online E-tendering
system for the work of “Renovation of A.O. Building at Jetty, Vadinar”.

Earnest Money Deposit Rs. 2,21,656/-

Last date and time of downloading 15/04 /2025 upto 14:00 hours

Last date and time of submission of e-| 15/04/2025 upto 14:30 hours
tender only on website:
WWWw.nprocure.com

Date and time of opening of e-tender 15/04 /2025 upto 15:00hours

Tender shall be downloaded from website: www.nprocure.com;
www.deendavalport.gov.in and www.eprocure.gov.in

Corrigendum, if any, will be placed on website www.nprocure.com only.
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1.2 Notice Inviting Online Tender

Department Name

Off-Shore 0il Terminal Department

Division

Civil Division

Tender Notice No.

1.1 OOT/Civil/218/AOBuildingrenovation/2023

Name of work

Renovation of A.O. Building at Jetty, Vadinar

Period of Contract 12 months
Bidding Type Open
Bid Call (Nos.) One

Tender Currency Type

Single Currency

Tender Currency Settings

Indian Rupee (INR)

Joint Venture

Not Applicable

Rebate

Applicable

Estimated Cost (Part-I)

Part-A-E Rs. 2,21,65,591/- &
(Part- F credit item amt Rs.2,19,831/-)

Bid Document Fee

Rs.1770/- including GST at 18% payable to
Deendayal port Authority, Vadinar

Bid Document Fee Payable
To:

Tender Fee to be submitted by Digital transfer only
in favour of Deendayal port Authority, Vadinar.
Details are as under:
Accountno.:-325310100002572

IFSC Code: - BKID0003253

Bank of India, Vadinar Branch

Bid Security/ EMD (INR) :

Rs. 2,21,656/- payable to Deendayal port
Authority, Vadinar (Only Digital/ Online mode of
payment will be considered). Details are as
under: Account no.: - 325310100002572

IFSC Code: - BKID0003253

Bank of India, Vadinar Branch

Evidence of payment of
tender fee and EMD

In case of payment of tender fee and EMD, the
bidder is required to submit verifiable evidence of
digital payment made towards EMD and tender
fee. The evidence should include information such
as Transaction ID/ Reference ID, Payment date,
Recipient’s information, Payment amount, etc.

Bid Document Downloading
Start Date

13/03/2025

Bid Document Downloading
End Date and Time

15/04/2025 upto 14:00 hours

Date & time of Pre-Bid
Meeting

Not Applicable
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Place of Pre-Bid Meeting

Not Applicable

Last Date & Time for Online
submission of Bids

15/04/2025 upto 14:30 hours
www.nprocure.com

Bid Validity Period

120 Days

Condition

"EMD & Tender fee shall be submitted along with
Integrity pact agreement as per tender document
in electronic format only through digital mode /on
line (by scanning) while uploading the bid. Scanned
copy of RTGS no. and date of transfer may be
uploaded on (n) procure website. EMD to be
submitted shall be submitted in electronic
format through online (by scanning) while
uploading the bid. This submission shall mean
that Integrity pactEMD and tender fee are
received. Accordingly, offer of shall be
opened whose IP agreement, EMD & tender fee is
received electronically in digital mode/Online.
However, the bidder shall send the required
documents to Chief Operations manager
,DEENDAYAL PORT AUTHORITY at the time of
tender opening or send the
R.P.A.D./speed post or in person so as to reach
to Chief Operations manager A.O.Building,
Vadinar,Gujarat 361010 within 7days from the
date of opening

those

same through

Remarks

Submission of EMD, Tender Fee, Integrity pact
agreement and other required Documents during
office hours within 7 days from the date of
opening of tender by R.P.A.D

/Speed post or in person (in Original) to the office
of the Executive Engineer (Civil), A.0.Building,
Vadinar,Gujarat 361010.

Preliminary Bid Opening
Date and Time

15/04 /2025 upto 15:00 hours

Technical Bid Opening Date
and Time

15/04 /2025 upto 15:30 hours

Commercial Bid (price bid)
Opening Date

Will be intimated to the technically qualified
bidders after scrutiny & evaluation of Technical
Bid.
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Documents required to be
submitted by scanning
through online.

a. Tender fee & Bid Security Declaration Form 20
b. Documents required under Section - 2.4.2.

Officer Inviting Bids

Bid Opening Authority

Chief Operations Manager

Address

A.O Building, Off-Shore 0Qil Terminal Department,
Vadinar - 361010, Gujarat

Contact /Email

Phone: + 91 9742501353

Email: eecivil.oot@deendayalport.gov.in
daworks.oot@deendayalport.gov.in
kptootcivilame@gmail.com
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Eligibility Criteria

The Tenderers shall fulfil the following Pre -
Qualification Criteria:

1. Financial Standing: Average Annual financial
turnover during the last 3 years, ending 31st
March of the previous financial year, should
be at least Rs.66.49 Lakhs as certified by the
Chartered Accountant.(Financial turnover
document to be CA Certified with CA’s stamp,
signature and UDIN no./ membership no.
along with profit & loss statement for
verification of turnover failing which the bid
will be treated as non-responsive)

Experience: Experience of having successfully
completed similar works during last 7 years
ending last day of month previous to the one in
which applications are invited should be either of
the following: :(excluding GST)

2.

a. Three similar completed works each
costing not less than the amount equal to
Rs.88.66 Lakhs OR

b. Two similar completed works each costing

not less than the amount equal to
Rs.110.82 Lakhs OR

c. One similar completed work costing not
less than the amount equal to Rs.177.32
Lakhs.

“Similar work” means “Construction
Residential/Commercial Buildings viz.,
Guest House / Hotels / Office Buildings /
Residential Apartments” (with Interior and

exterior painting, glazing, plastering and decorating
of buildings or civil engineering)

3. Structures.

4. In case of Micro and Small Enterprise (MSMES)
holding valid certificate issued by any agencies/
organization under the Ministry of Micro, Small and
Medium Enterprise indicating the list of activity related
to the subject tender ONLY shall become eligible for
exemption from payment of tender fee/ EMD. Such
bidder shall upload in Preliminary proposal a scanned
copy of valid certificate, as well as duly filled in and
signed ‘Bid Securing Declaration’ as per format
provided in the tender document (Form - 20), failing
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which the bid shall be considered non- responsive.
Such bidders shall upload the scanned copy of valid
certificate in Preliminary bid. List of activity related to
the subject tender as per National Industrial
Classification-2008 for exemption of tender fee and
EMD are listed below”

Note:- The MSMEs Certificate with the following Codes will be
accepted - (National Industrial Classification — 2008)

LeveL Description
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Section - F

Construction

Division- 43

Specialized Construction Activities

Group - 433

Building completion and finishing

Class- 4330

Building completion and finishing

Sub Class - 43303

Interior and exterior painting, glazing, plastering
and decorating of buildings or civil engineering
Structures

5. Bidders who meet the minimum
qualification criteria will be qualified only if their
available bid capacity is more than the total bid
value. The available bid capacity will be
calculated as under:

Assessed Available Bid Capacity= AxNx2 - B
Where,

“N” = Number of years prescribed for completion
of the subject contract.

“A” = Maximum value of works executed in any
one year during last seven years [at current price
level].

“B” = Value at current price level of existing
commitment s and ongoing works to be
completed in the next N’ years.

6. The Bidder shall furnish  statements
showing the value of existing commitments and
ongoing works as well as the stipulated period of
completion remaining for each of the works
preferably countersigned by the Nodal Office or
his nominee- in charge.

7. The bidder are required to submit the
declaration that they have not been banned or de-
listed by any government/Semi government
Agency or PSU'’s

8. Integrity Pact document duly scanned,
stamped, signed, dated along with two witness

signature need to be submitted during
preliminary bid stage without which the bid will
be considered non-responsive.

NOTE:

In case, bidders need any

clarifications or if training is required to

participate in online Tenders, they can contact (n) Procure Support team at

following address: (n) code Solutions-A division of GNFC Ltd., (n)Procure Cell
403, GNFC Info tower, S.G. Road, Bodakdev, Ahmedabad - 380054
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(Gujarat).

Contact Detalils:

Airtel: +91 - 79 - 40007501, 40007512, 40007516, 40007517, 40007525
BSNL: +91 - 79 - 26854511, 26854512, 26854513 [EXT:
01,512,516,517,525]

Reliance: +91 - 79 - 30181689; Fax: +91 - 79 - 26857321, 40007533
E-mail: nprocure@gnvfc.net

TOLL FREE NUMBER: 1- 800 - 233 - 1010 [EXT: 501, 512, 516, 517, 525]
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SECTION - 2: INSTRUCTION TO BIDDERS

2.1. Scope of Bid:

211 Deendayal Port Authority (hereinafter referred to as the employer)
intends to receive bids from the interested eligible bidders through
E-Tendering for the work as mentioned in the Notice Inviting
Tender (NIT). All bids shall be completed and submitted to
Deendayal port Authority in accordance with the instructions to
the bidders.

212 The successful bidder will be expected to complete the works by
the intended completion period.

2.2, Source of Funds: The employer has arranged the funds from the
internal resources and will have sufficient funds in Indian
Currency for execution of the work.

2.3. Eligible Bidders:

231 Only eligible bidders fulfilling the eligibility criteria as defined in
Clause No. 2.4.

232 The invitation for Bids is open to all eligible bidders meeting the
eligibility criteria as defined in clause regarding Eligibility Criteria.

233 Government-owned enterprises may participate if they are legally
and financially autonomous, operate under commercial law and
are not a dependent agency of the employer subject to fulfilment of
Minimum Qualifying criteria.

234 Bidders shall not be under a declaration of ineligibility for corrupt
and fraudulent practices issued by the employer.

24. Eligibility Criteria
241. The Tenders shall fulfil the following pre-qualification criteria:
FINANCIAL
Sr. Particulars Supporting Documents
No.
1. | Average annual financial | The average annual financial

turnover during the last three | turnover should be certified by

years ending 31st March of Chartered Accountant. .(Financial
the previous financial year turnover document to be CA
should be Rs.66.49 lakhs. Certified with CA’s stamp,

signature and UDIN no./
membership no. along with profit
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& loss statement for verification of]
turnover failing which the bid will
be treated as non-responsive)

TECHNICAL
Experience of having (A A copy of the completion
successfully completed certificate in respect of the
similar works during last 07 successfully completed similar
years ending last day of work. The completion -certificate
month of previous to the one should invariably mention the
in which applications are reference number, work order,

invited should be either of the
following:(excluding GST)

the date of completion of work
and amount of work done.

() Three similar completed| (b) A copy of work order should also
works each costing not be submitted for which the
less than the amount bidder is submitted the
equal to Rs.88.66 lakhs. completion certificate.

(ii) Two  similar completed
works each costing not
less than the amount
equal to Rs.110.82 lakhs.

(i) One  similar completed
works costing not less
than the amount equal
to Rs.177.32 lakhs.

Definition of Similar work “Similar work” means

“Construction of Residential [/
Commercial Buildings viz.,, Guest

House/ Hotels / Office Buildings /

Residential apartments” (with

Interior and exterior painting,

glazing, plastering and decorating

of buildings or civil engineering
Structures).
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Bidders
minimum

the
qualification
criteria will be qualified only
if their available bid capacity

who meet

is more than the total bid
The bid
capacity will be calculated as

value. available

under:

Assessed Available Bid
Capacity=AxNx2-B

Were,

“N” = Number of years

prescribed for completion of]
the subject contract.

HA'I =
works executed

Maximum value of
in any one

year during last seven

The Bidder
statements

shall
showing the value of
existing commitments and ongoing

furnish

works as well as the stipulated
period of completion remaining for
the

countersigned by the Nodal

each of works preferably

Office
or his nominee-in charge.

Note: For bringing the value of]

works to current level, following
multiplying factors shall be
applicable with reference to
escalation based on WPIL
Year Index |Multiplying
Factor
FY 2023-2024 151.40 1.00
FY 2022-2023 152.50 0.99
FY 2021-2022 139.40 1.09
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years(at current price level) FY 2020-2021 123.40 1.23
“B” = Value at current price FY 2019-2020 121.80 1.24
level of existi _ FY 2018-2019 119.80 1.26
evel of existing commitment EY 2017-2018 112.90 o

s and ongoing works to be
completed in the next
years.

IN}

b)

242

2421.

The Bidder shall furnish statements showing the value of existing
commitments and ongoing works as well as the stipulated period
of completion remaining for each of the works preferably
countersigned by the Nodal Officer or his nominee - in - charge.

Even though the bidders meet the above qualifying criteria, they
are subject to be disqualified if they have: - Made misleading or
false representations in the forms, statements and attachments
submitted in proof of the qualification requirements; and/or -
Record or poor performance such as abandoning the works, not
properly completing the contract, inordinate delays in completion,
litigation history, or financial failures etc., and/or.

The bidder shall scan and forward the following documents/Forms
with their bid:

Tender Fee Receipt: Tender Fee by digital transfer only as
specified in the NIT.

Earnest Money Deposit Receipt: EMD as specified in the NIT.
Scanned copies of payment of tender fees by Digital
transfer/demand draft and EMD shall be submitted while uploading
the bid. Technical Bid of only those firms shall be opened whose
tender fee and EMS received electronically.

In case of Micro and Small Enterprise (MSMEs) holding valid
certificate issued by any agencies/ organization under the Ministry
of Micro, Small and Medium Enterprise indicating the list of activity
related to the subject tender ONLY shall become eligible for
exemption from payment of tender fee/ EMD. Such bidder shall
upload in Preliminary proposal a scanned copy of valid certificate, as
well as duly filled in and signed ‘Bid Securing Declaration’ as per
format provided in the tender document (Form -20), failing which
the bid shall be considered non- responsive. Such bidders shall
upload the scanned copy of valid certificate in Preliminary bid. List
of activity related to the subject tender as per National
IndustrialClassification-2008 for exemption of tender fee and EMD
are listed below”_

Note:- The MSMEs Certificate with the following Codes will be accepted -
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2422,

2423,
2424

2425,

2426,

2427,

2428,

2429,
24210,

24211.

24212,

24213,

24214

(National Industrial Classification — 2008)

LevelL Description

Section - F Construction

Division- 43 SpecializedConstruction Activities

Group - 433 Building completion and finishing

Class- 4330 Building completion and finishing

Sub Class - 43303 Interior and exterior painting, glazing,
plastering and decorating of buildings or
civil engineering structures

Average Annual Financial Turnover: Average annual financial
turnover duly attested by Chartered Accountant.

Solvency Certificate: Not Applicable.

Work Order: Work Order at par with the monetary limit and
specification as mentioned under clause no. 2.4.1 above.

Completion Certificate: Completion certificate for similar work
order as mentioned under clause no. 2.4.1 above.

TDS Certificate: TDS [Tax Deducted at Source] Certificate towards
Tax deducted against similar work as mentioned under clause no.
2.4.1.

PAN Card: Scanned copy of PAN Card.
GST Registration: Scanned copy of GST Registration.
PF Certificate: Scanned copy of PF Certificate.

Status of Firm: Copies of original documents defining the
constitution or legal status, place of registration, and principal
place of business, written power of attorney of the signatory of the
Bid to commit the Bidder.

Details of Firm: To be executed on Letter Head of Bidder as per
Form-1.

Specimen of Application: To be executed on Letter Head of Bidder
as per Form-2.

Details of Finance Stability: To be executed on Letter Head of
Bidder as per Form-3.

Format for Declaration: To be executed on Letter Head of Bidder
as per Form-4 towards “an undertaking that they will comply to
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24215,

24216,

24217.

24218

24219.

24220.

24221,

24270,

24273,

24224

24225,

the specifications of the work including terms and conditions in
total without any deviation” and “A certificate by the bidder that
they have not been banned/black-listed by any Government

Agency”.

Letter of Authority for submission of Bid: Power of Attorney
[duly accompanied by resolution of Board in case of company]
authorizing for submission of bid in non-judicial stamp paper as
per Form-5.

Financial Standing: Report of Financial Standing of bidder such
as balance sheet, Profit and Loss Statement and auditor’s report for
past three years. .(Financial turnover document to be CA Certified
with CA’s stamp, signature and UDIN no./ membership no. along
with profit & loss statement for verification of turnover failing
which the bid will be treated as non-responsive)

Undertaking in support of credentials: Bidder should give an
undertaking on Letter Head of Bidder duly stating that the
documents submitted in support of credentials are genuine and
DPA is at liberty to take any action against the bidder, if the said
documents are found to be non-genuine.

Exception & Deviations: To be executed on Letter Head of Bidder
as per Form-6.

Information regarding litigation: Information regarding any
litigation, current or during the last five years, in which the Bidder
is involved, the parties concerned, and disputed amount to be
executed on Letter Head of Bidder as per Form-7.

Similar Completed Works: A statement showing similar
completed works as defined in the Tender Documents during last
07 years as per Form-8.

Sub-contracts: A statement showing proposed sub- contracts and
firms involved as per Form-9 [Not Applicable].

Existing/on-going works: A  statement showing  existing
commitments and on-going works as per Form-10.

Bank Details for E-Payment Form: To be executed on Letter Head
of Bidder duly attested by respective Bank of the Bidder as per Form-
11.

Certificate/Undertaking: To be executed on Letter Head of Bidder
duly sealed by the authorized representative of the Bidder as per
Form-12.

Integrity Pact Form: To be executed on Non judicial stamp paper
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24226,

2.5.

2.6.

2.7.

2.8.

29.

of wvalue Rs. 300/- duly sealed, signed by the authorized
representative of the Bidder as per Form-13, for the Tender with
estimated cost of Rs.50 lakhs or more.

Method of Execution & List of Equipment’s, Machineries, Tools &
Plants proposed for the project as per Clause 6.8.2.

One Bid per Bidder: Each bidder shall submit only one bid. A
bidder who submits more than one Bid will be disqualified.

Joint Venture: [Not Applicable to this work]

Site Visit: The Bidder, at his own responsibility and risk is
encouraged to visit and examine the routes and its surroundings
and obtain all information that maybe necessary for preparing the
Bid and entering into a contract for the works. The costs of visiting
the site shall be borne by the Bidder

Clarification on Bid Documents: A prospective bidder requiring
any clarification of the bidding documents may notify the employer
in writing or by electronic form and be confirmed by hard copy at
the Employer’s address indicated in the invitation to bid. The
Employer will respond to any request for clarification which he
received earlier than 07 days prior to the deadline for submission
of bids. Copies of the Employer’s response will be forwarded to all
purchasers of the bidding documents, including a description of
the enquiry but without identifying its source. The clarifications
shall be uploaded on Website of www.nprocure.com.

Pre-Bid Meeting: As mentioned in the NIT.

A pre-bid meeting will be held in the Chamber of “Chief Operations
Manager, Off-Shore O0il Terminal Department, 1st Floor, Jetty
Office, Vadinar - 361010”, to answer clarifications, if any, on the
bid document. This meeting will be held on the date notified in the
Notice Inviting Tender. Non-attendance at the Pre-Bid Meeting will
not be a cause for disqualification of a bidder. Minutes of the
meeting, including the text of the questions rose (without
identifying the source of enquiry) and the responses given will be
published in the e-tender portal as well as in Deendayal port
Authority official website as Addenda/corrigenda. Any modification
to the bid documents as a result of the Pre-Bid Meeting shall be
made exclusively through the issue of Addenda/corrigenda. The
Addenda/corrigendum uploaded to site www.nprocure.com will be

part of the Tender Documents.
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2.10.

211.

21111
21112

2112

2.12.
2121.

2122

2123

2.13.

Language of Bid: All documents relating to the bid shall be in the
English language.

Documents comprising the Bid: The bid submitted by the bidder
shall comprise the following:

Technical Bid:

Bid Security (EMD) and tender fee as stipulated in the NIT;
Qualification information in accordance to clause no.2.4.

Financial Bid: Bill of quantities duly filled and digitally signed by
bidder.

Bid Validity:
Bids shall remain valid for a period of 120 days from the date of

opening of the Technical Bid. A bid valid for a shorter period shall
be rejected by the employer as Non-responsive.

In exceptional circumstances, prior to expiry of the original time
limit, the Employer may request the bidders to extend the period of
validity for a specified additional period. The request and the
bidders' responses shall be made in writing or by cable. A bidder
may refuse the request without forfeiting his bid security.

A bidder agreeing to the request will not be permitted to modify his
bid.

Bid Security (Earnest Money Deposit -EMD)

Earnest money Deposit (EMD) shall be Rs.2,21,656.00 to be
submitted in form of digital/online only in favour of Deendayal
Port Authority Bank of India, Vadinar Branch, Account no.
325310100002572, IFSC code BKID0003253. EMD in any
other form shall not be accepted. Micro and small Enterprises shall
be exempted from submission of EMD as indicated in the NIT
conditions.

The EMD up to Rs.5 lakhs be payable either by Digital transfer.
EMD beyond Rs.5 lakhs be payable in the form of Bank Guarantee
for the entire amount from any Nationalized / Scheduled Bank
(Except Co-operative Bank) only having  branch at
Vadinar/Jamnagar. Bank Guarantees submitted as Earnest

Money shall be valid for 28 days beyond the validity of the bid.
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2.13.7

Bank Guarantee shall be verified independently by the Port with
the bank before finalization of technical offer. In the event of lack
of confirmation of issue of the Bank Guarantee by the Bank, the
bid shall stands disqualified.

EMD of unsuccessful bidders other than L1 and L2 is refunded
immediately after ranking of price bids. Earnest money of L2 is

refunded immediately after entering in to agreement with L1 and

acceptance of performance Guarantee from L1.

EMD is refunded suo-motto without any application from the
bidders.

The bid security of the successful bidder will be discharged after
he has signed the agreement and furnished the required
Performance Guarantee of 5%.

The Bid security may be forfeited, if

a. The bidder withdraws the bid after bid opening during the
period of bid validity.

b. The bidder does not accept the correction of the Bid price,
pursuant to Clause 2.24;

Or

c. The successful bidder fails within the specified time limit to

(i). Sign the Agreement or

(ii).Furnish the required performance security.

In case of Micro and Small Enterprise (MSMEs) holding valid
certificate issued by any agencies/ organization under the
Ministry of Micro, Small and Medium Enterprise indicating the list
of activity related to the subject tender ONLY shall become eligible
for exemption from payment of tender fee/ EMD. Such bidder shall
upload in Preliminary proposal a scanned copy of valid certificate,
as well as duly filled in and signed ‘Bid Securing Declaration’ as
per format provided in the tender document (Form - 20), failing
which the bid shall be considered non- responsive. Such bidders
shall upload the scanned copy of valid certificate in Preliminary

bid. List of activity related to the subject tender as per National
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2.14.

2.15.

2.16.
2161

2162

2163

217.
2171

Industrial Classification-2008 for exemption of tender fee
and EMD are listed below”
Note:- The MSMEs Certificate with the following Codes will be

accepted - (National Industrial Classification — 2008)

LevelL Description

Section - F Construction

Division- 43 SpecializedConstruction  Activities

Group - 433 Building completion and finishing

Class- 4330 Building completion and finishing

Sub Class - 43303 Interior and exterior painting,

glazing, plastering and decorating
of buildings or civil engineering
Structures

Alternative proposal by Bidders: Conditional offer or Alternative
offers will not be considered further in the process of tender
evaluation.

Format and Signing of Bid: The Price Bid to be submitted on-line
shall be signed digitally by a person or persons duly authorized to
sign on behalf the Bidders.

Amendment of Bidding Documents:

Before the deadline for submission of bids, the Employer may
modify the bidding documents by using addendums.

Any addendum thus issued shall be part of the bidding documents
and shall be communicated in writing or by cable to all the
purchasers of the bidding documents. Prospective bidders shall
acknowledge the receipt of each addendum by cable to the
Employer.

To give prospective bidders reasonable time in which to take an
addendum into account in preparing their bid, the Employer shall
extend as necessary the deadline for submission of bids, which will
be notified.

Submission of Bids:

Bidders who wish to participate in the tender will have to procure/
should have legally valid Digital Certificate, as per Information
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Technology Act- 2000, using which they can sign their electronic
bids. The bidders can procure the Digital Certificate from (n) code
solutions a division of GNFC Ltd, who are licensed certifying
authority by Government of India. All bids should be digitally
signed. For details regarding Digital signature certificate and
related matters, the bidder may contact the following address:(n)
code Solutions, A Division of GNFC,301 GNFC Info tower,
Bodakdev, Ahmadabad, Tel. 91 79 26857316/17/18; Fax: 91 79
26857321, Mobile: 9327084190 / 9898589652, e-mail:

nprocure@gnvfc.net.
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2172

2173

2174
2175,

2176

2177.

2178

2.18.

2181

2182

The accompaniments to the tender documents as described in the
tender documents shall be scanned and submitted online along
with Tender documents. However, original documents on non-
judicial stamp paper [letter of authority for submission of bid and
Integrity Pact Form - if applicable] shall have to be forwarded
subsequently so as to reach “Executive Engineer [Civil], Off-Shore
Oil Terminal Department, AO Building, Jetty Office, Deendayal Port
Authority, Vadinar - 361010” within seven (7) days from the date
of opening of tender.

The envelopes shall bear (i) Name of work: ; Bid
reference No. ; Name, Address, Contact Number ande-
mail i.d. of the Bidder:

The contractor can upload documents in the form of PDF format.

It is mandatory to upload scanned copies of all the documents as
stipulated in the clause no. 2.4.2, failing which the bid shall be
rejected and treated as non-responsive.

However, additional documents required, if any for verification of
the original documents shall be submitted by the bidder, if
required by Port. The same will be called for only through email
provided by the bidder in the Form-1, no letters will be sent to
bidder in this regard. The bidder shall submit the same through
email within 7 days, if no response is received within the
stipulated time period, the bid will be treated as non-responsive.

If any discrepancy is noticed between the documents as uploaded
at the time of submission of bid and hard copies as submitted
physically by the contractor the bid shall become invalid and cost
of bid document shall not be refunded.

Contractor must ensure to quote rate of each item. If any cell is
left blank and no rate is quoted by the bidder, the rate of such
item shall be treated as “0 [zero]”.

Deadline of submission of the Bids:

Bids must be received by the employer in online system at websites
www.nprocure.com not later than the date and time mentioned in
NIT.

At the time of submission of the tender document, the Bidder shall
give an undertaking that no changes have been made in document.
The uploaded version of the Port Tender Document
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2.19.

2.20.

2201

2.21.

2211

2212

2213

atwww.nprocure.com website will be treated as authentic tender
and if any discrepancy is noticed at any stage between the Port’s
tender document and the one submitted by the Bidder, the
conditions mentioned in the Port’'s uploaded document on

www.nprocure.com websites shall prevail.

The employer may extend the deadline for submission of bids by
issuing an amendment on DPA website as well as on
www.nprocure.com in which case all rights and obligations of the
employer and the bidders previously subject to the original

deadline will then be subject to the new deadline.

In case of tender documents being downloaded from the web site,
at the time of submission of (the hard copy of) the tender
document, the tenderer shall give an undertaking that no changes
have been made in the document. If any discrepancy is noticed at
any stage between the port's tender document uploaded on
www.nprocure.comand the one submitted by the tenderer, the
conditions mentioned in the port’s tender document uploaded on
www.nprocure.comshall prevail. Besides, the tenderer shall be

liable for legal action for the lapses.

Late Bids: After the deadline of submission of bid as prescribed,
the bids cannot be submitted in the On-Line System.

Modification and Withdrawal of Bids:
Bidders may modify or withdraw their bids before the deadline of
submission of bid or extension if any.

No Bid can be modified after the deadline for submission of Bids.

Withdrawal or modification of a Bid between the deadline for
submission of bids and the expiration of the original period of bid
validity including extension, if any, may result in disqualify the
party from bidding for any contract of DPA for a period of three [03]
years from the date of notification.

Bid Opening:

On the due date and time, the employer will first open Technical
bids of all bids received including modifications.

In the event of the specified date for Bid opening being declared a
holiday by the employer, the Bids will be opened at the appointed
time on the next working day at the same time.

If any Bid contains any deviation from the Bid documents and/or if
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222,
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the same does not contain Bid security i.e., EMD [Bid Security
Declaration Form] and tender fees in the manner prescribed in the
Bid documents, then that Bid will be rejected, and the Bidder will
be informed accordingly.

The bids which are technically qualified, their financial bids will be
opened. The date of opening of financial bid will be declared in the
www.nprocure.com and www.deendayalport.gov.in.

The price bid i.e,, BOQ will be opened only of those bids qualify
technically.

Clarification of Bids:

To assist in the examination and comparison of Bids, the Employer
may, at his discretion, ask any Bidder for clarification of his Bid,
including breakdown of unit rates. The request for clarification and
the response shall be in writing or by cable, but no change in the
price or substance of the Bid shall be sought, offered, or permitted.

No Bidder shall contact the employer on any matter relating to his
bid from the time of the bid opening to the time the contract is
awarded.

Any effort by the Bidder to influence the Employer’s bid evaluation,
bid comparison or contract award decisions, may result in the
rejection of his bid.

Examination of Bids and Determination of Responsiveness:
Prior to detailed evaluation of Bids, the Employer will determine
whether each bid:

has been properly digitally signed,

meets the eligibility criteria defined
is accompanied by the required tender fee and EMD.

is responsive to the requirements of the Bidding documents.
GST number to be quoted invariably by the bidder.

A substantially responsive Technical and Financial Bid is one
which conforms to all the terms, conditions and specification of the
Bidding documents.

If a Technical Bid is not substantially responsive, it will be rejected
by the Employer, and may not subsequently be made responsive by
correction or withdrawal of the non-confirming deviation or
reservation.
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Correction of Errors

Bids determined to be responsive will be checked by the Employer
for any arithmetic errors. Errors will be corrected by the Employer
as follows:

Where there is a discrepancy between the unit rate and the line-
item total resulting from multiplying the unit rate by the quantity,
the unit rate as quoted will govern.

The amount stated in the Bid will be adjusted by the Employer in
accordance with the above procedure for the correction of errors
and, with the concurrence of the Bidder, shall be considered as
binding upon the bidder. If the bidder does not accept the
corrected amount the Bid will be rejected, and the Bid security may
be forfeited in accordance with Sub-Clause 2.13.6 (b).

Evaluation and Comparison of Bids:

The employer will evaluate and compare only the Bids determined
to be responsive.

In evaluating the Bids, the employer will determine for each Bid the
evaluated Bid price by adjusting discounts, if any.

If in the opinion of the Chief Operations Manager, the rate quoted
by successful bidder is abnormally high/low compared to the
estimated cost of the work, the employer may ask the bidder to
produce detailed price analysis for all items of the bill of quantities.

Issue of Letter of Acceptance:

The employer will award the work to the bidder whose bid has been
evaluated to be techno-commercially responsive and the lowest
evaluated bid subject to submission of agreement and performance
security.

The employer, if so required, reserves the right to split the work
and award the work in favour of more than one firm.

Employer’s Right to reject any or all the Bids: The employer
reserves the right to accept or reject any bid and to cancel the
bidding process and reject all bids without assigning any reasons,
at any time prior to the award of contract, without thereby
incurring and liability to the affected bidder or bidders of the
grounds for Employer’s action.

Notification of Award and Signing of Agreement:
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2292

2293

2294.

22941.

22942,

22943,

22944

The Bidder who’s Bid has been accepted will be notified for the
award by the Employer prior to expiration of the Bid validity period
by facsimile/email, confirmed by registered letter. In this letter
[hereinafter and in the Conditions of Contract called the “Letter of
Acceptance” (LOA) and issued by Chief Operations Manager] the

contract amount, completion period of the work etc. will be mentioned in line
with the tender conditions.

The notification of award will constitute the formation of the
Contract subject to the furnishing of a performance security in
accordance with the provisions of tender condition.

The Agreement will be signed by successful Bidder within 14 days
of issue of the notification of award [Letter of Acceptance]. The
agreement will incorporate all correspondence between the
Employer and the successful bidder.

Contract Agreement:

The agreement on stamp paper shall be furnished by the
Contractor as per the following guidelines within 21 days from the
date of issue of Letter of Acceptance.

The successful bidder will be required to execute an agreement at
his expense on Three Hundred Rupees [Rs.300/-] Non-Judicial
Stamp Paper in the proper departmental format for the due and
proper fulfilment of the contract within 21 days from the date of
Letter of Acceptance.

Pending preparation and execution of the contract agreement as
above, the tender submitted by the Contractor together with Chief
Operations Manager’s letter/fax/e-mail accepting the tender shall
constitute a binding contract between the Board and the
Contractor.

The contract period shall be reckoned from the date of issue of
work order to commence the work.

The original agreement as per the format attached with the tender
should be executed on a stamp paper of appropriate value [at
present Rs.300/-].

The Agreement should be submitted in duplicate and the date of
execution is to be kept blank.

Each page of the document is to be signed by the Contractor/ his
authorized representative by indicating his full name.

If the Contractor is a partnership firm, then a copy of the
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2.30.

2.31.

Partnership Deed and in case it is a Company, a copy of
Memorandum and Articles of Association along with Registration
Certificate is to be submitted.

If the agreement is signed by a Partner/s Director/an authorized
person of the firm, in such case, a certified true copy of the power

of attorney/letter of authority given by the firm/company to the
signatory of the Contractor firmis to be submitted.

The entire agreement should be in type written form / computer
printed form.

Leaving blanks and insertion of some contents of the agreement
with handwriting should be avoided.

All corrections/additions made in the agreement are to be initialed.
After execution of agreement, the contractor shall provide 5 sets
photoco py of complete agreement to Port at his cost.

Issue of Work Order: Work order will be issued indicating the
Contract value, completion period etc. after submission of
Performance Security Deposit and Contract Agreement on Non-
Judicial Stamp Paper by the successful bidder as per Tender
Conditions.

Performance Security Deposit:
Security Deposit shall consist of two parts; a) Performance Guarantee to
be submitted at award of work, and b) Retention money to be

recovered from Running Bills.

Security Deposit shall be 10% of Contract price of which 5% of
contract price should be submitted as Bank Guarantee/ fixed deposit/
online transfer in DPA account within 21 days of receipt of Letter of
Acceptance and balance 5% to be recovered as Retention Money from
Running Bills. Recovery of 5% of Retention Money to commence from
the first bill onwards @ 5% of bill value from each bill. Retention
Money be refunded within 14 days from the date of payment of final
bill. Balance SD to be refunded immediately not later than 14 days from
completion of defect liability period. (Subject to fulfilment of clause no

F (4) for submission of NOC Certificate of Royalty).

Failure of the Successful Bidder to comply with the requirements as
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2.33.

2.34.

2341

mentioned above shall constitute sufficient grounds for cancellation of
the award of work and forfeiture of bid security and/or the bidder can
be disqualified from bidding for any contract with DPA for a period of
three years from the date of notification.”

Bank Guarantee of Nationalized/ scheduled bank (except Co-operative)
Banks having its branch at Jamnagar/Khambhalia".

The Documentary evidence (copy of paid Challan in Govt.
Treasury) of Welfare Cess @ 1 % of work done or as amended by
Statutory Authority from time to time, paid on final bill shall be
submitted before releasing the Performance Guarantee.

Advance Payment (NOT APPLICABLE)

The Employer will provide an Advance payment on the Contract
Price as stipulated in the Conditions of Contract, subject to
maximum amount, as stated in the Contract Data.

Conciliator

The Employer proposes that CIDC - SIAC Arbitration Centre be
appointed as Conciliator under the contract as provided in sub-
clause 4.28 of condition of contract. If the bidder disagrees with
this proposal, the bidder should so state in the bid.

Corrupt or Fraudulent Practices: The Employer requires that
contractor has to observe the highest standard of ethics during the
execution of this contract. In pursuance of policy, the Employer
defines the corrupt and fraudulent practice as under:

Defines the following for the purpose of these provisions:

“Corrupt practice” means the offering, giving, receiving or soliciting
of anything of value to influence the action of a public official in the
procurement process or in contract execution; and

“fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to
the detriment of the Employer, and includes collusive practice
among Bidders (prior to or after bid submission) designed to
establish bid prices at artificial non- competitive levels and to
deprive the Employer of the benefits of free and open competition.

Will reject a proposal for award of work if he determines that the
Bidder recommended for award has engaged in corrupt or
fraudulent practices in competing for the contract in question.

Will declare a Bidder ineligible, either indefinitely for a stated
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2.36.

2.37.

2.38.

2.39.

240.

period of time, to be awarded a contract/contracts if he at any time
determines that the Bidder has engaged in corrupt or fraudulent
practices in competing for or in executing, the contract.

Taxes: The prices shall be quoted inclusive of all Taxes [excluding
GST], duties, salary and wages of staff, repair and maintenance
cost, fuel cost, insurance and other incidentals etc. and should
remain firm till completion of work. The employer will perform
such duties in regard to the deduction of such taxes at sources as
per applicable law.

GST: Applicable GST on the taxable value of supply of Goods or
Service or both covered in this tender/contract will be paid by Port
as reimbursement on production of documentary evidence/reflection
of the same under the GSTIN of DPA in the GST web portal
Applicable statutory recoveries including TDS under Income Tax,
TDS under GST will be deducted/recovered while accounting for or
making payment to the vendor as per the applicable laws.

Deduction of Income-Tax: Income-Tax deductions and surcharge
as applicable thereon shall be made good while making payments
due to the contractor for carrying out the work and only net
amount shall be paid as directed by the Central Board of Direct
Taxes, Ministry of Finance, Government of India.

TDS under GST: TDS under GST Act is required to be deducted
@2% [1% CGST and 1% SGST or 2% IGST] from payment credited
given to contractor / professional and others for work order on
contract on exceeding Rs.2,50,000/-.

Contractor / Service provider / Supplier etc. has to ensure timely
and proper filling of GSTR 1, so that Deendayal port Authority can
avail input tax credit in timely manner. In case DPA not allowed
input tax credit due to failure on part of the contractor / service
provider / supplier etc., it will be a financial loss to the DPA and
therefore same shall be recovered from the payment / deposit of
the contractor / service provider / supplier.

Time Schedule: The work shall be completed within 12 months

which shall be effective from the date of commencement as
mentioned in the Work Order.
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SECTION - 3: FORMS

Form - 1: Details of Firm
(To be executed on bidder’s letter head)

Sr.
No.

Description

Details

| Name of Party

| Correspondence address of the Party

| Name of Contact person/s

Contact number of person/s

. Contact number of the firm

Mail i.d.

. Year of Establishment

{ Type of Firm [i.e.

proprietorship/ partnership etc.]

Name of Proprietor/partners

10.

Contact numbers of proprietor/

partners
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To

Form - 2: Specimen of Application
(To be executed on bidder’s letter head)

Chief Operations Manager,
Deendayal Port Authority
Off-Shore Oil Terminal,
Vadinar - 361010.

We, the undersigned, declare that:

(@)
(b)

©)

(d)

(e)
()

(9)

We have examined and have no reservations to the tender documents,
including addenda and clarifications issued vide..........

We offer to execute the work in conformity with the tendering
documents and in accordance with the delivery schedules specified in
the schedule of requirements in accordance with the tender document
bearing no (insert No.)

Our tender shall be valid for the period of 120 days, from the date
fixed for the tender submission deadline and it shall remain binding
upon us and may be accepted at any time before the expiration of that
period or any extended period.

If our tender is accepted, we commit to submit a performance
guarantee for the due performance of the contract, as specified in
specimen form for the purpose.

No Joint Venture/Joint Venture.

Our firm, its affiliates or subsidiaries - including any subcontractors
or contractors for any part of the contract — has not been declared
ineligible by the port, under laws of India or official regulations.

We understand that this tender, together with your written acceptance
thereof included in your notification of award, shall constitute a
binding contract between us, until a formal contract agreement is
prepared and executed.

i We understand that you are not bound to accept the lowest
evaluated tender or any other tender or you can also split the work
that you may receive.

ii. We also make a specific note of clause of [ITB, NIT] under which the
contract is governed.

Signed: [insert signature of person whose name and capacity are shown] In
the capacity of [insert legal capacity of person signing the form of tender]
Name: [insert complete name of person signing the form of tender]

Duly authorized to sign the tender for and on behalf of: [insert complete
name of tenderer]

Dated on day of, (insert date of signing)
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Form - 3: Details of Financial Stability
(To be executed on bidder’s letter head)

A. The average Annual Financial Turnover of the applicant in the last years
ending 31st march of previous financial year as certified by Chartered
Accountant (attach copies of audited accounts).

Sr. Year Turn Over
No.
1. 2023-24
2. 2022-23
3. 2021-22
Average

Attachments: Financial reports for the last three years; balance sheets, profit
and loss statement, auditor’s reports (in case of companies/ corporation)
etc, list them below and attach copies.

Note: The Financial Turnover shall be certified by chartered
accountant.(Financial turnover document to be CA Certified with CA’s stamp,
signature and UDIN no./ membership no. along with profit & loss statement
for verification of turnover failing which the bid will be treated as non-
responsive)

Name of Applicant:

Represented by (Name & Capacity)

Date :

Place :
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To,

Sub:

Form - 4: Format of Declaration
(To be executed on bidder’s Letter Head)

Chief Operations Manager,
Deendayal Port Authority,
Off-Shore Oil Terminal,
Vadinar - 361010.

The undersigned, having studied the pre-qualification submission for

the above mentioned project, hereby states:

@

o)

©

@

©

The information furnished in our bid is true and accurate to the best of my
knowledge.

That, in case of being pre-qualified, we acknowledge that the Employer
may invite us to participate in due time for the opening of Price bid of the
Tender on the basis of provisions made in the Tender Documents to follow.

When the call for Tenders is issued, if the legal, technical or financial
conditions, or the contractual capacity of the firm changes, we commit
ourselves to inform you and acknowledge your sole right to review the pre-
qualification made.

We enclose all the required pre-qualification data format and all other
documents and supplementary information required for the pre-
qualification evaluation.

We also state that no changes have been made by us in the downloaded
tender formats and understand that in the event of any discrepancies
observed, the tender hoisted on website of (n) procure is full and final for
all legal /contractual obligations.

We also declare that; our firm has not been banned/de-listed by any
Government or PSUs.

We also give an undertaking that, we have not made any payment or illegal
gratification to any person/authority connected with the bid process so as
to influence the bid process and have not committed any offence under the
PC Act in connection with the bid.

Date :
Place:

Name of Applicant:

Represented by (Name & capacity)
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Form - 5: Letter of Authority for submission of Bid
[to be executed on non-judicial stamp paper]

To,

Chief Operations Manager,
Deendayal Port Authority,
Off-Shore Oil Terminal Department,
Vadinar - 361010.

Dear Sir,
We do hereby confirm that

Shri. (Name, designation and Address) is/are authorized to

represent us to bid, negotiate and conclude the agreement on our behalf
with you {copy of board resolution attached (in case of company)} for tender

no. for the work of and

his specimen signature is appended here to.

We confirm that we shall be bound by all and whatsoever our said signatory

shall commit.

We understand that the communication made with him by the

employer/Board shall be deemed to have been done with us in respect of

this Tender.

[Specimen signature]

Yours faithfully,

Signature:
Name & Designation:
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Form - 6: Exception & Deviations

(To be executed on bidder’s letter head)

As pointed out in the tender call notice, bidders may stipulate here

exceptions and deviations to the bid conditions, if considered

unavoidable.
Sr. Page no. of Clause no. of Subject deviation with
No. bid bid reasons
document document

Note: The bidders to note that, in the event of un-acceptable deviations, if
any, the bid shall be liable for rejection. Bidders is discouraged to
deviate from bid condition, specifications, delivery schedules,

commercial terms as per the tender document,

Duly authorized to sign this authorization on behalf of:
[insert complete name of Tenderer]

Dated on_day of, [insert date of signing]
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Form - 7: Information regarding Litigation
[to be executed on Letter Head of Bidder]

The information has to be submitted as per following format:

Other party/ies Port Cause off Amount Remarks involved
dispute showing present
status

Duly authorized to sign this authorization on behalf of:
[insert complete name of Tenderer]

Dated on day of , [insert date of signing]
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Form - 8: Completed Similar works in last 07 Years

(To be executed on bidder’s letter head)

Total value of completed similar as defined in the Tender Documents during

last 07 years as per following format:

Name of work

Year

Name of Party

Address of party

Value of
Contract

Note: Supporting documents, viz. Work order, successful completion -certificates

from clients, other documentations to substantiate the similarity of work as per

definition of “similar works”. Employers reserve the right to verify the information.

Signature of the bidder with the seal
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Form - 9: Proposed Sub-Contracts and Firms Involved
(To be executed on bidder’s letter head)

{Not applicable to this work}

Total information to be submitted as per following format:

Sections works Value contract Sub-contractor Experience in
Of the Of sub- [name and similar works
address]

Signature of the bidder with the seal
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Form - 10: Existing Commitments and on-going works

(To be executed on bidder’s letter head)

Description Place and Contract | Name Value of Stipulated Value of | Anticipate
of work state no. and and contract period of | remaining | date of
date address completio work to completion
of Port n be
or dept. completed

Signature of the bidder with the seal
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Form - 11: Bank Details for E-Payment
(To be executed on bidder’s letter head)

a. Name of Party

b. Account No.

c. Branch Name

d. Branch Station

e. IFSC code of the bank

f. Contact Number of Bank :

g. Type of Account : Saving /Current
h. MICR code
i. Accepted for : NEFT payment or RTGS payment

Declaration by the party:

I/We hereby declare that the above information furnished by me is correct
and DPA is requested to pay my/our dues to this account for this work is

concerned.

Signature of the bidder with the seal
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Form - 12: Certificate / Undertaking
(To be executed on bidder’s letter head)

To,
Chief Operations Manager,
Deendayal Port Authority,
Off-Shore Oil Terminal,
Vadinar - 361010.
Dear Sir,
This is to certify that we M/s. have not been

Banned / blacklisted by any Government Agency or PSUs.

It is to undertake that the documents submitted by us in support of our
credential are genuine and DPA is at liberty to take any action against us,

if the said documents are found to be non-genuine.

It is to undertake that we will comply to the specifications of the work

including terms and conditions in total without any deviation.

Signature of the party with the seal

Page 41 of 111



INTEGRITY PACT

Between
Deendayal Port Authority (DPA) hereinafter referred to as "The Principal”
And

........................................................... (Name of The bidders and consortium
members) hereinafter referred to as "The Bidder / Contractor”

Preamble

The Principal intends to award, under laid down organizational procedures,
contract(s) / concession(s) for Tender No. ....ccccovieiniiiiiiniinnes The Principal values
full compliance with all relevant laws of the land rules, regulations, economic use of
resources and of fairness / transparency in its relations with its Bidder(s) and / or
Contractor(s).

In order to achieve these goals, the Principal will appoint Independent External
Monitors (IEMs), who will monitor the tender process and the execution of the
contract for compliance with the principles mentioned above.

Section 1 - Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent corruption
and to observe the following principles: -

(a) No employee of the Principal, personally or through family members, will
in connection with the tender for, or the execution of a contract, demand, take
a promise for or accept, for self or third person, any material or immaterial
benefit which the person is not legally entitled to.

(b) The Principal will, during the tender process treat all Bidder(s) with equity
and reason. The Principal will in particular, before and during the tender
process, provide to all Bidder(s) the same information and will not provide to
any Bidder(s) confidential / additional information through which the
Bidder(s) could obtain an advantage in relation to the tender process or the
contract execution.

(c) The Principal will exclude from the process all known prejudicial persons.

(2) If the Principal obtains information on the conduct of any of its employees which
is a criminal offence under the IPC / PC Act, or if there be a substantive suspicion
in this regard, the Principal will inform the Chief Vigilance Officer and in addition
can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s) / Contractor(s)

(1) The Bidder(s) / Contractor(s) commits themselves to take all measures necessary
to prevent corruption. The Bidder(s) / Contractor(s) commits themselves to observe
the following principles during participation in the tender process and during the
contract execution.
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a. The Bidder(s) / Contractor(s) will not, directly or through any other person
or firm, offer, promise or give to any of the Principal's employees involved in
tender process or the execution of the contract or to any third person any
material or other benefit, which he / she is not legally entitled to, in order to
obtain in exchange of advantage of any kind whatsoever during the tender
process or during the execution of the contract.

b. The Bidder(s) / Contractor(s) will not enter with other Bidders into any
undisclosed agreement or understanding, whether formal or informal. This
applies in particular to prices, specifications, certifications, subsidiary
contracts, submission or non-submission of bids, or any other actions to
restrict competitiveness or to introduce cartelization in the bidding process.

c. The Bidder(s) / Contractor(s) will not commit any offence, under the relevant
Prevention of Corruption Act / Indian Penal Code / PC Act; further the
Bidder(s) / Contractor(s) will not use improperly, for purposes of competition,
or personal gain, or pass on to others, any information or document provided
by the Principal, as part of the business relationship, regarding plans,
technical proposals and business details, including information contained or
transmitted electronically.

d. The Bidder(s) / Contractor(s) of foreign origin shall disclose the name and
address of the Agents / Representatives in India, if any. Similarly, the
Bidder(s) / Contractor(s) of Indian Nationality shall furnish the name and
address of the foreign principals, if any. Further details as mentioned in the
"Guidelines on Indian Agents of Foreign Suppliers" shall be disclosed by the
Bidder(s) / Contractor(s). Further, as mentioned in the Guidelines all the
payments made to Indian agent / representative have to be in Indian Rupees
only. Copy of the "Guidelines on Indian Agents of Foreign Suppliers" is placed
at (page Nos. 7-20)

e. The Bidder(s) / Contractor(s) will, when presenting their bid, disclose any
and all payments made, is committed to or intends to make to agents, brokers
or any other intermediaries, in connection with the award of the contract.

f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not
approach the Courts while representing the matter to IEMs and shall wait for
their decision in the matter.

(2) The Bidder(s) / Contractor(s) will not instigate third persons to commit offences
outlined above or be an accessory to such offences.

Section 3 - Disqualification from tender process and exclusion from future
contracts

If the Bidder(s) / Contractor(s), before award or during execution has committed a
transgression through a violation of Section-2 above, or in any other form, such as
to put their reliability or credibility in question, the Principal is entitled to disqualify
the Bidder (s) / Contractor(s), from the tender process, or take action as per the
procedure mentioned in the "Guidelines on Banning of business dealings". Copy of
the "Guidelines on Banning of business dealings" is placed at (Page No. 7-20).
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Section 4 - Compensation for Damages

(1) If the Principal has disqualified the Bidder(s), from the tender process prior to the
award, according to Section 3, the Principal is entitled to demand and recover the
damages equivalent to Earnest Money Deposit / Bid Security.

(2) If the Principal has terminated the contract according to Section 3, or if the
Principal is entitled to terminate the contract according to Section 3, the Principal
shall be entitled to demand and recover from the Contractor, liquidated damages of
the Contract Value or the amount equivalent to Security Deposit /

Performance Bank Guarantee, whichever is higher.

(3) The Bidder(s) agrees and undertakes to pay the said amounts, without protest or
demur, subject only to condition that, if the Bidder(s) / Contractor(s) can prove and
establish that the termination of the contract, after the contract award has caused
no damage or less damage than the amount of the liquidated damages, the
Bidder/Contractor shall compensate the principal, only to the extent of the damage
in the amount proved.

Section 5 - Previous transgression

(1) The Bidder declares that, no previous transgressions occurred in the last three
years with any other company in any country confirming to the anti-corruption
approach or with any other Public Sector Enterprises in India, that could justify his
exclusion from the tender process.

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified
from the tender process or action can be taken as per the procedure mentioned in
"Guidelines on Banning of Business dealing'".

Section 6 - Equal treatment of all Bidders / Contractors

(1) In case of a Joint Venture, all the partners of the Joint Venture will enter into
agreement with identical conditions as this on which all Bidders.

(2) There is no provision of sub-contract in the tender, any violation of the same,
Contractor shall be held solely responsible for the same.

Section 7 - Criminal charges against violating Bidders / Contractors

If the principal obtains knowledge of conduct of a Bidder or Contractor or of an
employee, or a representative, or an associate of a Bidder or Contractor, which
constitutes corruption, or if the Principal has substantive suspicion, in this regard,
the Principal will inform the same to the Chief Vigilance Officer (CVO) and the CVO
will take further necessary action as deemed fit in accordance with the CVC Manual.

Section 8 - External Independent Monitor
(1) The Principal appoints competent and credible Independent External Monitor for
this Pact after approval by Central Vigilance Commission. The task of the Monitor is

to review independently and objectively, whether and to what extent the parties
comply with the obligations under this agreement.
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(2) The Monitor is not subject to instructions by the representative of the parties and
performs his / her functions neutrally and independently. The Monitor would have
access to all Contact documents, whenever required. It will be obligatory for him /
her to treat the information and documents of the Bidders / Contractors as
confidential. He / she reports to the Chairperson of the Board of the Principal.

(3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to access
without restriction to all Project documentation of the Principal including that
provided by the Contractor. The Bidder / Contractor will also grant the Monitor, upon
his / her request and demonstration of a valid interest, unrestricted and
unconditional access to the project documentation. The Monitor is under contractual
obligation, to treat the information and documents of the Bidder / Contractor with
confidentiality.

(4) The Monitor is under contractual obligation to treat the information and
documents of the Bidder(s) / Contractor(s) with confidentiality. The Monitor has also
signed declaration on "Non-Disclosure of Confidential Information" and of “Absence
of Conflict of Interest". In case of any conflict of interest arising at a later date, the
IEM shall inform Chairman, DPA and recues himself / herself from that case.

(5) The Principal will provide to the Monitor sufficient information about all meetings
among the parties related to the Project provided such meetings could have an impact
on the contractual relations between the Principal and the Bidder / Contactor. The
parties offer to the Monitor the option to participate in such meetings.

(6) As soon as the Monitor notices, or believes to notice, a violation of this agreement,
he / she will so inform the Management of the Principal and request the management
to discontinue, or take corrective action. The Monitor can in this regard submit non-
binding recommendations. Beyond this, the Monitor has no right to demand from
the parties that they act in a specific manner, refrain from action or tolerate action.

(7) The Monitor will submit a written report to the Chairperson of the Board of the
Principal, within 8 to 10 weeks from the date of reference or intimation to him by the
Principal and, should the occasion arise, submit proposals for correcting problematic
situations.

(8) If the Monitor has reported to the Chairperson of the Board of the Principal, a
substantiated suspicion of an offence under relevant IPC / PC Act and the
Chairperson of the Board of the Principal has not, within reasonable time taken
visible action to proceed against such offence or reported it to the Chief Vigilance
Officer, the Monitor may also transmit this information directly to the Central
Vigilance Commissioner, Government of India.

(9) The word "Monitor" would include both singular and plural.
Section 9 - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the Contractor
12 months after the last payment under the contract, and for all other Bidders 6
months after the contract has been awarded. Any violation of the same would entail
disqualification of the bidder and exclusion from future business dealings.

If any claim is made / lodged during this time, the same shall be binding and
continue be valid despite the lapse of this Pact as specified above, unless it is
discharged / determined Chairperson of the Principal.
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The Pact duration in respect of unsuccessful Bidders shall expire after 6 months of
the award of the contract.

Section 10 - Other Provisions

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is
the Registered Office of the Principal, i.e. Gandhidham, Gujarat.

(2) Changes and supplements as well as termination notices need to be made in
writing. Side agreements have not been made.

(3) If the Bidder / Contractor is a partnership or a consortium, this agreement must
be signed by all partners or consortium members.

(4) Should one or several provisions of this agreement, turn out to be invalid, the
remainder of this agreement remains valid. In this case, the parties will strive to come
to an agreement to their original intensions.

(5) Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs.

(6) In the event of any contradiction between the Integrity Pact and its Annexure, the
Clause in the Integrity Pact will prevail.

~ll)

FgA\ Principal) (For & on behalf of the Bidder/Contractor)

(Office Seal)
'
Witness 1: \‘5‘7\"/ Witness 2:
(Name and Address) K.« R: Sw/AIN (Name and Address)
GOT. VABINAR
bEEN dHy L PORT
PUTHORITY.
VAD I vA .
Place : Vadinar
Date:____/._/

The bidder has to execute Integrity Pact Agreement with Deendayal Port Authority, Shri Amiya Kumar
Mohpatra, IFoS (Retd.) and Shri Dr. Gopal Dhawan, Ex-CMD, MECL have been appointed as independent
external monitors for integrity pact, whose details are as under

1. Shri Amiya Kumar Mohapatra, IFoS (Retd.), 2. Dr, Gopal Dhawan, Ex-CMD, MECL,

Qrs: No. 5/9, Unit-9, Bhoi Nagar, House No. 120, Jal Shakti Vihar (NHPC Society) P4,
Bhubaneswar-751 022. S'ﬁ“ Area, Gz':laﬁ;;gﬁde Gautam Budh Nagar,
Mobile No. 9437002530 Pradesh- 3

email: amiyaifs@gmail.com Mobile No. 8007771467

email: gdhawangeologist@gmail.com
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Note: This integrity pact shall be filled up in all blanks on the first page, (ic, name
of the bidder and Tender no.) and signed by authorized signature of hidder with
witness. Please note the bid is liable to be rejecled without seeking any clarification
if not complied with the above (i.c. il not properly filled up, signed by suthorized
signatory and signed by witness). Hence, bidders are requested to uplosd integrity
pact duly complying with the above,
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Form - 14: Specimen Letter of Authority from Bank for all BGs
(To be executed on Bank’s letter head)

To,

Chief Operations Manager,

Deendayal Port Authority,

Off-Shore Oil Terminal Department,

Vadinar - 361010
Sub: Our Bank Guarantee No. dated for Rs.

favouring yourselves issued on a/c of M/s.
Sir,

We confirm having issued the above mentioned guarantee favouring
yourselves, issued on account of M/s. validity for expiry upto
date and claim expiry date upto

We also confirm 1) 2) is/are
empowered to sign such Bank Guarantee on behalf of the Bank and his/their

signatures is/are binding on the Bank.

Seal, Name &signature of Bank Officer
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Form - 15: Letter of Acceptance
No. OOT/ / Date:

To:

(Name & address of contractor)

Sub:
Ref:  Your bid dated and list of correspondence with the

bidders. Dear Sir,

This is to notify you that your price bid opened on for execution
of the work “ ”, as given in the instruction to
bidders) for the Contract Price of Rs. (amount in words and figures) as

corrected and modified in accordance with the Tender Documents is hereby

accepted by the competent authority of Deendayal port Authority.

You are hereby requested to furnish performance guarantee, for an
amount of Rs._ (amount in words and figures) within {21} days of the issue of
this letter of acceptance valid upto {28} days from the date of
completion/obligation/ expiry of taking over certificate subject to removal of
defects period, if any i.e. upto

and also sign the contract agreement within {21} days of the

receipt of this letter of acceptance, failing which action as stated in the tender
document will be taken.

Detailed Work Order will

follow. Please acknowledge

receipt.

Yours faithfully,

Authorized signatory
Name and title of signatory
Deendayal Port Authority
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Form - 16: Bank Guarantee for Performance Guarantee/Security Deposit
(to be executed on non-judicial stamp paper)

(The bank, as requested by the successful Tenderer, shall fill in this form in
accordance with the instructions indicated)

1.

In consideration of the Board of the “Deendayal Port Authority” incorporated
by the Major Port Authorities Act 2021(herein after called “The BOARD”)
which expression shall unless excluded by or repugnant to the context or
meaning therefore be deemed to include the Board of Authorityees of the
Port of Deendayal Port Authority, its successors and assigns) having agreed
to exempt (name of contractor/s) (herein after called
the “Contractor”).

From the demand under the terms and conditions of the contract, vide
’s (Name of department) letter no. dated

made between the contractor and the Board for execution of

covered under Tender No. dated

(hereinafter called “the said contract”) for the payment of
Performance Guarantee in cash or Lodgement of Government Promissory
Loan Notes for due fulfillment by the Said Contractor of the terms and
conditions of the said Contract, on production of a Bank Guarantee for Rs.
(Rupees ) only we, the (Name of Bank
and Address) (hereinafter referred to as “the Bank”) at the
request of the Contractor do hereby undertakes to pay to the Board an
amount not exceeding Rs. (Rupees__ ) only against any loss or
damage caused to or suffered or which would be caused to or suffered by
the Board by reason of any breach by the Contractor of any of the terms and
conditions of the said contract.

We, (Name of Bank), (Name of Branch), do hereby undertake to pay the
amounts due and payable under this guarantee without any demur merely
on a demand from the Board stating that the amount claimed is due by way
of loss or damage caused to or which would be caused to or suffered by the
Board by reason of any breach by Contractor of any of the terms and
conditions of the said contract or by reason of the Contractor’s failure to
perform the said contract. Any such demand made on the Bank shall be
conclusive as regards the amount due and payable by the Bank under this
Guarantee. However, our liability under this guarantee shall be restricted to
any amount not exceeding Rs_. (Rupees only).

We, (Name of Bank and Branch), undertake to pay the Board any money so
demanded notwithstanding any dispute or disputes raised by the Contractor
in any suit or proceeding pending before any Court or Tribunal relating
thereto our liability under this present being absolute and unequivocal. The
payment so made by us under this bond shall be valid discharge of our
liability for payment there under and Contract(s) shall have no claim against
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10.

us for making such payment.

We, (Name of Bank and Branch) further agree with the Board that the
guarantee herein contained shall remain in full force and effect during the
period that would be taken for performance of the said contract and that it
shall continue to be enforceable till all the dues of the Board under or by
virtue of the said contract have been fully paid and its claims satisfied or

discharged or till the EMPLOYER certifies that the terms and conditions of the
said contract have been fully and properly carried by the said Contractor and accordingly
discharged this guarantee. PROVIDED HOWEVER that the Bank shall at the request of the
Board but at the cost of the Contractors, renew or extend this guarantee for such further
period or periods as the Board may require from time to time.

We, (Name of Bank and Branch) further agree with the board that the board
shall have the fullest liberty without our consent and without affecting in
any manner our obligations hereunder to vary any of the terms and
conditions of the said contract or to extend the time of performance by the
said Contractor from time to time or to postpone for any time or from time to
time any of the power exercisable by the Board against the said Contractor
and to forebear or enforce any of the terms and conditions relating to the
said contract and we shall not be relieved from our liability by reason of any
such variation or extensions being granted to the Contractor or for any
forbearance, act or omission on the part of the Board or any indulgence
shown by the Board to the Contractor or by any such matter or thing
whatsoever which under the law relating to sureties would, but for this
provision, have effect of so relieving us.

This guarantee will not be discharged due to the change in the constitution
of the Bank or the Contractor(s).

It is also hereby agreed that the Courts in Jamnagar/Vadinar would have
exclusive jurisdiction in respect of claims, if any, under this Guarantee.

We, Bank lastly undertake not to revoke this guarantee during its
currency except with the previous consent of the Board in writing.

Notwithstanding anything contained herein:
(i) Our liability under this Bank Guarantee shall not exceed Rs. _(Rupees

—).
(i) This Bank Guarantee shall be valid up to ;and
(iif) We are liable to pay the guarantee amount or any part thereof

under this Bank Guarantee only and only if you serve upon us a
written claim or demand on or before (date of expiry of guarantee).

For (Name of Bank)
Signature Date_ day of 202
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Form - 17: Work Order
No. OOT/ / Date:

To:

(Name & address of contractor)

Sub:
Ref: Letter of Acceptance No. dated
Sir,
Pursuant to your furnishing the requisite Security and signing of
the contract for execution of the
work “
”, you are hereby instructed to proceed with the
execution of the said workw.ef. in accordance with the contract
documents.

Thanking you,

Yours faithfully,

Executive Engineer (Civil),
Deendayal Port Authority,
OOT, Vadinar
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Form - 18: Final Acceptance Letter
[on non-judicial stamp paper to be provided by the party - letter will be issued by DPA]

No. 00T/ / Date:

To:

(Name & address of contractor)

Sub:
Sir,

With reference to your tender dated , wherein you have
Agreed to carry out the subject work for Rs. (amountin figure and

words) inclusive of all taxes for the subject work excluding GST, has been
accepted to the specification and condition etc. accompanied with the said

tender.

A copy of accepted schedule of quantities and rates together with one terms

and conditions has already been forwarded to you.

Yours faithfully,

Chief Operations Manager,
Deendayal Port Authority,
OOT, Vadinar
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Form - 19 Agreement for execution of work

This agreement made this Day of between the Board

of Deendayal port Authority, a body corporate under Major Port Authorities Act
2021, having which Administrative Office building at Gandhidham(Kutch ).
(Herein after called the “Board” which expression shall unless excluded by
repugnant to the context be deemed to include theirs successors in office) of

the one part and ( herein after called the “CONTRACTOR” which

expression shall unless excluded by or repugnant to the context be deemed to
include his heirs, Executors, Administrators, Representatives and assigns or
successors in office ) of the other part.

WHERAS the Board is desirous of carrying out the of

And whereas the Contractor

has offered to execute and complete such work at a total cost of Rs.

And WHERAS the Contractor has agreed to deposite the Performance Security
deposit as follows for due fulfilment of all the conditions of the contract:

(a) Rs.___paid in the form of Digital Transfer /FDR / Bank guarantee towards
5% of Contract value as Performance Guarantee. Additional 5% to be recovered

from running bills in the form of Retention Money.
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NOW THIS AGREEMENT WITHINESS AS FOLLOWS:

A. In this agreement words and expressions shall have the same meaning
as are respectively assigned to them in the conditions of contract
hereafter referred to.

B. The following documents shall be deemed to form and read as

construed part of this agreement viz.:

(@) Notice inviting tender.
(i) Technical specifications.
(iif) Special conditions of contract.

(iv) General Conditions of contract

v) Tender submitted by the Contractor.

(vi) Any correspondence made between the Executive Engineer
and the Contractor after opening of the cover-l—as regards to
contain clarifications/details called for vice versa.

(vii) Common terms and conditions offered to Contractor and their
acceptance including confirmation to withdrawal of their own
terms and conditions offered with the tender i.e ‘Cover-I'.

(vi) Bank Guarantee for security deposit.
AND WHEREAS

EMPLOYER/BOARD accepted the bid of CONTRACTOR for the
provision and the execution of WORK at the CONTRACT PRICE as
indicated in CONTRACT upon the terms and subject to the
conditions of contract. Now this CONTRACT AGREEMENT witnesseth
and it is hereby agreed and declared as follows:

In consideration of the payment to be made to CONTRACTOR for
work to be executed by him. CONTRACTOR hereby convenants with
EMPLOYER/ BOARD what CONTRACTOR shall and will duly provide,
execute and complete work and things in CONTRACT, mentioned or
described or which are to be implied there from or may be reasonably
necessary for completion of work and the times and in the manner
and subject to the terms and conditions or stipulations mentioned in
CONTRACT.

In consideration of the due provision, execution and completion of
work by the contractor in accordance with the terms of the contract,

the employer / board does hereby agree with contractor that
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employer /board will pay to contractor the respective amounts for the
work actually done by him ad approved by employer/board as per
payment terms accepted in contract and payable to contractor under

provision of contract at such manner as provided for in the contract.

3. In consideration of the due provision, execution and completion of
work, contractor done hereby agree to pay such sums as may be due
to employer/board for the services rendered by employer/ board to
contractor as set forth in contract and such other sums as may
become payable to employer/ board towards loss, damage to the
employer/ board’s equipment, materials etc. and such payments to
be made at such time and in such manner as is provided in the

contract.

IN WITNESS where of the parties hereto have caused this agreement
to be executed in accordance with the laws of [insert name of the
contract governing law country] on the day, month and year

indicated above.

Witness

1. Name & Address Signature of
Contractor with Seal

2. Name & Address

Signed, sealed and delivered by Shri on behalf of
the Board in presence of

1.

2. Chief Operations Manager

Deendayal Port Authority

The common seal of the Board of Authority of the Port of Deendayal has affixed:

Secretary
Deendayal Port Authority
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Form - 20 FORMAT OF BID SECURITY DECLARATION FROM BIDDERS

(On Bidders Letter head)
Bid Security Declaration Form

Date :  Tender No.
To (insert complete name and address of the Employer/ Purchaser)

[/We. The undersigned, declare that:

I[/We understand that, according to your conditions, bids must be supported by a
Bid Securing Declaration.

[/We accept that [/We may be disqualified from bidding for any contract with you
for a period of three year from the date of notification if I am /We are in a breach of
any obligation under the bid conditions, because 1/We

a) have withdrawn/modified/amended, impairs or derogates from the tender,
my/our Bid during the period of bid validity specified in the form of Bid; or

b)having been notified of the acceptance of our Bid by the purchaser during the
period of bid validity (i) fail or reuse to execute the contract, if required, or (ii) fail
or refuse to furnish the Performance Security, in accordance with the Instructions
to Bidders.

[/We understand this Bid Securing Declaration shall cease to be valid if I am/we
are not the successful Bidder, upon the earlier of (i) the receipt of your notification
of the name of the successful Bidder; or (ii) thirty days after the expiration of the
validity of my/our Bid.

Signed: (insert signature of person whose name and capacity are shown)

in the capacity of (insert legal capacity of person signing the Bid Securing
Declaration)

Name: (insert complete name of person signing the Bid Securing Declaration)

Duly authorized to sign the bid for an on behalf of (insert complete name of Bidder)

Dated on day of (insert date of signing)

Corporate Seal (where appropriate)
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SECTION - 4: CONDITION OF CONTRACT

A General

4.1.
4.1.1.

Definitions

Terms which are defined in the Contact Data are not also defined
in the Conditions of Contract but keep their defined meanings
capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Bid.

Compensation Events are those defined in Clause 4.46.

The Completion Date is the date of Completion of the Works as
certified by the Nodal Officer or his nominee in accordance with
Sub Clause 4.56.

The Contract is the contract between the Employer and the
Contractor to execute, complete and maintain the Works. It
consists of the documents listed in Clause 4.2.3 below.

The Contract Data defines the documents and other information
which comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry
out the Works has been accepted by Employer.

The Contractor’s Bid is the completed Bidding documents
submitted by the Contractor to the Employer.

The Contract Price is the stated in the letter of acceptance and
thereafter as adjusted in accordance with the provisions of the
Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance
with the Contract.

The Defects Liability Period is the Period named in the
Contract Data and calculated from the Completion Date.

The Employer is the party who will employ the contractor to
carry out the Works.

The Nodal Officer or his nominee is the person named in the
Contract Data (or any other Competent person appointed and
notified to the contractor to act in replacement of the Nodal
Officer or his nominee) who is responsible for supervising the
Contractor, Administering the Contract, certifying payments due
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to the Contractor, issuing and valuing Variations to the contract,
awarding extensions of time and valuing the Compensation
Events.

Equipment is the Contractor’s machinery and vehicles brought
temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the
employer’s Letter of Acceptance.

The Intended completion Date is the date on which it is intended
that the Contractor shall complete the works. The Intended
Completion Date is specified in the Contract Data. The Intended
Completion Date may be revised only by the Nodal Officer or his
nominee by issuing an extension of time.

Materials are all supplies, including consumables, used by the
contractor for incorporation in the Works.

Plant is any integral part of the Works which is to have
mechanical, electrical, electronic or chemical or biological
function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those which were included in the
Bidding documents and are factual interpretative reports about
the surface and subsurface conditions at the site.

Specification means the Specification of the Works included in
the Contract and any modification or addition made or approved
by the Nodal Officer or his nominee.

The Start Date is given in the Contract Data. It is the date when
the Contractor shall commence execution of the works. It does
not necessarily coincide with any of the Site Possession Date.

A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the work in
the Contract which includes work on the site.

Temporary Works are works designed, constructed, installed
and removed by the Contractor which are needed for
construction or installation of the Works.

A Variation is an instruction given by the Nodal Officer or his
nominee which varies the Works.

The Works are what the Contract requires the Contractor to
construct, install and turn over to the Employer as defined in the
Contract Data.
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4.2,
4.2.1.

422.

4.2.3.

The Trained Work Person are those employed/proposed to be
employed by the Contractor at the Project Site, who have
participated and are in possession of a valid Competency
Certificate through a programme run under the auspices of a
University, State Technical Board, Ministry of Government of
India.

Board - Board of Authority of the Port of Deendayal, a body
corporate under the Major Port Authority Act, 1963, amended to
Major Port Authorities Act, 2021 and as amended from time to
time.

Chairman means the Chairman of the Board of Authority of the
Port of Deendayal.

Interpretation

In interpreting this Condition of Contract, singular also means
plural, male also means female or neuter and the other way
around. Headings have no significance. Words have their normal
meaning under the language of the Contract instructions
clarifying queries about the Conditions of Contract.

If sectional completion is specified in the Contract Data,
references in the Conditions of Contract to the Works, the
Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion
Date and Intended Completion date for the whole of the Works).

The documents forming the Contract shall be interpreted in the
following order of priority:

1. Agreement

2.  Letter of Acceptance and notice to proceed with Works
Contractor’s Bid.

3. Contract Data

Conditions of Contract including Special Conditions of
Contract

Specifications
Drawings

Bill of quantities and

©® N o u

Any other documents listed in the Contract Data as forming
part of the Contract.
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4.3.

4.4.

4.5.

4.6.

4.7.

4.8.

4.9.

4.10.

Language and Law

The language of the Contract and the law governing the Contract
are stated in the Contract Data.

Jurisdiction of Court:

All such disputes, which could not be settled at the intervention
of Chairman, DPA, shall be subjected to the jurisdiction of the
courts at Devbhumi Dwarka.

Nodal Officer or his nominee’s Decisions

Except where otherwise specifically stated, the nodal officer or his
nominee will decide contractual matters between the Employer
and the Contractor in the role representing the Employer.

Delegation

The Nodal officer or his nominee may delegate any of the duties
and responsibilities to other people except to the Conciliator after
notifying the Contractor and may cancel any delegation after
notifying the Contractor.

Communications

Communications between parties which are referred to in the
conditions are effective only when in writing. A notice shall be
effective only when it is delivered (in terms of Indian Contract Act
1872).

Joint Venture [Not Applicable]

Subcontracting [Not Applicable]

The Contractor may subcontract with the approval of the Nodal
Officer or his nominee but may not assign the Contract without
the approval of the Employer in writing. Subcontracting does not
alter the Contractor’s obligations.

Other Contractor

The Contractor shall co-operate and share the Site with other
contractors, public authorities, utilities, and the Employer
between the dates given in the Schedule of other contractors. The
Contractor shall as referred to in the Contract Data, also provide
facilities and services for them as described in the Schedule. The
employer may modify the schedule of other contractors and shall
notify the contractor of any such modification.
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4.11.
411.1.

4.11.2.

4.12.

4.13.
413.1.

Personnel

The Contractor shall employ the qualified personnel to carry out
the functions stated in the Schedule or other personnel approved
by the Nodal Officer or his nominee. The Nodal Officer or his
nominee will approve any proposed replacement of Key personnel
only if their qualifications, abilities, and relevant experience are
substantially equal or better than those of the personnel listed in
the Schedule.

If the Nodal Officer or his nominee asks the Contractor to remove
a person who is a member of the Contractor’s staff of his work
force stating the reasons, the Contractor shall ensure that the
person leaves the Site within seven days and has no further
connections with the work in the Contract.

Employer’s and Contractor’s Risks

The Employer carries the risks which this contract states are
Employer’s risks and the Contractor carries the risks which this
Contract states are Contractor’s risks.

Employers Risks
The Employers risks are

(@ Inso far as they directly affect the execution of the Works in
the country where the Permanent Works are to be executed:

() War and hostilities (whether war be declared or not),
invasion, act of foreign enemies:

(i) Rebellion, revolution, insurrection, or military or
usurped power, or civil war,

(i) TIonizing radiations, or contamination by radioactivity
from any nuclear fuel, or from any nuclear waste, from
the combustion of nuclear fuel, radioactive toxic
explosive or other hazardous properties of any explosive
nuclear assembly or nuclear component thereof:

(iv) Pressure waves caused by aircraft or other aerial
devices traveling at sonic or supersonic speeds; and

(v) riot, commotion or disorder, unless solely restricted to
the employees of the Contractor or of his
Subcontractors and arising from the conduct of the
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4.14.

4.15.
4.15.1.

4.15.2.

Works;

(v  floods, tornadoes, earthquakes and landslides.

(b) Loss or damage due to the use or occupation by the
Employer of any Section or part of the Permanent Works,
except as may be provided for in the Contract;

(9 loss or damage to the extent that it is due to the design of
the Works, other than any part of the design provided by the
Contractor or for which the Contractor is responsible; and

(d Any operation of the forces of nature (in so far as it occurs
on the Site) which an experienced contractor:

() could not have reasonably foreseen, or

(i) Could reasonably have foreseen, but against which he
could not reasonably have taken at least one of the
following measures.

A. Preventloss or damage to physical property from
occurring by taking appropriate measures, or
B. Insure against.

Contractor’s risks

All risks of loss of or damage to physical property and of personal
injury and death which arise during and in consequence of the
performance of the Contract other than the excepted risks are the
responsibility of the Contractor.

Insurance

The Contractor shall provide in the joint names of the employer
and the Contractor, insurance cover from the Start Date to the
end of the Defects Liability Period, in the amounts and
deductibles state in the Contract Data for the following events
which are due to the Contractors risks.

a) Loss of or damage to the Contractors risks.

b) Loss of or damage to Equipment;

c) Loss of or damage property (except the Works, Plant,
Materials and Equipment in connection with the Contract,
and

d) Personal injury of death.

Policies and certificates for insurance shall be delivered by the
Contractor to the Nodal Officer or his nominee for the Nodal
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4.15.3.

4.154.

4.15.5.

4.16.

4.17.

4.18.

4.19.

4.20.
420.1.

4.20.2.

Officer or his nominee’s approval before Start Date. All such
insurance shall provide for compensation to be payable in the
types and proportions of currencies required to rectify the loss or
damage incurred.

If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the insurance
which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due
to the Contractor or, if no payment of the premiums shall be a
debt due.

Alternate to the terms of insurance shall not be made without the
approval of the Nodal Officer or his nominee.

Both parties shall comply with all conditions of the insurance
policies.
Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on the
Investigation Report referred to in the Contract Data,
supplemented by any information available to the Bidder.

Queries about the Contract Data

The Nodal Officer or his nominee will clarify queries on the
Contract Data.

Contractor to Construct the Works

The Contractor shall construct and install the Works in
accordance with the Specification and Drawings.

The Works to Be Completed by the Intended Completion Date

The Contractor may commence execution of the Works on the
Start Date and shall carry out the Works in accordance with the
program submitted by the Contractor as updated with the
approval of the Nodal Officer or his nominee, and complete them
by the Intended Completion Date.

Approval by the Nodal Officer or his nominee

The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Nodal Officer or
his nominee, who is to approve them if they comply with the
specifications and Drawings.

The Contractor shall be responsible for design of Temporary
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4.20.3.

4.204.
4.20.5.

4.21.

4.22,

4.23.

4.24.

4.25.

4.26.

Works.

The Nodal Officer or his nominee’s approval shall not alter the
Contractor’s responsibility for design of the Temporary Works.

NIL

All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by
the Nodal Officer or his nominee before their use.

Safety

The Contractor shall be responsible for the safety of all activities
on the Site.

Discoveries

Anything of historical or other interest or of significant value
unexpectedly discovered on the Site is the property of the
Employer. The contractor is to notify the Nodal Officer or his
nominee of such discoveries and carry out the Nodal Officer or
his nominee’s instructions for dealing with them.

Possession of the Site

At present Staff of DPA is working at A.O.building, which has to
be extended and renovated, therefore, The Employer shall not
give possession of all A.O.building at a time to the Contractor. No
claim dispute will be entertained on this account.

Access to the Site

The Contractor shall allow the Nodal Officer or his nominee and
any person authorized by the Nodal Officer or his nominee access
to the Site to any place where work in connection with the
Contract is being carried out or is intended to be carried out and
to any place where materials or plant are being manufactured,
fabricated and/or assembled for the works.

Instructions

The Contractor shall carry out all instructions of the Nodal
Officer or his nominee which comply with the applicable laws
where the Site is located.

Disputes

If the Contractor believes that a decision taken by the Nodal
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4.27.
4.27.1.

Officer or his nominee was either outside the authority given to
the Nodal Officer or his nominee by the Contract or that the
decision was wrongly taken, the decision shall be referred to the
conciliator within 28 days of the notification of the Nodal Officer
or his nominee’s decision.

Settlement of Disputes

If a dispute of any kind whatsoever arises between the Employer
and the Contractor in connection with, or arising out of the
Contract or the execution of the Works, whether during the
execution of the Works or after their completion and whether
before or after repudiation or after termination of the Contract,
including any disagreement by either party with any action,
inaction, opinion, instruction, determination, certificate or
valuation of the Nodal Officer or his nominee, the matter in
dispute shall, in the first place be referred to the Disputes Review
Board [DRD] in case of contracts valuing more than Rs.5 crores
and above, and for contracts valuing less than Rs. 5 crores, the
disputes will firstly be settled by the Conciliator, failing which
any party may invoke arbitration clause.

Unless the Contract has already been repudiated or terminated
or frustrated the Contractor shall in every case, continue to
proceed with the Works with all due diligence and the Contractor
and the Employer shall give effect forthwith to every decision of
the Nodal Officer or his nominee unless and until the same shall
be revised, as hereinafter provided, by the conciliator or in a
Dispute Review Board recommendation / Arbitral Award.

4.27.2. Decision by Conciliator

4.28.

i. The Conciliator shall give a decision in writing within 28 days of
receipt of a notification of a dispute.

ii.Conciliator shall be paid daily at the rate specified in the
contract Data together with reimbursable expenses of the
types specified in the contract data and the cost shall be
divided equally between the Employer and the contractor,
whatever decision is reached by the conciliator, either party
may refer a decision of the conciliator within 28 days of the
conciliator’s written decision. If neither party refers the
disputes to arbitration within 28 days, the conciliators
decision will be final and binding.

Arbitration Clause
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4.28.1.

4.28.2.

4.283.

4.284.

4.28.5.

4.286.

4.28.7.

Except where otherwise provided in the contract, all questions
and disputes relating to the meaning of the specifications,
designs, drawings and instructions herein before mentioned and
as to the quality of workmanship or materials used on the work
or as to any other question, claim, right, matter or any other
thing whatsoever, in any way arising out of or relating to the
contract, designs, drawings, specifications, estimates,
instructions, orders, or to the conditions or otherwise concerning
the work or regarding the execution or failure to execute the
same whether arising during the progress of the work or after the
completion thereof as described hereinafter shall be referred to
the Chairman for sole arbitration by himself or by any officer
appointed by him.

It will be no objection to any such appointment that the
arbitrator is an employee of the Board or the Government, that
he had to deal with the matters to which the contract relates and
that in the course of his duties as an employee of the Board of
the Government, he had expressed views on all or any of the

matters in dispute or of difference.

The arbitrator, who has been dealing with the arbitration case,
being transferred or vacating his office or in the event of his
death or being unable to act for any reason, the Chairman then
holding the office shall arbitrate himself or appoint any officer to

act as arbitrator.

It is also a term of this contract that no person other than the
Chairman himself or any officer appointed by him shall act as

arbitrator.

It is a term of this contract that only such questions and disputes
as were raised during the progress of other work till its
completion and not thereafter shall be referred to arbitration

However, this would not apply to the questions and disputes
relating to liabilities of the parties during the guarantee period

after completion of the work.

It is a term of the contract that the party invoking arbitration
shall give a list of disputes with amount of claim in respect of
each said disputes along with the notice seeking appointment of

arbitrator.

It is also a term of the contract that if the Contractor does not
make any demand for appointment of arbitrator in respect of any
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4.288.

4.289.

4.28.10.

4.28.11.

claims /disputes in writing, as aforesaid, within 120 days of
receiving the intimation from the Nodal Officer that the final bill
is ready for payment, the claim of the Contractor shall be deemed
to have been waived and absolutely barred and the Port Trust
shall be discharged and released of all liabilities under the

contract in respect of these claims.

It is also a term of the contract that the arbitrator shall
adjudicate only such disputes/claims as referred to him by the
appointing authority and give separate award against each
dispute /claim referred to him .The arbitrator will be bound to
give claim wise detail and speaking award and it should be

supported by reasoning.

The award of the arbitrator shall be final, conclusive and binding

on all the parties to Contractor.

The arbitrators from time to time, with the consent of both the
parties, enlarge the time for making & publishing the award .

Arbitration shall be conducted in accordance with the provisions
of Indian Arbitration Act, 1996 or any statutory modifications or e-
enactment thereof and rules made there under and for the time
being in force shall apply to the arbitration proceeding under this

clause.

a. It is also a term of the contract that if any fees are payable to
the arbitrator, this shall be pied equally by both the parties.

b. It is also a term of a contract that the arbitration shall be
deemed to have been entered on the reference on the date he
issues the first notice to both the parties calling them to
submit their statement of claims and counter statement of
claims.

c. Venue of the arbitration shall be such place as may be fixed
by the arbitrator at his sole discretion.

B. TIME CONTROL

4.29.
429.1.

Program

Within the time stated in the contact data the contractor shall
submit to the Nodal officer or his nominee for approval a
program showing the general methods arrangements, order,
and timing for all the activities in the works along with monthly
cash flow forecast.
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4.29.2.

4.293.

4.294.

4.30.

4.31.

4.32.

4.33.
433.1.

An update of the program shall be a program showing the
actual progress achieved on the timing of the progress
achieved on the timing of the remaining work including any
changes to the sequence of the activities.

The contractor shall submit to the Nodal Officer or his
nominees, for approval an updated program at intervals no
longer than the period stated in the contract data. If the
contractor does not submit an updates program within this
period, the Nodal Officer or his nominee may withhold the
amount. from the next payment certificate and continue to
withhold this amount until the next payment after the date on
which the overdue program has been submitted.

The nodal officer or his nominee’s approval of the program shall
not alter the contractor’'s obligations. The contractor may
revise the program and submit it to the nodal officer or his
nominee again at any time. A revise program is to show the
effect of variations and compensation events.

Extension of the intended completion date

The nodal officer or his nominee shall extend the intended
completion date if a compensation event occurs or a variation
is issued which makes it impossible for completion to be
achieved by the intended completion date without the
contractor taking steps to accelerate the remaining work and
which would cause the contractor to incur additional cost. The
nodal officer or his nominee shall decide whether and by how
much to extend the intended completion date within 21 days of
the contractor asking the Nodal Officer or his nominee for a
decision upon the effect of a compensation event or variation
and submitting full supporting information. If the contractor
has failed to give early warning of a delay or has failed to
cooperate in assessing the new intended completion date.

The Early Warning Provisions shall be as per clause 4.34.

Delays Ordered by the Nodal Officer or his nominee

The Nodal Officer or his nominee may instruct the contractor
to the start or Progress of any activity within the works.

Management Meeting

Either the Nodal Officer or his nominee or the contractor may
require the other to attend a management meeting. The
business of a management meeting shall be to review the plans
for remaining work and to deal with matters raised in
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4.33.2.

4.34.
4.34.1.

4.34.2.

accordance with the early warning procedure.

The Nodal Officer or his nominee shall record the business of
management meetings and is to provide copies of his record to
those attending the meeting and to the employer. The
responsibility of the parties for actions to be taken is to be
decided by the Nodal Officer or his nominee either at the
management meeting or after the management meeting and
state in writing to all attended the meeting.

Early warning

The contractor is to warn the Nodal Officer or his nominee at
the earliest opportunity of specific likely future events or
circumstances that may adversely affect the quality of the
work, increase the contract price or delay the execution of
works. The Nodal Officer or his nominee may require the
contractor to provide an estimate of the expected effect of the
event or circumstances on the contract price and completion
date. The estimates are to be provided by the contractor as
soon as reasonably possible.

The contractor shall cooperate with the Nodal Officer or his
nominee in making and considering proposals for how the
effect of such an event or circumstance can be avoided or
reduced by anyone involved in the work and in carrying out
any resulting instruction of the Nodal Officer or his nominee.

C. QUALITY CONTROL

4.35.

4.36.

4.37.
4.37.1.

Identify Defects

The Nodal Officer or his nominee shall check the Contractor’s
work and notify the Contractor of any Defects that are found.
Such checking shall not affect the Contractor’s responsibilities.
The Nodal Officer or his nominee may instruct the Contractor
to search for a Defect and to uncover and test any work that
the Nodal Officer or his nominee considers may have a Defect.

Tests

If the Nodal Officer or his nominee instructs the Contractor to
carry out a test not specified in the specification to check
whether any work has a Defect, Contractor shall pay for the
test and any samples.

Correction of Defects

The Nodal Officer or his nominee shall give notice to the
Contractor of any Defects before the end of the Defects Liability
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4.37.2.

4.38.

Period, The Defects Liability Period shall be extended for as
long as Defects remain to be corrected.

Every time notice of a Defect is given the Contractor shall
correct the notified Defect within the length of time specified by
the Nodal Officer or his nominee’s notice.

Uncorrected Defects

If the Contractor has not corrected a Defect within the time
specified in the Nodal Officer or his nominee’s notice the Nodal
Officer or his nominee will assess the cost of having the Defect
corrected, and the Contractor will pay this amount.

COST CONTROL

4.39.
439.1.

4.39.2.

4.40.
440.1.

440.2.

440.3.

4.41.

Bill of Quantities

The Bill of Quantities shall contain items for the construction,
supply, installation, testing and commissioning work to be
done by the Contractor.

The bill of quantities is used to calculate the Contract Price.
The Contractor is paid for the quantity of the work done at the
rate in the Bill of Quantities for each item.

Changes in the Quantities

If the final quantity of the work done differs from the quantity
in the Bill of Quantities for the particular item by more than +
25 percent provided the change exceeds + 10% of initial
Contract Price, the Nodal Officer or his nominee shall adjust
the rate (s), to allow for the change, in accordance with Clause
4.42.

The Nodal Officer or his nominee shall not adjust rates from
changes in quantities if thereby the initial Contract Price is
exceeded by more than 15 percent except with prior approval
of the Employer.

If requested by the Nodal Officer or his nominee where the
quoted rate (s) of any item(s) is / are abnormally high, the
Contractor shall provide the Nodal Officer or his nominee with
a detailed cost breakdown of such rate in the Bill of Quantities.

Variations

All Variations shall be included in updated programs produced
by the Contractor.
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4.42.
442.1.

442.2.

4423.

4424.

4.43.

Payment for Variations

Variation permitted shall not exceed +25% in quantity of each
individual item, and +10% of the total contract price, within 14
days of the date of instruction for executing varied work, extra
work or substitution, and before the commencement of such
work, notice shall be given either (a) by the contractor to the
Employer of his intention to claim the extra payment or a
varied rate or price, or (b) by the Employer to the contractor of
his intention to vary rate or price.

For items not existing in the Bill of Quantities or substitution
to items in the Bill of Quantities, rate payable should be
determined by methods given below and, in the order, given
below:

a. Rates and prices in Contract, if applicable plus escalation
as per contract.

b. Rates and prices in the schedule of rates applicable to the
contract plus ruling percentage.

Cc. Market rates of materials and labour, hire charges of plant
and machinery used, plus 10% for overheads and profits of
Contractors.

For items in the Bill of quantities but where quantities have
increased beyond the wvariation limits, the rate payable for
quantity in excess of the quantity in the Bill of Quantity plus
the permissible variation should be:

a. Rates and prices in contract, if reasonable plus
escalation, failing which (b) and (c) below will apply

b. Rates and prices in the schedule of Rates applicable to the
contract plus ruling percentage,

c.  Market rates of material and labour, hire charges of plant
and machinery used plus 10% for overheads and profits of
contractor.

If there is delay in the Employer and the contractor coming to
an agreement on the rate of an extra item, rates as proposed
by the employer shall be payable provisionally till such time as
the rates are finally determined or till date mutually agreed.

Cash flow forecasts

When the program is updated, the contractor is to provide the
Nodal Officer or his nominee with an updated cash flow
forecast.
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4.44.

444.1.

444.2.

444.3.

4444.

444.5.

444.6.

4.45.

445.1.

445.2.

445.3.

4454.

445.5.

Payment Certificates

The contractors shall submit to the Nodal Officer or his
nominee monthly statements of the estimated value of the
work completed less the cumulative amount -certified
previously.

The Nodal Officer or his nominee shall check the Contractors’
monthly statement within 14 days and certify the amount to be
paid to the Contractor after taking into account any credit or
debit for the month in question in respect of materials for the
works in the relevant amount and under conditions set forth in
sub clause 4.53 of the Contract Data (Secured Advance).

The value of work executed shall be determined by the Nodal
Officer or his nominee.

The value of work executed shall comprise the value of
quantities of the items in the Bill of quantities completed.

The value of work executed shall include the wvaluation of
variations and Compensation Events.

The Nodal Officer or his nominee may exclude any item
certified in a previous certificate or reduce the proportion of
any item previously certified in any certificate in the light of
later information.

Payments

Bills / Tax invoice shall be prepared and submitted by the
Contractor. Joint measurements shall be taken continuously
and need not be connected with billing stage. System of 4
copies of measurements, one each for Contractor, Employer
and Engineer or his nominee, and signed by both Contractor
and Employer shall be followed.

Interim of bill amount will be paid within 14 days of
submission of the bill.

Contractor shall submit final Bill within 60 days from the date
of completion of work and the same will be paid by the Port
within 30 days from the date of submission

The payment will be made to the contractor after deducting any
dues payable to the Port statutory authorities etc.

If an amount certified is increased in a later certificate as a
result of an award by the DRB or an Arbitrator, the Contractor
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445.6.

4.46.
446.1.

shall be paid interest upon the delayed payment as set out in
this clause. Interest shall be calculated from the date upon
which the increased amount would have been certified in the
absence of dispute.

Items of the Works for which no rate or price has been entered
in will not be paid for by the Employer and shall be deemed

covered by other rates and prices in the Contract.

Compensation Events (Not applicable)

The following mutually agreed Compensation Events unless
they are caused by the Contractor would be applicable.

(@)

(b)

()

(d)

()

®

(8

(h)

M

The Employer does not give access to a part of the Site by
the site. Possession Date stated in the Contract Date.

The Employer modifies the schedule of other contractors
in a way which affects the work of the contractor under
the contract.

The Nodal Officer or his nominee orders a delay or does
not issue drawings, specifications or instructions required
for execution of works on time.

The Nodal Officer or his nominee instructs the Contractor
to uncover to carry out additional tests work which is then
found to have no Defects.

The Nodal Officer or his nominee unreasonably does not
approve for a subcontract to be let.

Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance of
letter of Acceptance from the information issued to
Bidders (including the Site Investigation Reports), from
information available publicly and form a visual
inspection of the site.

The Nodal Officer or his nominee gives an instruction for
dealing with an unforeseen condition, caused by the
Employer, or additional work required for safety or other
reasons.

Other contractors, public authorities, utilities or the
Employer does not work within the dates and other
constraints stated in the Contract that cause delay or
extra cost to the Contractor.

The advance payment is delayed.
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446.2.

446.3.

4.47.
447.1.

447.2.

(i) The effect on the Contractor of any of the Employer’s
Risks.

(k) The Nodal Officer or his nominee unreasonably delays
issuing a Certificate of Completion.

() Other Compensation Events listed in the Contract Date or
mentioned in the contract.

(m) Whenever any compensation event occurs, the contractor
will notify the employer, within 14 days and provide a
forecast cost of the compensation event.

If a Compensation Event would cause additional cost or would
prevent the work being completed before the intended
Completion Date, the Contract Price shall be increased and/or
the intended Completion Date shall be extended. The Nodal
Officer or his nominee shall decide whether and by how much
he Contract Price shall be increased and whether and by how
much the Intended Completion Date shall be extended. (Not
applicable)

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast has been
provided by Contractor, it is to be assessed by the Nodal
Officer or his nominee and the Contract Price shall be adjusted
accordingly. If the Contractor’'s forecast is deemed
unreasonable the Nodal officer or his nominee shall adjust the
Contract Price based on Nodal Officer or his nominee’s own
forecast. The Nodal Officer or his nominee will assume that the
Contractor will react competently and promptly to the event.
(Not applicable)

Tax

Tax: The prices shall be quoted inclusive of all Taxes [excluding
GST], duties, salary and wages of staff, repair and
maintenance cost, fuel cost, insurance and other incidentals
etc. and should remain firm till completion of work. The
employer will perform such duties in regard to the deduction of
such taxes at sources as per applicable law.

GST: Applicable GST on the taxable value of supply of Goods or
Service or both covered in this tender/contract will be paid by
Port as reimbursement on production of documentary
evidences/reflection of the same under the GSTIN of DPA in
the GST web portal. Applicable statutory recoveries including

TDS under Income Tax, TDS wunder GST will be
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447.3.

4.48.
448.1.

4.49.
449.1.

deducted/recovered while accounting for or making payment

to the vendor as per the applicable laws.

Deduction of Income-Tax: Income-Tax deductions and
surcharge as applicable thereon shall be made good while
making payments due to the contractor for carrying out the
work and only net amount shall be paid as directed by the
Central Board of Direct Taxes, Ministry of Finance,
Government of India.

Currencies

All payments shall be made in Indian Rupees wunless
specifically mentioned.

Price Adjustment [Not Applicable]

Contract price shall be adjusted for increase or decrease in
rates and prices of labour, materials, fuels and lubricants in
accordance with the following principles and procedures and
as per formula given.

The price adjustment shall apply for the work done from the
start date given in the Contract data up to end of the initial
intended completion date or extensions granted by the Nodal
Officer or his nominee and shall not apply to the work carried
beyond the stipulated time for reason attributable to the
contractor.

(1) Price adjustment for increase or decrease in the cost shall be
paid in accordance with the following formula:

V=085xQxRx|[ (P-Po)/Po]

Where,

V = Variation in price on account of Labour/ Diesel/ Cement/
Steel/ All Commodities during the month wunder
consideration.

Po= Market rate of Diesel/ Cement/ Steel/ All Commodities on
the date of opening of technical bid. (Consumer Price Index
for Labour).

P = Market rate of Diesel/ Cement/ Steel/ All Commodities
during the month under consideration. (Consumer Price
Index for Labour).

Q = Percentage of Labour/ Diesel/ Cement/ Steel/ All

Commodities.
R = Value of work done during the month under consideration.

Note: i) Escalation to be computed for relevant items.
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Percentage that shall govern the escalation under Q shall
be predetermined and indicated in tender document for

each component ie. Labour, Fuel, Cement, Steel, All
commodities etc.
Labour Diesel Cement Steel All Commodities

Q(%) 25% 10% 5% 50% 10%

P All India Consumer Price Retail Price of Wholesale Price Wholesale Price Wholesale Price Index
Index for Industrial HSD received Index for Cement for Index for Steel for the for All Commodities for
Workers for the month at Kandla by the month under month under the month under
under consideration as M/s.10CL for consideration as consideration as consideration as
published in the RBI the month published in RBI published in RBI published in RBI
Bulletin /Indian Labour under Bulletin/Indian Bulletin/Indian Bulletin/Indian Labour
Journal Base 2001 = consideration Labour Journal (Base Labour Journal (Base Journal (Base 2011-12
100). 2011-12=100) 2011-12=100) =100)

Po All India Consumer Price Retail Price of Wholesale Price Wholesale Price Wholesale Price Index
Index for Industrial HSD received Index for Cement Index for Steel ruling for All Commodities
Workers as prevalent in at Kandla by ruling in the month in in the month in ruling in the month in
the month in which bids M/s.I0CLason | which the Bids are which the Bids are which the Bids are
are opened & as the date of opened and as opened and as opened and as
published in the RBI opening of published in RBI published in RBI published in RBI
Bulletin /Indian Labour Bids. Bulletin/Indian Bulletin/Indian Bulletin/Indian Labour
Journal Base 2001 = Labour Journal (Base Labour Journal (Base Journal (Base 2011-12
100). 2011-12=100) 2011-12=100) =100)

449.2. NIL
4493. To the extent that full compensation for any rise or fall in costs

to the contractor is not covered by the provisions of this or

other clauses
included in the contract shall be deemed to include amount to
cover the contingency of such other rise or fall in costs.

SUBSEQUENT LEGISLATION

in the contract, the unit rates and prices

If, after the date 28(Twenty eight) prior to the date for submission of
tenders for the contract there occur changes to any National or Statute
Stature, Ordinance or Decree or other law or any regulation or bye law of
any local or other duly constituted authority or introduction of any such
statute, decree,
additional or reduced cost to the contractor in execution of the contract,

ordinance, law, regulation or bye law which causes
such additional or reduced cost shall, after due consultation with the
employer and the contractor be determined by the nodal officer or his
nominee and shall be added to or deducted from the contract price and
the nodal officer or his nominee shall notify the contractor accordingly

with a copy to the employer.

4.50. Retention money

Security Deposit consists of only 10 % contract price and as per
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4.51.
451.1.

tender condition party has to pay 5 % performance
guarantee on issuance of Letter of Acceptance and hence 5% to
be recovery of retention money shall be deducted at 5% from
each running bill, subject to a max. of 5 percent of the contract
price. Retention money shall be refunded within 14 days from
the date of payment of final bill.

Liquidated damages

In case of delay in completion of the contract, liquidated
damages (L.D) may be levied at the rate of 1/2% of the contract
value per week of delay or part thereof, subject to a maximum
of 10 per cent of the contract price.

i. The Employer if satisfied, that the works can be completed
by the contractor within a reasonable time after the
specified time for completion, may allow further extension
of time at its discretion with or without the levy of L.D. In
the event of extension of time at its discretion with L.D,
the owner will be entitled without prejudice to any other
right or remedy available in that behalf per cent (1/2%) of
the contract value of the works for each week or part of
the week subject to the ceiling defined in sub-clause
4.51.1.

ii. The Employer, if not satisfied that the works can be
completed by the contractor, and in the event of failure on
the part of the contractor to complete work with in further
extension of time allowed as aforesaid, shall be entitled,
without prejudice to any other right, or remedy available
in that behalf, to rescind the contract.

iii. = The Employer, if not satisfied with the progress of the
contract and in the event of failure of the contractor to
recoup the delays in the mutually agreed time frame, shall
be entitled to terminate the contract.

iv. In the event of such termination of the contract as
described in clauses 4.51.1(ii) or 4.51.1(iii) or both the
owner shall be entitled to recover L.D. up to ten per cent
(10%) of the contract value and forfeit the security
deposit made by the contractor besides getting the work
completed by other means at the risk and cost of the
contractor.

V. The ceiling of LD shall be 10% of the cost of work.

vi. In case part / portions of the work can be commissioned
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4.52.

4.53.
4.53.1.

and port operates the portion for commercial purpose, the
rate of LD will be restricted to the uncompleted value of

work, the maximum LD being on the entire contract value.

Note: Contract price for LD shall be inclusive of tender price
plus taxes and duties.

Incentives or Bonus [Not Applicable]

For early completion of the contract before the stipulated date of
completion of an incentive amount at the rate of half percent
(1/2%) of the contract price per full week of early completion,
subject to a maximum of ten percent (10%) of the contract
price may be paid to the contractor.

The owner, if satisfied, that the works can be completed by the
contractor within a reasonable time after the specified time for
completion, may allow extension of time at its discretion, by
virtue of which the contractor make himself eligible for
incentive, the extension shall be considered only till the actual
date of completion and no incentive shall be payable.

For calculation of incentive payment, contract price shall be
exclusive of tender price plus taxes and duties.

Advance payment [Not Applicable]
Mobilization Advance[Not Applicable]

a. The Mobilization advance shall not be sanctioned in less
than two installments. The second installment is sanctioned
only after proper utilization of advance disbursed in first
phase and a certification to this effect by E-I-C.

b. The advance shall be limited to 10% of tendered amount.

c. Interest free advance shall not be granted. Rate of Interest
shall be SBI Lending Rate + 2%.

d. The mobilization advance shall be released only after
obtaining a bank Guarantee bond from a nationalized bank
for 110 % (as per latest cvc directions) of amount of advance
to be released and valid for the contract period. This shall
be kept renewed time to time to cover the balance amount
and likely period to complete recovery together with interest.

e. The original bank guarantee should be received by KPT
directly from the issuing authority by Registered Post [AD].
However, in exceptional cases, where the guarantee is
handed over to the customer for any genuine reasons, the
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4.53.2.

4.54.

branch should immediately send by Registered Post [AD] an
unstamped by the E-I-C.

f. The interest on the advance shall be calculated from the
date of payment to the date of recovery, both days inclusive.

g. It shall be ensured that at any point of time, Bank
Guarantee is available for the amount of outstanding
advance.

h. The recovery should be commenced after 10% of work is
completed and the entire amount together with interest
shall be recovered by the time 80% of the work is
completed. However, the interest recovery shall be effected
immediately from the 1st release of payments towards
execution of the work.

i. If the contractor fails to achieve the targeted progress at the
end of 50% of time period the mobilization advance may be
recovered by encashing the bank guarantee, provided no
hindrance/delay was caused by the department.

Secured Advance[Not Applicable]

The contractor, on signing an indenture in the form to be
specified by the engineer in charge shall be entitled to be paid
during progress of the execution of the work 75% of the
estimated value of any materials which are in the opinion of
the Engineer-in-Charge are non-perishable and are in
accordance with the contract and admissible under the rules
and which have been brought on the site in connection
therewith and are adequately stored and/or protected against
damage by weather or other causes but which have not at the
time of advance been incorporated in the works, when
materials on account of which an advance has been made
under this clause are incorporated in the work, the amount of
such advance shall be deducted from running account bills.
However, no secured advance shall be payable on crushed
stone metal aggregates, sand, murrum, etc.

Performance Securities
Security Deposit shall consist of two parts; a) Performance Guarantee to be

submitted at award of work, and b) Retention money to be recovered
from Running Bills.

Security Deposit shall be 10% of Contract price of which 5% of contract

price should be submitted as Bank Guarantee/ fixed deposit/ online

transfer in DPA account within 21 days of receipt of Letter of Acceptance
Page 75 of 111



4.55.

and balance 5% to be recovered as Retention Money from Running Bills.
Recovery of 5% of Retention Money to commence from the first bill
onwards @ 5% of bill value from each bill. Retention Money be refunded
within 14 days from the date of payment of final bill. Balance SD to be
refunded immediately not later than 14 days from completion of defect
liability period. (Subject to fulfilment of clause no F (4) for submission of
NOC Certificate of Royalty ).

Failure of the Successful Bidder to comply with the requirements as
mentioned above shall constitute sufficient grounds for cancellation of the
award of work and forfeiture of bid security and/or the bidder can be
disqualified from bidding for any contract with DPA for a period of three
years from the date of notification.”

Bank Guarantee of Nationalized/ scheduled bank (except Co-operative)
Banks having its branch at Jamnagar/Khambhalia".

The Documentary evidence (copy of paid Challan in Govt.
Treasury) of Welfare Cess @ 1 % of work done or as amended
by Statutory Authority from time to time, paid on final bill shall
be submitted before releasing the Performance Guarantee.

Cost of Repairs

Loss or damage to the works or materials to be incorporated in
the works between the start date and the end of the defect’s
correction period shall be remedied by the Contractor at the
Contractors cost if the loss or damage arises from the
Contractors acts or omissions.

E FINISHING THE CONTRACT

4.56.

4.57.

Completion

After completion of the work, the contractor will serve a written
notice to the Nodal Officer or his Nominee/Employer to this
effect. The Nodal officer or his Nominee/Employer upon
receipt of this notice shall conduct a complete joint survey of
the work within 7 days and prepare a defects list jointly. The
defects pointed out by the Nodal Officer or his
nominee/Employer would be rectified by the contractor within
14 days and thereafter acceptance report be signed jointly by
the contractor and the employer. This joint acceptance report
shall be treated as “Completion Certificate”.

Taking over
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4.58.

4.59.
4.59.1.

4.59.2.

The employer shall take over the site and the works within
seven days of the Nodal Officer or his nominee issuing a
certificate of completion.

Final Account

The Contractor shall supply to the Nodal Officer or his nominee
a detailed account of the total amount that the Contractor
considers payable under the contract before the end of the
Defects Liability period. The Nodal Officer or his nominee shall
issue a defects liability certificate and certify any final payment
that is due to the contractor within 60 days of receiving the
contractor’s account if it is correct and complete. If it is not,
the Nodal Officer or his nominee shall issue within 15 days a
schedule that states the scope of the corrections or additions
that are necessary for the correction and certify payment of
50% of the undisputed amount to the contractor.

If the final account is still unsatisfactory after it has been
resubmitted the Nodal Officer or his nominee shall decide on
the amount payable to the contractor and issue a payment
certificate, within 60 days of receiving the contractor’s revised
account.

Termination

The employer or the Contractor may terminate the contract if
the other party causes a fundamental breach of the contract.

Fundamental breaches of contract include, but shall not be
limited to the following:

a. The contractor stops work for 28 days when no stoppage of
work is shown on the current program and the stoppage
has not been authorized by the Nodal Officer or his
nominee.

b. The Nodal Officer or his nominee instructs the contractor
to delay the progress of the work and the instruction is not
withdrawn within 28 days.

c. The employer or the contractor becomes bankrupt or goes
into liquidation other than for a reconstruction
restructure or amalgamation.

d. A payment certified by the Nodal Officer or his nominee is
not paid by the employer to the contractor within 50 days
of the date of the Nodal Officer or his nominee’s certificate.

e. The Nodal Officer or his nominee gives Notice the failure to
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4.59.3.

4.594.

4.59.5.

4.60.
4.60.1.

correct a particular defect is a fundamental breach of
contract and the contractor fails to correct it within a
reasonable period of time determined by the Nodal Officer
or his nominee.

f. The contractor does not maintain a security which is
required.

g. The contractor has delayed the completion of works by the
number days for which the maximum amount of liquidated
damages can be paid as defined in the contract data and

h. If the contractor, in the judgment of the employer has
engaged in corrupt or fraudulent practices in competing
for or in the executing the contract.

For the purpose of this paragraph: “corrupt practice”
means the offering, giving receiving or soliciting of
anything of value to influence the action of public officials
in the procurement process or in contract execution.
“Fraudulent practice” means a misrepresentation of facts
in order to influence a procurement process or the
execution of a contract to the detriment of the employer,
and includes collusive practice. Bidders [prior to or after
bid submission] designed to establish bid prices at
artificial non-competitive levels and to deprive the
employer of the benefits of free and open competition”.

When either party to the contract gives notice of a breach of
contract to the Nodal Officer or his nominee for a cause other
than those listed under sub- Clause. 4.59.2 above, the Nodal
Officer or his nominee shall decide whether the breach is
fundamental or not.

Notwithstanding the above, the employer may terminate the
contract for convenience subject to payment of compensation
to the contractor including loss of profit on uncompleted
works. Loss of profit shall be calculated on the same basis as
adopted for calculation of extra/additional items.

If the contract is terminated the Contractor shall stop work
immediately, make the site safe and secure and leave the site
as soon as reasonably possible.

Payment upon Termination

If the contract is terminated because of a fundamental breach
of contract by the contractor, the Nodal Officer or his nominee
shall issue a certificate for the value of the work done less
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4.60.2.

4.61.

4.62.

4.63.

advance payments received upto the date of the issue of the
certificate, less other recoveries due in terms of the contract,
less taxes due to be deducted at source as per applicable law
and less the percentage to apply to the work not completed as
indicated in the contract data. Additional liquidated damage
shall not apply if the total amount due to the employers
exceeds any payment due to the contractor, the difference shall
be payable to the employer.

If the contract is terminated at the employer’s convenience or
because of a fundamental breach of contract by the employer,
the Nodal Officer or his nominee shall issue a certificate for the
value of the work done, the reasonable employed solely on the
works, and the contractor’s costs of protecting and securing
the works and loss of profit on uncompleted works less
advance payments received up to the date of the -certificate,
less other recoveries due in terms of the contract and less
taxes due to be deducted at source as per applicable law.

Property

All materials on the Site, Plant, Equipment, Temporary Works
and Works for which payment has been made to the contractor
by the Employer, are deemed to be the property of the
Employer, if the Contract is terminated because of a
contractor’s default.

Release from Performance

If the Contract is frustrated by the outbreak of war or by other
event entirely outside the control of either the Employer or the
Contractor, the Nodal Officer or his nominee shall certify that
Contract has been frustrated. The Contractor shall leave the
Site and stop work as quickly as possible after receiving this
certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which
commitment was made.

Force Majeure

a In the event that the Contractor is delayed in performing its
obligations in the contract, and such delay is caused by
force majeure including war, civil resurrection, strikes (other
than the strike solely by the Contractor’s men), fire, flood,
epidemics, earthquakes, extremely adverse climatic
conditions, such delay may be excused and the period of

such delay may be added to the time of performance of the
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obligations without any addition to the contract price.

b. If a force majeure situation arises, the Contractor shall
promptly notify the Board in writing of such condition and
the cause thereof, but not later than 7 days from its
occurrence. Unless otherwise directed by the Board in

Writing, the Contractor shall continue to perform its
obligations under the contract as far as reasonably
practicable. The Contractor shall demonstrate to the Board’s
satisfaction that it has used its best endeavour to avoid or
overcome such causes of delay and the parties will mutually
agree upon remedies to mitigate or overcome such causes of
delay without having any right to any claim on account of
such force majeure.

¢. In any other situation, which is beyond the reasonable
control of the Contractor in the opinion of the Engineer-In-
charge, and where the Contractor has promptly notified the
Board in writing about such situation, it may be considered
as “Force Majeure” situation.

F. SPECIAL CONDITION OF CONTRACT

1. Labour

The contractor shall, unless otherwise provided in the Contract,
make his own arrangements for the engagement of all staff and
labour, local or other, and for their payment, housing, feeding and
transport.

The Contractor shall, if required by the Nodal Officer or his nominee,
deliver to the Nodal Officer or his nominee a return in detail, in such
form and at such intervals as the Nodal Officer or his nominee may
prescribe, showing the staff and numbers of the several classes of
labour from time to time employed by the Contractor on the Site and
such other information as the Nodal Officer or his nominee may

require.

2. Compliance with Labour Regulations

During continuance of the contract, the Contractor and his sub-
contractors shall abide at all times by all existing labour enactment
and rules made there under, regulations, Notifications and by laws of
the State or Central Government or local authority and any other
labour law (including rules) regulations, bye laws that may be passed
or notification that may be issued under any labour law in future
either by the State or Central Government or the local authority.
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Salient features of some of the major labour laws that are applicable
to construction industry are given below.

The Contractor shall keep the Employer indemnified in case any
action is taken against the employer by competent authority on

account of contravention of any ot the provisions of any Act or rules
made  there under, regulations or notifications including
amendments. If the Employer is caused to pay or reimburse such
amounts as may be necessary to cause or observe, or for non-
observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules /regulations including amendments, if any, on the
part of the Contractor the Nodal Officer or his nominee/Employer
shall have the right to deduct any money due to the Contractor
including his amount of performance security. The Employer/Nodal
Officer or his nominee shall also have right to recover from the
Contractor any sum required or estimated to be required for making
good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case
shall be treated as the employees of the Employer at any point of
time.

SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER

CONSTRUCTION WORK.

(2 Workmen Compensation Act 1923:- The act provides for
compensation in case of injury by accident arising out of and
during the course of employment.

() Payment of Gratuity Act 1972:- Gratuity is payable to an
employee under the Act on satisfaction of certain conditions on
separation if an employee has completed 5 years service or more

on death at the rate of 15 days wages for every completed year of
service. Act is applicable to all establishments employing 10 or
more employees.

() Employees P.F and Miscellaneous Provision Act 1952:- The Act
Provides for monthly contribution by the employer plus workers @
12%/8.33%. the benefits payable under the Act are:

Pension to family pension retirement or death, as the case may
be. (ii) Deposit linked insurance on the death in harness of the
worker, (iii) payment of P.F accumulation on retirement/death
etc.

(d Maternity Benefit Act 1951:- The Act provides for leave and some
other benefits to workmen/ employees in case of confinement or
miscarriage etc.
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[e)

Contract Labour (Regulation & Abolition) Act 1970:- The Act

provides for certain welfare measures to be provided by the
Contractor to contract labour and in case the Contractor fails to
provide, the same are required to be provided, by the Principal
Employer by Law. The Principal Employer is required to take
Certificate of Registration and the Contractor is required to take
license from the designated Officer. The Act is applicable to the
establishments or Contractor of Principal Employer if they employ
20 or more contract labor.

Minimum Wages Act 1948:- The Employer is supposed to pay not

less than the Minimum Wages fixed by appropriate Government
as per provisions of the Act if the employment is a scheduled
employment Construction of Buildings, Roads, Runways are
scheduled employment.

Payment of Wages Act 1936:- It lays down as to by what date the
wages are to be paid when it will be paid and what deductions can
be made from the wages of the workers.

Equal Remuneration Act 1979:- The Act provides for payment of
equal wages for work of equal nature to Male and Female workers
and for not making discrimination against Female employees in
the matters of transfers, training and promotions etc.

i) Payment of Bonus Act 1965:- The Act is applicable to all

0

establishments employing 20 or more employees. The Act provides
for payments of annual bonus subject to a minimum of 8.33% of
wages and maximum of 20% of wages to employees drawing
Rs.3500/- per month or less. The bonus to be paid to employees
getting Rs.2500/- per month or above upto 3500/- per month
shall be worked out by taking wages as Rs.2500/- per month
only. The Act does not apply to certain establishments. The newly
set-up establishments are exempted for five years in certain
circumstances. Some of the State Governments have reduced the
employment size from 20 to 10 for the purpose of applicability of
this Act.

Industrial Disputes Act 1947:- The Act lays down the machinery
and procedure for resolution of industrial disputes, in what
situations a strike or lockout becomes illegal and what are the
requirements for laying off or retrenching the employees or closing
down the establishment.

Industrial Employment’s (Standing Orders) Act 1946:- It is

applicable to all establishments employing 100 or more workmen
(employment size reduced by some of the States and Central

Government to 50). The provides for laying down rules governing
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the conditions of employment by the Employer on matters
provided in the Act and get same certified by the designated
Authority.

() Trade Unions Act 1926:- The Act lays down the procedure for

()

registration of trade union of workmen and employers. The Trade
Union registered under the Act have been certain immunities from
civil and criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986:- The Act
prohibits employment of children below 14 years of age in certain

occupations and processes and provides for regulation of
employment of Children in all other occupations and processes.
Employment of Child Labor is prohibited in Building and
Construction Industry.

Inter-State Migrant workmen’s (Regulation of Employment &

Conditions of Service) Act 1979:-

The Act is applicable to an establishment which employs 5 or more
inter-state migrant workmen through an intermediary (who has
recruited workmen in one state for employment in the establishment
situated in another state). The Inter-State migrant workmen, in
establishment to which this Act becomes applicable, are required to

be provided certain facilities such as housing, medical aid, travelling
expenses from home upon the establishment and back, etc.

(0 The Building and Other Construction workers (Regulation of

Employment and Conditions of Service Act 1996 and the Cess Act

of 1996:- All the establishments who carry on any building or

other construction work and employs 10 or more workers are
covered under this Act. All such establishments are required to
pay cess at the rate not exceeding 2% of the cost of construction
as may be modified by the Government. The Employer of the
establishment is required to provide safety measures at the
Building or Construction work and other welfare measures, such
as Canteens, First-Aid facilities. Ambulance, Housing
accommodations for workers near the work place etc. The
Employer to whom the Act applies has to obtain a registration
certificate from the Registering Officer appointed by the
Government.

Factories Act 1948:- The Actlays down the procedure for approval

at plans before setting up a factory, health and safety provisions,
welfare provisions, working hours, annual earned leave and
rendering information regarding accidents or dangerous
occurrence to designated authorities. It is applicable to premises
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employing 10 persons or more with aid of power or 20 more
persons without the aid of power engaged in manufacturing
process.

All the royalties of the materials, quarry fees, octroi, charges, sales
tax etc. are payable by the contractor directly to the authorities
concerned and the rates tendered shall be deemed to be inclusive of
all such charges.

On completion of work, a copy of the final bill letter intimating the
quantities of quarried material consumed by the contractor
concerned in the work shall be furnished to the Geologist,
Department of Geology & Mines, GOG, Khambhalia/Jamnagar with
the specific intimation to furnish the details of outstanding against
the concerned contractor on account of payment of royalty if any.
Also, the contractor shall submit the NoC from Department of
Geology for the material used in the work, only on receipt of the NoC,
the final bill and security deposit shall be made to the contractor.

The tenderers are expected to have full knowledge of the site of work
and local working condition in the Port before submitting the
tenders. The Port is basically an operational area dealing mainly with
handling liquid products at Vadinar. The Nodal Officer or his
nominee will give to the Contractor possession of so much of the site
as in the opinion of Nodal Officer or his nominee may be required to
enable the Contractor to proceed with the construction without
interruption of the work in accordance with the requirement.
However, all efforts will be made to handover entire clear site at the
starting of work.

No claim / disputes what-so-ever for handing over the site of work
late, for starting the work shall be entertained. If the contractor
suffers any delay the Nodal Officer or his nominee may grant at his
discretion an extension of time for completion of work. However, no
claim / disputes etc. arising out of extension of time so granted shall
be entertained. The contractor while filling up their rates in the
tender should consider the above aspects unfailingly.

Post Tender Modification: The Tenderers are not expected to make
any post tender modification. Hence, the tenderers should not make
any correspondence regarding the tender after submission of the
same on due date and time. No cognizance of any correspondence
shall be taken and if Tenderers persists with the same necessary
action will be initiated against him. All the tenders received on or
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7.

8.

10.

11.

before the due date and time shall be opened, if otherwise found in
order.

To the limited extent and availability that can conveniently be spared
by the Board from time-to-time electric power for lighting and
operation of the plant of the contractor can be had from the Board as
per Rules & Regulations in force from time to time. The contractor
shall draw his needs thereafter at own expenses in the manner
approved by the Nodal Officer or his nominee. The Board will recover
charges of electricity current consumed by the contraction supplied
through Port together with meter rents at the rates fixed by the
Board from time to time. The electricity to be paid on these charges
shall be borne by the Contractor. Nothing extra shall be account. The
electric supply is subject to Board’s rules and regulations and
convenience as regards shut down for repairs and overhauls of
Board’s electric system. The contractor shall not claim any damages
for stoppages or shortages in current supply for any reasons
whatsoever. The contractor has also to install his own generator etc.
at his own cost and risk to meet with his full requirement of electric
power.

The contractor shall have to make good all damages done by him to
structure nearby while executing the work and no extra payment
shall be made to him on that account.

A Site Order book is to be maintained by the contractor at the site of
work. Order and instructions written in the order book shall be
deemed to have been legally issued to the contractor and the
contractor shall sign each entry promptly in the order book as a
token of having seen the same. The order book shall be the property
of the board and shall be handed over to the Nodal Officer or his
nominee of the work in good condition on the completion of the work
or whenever required by the Nodal Officer or his nominee.

For execution of work, contractor may be permitted to construct
temporary offices, store, labour room toilet etc. at his own cost along
with necessary letter / drawing for the permission in written.
Nothing will be paid for this purpose and before handing over the site
on completion of the work, the contractor has to dismantle all these
temporary structures erected by him. Completion certificate will be
issued only after compliance of above aspects.

Residential Accommodation for contractor's technical and
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12.

13.

14.

15.

16.

supervisory staff, Quarters in Port Colony at Vadinar can be allotted
on leave and license basis by the Port Authority, subject to
availability and at Board's prescribed rental charges. These rates
shall be subject to revision from time to time.

All the works until handed over to the Nodal Officer or his nominee
shall stand at the risk of the contractor who shall be responsible to
make good at his own cost all the losses and damage caused by or
due to fires, weather, tides or any other reasons. The contractor shall
hand over at the time of completion of work the work in good order
and conditions and in conformity in every respect with the
requirements of the contract and instructions of the Nodal Officer or
his nominee.

The contractor shall get registered under the Building and Other
Construction Workers Act, 1996 (BOCW Act) within a month of issue
of work order and a copy of the same be submitted to the office.

Drawing

a) The drawings enclosed with the tender documents to provide
some idea of the job are preliminary for tender purpose only and
are by no means complete and final, and do not show the full
range of the work under the scope of the contract. Work shall be
carried out only on the basis of drawings marked “Released for
Construction” with addition, alteration and modifications made
to aforesaid drawings from time to time and also according to
other drawings that would be supplied to the Contractor from
time to time during execution of work and no dispute on this
account shall be entertained.

b) In all cases where drawings are specified or required to be
supplied by the Contractor for the approval of the Engineer for
any work included in his contract any alteration to such
drawings to satisfy the Engineer’s requirement shall be made by
the Contractor at no extra cost.

Night and Holiday Work: The contractor shall be allowed to
execute the work round the clock on all days except for declared
closed holidays by the Port.

Watching & Lighting: The contractor shall in connection with
the works, provide and maintain at his own expenses, all lights,
guards, fencing and watching whether on shore or afloat when
and when necessary or as required by the Nodal Officer or his
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17.

nominee or by any Competent Statutory or other authority for
preparation of works or for the safety and convenience of the
public or others.

Returns & Reports

a.

Detailed CPM Schedule: The Contractor shall furnish to the
Engineer within ten days from the date of issue of
Acceptance Letter with a detailed CPM Schedule, to be based
on his preliminary CPM Schedule supplied with the tender
and approved by the Engineer showing in an approved from
the

i. estimated dates of commencement and completion of the
several parts of the work, including anticipated dates for
delivery, erection etc. of the various sections of the works
for this contract. The detailed CPM Schedule shall be
updated by the contractor every sixty days and four
copies of these shall be supplied expeditiously to the
Engineer for his information.

ii. The submission to and approval of the Engineer of
detailed CPM Schedule shall not relieve the Contractor of
any of his duties or responsibilities under the contract.
The Engineer shall be entitled to direct at what point or
points and in what manner the work shall be
commenced and carried on from time to time.

Progress Report: The Contractor shall submit the progress
report to the engineer on every day & first day of each week
or such longer period as the Engineer may from time to time
direct, a progress report for the preceding period showing
upto date progress and progress during the previous period
on all important items of each section or portion of works, in
relation to and in consideration of his detailed CPM
schedule.

Programme & Diagrams: The contractor shall furnish to the
Engineer within one month from the date of order to
commence work, detailed program and diagram showing in
an approved form the estimated details of commencement
and completion of the several parts of the temporary and
permanent works, and including anticipated dates and
arrangements for delivery, erection, etc., of materials for the
various sections of the works, also in relation to and in a
form commensurate with the detail CPM Schedule governing
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18.

the execution of the contract.

d. Progress Photographs: The contractor at his own cost shall
supply to the Engineer digital copies of photographs of works
in progress as directed by the Engineer from time to time.
The USB drive/DVD/CD/MICRO SD CARD of the photo
graphs shall become the property of the Port Authority. No
digital copies of the photographs may be supplied to any
person or persons in any format without the permission of
the Engineer.

e. Video Films: The contractor shall make arrangement at his
own cost for shooting video of the work in progress. Video
taken during the progress of work shall be shown to the
Engineer from time to time. At the end of the contract, the
VCD/DVD shall be edited to make a video recording. The
USB drive/DVD/CD/MICRO SD CARD of the Video graphy
shall become the property of the Port Authority. No digital
copiesof the Video graphy may be supplied to any person or
persons in any format without the permission of the
Engineer.

Clearance of Site on Completion: On the completion of the
works the Contractor shall clear away and remove from site as
required all temporary works of every kind, constructional
plants and also all surplus materials dismantled or otherwise,
earth and rubbish and leave the whole site and works clean and
in a workmanlike condition to the satisfaction of the
Engineer/Engineer-in-charge or the Representative.

a) The Contractor should understand that all debris, surplus
earth and other materials will be considered in dismantling
or otherwise for the construction of the works will be
considered as property of the Board and will be disposed-
off to the best advantage of the board at contractor's cost to
the places fixed by the Engineer-in-charge.

b) The Contractor shall clear the site prior to issuance of
Completion Certificate. Site clearance means clearing of
work site, site office, labour camps and any other structure
constructed/erected by the contractor.
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19.

Integrity Pact

The bidder has to execute Integrity pact agreement with

DEENDAYAL PORT AUTHORITY (As per Appendix enclosed).

Shri Amiya Kumar Mohapatra, IFoS(Retd.) and Dr. Gopal
Dhawan Ex-CMD,MECL has been nominated as Independent

External Monitor for Integrity Pact whose address is as under:

D Shri. Amiya Kumar Mohapatra ,IFoS (Retd.)
Qtr. No.5/9, Unit-9, Bhoi Nagar, Bhubaneswar-751022 5
Mobile No. 9437002530

Email: - amiyaifs@gmail.com

(2) Dr. Gopal Dhawan Ex-CMD,
MECL House No. 120, Jal Shakti
Vihar (NHPC Society) P4, Builders
Area, Uttar Pradesh- 201315.
Mobile No. 8007771467

Email: gdhawangeologist@gmail.com
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SECTION - 5: CONTRACT DATA

Items marked “N/A” do not apply in this Contract.

Sl Description Reference
No. Cl. No.
1 The following documents are also part of the Contract
The Schedule of other contractors NA
The Schedule of Key personnel 4.11
Site 1 No | Qualification: B. Till project
Incharge Tech Civil Eng. completion
Exp.: Min 5
years’
Site 1 No | Qualification: B. Till project
Engineers Tech Civil Eng. completion
Exp.: Min 3
years’
Architect 1 No | Qualification: B. As when
Arch required as
Exp.: Min 5 years per the
instruction
EIC.
The key personnel shall be deployed from the date of
commencement of work. In case of non-compliance,
penalty of Rs. 5,00/- per d ay per person shall
be recovered.
2 The above insertions should correspond to the

information provided in the Invitation of Bids.

3 The Employer is (1)

Deendayal Port Authority,
Gandhidham, Kutch.

Name of Authorized Representative:

Name:
Chairman,
Deendayal Port Authority,

Gandhidham, Kutch.

4 The Engineer is

Name:
Chief Operations Manager /Chief Engineer,
Deendayal Port Authority

Name of Nominee is
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Name:
Executive Engineer (Civil)
Offshore Oil Terminal Dept., Vadinar

The name and identification number of the Contract is

Name of Contract: - Renovation and extension of
A.O. Building at Jetty,Vadinar

(M

The works consist of «Name_of work»

O

The start date shall be within 30 days of issue of
Wok order.

Conditions
of contract
A-General

1.Definition
S

The Contract price is the price stated in the letter of
acceptance. However, payment will be made as per
actual work done accordance with the contract
provisions.

1.Definition
S

The Intended completion Date for the whole of the
Work is 12 months

12

The Contractor shall submit a Program for the Works
within 15 days of delivery of the Work order.

13

The site possession date: The site will be handed over
within 15 days ofissue of Work order

15

The Defects Liability Period is 12 months

16

The minimum insurance cover for physical property,
injury and death is Rs. 20,00,000/- (Rupees Twenty
Lakhs) with the
occurrences limited to four. After each occurrence,

per occurrence number of
contractor will pay additional premium necessary to

make insurance valid for four occurrences always.

21

The language of the Contract documents is English.

22

The law, which applies to the Contract, is the law of
Union of India.

23

The currency of the Contract is Indian Rupees.

24

Fees and types of reimbursable expenses to be paid to
the Dispute Review Board As per actuals and equally
shared by both the parties.

4.27

25

The Dispute Review Board shall be constituted after

signing of the agreement on mutually agreed terms.
(Appendix 1).

4.27
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SECTION - 6: PRICE BID

Price Bid / Bill of Quantities Separate Sheet attached

Section - 7: Drawing

Attached
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8.1.

8.1.1.

8.1.2.

8.1.3.

8.2.

8.2.1.

8.2.2.

8.2.3.

8.2.4.

8.2.5.

8.2.6.

SECTION - 8: TECHNICAL SPECIFICATIONS

Work

Work is to be carried out as per detailed specification laid down in IS
specification. MOST specification for road works, Latest IRC standard,
and CPWD manual however the provisions made in contract
documents and KPT SOR shall prevail.

In case of items where no specifications is defined under IS, MOST or
CPWD manual or DPA SOR or tender document superior quality of
material available in market shall be applicable.

Workmanship shall be the best possible quality and all work shall be
carried out by skilled workmen except for those which normally
require unskilled persons. If the laws of the local
Government/Municipal of other authority require the employment of
licensed or registered workmen for various trades, the contractor shall
arrange to have the work done by such licensed/registered personnel.

MATERIAL

All materials used in the works shall be of the best quality of their
respective kinds, obtained from sources and suppliers approved by the
Engineer-In-Charge and shall conform to the latest issues of relevant
Indian Standards/MORT specifications. Any materials not fully
specified and for which no relevant Indian Standard may be available
shall be the best of its kind and as approved by the Engineer-In-
Charge.

Samples of all materials to be used for the works shall be got approved
from Engineer-In-Charge before these are brought to site.

While submitting the samples for approval the Contractor shall supply
information regarding the name of the manufacturer and
manufacturer’s specifications.

No material shall be used in the works without prior approval of the
Engineer-In-Charge.

All materials brought to site shall be stored and protected in such a
manner that these remain in perfect condition until these are to be
used in the works. Storage, protection and handling of material shall
be as per relevant Indian Standards and where such standards are not
available; it shall be as per instructions of Engineer-In-Charge.

The Contractor shall maintain complete record of all materials received
on the site or in stores and working area and shall make copies of
such records available to the Engineer-In-Charge.
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8.2.7. All materials rejected by Engineer-In-Charge shall be removed from
the site immediately and shall be replaced by the Contractor at his
own cost.

8.3. Sampling and Testing:

All materials used in the works shall be subjected to inspection and test.
Samples of all materials proposed to be employed in the permanent
works shall be submitted to the Employer for approval before they are
brought to the site. A quality assurance plan should be submitted by the
contractor for the approval of Engineer-in-Charge. Cost of all samples
and tests, whether at the manufacturer's premises, at sources, at site or
at any testing laboratory or institution as directed by the Employer shall
be deemed to be included in the rates quoted in the Bill of quantities and
no extra payment whatsoever shall be made on this account.

8.3.1. Water:

a. Contractor shall make necessary arrangements. Clean fresh water
only shall be used for mixing all concrete, grout and mortar. The
water shall be free from any deleterious matter in solution or in
suspension and be obtained from an approved source. The quality of
water shall conform to IS: 456. The contractor shall make adequate
arrangements to deliver and store sufficient water at the works for
use.

b. The contractor shall take the water connection, if water is available
from the Port Authority. All charges for the taking of the water paid
by thecontractor accordance with DPA rules.

8.3.2. Reinforcement Steel:

1. The reinforcement steel bars shall be TMT having tensile strength of
Fe 500/500D conforming IS: 1786. The reinforcement shall be
purchased from manufacturer or distributor of M/s. Steel Authority
of India Limited (SAIL)/ M/s. Tata Iron & Steel Company (TISCO) /
Rashtriyalspat Nigam Ltd. (RINL).

2. The reinforcement binding wire shall conform to IS: 280 "Mild Steel
Wire for General Engineering Purpose”, with size 1 mm or more.

3. Each consignment of Reinforcement brought at site shall be
accompanied by a Manufacturer's Batch test certificate.
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10.

11.

12.

Reinforcement bars shall be stored on site on timber or concrete
supports, suitable space and of sufficient height to keep steel clear of
the ground. The reinforcement shall be stored separately size wise.

The testing shall be carried out as per Approved Quality Assurance
Plan. The cost of all above tests on Reinforcement shall be deemed to
be included in the rates entered in the Bill of Quantities of related
items of the work.

The contractor shall procure the steel reinforcement confirming
relevant Indian standard of various diameters holding license to use
ISI Certification for  their product from  manufacturer/
supplier/dealer. In any circumstances, steel reinforcement produced
by re-rolling mills shall not be allowed to use in the work.

Every delivery of Steel reinforcement shall be accompanied by a
manufacturer’s test certificate conforming that the supplied Steel
reinforcement conforms to relevant specifications.

For verifications of such purchase all the bills of manufacturer/
supplier/dealer will have to be furnished to the Nodal officer or his
nominee.

The contractor shall have to procure the steel reinforcement of
various sizes/diameters as per the working drawings, which shall be
supplied only during execution of the work. No claims/disputes
arising about details of steel reinforcement so provided shall be
entertained

In case, if particular size(s) of steel reinforcement is not available with
the approved manufacturers, the contractors shall have to intimate
the Nodal officer or his nominee in writing along with documentary
proof in this regard. Nodal officer or his nominee, at his discretion,
may allow to use alternate diameter of reinforcement bars provided
that no claims/disputes arising out in respect of payment for
difference in rate of steel shall be entertained.

Nodal officer or his nominee shall be at liberty to carry out
independent testing of steel reinforcement at his discretion from any
of Government Approved laboratory as per relevant L.S. specifications
before use. The contractor shall make all the necessary arrangements
for same and all the charges shall be borne by the contractor.

The contractor shall procure the steel reinforcement bars of standard
length as per relevant L.S.
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8.3.3.

8.4.

13.

14.

Steel reinforcement which remaining unused shall not be removed
from site without the permission of the Nodal officer or his nominee.

Payment for steel reinforcement shall be made on the basis of lengths
of bars actually placed & measured in the work multiplied by the
standard weight per unit length as given in the relevant IS code. The
rates shall include for cutting & wastage, straightening, short & long
length & weight tolerance as per relevant IS codes & placing in
position. Authorized laps, shall be measured and paid.

Structural Steel:

a.

The structural steel shall be purchased from the manufacturer or
authorized distributors of M/s. Steel Authority of India Limited
(SAIL)/ M/s. Tata Iron & Steel company (TISCO) / Rashtriyalspat
Nigam Ltd.(RINL).

Structural steel used in the works, other than steel in reinforced
concrete and rails and fastenings shall comply with IS:
226“Structural steel (standard quality)” or IS 2062 “Structural steel
(Fusion welding quality)”.

The structural steel shall be stored on site on timber or concrete
supports suitably spaced and of sufficient height to keep steel clear of
the ground. The steel shall be stored separately section-wise. The
steel shall be stored in such a way as to avoid and prevent corrosion.

The testing shall be carried out as per approved quality assurance
plan. The cost of all tests on structural steel shall be deemed to be
included in the quoted rates.

Special Condition in Respect of Cement

1.

The contractor shall procure the cement confirming to relevant Indian
Standard of approved brands of reputed manufactures listed at
Annexure - license to use ISI certification mark for their product. &
as per approval of DPA.

For verification of such purchase all the bills of
manufacturer/supplier/dealer will have to be furnished to the
Engineer in charge.

Supply of cement shall be taken in 50 Kg bags bearing
manufacturers name, his registered trade mark, date of
‘manufacture, batch number and ISI marking.

Every consignment of cement must have identification marks on
packages indicating date of manufacture and grade and type of
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cement. Cement brought to works shall not be more than 6 weeks old
from the date of manufacture.

Every delivery of cement shall be accompanied by a manufacturers
test certificate confirming that the supplied cement conforms to
relevant specifications.

Engineer in charge shall be at his liberty to carry out testing of
cement at his discretion from Port laboratory as per IS 269-1989
before use. The contractor shall make all the necessary arrangements
for same all charges towards shall be borne by the contractor only.

Each consignment shall be stored separately so that it can be readily
identified and inspected. The arrangement of cement shall be such as
to ensure the utilization of cement in the order of its arrival at the
stores.

Cement brought to site and cement remaining unused shall not be
removed from the site without the permission of the Engineer in
charge.

8.5. Shuttering:

i.

ii.

iii.

iv.

All shuttering and supports included under the contract shall be
designed by the Contractor. The Contractor shall be fully responsible
for the safety of the design.

Form shall be true to shape, lines and dimensions of the concrete
works as shown on the Drawing. The Contractor shall fix all the form
work in perfect alignment. The form work shall be securely braced so
as to be able to withstand, without appreciable displacement,
deflection or movement of any kind, the weight of the construction or
movement of persons any material and plant. All the joints should be
water tight to prevent leakage of cement slurry from the concrete.
Wedges and clamps are to be used wherever practicable.

Forms or shutters shall not be disturbed until the concrete has
sufficiently hardened. The proper time shall be determined by the
Engineer In Charge.

The shuttering provided for surfaces shall be such as to produce afirst-
class finish on the concrete, free from marks or any other disfigurement
and quality to the satisfaction of Engineer In-Charge. Before concreting
is commenced, shuttering and centering shall be carefully examined
and the space to be occupied by the pour thoroughly cleaned out. The
inside of shutters shall be treated with a coating of an approved
substance to obviate adhesion and, where necessary to prevent
absorption from the concrete the shutters shall
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8.6.

8.7.

8.8.

8.9.

8.10.

8.11.

8.12.
8.13.

be thoroughly wetted shortly before concreting is commenced. The
Contractor shall provide all necessary labour, supervision, material,
equipment and tools to the entire satisfaction of the Engineer In
Charge.

FORM WORK FOR CONCRETE: Water tight shuttering (form work)
using 12mm thick plywood sheets or steel shuttering can be made
for concreting for the RCC work in line and level with proper
supports.

The Engineer in charge will be entitled to deduct and adjust any
sums of money payable by the contractor to the Board under the
terms of any previous contract executed by him or his behalf from the
security deposit or any sums due from the present contract.

For purpose of measurement, the method prescribed in the IS method
of measurements of the building work shall be applicable unless
stated otherwise stated in contract. In case of ambiguity the decision
of the Engineer in charge shall be final.

SAFETY: - All precautions regarding the safety of the work shall have
to be taken and the instruction of engineer in charge in this respect
shall have to be followed strictly.

All the tools & plants etc. required for the purpose of execution of
work will have to be arranged by the contractor at his own cost and
storing of such tools & plants etc. will have to be made by him.
Nothing will be paid as extra on this account the cost has been
already considered while evaluation of the rates of labour.

The tenderer are not expected to make any post tender modification
hence the tenderer should not make any correspondence regarding
the tender after submission of the same on due date and time, no
cognizance of any correspondence shall be taken and if any tenderer
persists with the same, necessary action will be initiated against him.
All the tenders received on or before the due date and time shall be
opened if otherwise found in order.

Minimum Rate of wage payment shall be paid to workers in their
Bank Account as per notification time to time released by the Dy.

C.L.C. (C), Ahmedabad and proof for the same has to submitted every
month to the Noodle Officer or his representative i.e Bank Pass Book
of workman engaged for the work or the copy of the Electronic Bank
Transaction.

All the rules and regulations governing DPA will be applicable.

Only wooden or steel boxes of required size or weigh batcher shall be
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8.14.

8.15.

8.16.

8.17.

8.18.

8.19.

8.20.

8.21.

8.22.

used for measuring the aggregates. In no case steel gammela shall be
allowed to be used for the purpose.

After completion of the work the site should be neatly cleaned by
Contractor. No payment shall be given to contractor on this account.

All the tools, plants, shuttering, tackles, scaffolding, ladders etc. and
other machinery etc. required temporary for the purpose of execution
of work will to be arranged by the contractor at his own cost and
storing of such tools, plants etc. will have to be made by him.

The contractor has to make his own arrangement for the storage of
materials at site of work

The concrete to be used for C.C& RCC works shall be made of the
graded machine crushed trap stone metal and it should be from
approved quarry. Mechanical appliances such as concert mixer,
vibrator etc. shall be used for mixing, consolidation etc. of the
concrete.

Payment of MS Gate, Grilled door ,Grills, MS angles etc. will be made
in weight basis, weight shall be worked out by cutting length /width
multiplied by standard co-efficient of various component used into it .
However, actual weight to be done by the contractor in presence of
Port’s representative and payment will be done for quantity whichever
is less from both.

The contractor shall have to obtain quarry permits from the office of
the Geologist. Department if Geologist and Mines Jamnagar, before
quarrying any secondary materials like sand, earth, morrum, rubble
etc.

Burnt clay building bricks of good quality and standard size as
approved by the Engineer-in-charge shall be used for brick masonry
work and shall confirm IS 1077(latest revision). The brick to be used
should be of N.R brand, N.B.C. brand Ahmedabad or equivalent
quality as approved by Engineer-in-charge.

The mixing of concrete shall be done only by mechanical mixer as per
standard practice. No hand mixing shall be allowed. The concrete
must be used, after it is mixed within 10 minutes and in no case, it
shall be used after the cement has obtained on initial set.

All type of Primer and Paints like Epoxy paint, interior/Exterior
premium paint (weather proof premium quality), Synthetic enamel
paint/aluminum paint of approved colour and shade shall be of first
quality of Asian paints, I.C.I limited, Nerolac Co. paint for masonry /
concrete surface, wood or steel surface as approved by Engineer in
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8.23.

8.24.

8.25.

8.26.

8.27.

8.28.

8.29.

8.30.

8.31.

charge.

Unless otherwise specially mentioned the rates quoted for all items
included for all lead and lift and no extra claims shall be entertained
on this account.

The needle vibrator or surface vibrator as case shall be used at time
of laying concrete. The arrangement of two vibrators in working
condition shall be made before any concreting work is started

Black trap stone headers 2 nos. of size 200x200 mm size in front face
and 150x150 mm on opposite face are to be provided in one square
meter of RR masonry. In case same are not available contractor has
to provide CC 1:2:4 pre-cast blocks of same size in place of stone
headers. No supply of cement or extra payment will be made for the
same.

All RCC works shall be carried out strictly accordance to IS -456-
2000

The rate of plaster is inclusive of pattas, drip molding, cornices, as
per design and grove if required without any extra cost .No dispute
shall be entertained on this account at any cost.

The department shall not be responsible for any theft loss of any
materials/tools etc. stores brought out by the contractor for
execution of the work.

Any obstacle coming in way of execution of the work is to be overcome
by the contractor without calming any extra cost.

The contractor or authorized person shall remain present at site
during working hour to receive the instruction of the site Engineer-in
charge.

The Engineer-in charge will give to the contractor possession of the so
much of the site, as in the opinion of Engineer in charge may be
required to enable the contractor to commence and proceed with the
construction of the work and will be from time to time, as the work
proceeds, give to the contractor possession of the such portion of the
site to enable the contractor to proceed with the work without
interruption of the work in accordance with the requirement. No
claim/dispute what so ever for handing over the site of work late for
starting the work shall be entertained. If the contractor suffers any
delay, the engineer-in charge may grant, at his discretion, on
extension of time for completion of work. However, no claim/dispute
etc, arising out of extension of times so granted, shall be entertained.
The contractor while filling up their rates in the tender should
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8.32.

8.33.

8.34.

8.35.

8.36.

consider the above aspect.

Storage of cement, contractor shall make his own arrangement. The
contractor shall be store the cement in such a place where it will not
be affected by the weather and it should be always countable and
kept ready for verification at any time by the Engineer-in charge or
his representatives without any prior notice.

For preparing Mix-design of concrete if required for RCC work, the
contractor shall supply construction materials to the Port laboratory
free of cost. RCC Mix design the laboratory test of CC cubes,
construction materials and grading of aggregate to standard practice
and approved by the Engineer-in charge be got conducted by the
department at Port laboratory where ever necessary and the test
result shall be submitted to the Engineer-in charge for his approval,
these test shall confirm to the relevant IS code failing which the
concrete work will be liable for rejection, the rejected work have to be
dismantled and redone by the contractor at his own cost. Out of
various test carried out in Port laboratory the charges for testing of
CC cube for 7/28 days (seven/twenty eight days) compressive
strength will be borne by the contractor. The testing charges of extra
CC cubes casted for indicative result and charges for Mix design shall
be payable by the contractor. The transportation of the samples of the
concrete materials, cement concrete cubes etc. from site of work to
the Port laboratory at Jetty shall be done by the contractor at his own
cost.

The rate for excavation includes dressing, levelling, and plumbing of
sides and beds of trenches and also spreading and dressing of
excavated stuff as directed .The decision of Engineer-in charge shall
be final regarding classification of soil strata and shall be binding to
the contractor.

All the materials and ingredients of concrete materials such as river
sand (from Bhogavo or halvad river - Uncrushed river sand), Coarse
crushed aggregate and brick etc. require for the work shall be got
approved from the Engineer-in charge before stacking at the site of
work and the same shall be got tested from Port laboratory/ NABL
Government approved Lab. at the cost of Contractor, the rejected
materials shall be removed immediately from the site of work within
48 hrs. Of issue of written order otherwise the same will be removed
by the department at the cost and responsibility of the contractor.

If contractor excavates more width than required for his working
facility, payment for excavation will be paid as per required width
/depth only, no extra excavation will be paid.
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8.37.
8.38.

8.39.

8.40.

8.41.

8.42.

8.43.

8.44.

8.45.

Nothing extra shall be paid for change of quarry against lead etc.

The Engineer-in-charge reserves the right to ask contractor to cast
additional C.C cubes at the different stages and works for testing if
required at 3/7 days period. No separate payment shall be made to
the contractor on account of cost of the labour and the material
required for casting of the cubes required for 3/7 days testing.

For RCC roof slab, floor slab, balconies, Chajjas, and any projection
of slab. The rate quoted shall include the provision of slab. the rate
quoted shall included the provision of drip moldings as per design
given by the Engineer-in-charge and no separate payment shall be
made.

The form work, shuttering shall not be disturbed until the concrete
has sufficiently hardened achieved a strength of at least twice the
stress to which the concrete may be subjected at the time of removal
of form work or as per the direction of the Engineer-in charge for
which no extra claim will be entertained. Stripping time for form work
shuttering shall be as per IS -456-2000.

Concrete cover block with binding wire shall be used in all RCC works
of standard size as directed by Engineer-in-charge. CC cover blocks
should be well cured for at least seven days before use. No extra
Cement, Labour etc. will be allowed for covering purpose of concrete.

The factory made 6cm thick cement concrete M30 grade interlocking
paver blocks as per IS:- 15658 is required for the work, shall be got
tested from the port laboratory as directed and cost of testing shall be
borne by the Contractor

Granite stone( Mirror polished )to be used as per shown in description
of items for work like flooring, Framing of doors &windows, plate
forms of kitchen & in toilet for Wash Basin, skirting, tread & riser of
stairs etc shall be machine cut of required size and thickness
(finished thickness) and it shall be of best quality as approved by the
Engineer-in-charge.

All Granite & tiles (Vitrified, Ceramic & glazed) work like flooring,
Framing of doors & windows, plate forms of kitchen & in toilet for
Wash Basin, skirting & dado, tread & riser of stairs etc shall be done
as per shown in description of each items with in line and level, joints
to be filled properly and it should be well polished to the satisfaction
of Engineer -in-charge.

Vitrified tiles, Ceramic tiles, Cheched tile & Glazed tiles shall be of
first quality as per shown in description of each items, shall have to
be got approved from the Engineer in charge. Before work is started.
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8.46.

8.47.

All tiles are to be used of approved make i.e.Cera co., Varmora co.,
Sympolo Co. Or equivalent as approved by the Engineer in charge.
The

All the sanitary fittings like wall hung EWC, EWC, Counter top wash
hand basin, urinal basin all with its accessories shall be first quality

and as per Model no. shown in description of each item. It shall be
make of i.e. Plumber, Jaguar or equivalent as approved by the
Engineer in charge.

Sanitary/plumbing Fittings & Fixtures:

d.

All Bib cock, Pillar cock, Stop cock, flush valve, wall Mixer with
telephonic with "L" shaped tubular bend set for Overhead shower,
wall Mixer without telephonic with "L" shaped tubular bend set for
Overhead shower, shower, faucet, shop dish, Towel rack with
hooked any sanitary fittings and fixtures shall be first quality and
as per Model no. shown in description of each items. It shall be
make of i.e. Plumber, Jaguar or equivalent as approved by the
Engineer in charge.

. All CPVC (SWD) Drainage or vent pipes and water supply pipe with

all accessories, Valves etc shall be used Ist quality and as per IS.
and It shall be make of i.e. Astral Co., Prince Co., finolex co. or
equivalent as approved by the Engineer in charge.

PVC Nahni trap(grating) should confirm to IS 3989-1970.

. Gully trap shall be confirming to IS 651 & shall have to be got

approved by Engineer in charge.

The G.I pipes wherever required to be used shall be of ‘B’ class
(medium) and confirm to IS 1239. The pipes shall be either of
Ambica, Tata, Jindal make only.

The timber and water proof ply wood as per Ist quality ISI (Marine
- 6mm to 25mm thick) and decorative laminates Sunmica sheet
(1.00mm to 1.25mm thick Ist quality make of Royal Co.or
equivalent) as per required thickness to be used as per IS for
furniture, table, Sofa, teapoy, chair, doors and window, cupboard,
office furniture etc. and for frame work etc. shall be free from knots
and cracks. Material should be got approved form the Engineer in
charge before fixing or stacking at site or before starting work.

Two coats of coal tar paint shall be applied on frames surface
under contact with masonry concrete before fixing the wooden
frames in position without any extra cost.
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h. The hold fast for doors, windows etc. shall be provided as per
directed by engineer-in charge.

i. The contractor shall produce samples for approval of fittings etc.
For furniture, doors, windows, cupboard etc. before fixing.

j-  All the screws, nuts, bolt etc. required for fixing sanitary fittings,
fixture, for doors, windows, ventilators etc. shall be of fitting match
only. Nails shall not be allowed to be used for the purpose.

k. Aluminum doors, windows, Ventilators, fixed partition etc. with all
accessories and Fittings shall be used Ist quality as per shown in
description of each items and as per IS. It shall be make of i.e.
Jindal or equivalent as approved by the Engineer in charge.

l. All Toughen & float glass (Modi Co. or Saint Gobain), which are to
be used for Mirror, aluminum doors, windows, ventilators &
partition are to be got approved by the engineer in charge before
fixing.

m.The rates of laying and fixing of pipeline, valves and other special
etc. should include cost of additional cutting , threading , lead
jointing , cost of packing materials, nut and bolts etc. if required
and no claim on this account will be entertained.

n. Any pipes or fittings busted or cracked during testing or otherwise
will have to be replaced by the contractor at his own coast.

o. If any road is required to be cut for laying water supply pipe line or
drainage line that will be borne by the contractor and no extra cost
and road shall be restored to its original conditions after laying and
testing of water supply line drainage line.

p- Polythene vertical tank-ISI should be of approved makes as
approved by Engineer in charge.

g- The hard wood in frames of doors and windows etc. shall be of
yellow sal or red sal (Malaysia) haldu as approved by Engineer-in
charge.

r. Rate of wood work shall include all sawing, planning, jointing,
framing, labour and materials for raising and fixing and also the
fitting for fixing, supply of all nails, screws, hold fast etc.

s. 35 mm thick flush door shutters conforming to IS : 2202 (Part I)
decorative type, core of block board construction with frame
of 1st class hard wood and well matched teak 3 ply veneering with
vertical grains or cross bands and face veneers on both faces of
shutters with S.S. hinges ,aluminum fixtures etc shall be as per
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8.48.

8.49.

8.50.

8.51.

8.52.

8.53.

shown in description of each items shall be of Ist quality as
directed by the Engineer-in-charge.

Heritage plaster:

Applying on wall exterior of Heritage surface texture granules
finish of Bakelite Hylam Limited (No.21-3005, 3006, 3007, 3008,
3013, 3014, 3015 and 3016). trowelled over 20 mm thick mala
plastered (Two coat of 12 mm in CM 1:3 & 8 mm coat in CM 1:1)
sub strata to get an average finish coat thickness of 0.08 to 1.2
mm comprising of three components viz. Dry granules, Granules,
bonding agent and top coat of glossy finish (Dry granules shall be
made from Silica sand, pigments, chiefly inorganic) homopolymer
emulsion mix etc, of Bakelite Hylam product banding agent made
of acrylic copolymer emulsion, broad specturm fungicide of
Bakelite Hylam product etc and top coat made from solvent based
acrylic polymer of Bakelite Hylam product including scaffolding
etcshall be done as per description of items and directed by EIC.
Plaster shade or colour shall be approved from Engineer in charge
before start the work.

Glazing:

Structural Glazing with using the 17 Micron anodized of approved
colour alluminium section as transium, mullium of size 63.5mm x
38.1mm x 2 mm with using 5 mm thick reflective structural glass
and fixed with silicone sealant and spacer tap and at corner sealed
neoprene foam dust and Air sealed gasket mirred including
scaffolding etc. complete with all necessary fitting and fixtures for
openable window as per Architectural drawing and as directed by
EIC

S.S. Jalli in front side Elevation: 8 to 10mm thick stainless-steel
sheet (304) with CNC cutting and with all necessary fittings etc as
per Architect design and instruction of Engineer in charge as per
shown in description of items.

Stair case railing:

stainless steel round pipe of 18 gauge staircase railing consisting
corner vertical support of 2" dia. Pipe, internal (steps) vertical pipe
of 1.5" dia. Pipe and parallel 3nos. Pipes of 0.75" dia. With all
fitting, fixtures, screws, nut, bolts, etc. complete as directed by
engineer in charge. (Grade of SS-304)

False ceiling shall be made as per shown in description of item and
directed by Engineer in charge.

Water proofing on terrace:
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8.54.

8.55.

8.56.

8.57.

a  Applying fibre reinforced -elastomeric liquid water proofing
membrane with resilient acrylic polymers having Sun
Reflectivity Index (SRI) of 105 on top of concrete roof in three
coats @10.76 litre/ 10 sqm. One coat of self-priming of
elastomeric waterproofing liquid (dilution with water in the
ratio of 3:1) and two coats of undiluted elastomeric
waterproofing liquid (dry film thickness of complete
application/system not less than 500 microns). The operation
shall be carried out after scrapping and properly cleaning the
surface to remove loose particles with wire brushes, complete.

b. laying Ceramic glazed floor tiles of size 300x300 mm (thickness
to be specified by the manufacturer), of 1st quality conforming
to IS : 15622, of approved make, in all colours, shades, except
White,Ivory, Grey, Fume Red Brown, laid on 20 mm thick bed
of cement mortar 1:4 (1 Cement : 4 Coarse sand), jointing with
ol layer of Birla white cement and grey cement slurry
@3.3kg/sqm including pointing the joints with white cement
and matching pigments etc., complete.

Toughened glass canopy:- 6mm to 8mm thick laminated toughened
glass canopy in front entrance portion likely with brushed 304
stainless structures.

-Comprise 6mm + 6mm toughened glass.

-Plaxo brand stainless steel overhead for glass.

-Canopy including rope fitting in SS pipe with necessary clamp,
screw etc as per directed by Engineer in charge

Kitchen sink :- Stainless Steel A ISI 304 (18/8) kitchen sink
without drain board - Size 610x460mm bowl depth 200mm & all
accessories as per [S:13983 with C.I. brackets and stainless steel
plug 40 mm, including painting of fittings and brackets, cutting and
making good the walls wherever required including 32mm dia.
flexible pvc waste pipe,15mm dia. C.P. brass stop cock (Concealed)of
approved quality 1S:8931,15mm dia. and 45cm long Un plasticised
PVC Connection pipe with brass union and Sink cock (CFT 2107
PLUMBER) etc as directed by Engineer in charge.

Textured plaster on exterior walls :- in two layers, under layer 20 mm
cement plaster 1:4 (1 cement : 4 coarse sand ), all around as per approved
pattern complete as per specification and direction of manufacturer and
Engineer-in- charge.

Washed stone grit plaster on exterior walls :- (i). in two layers, under layer

12 mm cement plaster 1:4 (1 cement : 4 coarse sand ), furrowing the under
layer with scratching tool, applying cement slurry on the under layer @ 2 Kg of
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cement per square metre, top layer 15 mm cement plaster 1:1/ 2:2 (1 cement:
1/2 coarse sand : 2 stone chipping 10 mm nominal size), in panels with
groove all around as per approved pattern, including scrubbing and
washing the top layer with brushes and water to expose the stone chippings
,complete as per specification and direction of Engineer-in- charge.

(ii). Forming groove of uniform size in the top layer of washed stone grit plaster
as per approved pattern using wooden battens, nailed to the under layer,
including removal of wooden battens, repair to the edges of panels and
finishing the groove complete as per specifications and direction of the Engineer-
in-charge :15 mm wide and 15 mm deep groove

8.58. List of Approved Materials/Makes
Specification/brand names of materials (Refer materials, whichever
are applicable for the scope of work) and finishes approved are listed
below. However, approved equivalent material and finishes of any
other specialized firms may be used with the approval of the
alternate brand by the Engineer-in-Charge. if none of the below
mentioned make / brands are available in the market then the
department may accept and equivalent make / brand subject to the
Contractor producing a letter of non availability from the
manufacturer only.
Sr. Materials Approved Make
No.
A. Civil Works
1. Cement Ultratech, Birla, Hathi, Ambuja,
Kamal, Sidhi or equivalent
> Reinforcement Bars TATA(TISCO), SAIL, RINL, JINDAL,
) JSW or equivalent
3 Structural Steel TATA(TISCO), SAIL, RINL, JINDAL,
) JSW or equivalent
Admixtures for Concrete BASF, FOSROC, SUNANDA, CEARA,
4. . .
SIKA or its equivalent
5 Concrete Penetrating POLYALK CP-293, PCO KP-200 or
) Corrosion Inhibiting equivalent
Admixture
6. Burnt clay Bricks As per IS 1077 - Brand NBC, N.R. or
any brand Ist quality - from
Ahmedabad
7. Paint & Primer - for wood, | Asian, Dulux, Nerolac, Burger or
steel, Floor / Concrete /| equivalent
plastered surface interior or
exterior wall
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Vitrified /Ceramic / glazed
- tiles

Cera sanitary ware ltd., Simpolo,
Varmora, Orient Bell, Asian granite

India 1td., HSIL Itd., Kajaria or
equivalent
9. Sanitary / Plumbing items Caviar, Cera, Plumber, Jaquar or
with accessories equivalent
10 CPVC & UPVC Pipe Astral, Prince, Finolex or equivalent
11 G.l. Pipe TATA, Jindal or equivalent
12 Wheel valves & ball valves Zoloto or equivalent
13 Aluminium Sec. Door / | Jindal or equivalent
window / Partition
14 Glass — Toughen, Float & Modi, Saint Gobain India Pvtltd. or
Mirror equivalent
15 Water proofing material Sika, Dr. Fixit, Fosroc, Fidilite or
equivalent
Note: -

In the cases where products of above approved brand/manufacturers are not
available in market at the time of execution of work, the equivalent/alternate
brand/manufacturers are permitted subject to production of non-availability

certificate from the respective manufactures by the contractor.
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